

List of Kalahi-CIDSS sub-projects - Poder 1-7
(all sub-projects completed)

Region	Province	Municipality	Prio Barangay	Subproject Name	Total Project Amount	Physical Status
Caraga	Agusan del Norte	Santiago	Curva	Const. of Health Station	498,074.40	Completed
Caraga	Agusan del Norte	Santiago	Jagupit	Const. of Community Center	1,116,138.00	Completed
Caraga	Agusan del Norte	Santiago	Lapaz	Installation of Water System Level II (Gravity)	1,655,877.50	Completed
Caraga	Agusan del Sur	La Paz	Angeles	Const. of 1 unit 2 classroom Elem. School Bldg.	1,189,536.21	Completed
Caraga	Agusan del Sur	La Paz	Bataan	Const. of Health Station	744,424.17	Completed
Caraga	Agusan del Sur	La Paz	Halapitan	Const. of 1 unit 2 classroom Elem. School Bldg.	1,159,536.21	Completed
Caraga	Agusan del Sur	La Paz	Kasapa 2	Const. of Day Care Center	674,119.27	Completed
Caraga	Agusan del Sur	La Paz	Osmeña Sr.	Const. of 1 unit of Pre-School Bldg.	664,570.63	Completed
Caraga	Agusan del Sur	La Paz	San Patricio	Const. of 1 unit 2 classroom Elem. School Bldg.	1,174,536.21	Completed
Caraga	Agusan del Sur	Sibagat	Afga	Const. of Concrete Lined-Canal	3,001,984.08	Completed
Caraga	Agusan del Sur	Sibagat	Afga	Const. of 1 unit 2 classroom High School Bldg.	1,002,914.46	Completed
Caraga	Agusan del Sur	Sibagat	Anahawan	Installation of Water System Level II (Pump Driven)	729,161.25	Completed
Caraga	Agusan del Sur	Sibagat	Anahawan	Const. of Health Station	714,962.97	Completed
Caraga	Agusan del Sur	Sibagat	Banagbanag	Const. of Day Care Center	679,507.99	Completed
Caraga	Agusan del Sur	Sibagat	Banagbanag	Const. of Health Station	701,083.54	Completed
Caraga	Agusan del Sur	Sibagat	Del Rosario	Const. of 1 unit 2 CL Elem Sch. Bldg	1,215,565.07	Completed
Caraga	Agusan del Sur	Sibagat	El rio	Const. of Health Station	708,205.72	Completed
Caraga	Agusan del Sur	Sibagat	El rio	Const. of Lined-Canal	955,158.27	Completed
Caraga	Agusan del Sur	Sibagat	El Rio	Const. of Day Care Center	602,366.23	Completed
Caraga	Agusan del Sur	Sibagat	Kauswagan	Installation of Water System Level II (Pump Driven)	1,144,689.39	Completed
Caraga	Agusan del Sur	Sibagat	Kauswagan	Const. of Health Station	714,962.97	Completed
Caraga	Agusan del Sur	Sibagat	Kioya	Const. of Day Care Center	634,262.70	Completed
Caraga	Agusan del Sur	Sibagat	Kioya	Const. of Health Station	717,718.31	Completed
Caraga	Agusan del Sur	Sibagat	Kolambungan	Const. of Corn Mill w/ Solar Drier	2,011,682.29	Completed
Caraga	Agusan del Sur	Sibagat	Kolambungan	Const. of Day Care Center	686,264.03	Completed
Caraga	Agusan del Sur	Sibagat	Magkalape	Const. of Day Care Center	631,263.04	Completed
Caraga	Agusan del Sur	Sibagat	Magsaysay	Const. of Health Station	646,911.18	Completed
Caraga	Agusan del Sur	Sibagat	Magsaysay	Const. of 1 unit 2 CL High Sch. Bldg	1,175,239.01	Completed
Caraga	Agusan del Sur	Sibagat	Mahayahay	Const. of Day Care Center	605,245.04	Completed
Caraga	Agusan del Sur	Sibagat	New Tubigon	Const. of Day Care Center	586,307.34	Completed
Caraga	Agusan del Sur	Sibagat	New Tubigon	Const. of Health Station	737,718.13	Completed
Caraga	Agusan del Sur	Sibagat	Padiay	Const. of Day Care Center	586,307.14	Completed
Caraga	Agusan del Sur	Sibagat	Padiay	Const. of Health Station	739,424.04	Completed
Caraga	Agusan del Sur	Sibagat	Padiay	Const. of 1 unit 2 classroom High School Bldg.	1,127,483.76	Completed
Caraga	Agusan del Sur	Sibagat	Perez	Const. of Day Care Center	586,307.14	Completed
Caraga	Agusan del Sur	Sibagat	Poblacion	Const. of Day Care Center	1,400,586.18	Completed
Caraga	Agusan del Sur	Sibagat	San Isidro	Const. of Hanging Footbridge Bridge	3,113,945.55	Completed
Caraga	Agusan del Sur	Sibagat	San Isidro	Const. of Day Care Center	663,753.31	Completed
Caraga	Agusan del Sur	Sibagat	San Isidro	Const. of 1 unit 2 classroom Elem. School Bldg.	1,083,483.00	Completed
Caraga	Agusan del Sur	Sibagat	San Vicente	Const. of Health Station	639,920.34	Completed
Caraga	Agusan del Sur	Sibagat	San Vicente	Const. of 1 unit 2 classroom Elem. School Bldg.	1,415,320.63	Completed
Caraga	Agusan del Sur	Sibagat	San Vicente/Ilihan	Installation of Water System Level II (Gravity)	1,873,557.59	Completed
Caraga	Agusan del Sur	Sibagat	Sinai	Const. of Day Care Center	667,841.53	Completed
Caraga	Agusan del Sur	Sibagat	Sinai	Const. of Health Station	714,962.97	Completed
Caraga	Agusan del Sur	Sibagat	Sta. Cruz	Const. of Day Care Center	631,263.04	Completed
Caraga	Agusan del Sur	Sibagat	Sta. Maria	Const. of Day Care Center	700,747.19	Completed
Caraga	Agusan del Sur	Sibagat	Sta. Maria	Const. of 1 unit 2 classroom Elem. School Bldg.	1,090,826.18	Completed
Caraga	Agusan del Sur	Sibagat	Sta.Cruz / Magsaysay/ Banaybanay/ Perez	Const. of Hanging Footbridge Bridge	2,576,826.42	Completed
Caraga	Agusan del Sur	Sibagat	Tabon-tabon	Const. of Day Care Center	493,679.62	Completed
Caraga	Agusan del Sur	Sibagat	Tabon-tabon	Const. of 1 unit 2 classroom Elem. School Bldg.	1,002,914.46	Completed
Caraga	Agusan del Sur	Sibagat	Tag-oyango	Const. of Hanging Footbridge Bridge	3,658,140.00	Completed
Caraga	Agusan del Sur	Sibagat	Tag-oyango	Re-Tightening of Hanging Footbridge	792,706.48	Completed
Caraga	Agusan del Sur	Sibagat	Tag-oyango	Const. of Health Station	658,594.00	Completed
Caraga	Agusan del Sur	Sibagat	Villangit	Const. of Day Care Center	918,291.26	Completed

List of Kalahi-CIDSS sub-projects - Poder 1-7
(all sub-projects completed)

Caraga	Agusan del Sur	Sibagat	Villangit	Const. of 1 unit 2 classroom Elem. School Bldg.	1,084,923.30	Completed
Caraga	Agusan del Sur	Sta. Josefa	Angas	Construction of Barangay Health Station	840,567.00	Completed
Caraga	Agusan del Sur	Sta. Josefa	Aurora	Const. of Day Care Center	735,831.00	Completed
Caraga	Agusan del Sur	Sta. Josefa	Aurora	Construction of Day Care Center	788,193.00	Completed
Caraga	Agusan del Sur	Sta. Josefa	Awao	Construction of Barangay Health Station	848,786.00	Completed
Caraga	Agusan del Sur	Sta. Josefa	Pag-asa	Const. of Health Station	890,069.00	Completed
Caraga	Agusan del Sur	Sta. Josefa	Patrocinio	Const. of Health Station	791,676.00	Completed
Caraga	Agusan del Sur	Sta. Josefa	Patrocinio	Construction of Pre-School Building	825,164.00	Completed
Caraga	Agusan del Sur	Sta. Josefa	Poblacion	Construction of Barangay Health Station	820,544.00	Completed
Caraga	Agusan del Sur	Sta. Josefa	San Jose	Const. of 1 unit 2 classroom Elem. School Bldg.	1,324,892.00	Completed
Caraga	Agusan del Sur	Sta. Josefa	San Jose	Construction of Barangay Health Station	821,426.00	Completed
Caraga	Agusan del Sur	Sta. Josefa	Sta. Isabel	Const. of Health Station	876,717.00	Completed
Caraga	Agusan del Sur	Sta. Josefa	Sta. Isabel	Construction of Day Care Center	816,131.00	Completed
Caraga	Agusan del Sur	Sta. Josefa	Tapaz	Const. of Health Station	791,676.00	Completed
Caraga	Dinagat Island	Tubajon	Mabini	Const. of 1 unit 2 classroom Elem. School Bldg.	1,438,617.01	Completed
Caraga	Dinagat Island	Tubajon	Malinao	Const. of Day Care Center	774,572.32	Completed
Caraga	Dinagat Island	Tubajon	Malinao	Construction of 1-unit 2-Cl High School Building	1,590,329.00	Completed
Caraga	Dinagat Island	Tubajon	Navarro	Const. of Day Care Center	774,572.32	Completed
Caraga	Dinagat Island	Tubajon	Navarro	Construction of 1-unit Pre-School Building	844,950.00	Completed
Caraga	Dinagat Island	Tubajon	Roxas	Const. of Health Station	833,871.30	Completed
Caraga	Dinagat Island	Tubajon	Sta. Cruz	Construction of 1-unit 2-Cl Elem. School Building	1,595,873.00	Completed
Caraga	Surigao del Norte	Sta. Monica	Abad Santos	Const. of 1 unit 2 classroom Elem. School Bldg.	1,599,187.33	Completed
Caraga	Surigao del Norte	Sta. Monica	Alegria	Const. of Day Care Center	762,381.00	Completed
Caraga	Surigao del Norte	Sta. Monica	Libertad	Const. of 1 unit 1 classroom Pre-School Bldg.	941,828.50	Completed
Caraga	Surigao del Norte	Sta. Monica	Mabini	Const. of Health Station	927,759.43	Completed
Caraga	Surigao del Norte	Sta. Monica	Tangbo	Const. of 1 unit 2 classroom Elem. School Bldg.	1,518,337.33	Completed
Caraga	Surigao del Sur	Hinatuan	Aquino	Const. of 1 unit 2 CL High Sch. Bldg	1,045,394.01	Completed
Caraga	Surigao del Sur	Hinatuan	Baculin	Const. of Seawall	748,845.01	Completed
Caraga	Surigao del Sur	Hinatuan	Bigaan	Const. of one-unit 4 cl High School Building	1,593,793.68	Completed
Caraga	Surigao del Sur	Hinatuan	Bigaan	Const. of Day Care Center	630,116.00	Completed
Caraga	Surigao del Sur	Hinatuan	Bitoon	Const. of Concrete Lined-Canal	1,515,486.29	Completed
Caraga	Surigao del Sur	Hinatuan	Bitoon	Const. of Health Station	776,183.69	Completed
Caraga	Surigao del Sur	Hinatuan	Cambatong	Installation of Water System Level II (Gravity)	838,500.00	Completed
Caraga	Surigao del Sur	Hinatuan	Cambatong	Expansion of Water System Level II (Gravity)	948,618.84	Completed
Caraga	Surigao del Sur	Hinatuan	Cambatong	Const. of 1 unit 2 classroom High School Bldg.	1,526,438.45	Completed
Caraga	Surigao del Sur	Hinatuan	Campa	Const. of Seawall	560,525.00	Completed
Caraga	Surigao del Sur	Hinatuan	Campa	Const. of 1 unit 2 classroom Elem. School Bldg.	2,093,839.00	Completed
Caraga	Surigao del Sur	Hinatuan	Dugmanon	Const. of 1 unit 2 Classroom High School Bldng	833,672.00	Completed
Caraga	Surigao del Sur	Hinatuan	Dugmanon	Const. of Water System Level II	1,069,711.28	Completed
Caraga	Surigao del Sur	Hinatuan	Dugmanon	Const. of Health Station	812,437.09	Completed
Caraga	Surigao del Sur	Hinatuan	Harip	Installation of Water System Level II (Pump Driven)	620,300.00	Completed
Caraga	Surigao del Sur	Hinatuan	Harip	Const. of Health Station	849,209.14	Completed
Caraga	Surigao del Sur	Hinatuan	Lacasa	Const. of Seawall	1,517,361.25	Completed
Caraga	Surigao del Sur	Hinatuan	Lacasa	Const. of 1 unit 2 CL High Sch. Bldg	1,011,376.00	Completed
Caraga	Surigao del Sur	Hinatuan	Lacasa	Const. of 1 unit 3 classroom Elem. School Bldg.	2,130,002.05	Completed
Caraga	Surigao del Sur	Hinatuan	Loyola	Const. of 1 unit 2 Classroom High School Bldng	843,000.60	Completed
Caraga	Surigao del Sur	Hinatuan	Loyola	Const. of 1 unit 2 CL High Sch. Bldg	1,040,061.99	Completed
Caraga	Surigao del Sur	Hinatuan	Maharlika	Const. of Day Care Center	665,807.50	Completed
Caraga	Surigao del Sur	Hinatuan	Maharlika	Const. of 1 unit 2 classroom Elem. School Bldg.	1,444,798.86	Completed
Caraga	Surigao del Sur	Hinatuan	Maligaya	Installation of Water System Level II (Pump Driven)	558,200.00	Completed
Caraga	Surigao del Sur	Hinatuan	Maligaya	Const. of Health Station	812,437.09	Completed
Caraga	Surigao del Sur	Hinatuan	Pocto	Improvement of FMR	966,000.00	Completed
Caraga	Surigao del Sur	Hinatuan	Portlamon	Const. of Seawall	1,476,700.00	Completed
Caraga	Surigao del Sur	Hinatuan	Roxas	Rehabilitation of Footbrdge	984,593.60	Completed
Caraga	Surigao del Sur	Hinatuan	San Juan	Const. of Seawall	1,495,701.56	Completed

List of Kalahi-CIDSS sub-projects - Poder 1-7
(all sub-projects completed)

Caraga	Surigao del Sur	Hinatuan	San Juan	Const. of Water System Level II	1,140,559.29	Completed
Caraga	Surigao del Sur	Hinatuan	San Ramon	Installation of Water System Level II (Pump Driven)	551,700.00	Completed
Caraga	Surigao del Sur	Hinatuan	Sasa	Const. of Concrete Lined-Canal with cover	1,371,877.05	Completed
Caraga	Surigao del Sur	Hinatuan	Sasa	Const. of Health Station	833,587.09	Completed
Caraga	Surigao del Sur	Hinatuan	Sto. Niño	Const. of River Bank Protection	1,443,717.50	Completed
Caraga	Surigao del Sur	Hinatuan	Tagasaka	Installation of Water System Level II (Pump Driven)	803,000.00	Completed
Caraga	Surigao del Sur	Hinatuan	Tagasaka	Const. of Health Station	621,272.00	Completed
Caraga	Surigao del Sur	Hinatuan	Talisay	Installation of Water System Level II (Pump Driven)	814,000.00	Completed
Caraga	Surigao del Sur	Hinatuan	Talisay	Const. of 1 unit 2 CL Elem Sch. Bldg	1,040,062.00	Completed
Caraga	Surigao del Sur	Hinatuan	Tarusan	Const. of 1 unit 2 CL Elem Sch. Bldg	1,409,870.61	Completed
Caraga	Surigao del Sur	Hinatuan	Tidman	Installation of Water System Level II (Gravity)	1,686,089.30	Completed
Caraga	Surigao del Sur	Hinatuan	Tidman	Const. of 1 unit 4 CL High Sch. Bldg	2,025,812.53	Completed
Caraga	Surigao del Sur	Hinatuan	Tiwi	Installation of Water System Level II (Pump Driven)	722,500.40	Completed
Caraga	Surigao del Sur	Hinatuan	Tiwi	Const. of 1 unit 2 classroom Elem. School Bldg.	1,505,963.45	Completed
Caraga	Surigao del Sur	Marihatag	Alegria	Const. of Health Station	779,343.00	Completed
Caraga	Surigao del Sur	Marihatag	Antipolo	Const. of 1 unit 1 classroom High School Bldg.	746,652.00	Completed
Caraga	Surigao del Sur	Marihatag	Arorogan	Const. of Health Station	774,343.00	Completed
Caraga	Surigao del Sur	Marihatag	Bayan	Const. of Day Care Center	683,279.00	Completed
Caraga	Surigao del Sur	Marihatag	Poblacion	Const. of 1 unit 1 classroom High School Bldg.	746,652.00	Completed
Caraga	Surigao del Sur	Marihatag	San Antonio	Const. of 1 unit 2 classroom Prim. School Bldg.	1,279,193.00	Completed
Caraga	Surigao del Sur	Marihatag	San Isidro	Const. of 1 unit 2 classroom Elem. School Bldg.	1,279,193.00	Completed
Caraga	Surigao del Sur	Marihatag	San Pedro	Const. of Health Station	774,343.00	Completed
Caraga	Surigao del Sur	Marihatag	Sta. Cruz	Const. of 1 unit 1 classroom Elem. School Bldg.	746,652.00	Completed
Caraga	Surigao del Sur	San Agustin	Britania	Const. of Health Station	513,067.00	Completed
Caraga	Surigao del Sur	San Agustin	Britania	Const. of Day Care Center	666,050.00	Completed
Caraga	Surigao del Sur	San Agustin	Britania/Buatong/Salvacion	Installation of Water System Level II (Gravity)	4,153,253.40	Completed
Caraga	Surigao del Sur	San Agustin	Buatong	Const. of 1 Classroom Elem. School Building	468,662.00	Completed
Caraga	Surigao del Sur	San Agustin	Buatong	Construction of Day Care Center	798,466.00	Completed
Caraga	Surigao del Sur	San Agustin	Buhisan	Const. of 1 Classroom Elem. School Building	462,038.00	Completed
Caraga	Surigao del Sur	San Agustin	Gata	Const. of 1 Classroom Elem. School Building	480,168.00	Completed
Caraga	Surigao del Sur	San Agustin	Gata	Const. of 1 unit 2 CL High Sch. Bldg	1,061,876.00	Completed
Caraga	Surigao del Sur	San Agustin	Hornasan	Const. of Open Concrete Lined Canal	744,687.00	Completed
Caraga	Surigao del Sur	San Agustin	Hornasan	Const. of 1 unit 3 CL Elem Sch. Bldg	1,333,949.00	Completed
Caraga	Surigao del Sur	San Agustin	Hornasan	Construction of 1 unit 3-Cl. High School Building	2,268,295.00	Completed
Caraga	Surigao del Sur	San Agustin	Janipaan	Construction of Barangay Health Station	843,560.00	Completed
Caraga	Surigao del Sur	San Agustin	Kauswagan	Const. of Lined-Canal	1,012,384.00	Completed
Caraga	Surigao del Sur	San Agustin	Otieza	Const. of Concrete Lined-Canal	1,340,945.67	Completed
Caraga	Surigao del Sur	San Agustin	Poblacion	Concrete Drainage with Cover	1,030,004.27	Completed
Caraga	Surigao del Sur	San Agustin	Pong-on	Const. of Health Station	402,466.63	Completed
Caraga	Surigao del Sur	San Agustin	Pong-on	Const. of Open Concrete Lined Canal	498,362.00	Completed
Caraga	Surigao del Sur	San Agustin	Pong-on	Construction of Pre-School Building	799,913.00	Completed
Caraga	Surigao del Sur	San Agustin	Pongtod	Const. of Open Concrete Lined Canal	549,702.00	Completed
Caraga	Surigao del Sur	San Agustin	Salvacion	Const. of Open Concrete Lined Canal	700,597.00	Completed
Caraga	Surigao del Sur	San Agustin	Sto. Niño	Const. of Open Concrete Lined Canal	728,114.00	Completed
Caraga	Surigao del Sur	San Agustin	Sto. Niño	Const. of Health Station	630,878.00	Completed
Caraga	Surigao del Sur	Tagbina	Carpenito	Const. of Health Station	777,893.51	Completed
Caraga	Surigao del Sur	Tagbina	Doña Carmen	Const. of Day Care Center	634,544.73	Completed
Caraga	Surigao del Sur	Tagbina	Kahayagan	Const. of Health Station	787,893.51	Completed
Caraga	Surigao del Sur	Tagbina	Maglambing	Const. of 1 unit 3 classroom High School Bldg.	1,616,555.05	Completed
Caraga	Surigao del Sur	Tagbina	Poblacion	Const. of 1 unit 3 classroom High School Bldg.	1,633,055.05	Completed
Caraga	Surigao del Sur	Tagbina	Quezon	Const. of Day Care Center	624,544.73	Completed
Caraga	Surigao del Sur	Tagbina	San Vicente II	Const. of 1 unit 2 classroom Elem. School Bldg.	1,095,519.94	Completed
Caraga	Surigao del Sur	Tagbina	Sta. Cruz	Const. of Health Station	782,893.51	Completed
Caraga	Surigao del Sur	Tagbina	Sta. Fe	Const. of Health Station	777,893.51	Completed
Caraga	Surigao del Sur	Tagbina	Sta. Maria	Const. of 1 unit 2 classroom Elem. School Bldg.	1,098,519.94	Completed
Caraga	Surigao del Sur	Tagbina	Ugoban	Const. of Health Station	787,893.51	Completed

List of Kalahi-CIDSS sub-projects - Poder 1-7
(all sub-projects completed)

III	Aurora	Baler	Brgy. 01	Rehabilitation of Drainage System	831,627.88	Completed
III	Aurora	Baler	Brgy. 02	Const. and Improvement of Drainage System	833,342.50	Completed
III	Aurora	Baler	Brgy. 03	Const. and Improvement of Drainage System	443,252.50	Completed
III	Aurora	Baler	Brgy. 04	Drainage Canal(Zamora)	484,186.05	Completed
III	Aurora	Baler	Brgy. 05	Drainage Canal	1,379,485.39	Completed
III	Aurora	Baler	Buhangin	Const. of Drainage Canal and Dredging of Bognoyas Creek	684,288.50	Completed
III	Aurora	Baler	Buhangin	Const. of Water System	827,003.59	Completed
III	Aurora	Baler	Calabuanan	Const. of Water System	803,303.34	Completed
III	Aurora	Baler	Obligacion	Farm to Market Road-Regravelling	1,287,076.50	Completed
III	Aurora	Baler	Obligacion	Rehabilitation and Improvement of Overflow Bridge	1,417,866.00	Completed
III	Aurora	Baler	Pingit	Const. of Water System	571,300.50	Completed
III	Aurora	Baler	Pingit	Const. of Drainage Canal	1,243,795.23	Completed
III	Aurora	Baler	Pob 03	Const. and Improvement of Drainage Canal	788,558.72	Completed
III	Aurora	Baler	Reserva	Water System	2,818,526.60	Completed
III	Aurora	Baler	Sabang	Const. and Improvement of Water System	987,025.92	Completed
III	Aurora	Baler	Suklayin	Const. of Drainage System	1,072,011.50	Completed
III	Aurora	Baler	Suklayin	Const. of Drainage Canal	996,905.68	Completed
III	Aurora	Baler	Zabali	Const. and Improvement of Drainage Canal	1,022,408.00	Completed
III	Aurora	Casiguran	Bargy. 01	Construction of Draianage Canal	757,220.96	Completed
III	Aurora	Casiguran	Bianoan	Construction of Potable Water System - Level 2	2,553,316.70	Completed
III	Aurora	Casiguran	Brgy. 03	Construction of Draianage Canal	765,562.68	Completed
III	Aurora	Casiguran	Brgy. 08	Construction of Draianage Canal	1,090,354.54	Completed
III	Aurora	Casiguran	Calabgan	Construction of Daycare Center	714,974.35	Completed
III	Aurora	Casiguran	Dibet	Construction of Potable Water System - Level 2	1,025,264.13	Completed
III	Aurora	Casiguran	Ditinagyan	Construction of Water Impounding Reservoir for Irrigation	2,463,979.52	Completed
III	Aurora	Casiguran	Esperanza	Construction of Potable Water System - Level 1	461,080.26	Completed
III	Aurora	Casiguran	Esteves	Construction of Potable Water System - Level 2	730,146.93	Completed
III	Aurora	Casiguran	Lual	Construction of Draianage Canal	895,687.54	Completed
III	Aurora	Casiguran	Marikit	Construction of Cable Footbridge	1,403,643.45	Completed
III	Aurora	Dilasag	Diagyan	Construction of Drainage Canal with Cross-drain	1,035,458.81	Completed
III	Aurora	Dilasag	Dicabasan	Construction of Daycare Center	696,472.91	Completed
III	Aurora	Dilasag	Diniog	Construction of Draianage Canal	721,037.85	Completed
III	Aurora	Dilasag	Esperanza	Construction of 2-classroom School Building	1,382,516.40	Completed
III	Aurora	Dilasag	Maligaya	Construction of Drainage Canal with Cross-drain	1,377,818.96	Completed
III	Aurora	Dilasag	Masagana	Construction of Community Toilet	574,029.35	Completed
III	Aurora	Dinalungan	Abuleg	Construction of Flood Control	836,778.60	Completed
III	Aurora	Dinalungan	Dibaraybay	Construction of Drainage Canal	1,441,458.25	Completed
III	Aurora	Dinalungan	Nipoo	Improvement of Irrigation Canal	820,946.00	Completed
III	Aurora	Dinalungan	Paleg	Costruction of Solar Dryer	458,853.54	Completed
III	Aurora	Dinalungan	Poblacion Zone 1	Construction of Draianage Canal	553,085.31	Completed
III	Aurora	Dinalungan	Poblacion Zone 2	Construction of Draianage Canal	642,117.74	Completed
III	Aurora	Dingalan	Aplaya	Grouted Riprap	901,517.62	Completed
III	Aurora	Dingalan	Aplaya/ Paltik/ Poblacion/ Tanawan/ Davildavilan	Potable Water System	2,570,775.00	Completed
III	Aurora	Dingalan	Butas na Bato	Primary School w/ Facilities (1)	933,161.36	Completed
III	Aurora	Dingalan	Butas na Bato	Shallow Well	293,466.85	Completed
III	Aurora	Dingalan	Butas na Bato	Const. of Flood Control Grouted Riprap with Gabion	686,505.70	Completed
III	Aurora	Dingalan	Caragsacan	Const. of Day Care Center	942,267.23	Completed
III	Aurora	Dingalan	Davildavilan	Const. of Flood Control Stone Masonryand Grouted Riprap	1,849,359.75	Completed
III	Aurora	Dingalan	Dikapanikian	Foot Bridge	486,131.00	Completed
III	Aurora	Dingalan	Dikapanikian	Rehab. Water System Level II	580,734.02	Completed
III	Aurora	Dingalan	Dikapanikian	Const. of Flood Control Grouted Riprap with Gabion	694,651.65	Completed
III	Aurora	Dingalan	Ibona	Drainage System	1,203,504.98	Completed
III	Aurora	Dingalan	Matawe	Potable Water System	1,794,000.00	Completed
III	Aurora	Dingalan	Poblacion	Const. of Flood Control Grouted Riprap with Gabion	1,129,160.55	Completed
III	Aurora	Dingalan	Tanawan	Const. of Day Care Center	533,844.07	Completed
III	Aurora	Dingalan	Tanawan	Const. of Brgy. health Station	600,902.05	Completed
III	Aurora	Dingalan	Umiray	Const. of Barangay Health Station	594,486.05	Completed

List of Kalahi-CIDSS sub-projects - Poder 1-7
(all sub-projects completed)

III	Aurora	Dipaculao	Bayabas	Post Harvest Facility	761,983.00	Completed
III	Aurora	Dipaculao	Bayabas	Drainage/Line Canal	1,956,990.86	Completed
III	Aurora	Dipaculao	Borlongan	Drainage Canal	724,638.40	Completed
III	Aurora	Dipaculao	Buenavista	Day Care Center	467,587.06	Completed
III	Aurora	Dipaculao	Buenavista	Drainage/Line Canal	1,641,545.50	Completed
III	Aurora	Dipaculao	Calaocan	Water System (Spring Dev't)	323,177.80	Completed
III	Aurora	Dipaculao	Calaocan	FTMR	986,863.39	Completed
III	Aurora	Dipaculao	Calaocan	Const. of Solar Dryer	343,210.49	Completed
III	Aurora	Dipaculao	Diamanen	Post Harvest Facility with Solar Drier	238,540.00	Completed
III	Aurora	Dipaculao	Diamanen	Const. of Slope Protection and Two Units Single Barrel Box Culvert	1,140,600.68	Completed
III	Aurora	Dipaculao	Dianed	Water System (Spring Dev't)	469,043.55	Completed
III	Aurora	Dipaculao	Dianed	Mini Library / Learning Resource Center	773,067.00	Completed
III	Aurora	Dipaculao	Diarabasin	Water System	330,388.00	Completed
III	Aurora	Dipaculao	Diarabasin	Const. of Learning Resource Center	793,410.31	Completed
III	Aurora	Dipaculao	Dibutunan	Water System	495,876.00	Completed
III	Aurora	Dipaculao	Dimabuno	Flood Control	351,481.00	Completed
III	Aurora	Dipaculao	Dimabuno	Flood Control / Slope Protection	1,086,454.37	Completed
III	Aurora	Dipaculao	Dinadiawan	Productivity Center	490,762.00	Completed
III	Aurora	Dipaculao	Dinadiawan	Const. of One-Unit 2 CL School Bldg.	1,210,538.80	Completed
III	Aurora	Dipaculao	Ditale	Const. of Learning Resource Center	792,623.10	Completed
III	Aurora	Dipaculao	Gupa	Water System	448,596.00	Completed
III	Aurora	Dipaculao	Gupa	Drainage/Line Canal	1,166,715.60	Completed
III	Aurora	Dipaculao	Ipil	Drainage Canal	617,589.28	Completed
III	Aurora	Dipaculao	Ipil	Water System (Shallow Well w/ Jetmatic Pump & w/ Shed)	650,990.17	Completed
III	Aurora	Dipaculao	Laboy	FTMR	611,660.60	Completed
III	Aurora	Dipaculao	Laboy	Const. of Drainage Canal	1,378,858.82	Completed
III	Aurora	Dipaculao	Lipit	Water System	618,308.69	Completed
III	Aurora	Dipaculao	Lobbot	Productivity Center	462,239.77	Completed
III	Aurora	Dipaculao	Lobbot	Const. of One-unit Day care Center	552,499.60	Completed
III	Aurora	Dipaculao	Maligaya	Irrigation Pump	231,588.00	Completed
III	Aurora	Dipaculao	Maligaya	Const. of Box Culvert with provision of 145 cu. Mtr. Slope protection	565,504.10	Completed
III	Aurora	Dipaculao	Maligaya	Const. of Learning Resource Center	768,536.77	Completed
III	Aurora	Dipaculao	Mijares	Shallow Well With Jetmatic Pump	492,655.00	Completed
III	Aurora	Dipaculao	Muccdol	Shallow Well With Jetmatic	518,112.92	Completed
III	Aurora	Dipaculao	Muccdol	Drainage/Line Canal	1,118,817.30	Completed
III	Aurora	Dipaculao	North Poblacion	Flood Control/ slope Protection	810,805.00	Completed
III	Aurora	Dipaculao	Puangi	Flood Control	510,193.00	Completed
III	Aurora	Dipaculao	Puangi	Const. of Drainage Canal	1,224,387.71	Completed
III	Aurora	Dipaculao	Salay	Box Culvert	695,132.00	Completed
III	Aurora	Dipaculao	Salay	Const. of 2 units - Box Culvert w/ slope protection	1,467,036.26	Completed
III	Aurora	Dipaculao	Sapangkawayan	Shallow Well With Jetmatic Pump	196,866.38	Completed
III	Aurora	Dipaculao	South Poblacion	Food Processing Center	462,115.00	Completed
III	Aurora	Dipaculao	Toytoyan	Water System (Spring Dev't)	284,900.00	Completed
III	Aurora	Dipaculao	Toytoyan	Const. of Slope Protection and One Single Barrel Box Culvert	607,126.25	Completed
V	Albay	Bacacay	Banao	Const. of Day Care Center Conc. Slab	845,000.00	Completed
V	Albay	Bacacay	Bariw	One (1) Classroom School Building (elem) Conc. Slab	775,000.00	Completed
V	Albay	Bacacay	Busdac	Two (2) Classroom School Building (Elem) Conc. Slab	1,810,000.00	Completed
V	Albay	Bacacay	Igang	Two (2) Classroom School Building (elem) Conc. Slab	1,415,000.00	Completed
V	Albay	Bacacay	Langaton	Two (2) Classroom School Building (Elem) Conc. Slab	1,860,000.00	Completed
V	Albay	Bacacay	Mataas	Pathway with Slope Protection	1,577,000.00	Completed
V	Albay	Bacacay	Pili-Ilawod	Day Care Center Conc. Slab	925,000.00	Completed
V	Albay	Bacacay	Sula	Const. of Day Care Center Conc. Slab	1,040,000.00	Completed
V	Albay	Bacacay	Tanagan	River Flood Control	1,486,000.00	Completed
V	Albay	Legaspi City	Banquerohan	Banquerohan Satellite Integrated Health Service and Rehabilitation Center Conc. Slab	4,242,159.34	Completed
V	Albay	Legaspi City	Banquerohan	Const. of Banquerohan Phase II Resettlement Site Site Day Care Center Conc. Slab	1,080,624.28	Completed
V	Albay	Legaspi City	Bariis	Bariis Livelihood Rehabilitation Support Facility for Farmers (Solar and Cucum Dryer	915,597.19	Completed

List of Kalahi-CIDSS sub-projects - Poder 1-7
(all sub-projects completed)

V	Albay	Legaspi City	Gogon	Brgy. Livelihood Rehabilitation Support Facilities for Vegetable Growers (Rehab. & Improvement of Nursery and Food Terminal)	666,506.46	Completed
V	Albay	Legaspi City	Gogon	Const. of Additional Storage for the Food Terminal	2,080,000.00	Completed
V	Albay	Legaspi City	Homapon	Improvement/Rehab. of Farm to Market Road in Sitio Agna	1,894,488.45	Completed
V	Albay	Legaspi City	Taysan	Const. of Taysan Resettlement Site Day Care Center	1,080,624.28	Completed
V	Albay	Libon	Alongong	Const. of Barangay Health Station Conc. Slab	839,488.00	Completed
V	Albay	Libon	Bariw	Construction of Health Station	834,436.00	Completed
V	Albay	Libon	Caguscoc	Const. of Health Station Conc. Slab	838,045.00	Completed
V	Albay	Libon	Harigue	Const. of 1 unit CL E/S Building Conc. Slab	911,726.00	Completed
V	Albay	Libon	Mabayawas	Const. of Day Care Center Conc. Slab	838,640.00	Completed
V	Albay	Libon	Malabiga	Construction of Day Care Center	840,800.00	Completed
V	Albay	Libon	Matara	Concreting of pathway	2,716,642.00	Completed
V	Albay	Libon	Molosbolos	Construction of Day Care Center	840,800.00	Completed
V	Albay	Libon	Natasan	Construction of Day Care Center	838,885.00	Completed
V	Albay	Libon	Niño Jesus	Const. of Day Care Center Conc. Slab	838,885.00	Completed
V	Albay	Libon	Rawis	Construction of Health Station	848,303.00	Completed
V	Albay	Libon	Salvacion	Const. of Health Station Conc. Slab	845,395.00	Completed
V	Albay	Libon	San Antonio	Const. of Day Care Center Conc. Slab	837,100.00	Completed
V	Albay	Libon	San Pascual	Const. of Day Care Center Conc. Slab	838,885.00	Completed
V	Albay	Libon	San Ramon	Const. of Barangay Health Station Conc. Slab	842,712.00	Completed
V	Albay	Libon	Sta. Cruz	Construction of Health Station	834,436.00	Completed
V	Albay	Libon	Talin Talin	Construction of Day Care Center	843,557.00	Completed
V	Albay	Libon	Tambo	Const. of Barangay Health Station Conc. Slab	850,324.00	Completed
V	Albay	Malilipot	Binitayan	Water System	1,384,505.56	Completed
V	Albay	Malilipot	Salvacion	One Deep Well	610,149.40	Completed
V	Albay	Malilipot	San Antonio Sulong	One Unit Deep Well	610,149.40	Completed
V	Albay	Malilipot	San Francisco	Water System	1,808,639.46	Completed
V	Albay	Malilipot	San Isidro Ilawod	Seawall	999,968.67	Completed
V	Albay	Malilipot	San Isidro Iraya	Water System	765,989.15	Completed
V	Albay	Malilipot	San Jose	Const. of Day Care Center Conc. Slab	1,040,000.00	Completed
V	Albay	Malilipot	Santicon	One Unit Deep Well	610,149.40	Completed
V	Albay	Malilipot	Sta. Cruz	Const. of Day Care Center Conc. Slab	1,040,000.00	Completed
V	Albay	Malilipot	Sta. Teresa	Water System	1,010,448.96	Completed
V	Albay	Malinao	Awang	Road Re-gravelling	556,348.70	Completed
V	Albay	Malinao	Bagatangki	Const. of Two-Classroom Elementary School Building	1,034,076.00	Completed
V	Albay	Malinao	Bagatangki	Const. of Water System Level II	1,092,251.00	Completed
V	Albay	Malinao	Bagumbayan	Const. of Line Canal	586,000.00	Completed
V	Albay	Malinao	Balading	Const. of Day Care Center	684,522.00	Completed
V	Albay	Malinao	Balading	Const. of Barangay Health Station	625,253.00	Completed
V	Albay	Malinao	Balza	Const. of Barangay Health Station	768,893.00	Completed
V	Albay	Malinao	Bariw	Const. of Water System Level 1	294,375.00	Completed
V	Albay	Malinao	Baybay	Const. of 3-Barrel Box Culvert	2,306,205.00	Completed
V	Albay	Malinao	Baybay	Const. of One-Classroom School Building	982,817.00	Completed
V	Albay	Malinao	Bulang	Const. of Barangay Health Station	840,717.00	Completed
V	Albay	Malinao	Burabod	Const. of Barangay Health Station	397,421.00	Completed
V	Albay	Malinao	Burabod	Const. of Two-Classroom Elementary School Building	1,162,662.00	Completed
V	Albay	Malinao	Cabunturan	Const. of Barangay Health Station	434,941.00	Completed
V	Albay	Malinao	Comun/ Soa	Const. of Water System Level II	1,942,757.00	Completed
V	Albay	Malinao	Diaro	Road Concreting	1,822,114.00	Completed
V	Albay	Malinao	Estancia	Concreting of Brgy Road	3,039,540.00	Completed
V	Albay	Malinao	Jonop	Road Concreting	648,944.00	Completed
V	Albay	Malinao	Jonop	Road Concreting	821,250.00	Completed
V	Albay	Malinao	Labnig	Const. of Flood Control Dike	2,186,531.00	Completed
V	Albay	Malinao	Libod	Road Concreting	740,087.00	Completed
V	Albay	Malinao	Libod	Const. of Two-Classroom Elementary School Building	889,040.00	Completed
V	Albay	Malinao	Malolos	Const. of Day Care Center	435,525.00	Completed
V	Albay	Malinao	Malolos	Const. of Water System Level II	1,390,982.00	Completed
V	Albay	Malinao	Matalipni	Road Concreting	1,473,807.00	Completed
V	Albay	Malinao	Ogob	Const. of One-Classroom Elementary School Building	605,344.00	Completed
V	Albay	Malinao	Pawa	Const. of Multi-Purpose Building	862,188.00	Completed
V	Albay	Malinao	Payahan	Const. of Flood Control Dike	1,262,251.00	Completed
V	Albay	Malinao	Payahan	Const. of Lined Canal	957,185.00	Completed
V	Albay	Malinao	Poblacion	Const. of One-Barrel Box Culvert with Dike	954,155.00	Completed

List of Kalahi-CIDSS sub-projects - Poder 1-7
(all sub-projects completed)

V	Albay	Malinao	Quinarabasan	Const. of Day Care Center	592,910.00	Completed
V	Albay	Malinao	Soa	Const. of Day Care Center	561,690.00	Completed
V	Albay	Malinao	Sta. Elena	Const. of Three-Classroom Elementary School Building	1,627,214.00	Completed
V	Albay	Malinao	Sugcad	Const. of Water System Level II	3,042,012.00	Completed
V	Albay	Malinao	Sugcad	Const. of One-Classroom School Building	988,067.00	Completed
V	Albay	Malinao	Tagoytoy	Const. of Water System Level II	1,504,901.00	Completed
V	Albay	Malinao	Tanawan	Const. of Lined Canal	1,213,365.00	Completed
V	Albay	Malinao	Tuliw	Const. of Barangay Health Station	868,186.00	Completed
V	Albay	Malinao	Tuliw	Const. of Lined Canal	948,509.00	Completed
V	Albay	Manito	Balabagon/ Pawa	Const. of Water System Level II	2,315,800.00	Completed
V	Albay	Manito	Balasbas	Const. of Water System Level II	1,943,500.00	Completed
V	Albay	Manito	Bamban	Const. of Day Care Center	436,800.00	Completed
V	Albay	Manito	Bamban	Const. of Water System Level II	798,000.00	Completed
V	Albay	Manito	Bamban	Const. of One-Classroom Elementary School Building	599,850.00	Completed
V	Albay	Manito	Buyo	Const. of Multi-Purpose Pavement	615,000.00	Completed
V	Albay	Manito	Cabacongan	Const. of Day Care Center	449,400.00	Completed
V	Albay	Manito	Cabacongan	Const. of One-Classroom Elementary School Building	599,500.00	Completed
V	Albay	Manito	Cavit	Rehabilitation of Water System Level II	1,290,000.00	Completed
V	Albay	Manito	Cawayan	Const. of One-Classroom School Building	570,962.90	Completed
V	Albay	Manito	Cawayan	Const. of Day Care Center	533,250.00	Completed
V	Albay	Manito	Hologan	Rehabilitation of Water System Level II	615,000.00	Completed
V	Albay	Manito	Hologan	Const. of Two-Classroom Elementary School Building	1,141,800.00	Completed
V	Albay	Manito	Hologan	Const. of Water System Level II	1,163,000.00	Completed
V	Albay	Manito	Itba	Const. of 1 unit 2 CL High Sch. Bldg	1,120,200.00	Completed
V	Albay	Manito	Kawit	Const. of Day Care Center	436,300.00	Completed
V	Albay	Manito	Malobago	Rehabilitation of Water System Level II	742,000.00	Completed
V	Albay	Manito	Malobago	Const. of Barangay Health Station	692,750.00	Completed
V	Albay	Manito	Manumbalay	Rehabilitation of Water System Level II	677,000.00	Completed
V	Albay	Manito	Nagotgot	Const. of Water System Level II	1,602,100.00	Completed
V	Albay	Manito	Pawa	Const. of Day Care Center	434,700.00	Completed
V	Albay	Manito	Tinapian	Const. of Barangay Health Station	460,950.00	Completed
V	Albay	Manito	Tinapian	Const. of Water System Level II	500,000.00	Completed
V	Albay	Sto Domingo	Alimsog	Seawall	1,050,000.00	Completed
V	Albay	Sto Domingo	Bagong San Roque	Eroded Shoulder (Box Culvert)	570,000.00	Completed
V	Albay	Sto Domingo	Buhatan	Seawall	1,060,000.00	Completed
V	Albay	Sto Domingo	Calayucay	Irrigation Sytem	1,170,000.00	Completed
V	Albay	Sto Domingo	Lidong	Day Care Center	760,000.00	Completed
V	Albay	Sto Domingo	Market Site	Lined Canal	685,000.00	Completed
V	Albay	Sto Domingo	Salvacion	School Building	880,000.00	Completed
V	Albay	Sto Domingo	San Andres	Day Care Center	760,000.00	Completed
V	Albay	Sto Domingo	San Fernando	Irrigation Sytem	1,470,000.00	Completed
V	Albay	Sto Domingo	San Roque	Box Culvert	730,000.00	Completed
V	Albay	Sto Domingo	Sta. Misericordia	Irrigation Sytem	1,420,000.00	Completed
V	Albay	Tabaco City	Angas	Rehab./Improvement of Water System	1,650,000.00	Completed
V	Albay	Tabaco City	Basagan	Const. of Day Care Center Building Conc. Slab	995,000.00	Completed
V	Albay	Tabaco City	Cabangan	Const. of Day Care Center Building Conc. Slab	983,000.00	Completed
V	Albay	Tabaco City	Hacienda	Rehab./Improvement of Water System	4,270,000.00	Completed
V	Albay	Tabaco City	Rawis	Rehab./Improvement of Water System	1,090,000.00	Completed
V	Albay	Tabaco City	Sagurong	Rehab./Improvement of Water System	900,000.00	Completed
V	Albay	Tabaco City	Visita	Rehab./Improvement of Water System	1,870,000.00	Completed
V	Albay	Tiwi	Baybay	Const. of Barangay Health Station Conc. Slab	529,000.00	Completed
V	Albay	Tiwi	Cluster Brgy.	Const. of Water System	8,337,870.00	Completed
V	Albay	Tiwi	Gajo	Const. of Lined Canal	400,000.00	Completed
V	Albay	Tiwi	Libjo	Const. of Barangay Health Station Conc. Slab	395,000.00	Completed
V	Albay	Tiwi	Libtong	Const. of Lined Canal	400,000.00	Completed
V	Albay	Tiwi	Mayong	Const. of Day Care Center Conc. Slab	1,070,000.00	Completed
V	Albay	Tiwi	Sugod	ReConst. of Day Care Center Conc. Slab	1,035,000.00	Completed
V	Camarines Norte	Paracale	Bagumbayan	Construction of Barangay Health Station	867,820.00	Completed
V	Camarines Norte	Paracale	Bakal	Construction of Barangay Health Station	867,820.00	Completed
V	Camarines Norte	Paracale	Batobalani	Construction of Day Care Center	852,040.00	Completed
V	Camarines Norte	Paracale	Casalugan	Rehab./Improvement of Barangay Road	3,367,150.00	Completed
V	Camarines Norte	Paracale	Gumaus	Construction of Water System level 2	1,999,200.00	Completed
V	Camarines Norte	Paracale	Labnig	Construction of 2 Cl. School Building	1,672,460.00	Completed
V	Camarines Norte	Paracale	Malacbang	Construction of Water System level 2	1,142,490.00	Completed
V	Camarines Norte	Paracale	Malaguit	Construction of 1Cl.School Building	988,490.00	Completed
V	Camarines Norte	Paracale	Poblacion Norte	Construction of Day Care Center	852,040.00	Completed
V	Camarines Norte	Paracale	Poblacion Sur	Construction of 2 Cl. School Building	1,672,460.00	Completed

List of Kalahi-CIDSS sub-projects - Poder 1-7
(all sub-projects completed)

V	Camarines Norte	Paracale	Tugos	Construction of 2 Cl.School Building	1,672,460.00	Completed
V	Camarines Norte	Sta. Elena	Guitol	Construction of Barangay Health Station	925,174.00	Completed
V	Camarines Norte	Sta. Elena	Maulawin	Construction of 1 Unit 2 Cl. SB	1,583,302.00	Completed
V	Camarines Norte	Sta. Elena	Patag-Ilaya	Construction of One lane bridge	942,507.00	Completed
V	Camarines Norte	Sta. Elena	Plaridel	Construction of Day Care Center	880,851.00	Completed
V	Camarines Norte	Sta. Elena	Poblacion	Construction of 1 Unit 2 Cl. SB	1,583,302.00	Completed
V	Camarines Norte	Sta. Elena	Pulongguit-guit	Construction of 1 Unit 2 Cl. SB	1,583,302.00	Completed
V	Camarines Norte	Sta. Elena	San Pedro	Construction of 1 Unit 1 Cl. SB	956,962.00	Completed
V	Camarines Norte	Sta. Elena	San Vicente	Construction of Day Care Center	880,851.00	Completed
V	Camarines Norte	Sta. Elena	Tabugon	Construction of Barangay Health Station	861,654.00	Completed
V	Camarines Norte	Sta. Elena	Villa San Isidro	Construction of One barrel Box Culvert	561,483.00	Completed
V	Camarines Sur	Minalabac	Bagolatao	Construction of Drainage System	499,031.50	Completed
V	Camarines Sur	Minalabac	Bagongbong	Concreting of Pathway	474,585.50	Completed
V	Camarines Sur	Minalabac	Baliuag Viejo	Construction of 1 Cl SB	979,866.66	Completed
V	Camarines Sur	Minalabac	Catanusan	Construction of Day Care Center	909,126.16	Completed
V	Camarines Sur	Minalabac	Del Carmen Del Rosario	Construction of Day Care Center	893,709.70	Completed
V	Camarines Sur	Minalabac	Del Socorro	Construction of Day Care Center	997,485.02	Completed
V	Camarines Sur	Minalabac	Hamoraon	Construction of Drainage System	880,735.05	Completed
V	Camarines Sur	Minalabac	Malitbog	Construction of 1 Cl SB	993,539.39	Completed
V	Camarines Sur	Minalabac	Manapao	Construction of Barangay Health Station	966,919.07	Completed
V	Camarines Sur	Minalabac	Mataoroc	Concreting of Pathway	1,367,363.00	Completed
V	Camarines Sur	Minalabac	Sagrada Familia	Construction of 1 Cl SB	996,419.73	Completed
V	Camarines Sur	Minalabac	Salingogon	Construction of Day Care Center	998,681.75	Completed
V	Camarines Sur	Minalabac	San Antonio	Construction of Water System L2	1,138,320.00	Completed
V	Camarines Sur	Minalabac	Tariric	Construction of Barangay Health Station	992,207.67	Completed
V	Camarines Sur	Minalabac	Timbang	Construction of Single Barrel Reinforced Concrete Box Culvert	859,611.15	Completed
V	Camarines Sur	Presentacion	Ayugao	Construction of Pathway	419,000.00	Completed
V	Camarines Sur	Presentacion	Bagong Sirang	Construction of Sea Wall	760,000.00	Completed
V	Camarines Sur	Presentacion	Bantugan	Construction of Water System level 2	630,872.00	Completed
V	Camarines Sur	Presentacion	Bicalen	Construction of 1 Cl. SB	950,000.00	Completed
V	Camarines Sur	Presentacion	Bitaoagan	Construction of Sea Wall	2,000,000.00	Completed
V	Camarines Sur	Presentacion	Cagnipa	Construction of pathway	560,000.00	Completed
V	Camarines Sur	Presentacion	Lidong	Construction of Water System level 2	1,013,347.00	Completed
V	Camarines Sur	Presentacion	Maangas	Construction of Barangay Health Station	888,000.00	Completed
V	Camarines Sur	Presentacion	Pagsangaan	Construction of Flood Control	1,072,010.00	Completed
V	Camarines Sur	Presentacion	Patrocinio	Construction of Sea Wall	710,000.00	Completed
V	Camarines Sur	Presentacion	Pili	Construction of Drainage System	552,771.00	Completed
V	Camarines Sur	Presentacion	Sta. Maria	Construction of Day Care Center	795,000.00	Completed
V	Masbate	Aroroy	Ambolong	Const. of 1 unit CL H/S Building Conc. Slab	969,975.00	Completed
V	Masbate	Aroroy	Bagauma	Const. of 1 unit CL E/S Building Conc. Slab	1,040,003.00	Completed
V	Masbate	Aroroy	Balawing	Const. of 1 unit CL E/S Building Conc. Slab	1,036,503.00	Completed
V	Masbate	Aroroy	Balete	Const. of 1 unit CL E/S Building Conc. Slab	966,491.00	Completed
V	Masbate	Aroroy	Cabangcalan	Const. of Barangay Health Station Conc. Slab	915,335.00	Completed
V	Masbate	Aroroy	Capsay	Const. of 1 unit CL E/S Building Conc. Slab	960,787.00	Completed
V	Masbate	Aroroy	Concepcion	Const. of 1 unit CL E/S Building Conc. Slab	967,854.00	Completed
V	Masbate	Aroroy	Gumahang	Const. of 1 unit CL E/S Building Conc. Slab	971,982.00	Completed
V	Masbate	Aroroy	Luy-a	Const. of 1 unit CL E/S Building Conc. Slab	959,330.00	Completed
V	Masbate	Aroroy	Malubi	Const. of 1 unit CL E/S Building Conc. Slab	959,382.00	Completed
V	Masbate	Aroroy	Manamoc	Const. of Day Care Center Conc. Slab	940,893.00	Completed
V	Masbate	Aroroy	Mataba	Const. of 1 unit CL H/S Building Conc. Slab	988,492.00	Completed
V	Masbate	Aroroy	Pinanaan	Const. of 1 unit CL E/S Building Conc. Slab	998,422.00	Completed
V	Masbate	Aroroy	Poblacion	Const. of 1 unit CL E/S Building Conc. Slab	937,921.00	Completed
V	Masbate	Aroroy	Puro	Const. of 1 unit CL E/S Building Conc. Slab	968,832.00	Completed
V	Masbate	Aroroy	San Agustin	Const. of Barangay Health Station Conc. Slab	971,241.00	Completed
V	Masbate	Aroroy	Sawang	Const. of Barangay Health Station Conc. Slab	981,069.00	Completed
V	Masbate	Aroroy	Tigbao	Const. of 1 unit CL H/S Building Conc. Slab	957,282.00	Completed
V	Masbate	Aroroy	Tinago	Const. of 1 unit CL E/S Building Conc. Slab	922,882.00	Completed
V	Masbate	Aroroy	Tinigban	Const. of 1 unit CL E/S Building Conc. Slab	981,432.00	Completed
V	Masbate	Claveria	Albasan	Const. of Barangay Health Station Conc. Slab	809,463.13	Completed
V	Masbate	Claveria	Boca Engaño	Const. of Day Care Center Conc. Slab	860,887.29	Completed
V	Masbate	Claveria	Buyo	Const. of Day Care Center Conc. Slab	848,600.69	Completed
V	Masbate	Claveria	Calpi	Const. of Day Care Center Conc. Slab	893,206.04	Completed
V	Masbate	Claveria	Canomay	Const. of Day Care Center Conc. Slab	860,887.29	Completed
V	Masbate	Claveria	Cawayan	Const. of 1 room School Building Conc. Slab	1,871,512.40	Completed
V	Masbate	Claveria	Imelda	Construction of Barangay Health Station	807,031.22	Completed
V	Masbate	Claveria	Mababangbaybay	Const. of 1 Unit 2 CL H/S Building Conc. Slab	1,567,549.45	Completed
V	Masbate	Claveria	Mabiton	Const. of Barangay Health Station Conc. Slab	813,408.08	Completed
V	Masbate	Claveria	Manapao	Const. of Barangay Health Station Conc. Slab	802,866.54	Completed
V	Masbate	Claveria	Osmeña	Construction of Barangay Health Station	805,967.74	Completed
V	Masbate	Claveria	Peñafrancia	Construction of Barangay Health Station	952,076.69	Completed
V	Masbate	Claveria	Poblacion 2	Const. of 1 Unit 2 CL H/S Building Conc. Slab	1,483,685.59	Completed
V	Masbate	Claveria	San Isidro	Const. of Day Care Center Conc. Slab	889,706.24	Completed

List of Kalahi-CIDSS sub-projects - Poder 1-7
(all sub-projects completed)

V	Masbate	Claveria	San Ramon	Const. of Barangay Health Station Conc. Slab	803,408.08	Completed
V	Masbate	Claveria	San Vicente	Construction of Barangay Health Station	999,888.71	Completed
V	Masbate	Claveria	Taguilid	Const. of Day Care Center Conc. Slab	850,887.29	Completed
V	Masbate	San Pascual	Boca Chica	Const. of Barangay Health Station Conc. Slab	827,993.00	Completed
V	Masbate	San Pascual	Boca-chica	Construction of Water System (Level II)	983,080.34	Completed
V	Masbate	San Pascual	Bolod	Const. of Barangay Health Station Conc. Slab	841,073.00	Completed
V	Masbate	San Pascual	Bolod	Concreting of Pathway	609,434.67	Completed
V	Masbate	San Pascual	Dancalan	Construction of Day Care Center	888,634.18	Completed
V	Masbate	San Pascual	Halabangbaybay	Const. of Day Care Center Conc. Slab	802,067.00	Completed
V	Masbate	San Pascual	Iniwaran	Const. of Day Care Center Conc. Slab	825,235.00	Completed
V	Masbate	San Pascual	Ki-Buaya	Const. of Barangay Health Station Conc. Slab	846,442.00	Completed
V	Masbate	San Pascual	Ki-buaya	Concreting of Pathway	863,495.22	Completed
V	Masbate	San Pascual	Laurente	Const. of Barangay Health Station Conc. Slab	824,124.00	Completed
V	Masbate	San Pascual	Laurente	Concreting of Pathway	599,058.20	Completed
V	Masbate	San Pascual	Mabini	Construction of Barnagay Health Station	824,194.00	Completed
V	Masbate	San Pascual	Mabini	Concreting of Pathway	723,889.87	Completed
V	Masbate	San Pascual	Mabuhay	Const. of Barangay Health Station Conc. Slab	838,510.00	Completed
V	Masbate	San Pascual	Mabuhay	Concreting of Pathway	666,075.28	Completed
V	Masbate	San Pascual	Malaking Ilog	Const. of Barangay Health Station Conc. Slab	845,652.00	Completed
V	Masbate	San Pascual	Mapanique	Const. of Day Care Center Conc. Slab	846,818.00	Completed
V	Masbate	San Pascual	Nazareno	Const. of Day Care Center Conc. Slab	794,028.00	Completed
V	Masbate	San Pascual	Nazareno	Concreting of Pathway	1,213,978.73	Completed
V	Masbate	San Pascual	Quintina	Const. of Barangay Health Station Conc. Slab	826,893.00	Completed
V	Masbate	San Pascual	Quintina	Concreting of Pathway	718,588.13	Completed
V	Masbate	San Pascual	San Pedro	Concreting of Pathway	1,317,876.76	Completed
V	Masbate	San Pascual	San Rafael	Const. of Barangay Health Station Conc. Slab	822,297.00	Completed
V	Masbate	San Pascual	San Rafael	Concreting of Pathway	1,024,344.65	Completed
V	Masbate	San Pascual	Sta. Cruz	Construction of two room School Building	1,472,783.00	Completed
V	Masbate	San Pascual	Sta. Cruz	Concreting of Pathway	1,270,577.80	Completed
V	Masbate	San Pascual	Terraplin	Const. of 1 room School Building Conc. Slab	997,930.00	Completed
V	Masbate	San Pascual	Terraplin	Construction of 2-classroom School Building	1,036,925.85	Completed
V	Sorsogon	Juban	Binanuahan	Construction of 1-Classroom Elem. School Building	992,218.00	Completed
V	Sorsogon	Juban	Calateo	Construction of 2-Clasroom Elem School Building	1,485,078.00	Completed
V	Sorsogon	Juban	Caruhayon	Construction of Barangay Health Station	860,127.00	Completed
V	Sorsogon	Juban	Catanagan	Construction of Barangay Health Station	833,142.00	Completed
V	Sorsogon	Juban	Catanusan	Construction of Day Care Center	787,094.00	Completed
V	Sorsogon	Juban	Lajong	Improvement of Level Water System	1,413,016.00	Completed
V	Sorsogon	Juban	Maalo	Concreting of Pathway	752,610.00	Completed
V	Sorsogon	Juban	Rangas	Construction of Day Care Center	777,709.00	Completed
V	Sorsogon	Juban	Sablayan	Construction of Barangay Health Station	980,630.00	Completed
V	Sorsogon	Juban	Sipaya	Construction of 1-Classroom Elem. School Building	917,978.00	Completed
V	Sorsogon	Juban	Taboc	Construction of 2-Clasroom Elem School Building	1,410,585.00	Completed
V	Sorsogon	Juban	Tinago	Construction of Barangay Health Station	864,869.00	Completed