
List of KALAHI-CIDSS Subprojects - NCDDP

as of July 31, 2018

Region Sub-Project Name Project Type No. Of HHs KC Grant LCC Amount
 Estimated Total 

Project Cost 
Date Started

Date of 

Completion
Status

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 2 CL School 

Building

School Building 149         1,266,068.00           158,932.00            1,425,000.00 6/30/2015 10/27/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Corn Mill Building & 

Installation of Machineries

Pre & Post Harvest Facilities 220         1,347,045.95           156,955.05            1,504,001.00 6/8/2015 12/19/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Multi-Purpose Drying 

Pavement  with Warehouse

Pre & Post Harvest Facilities 130            625,730.40           112,101.60               737,832.00 5/16/2015 7/9/2015 Completed

REGION IX [Zamboanga 

Peninsula]

200 Ln. M. Road Concreting with 

Line Ditch

Road (may include box 

culvert/drainage as a component for 

road)

130            983,563.50           116,286.50            1,099,850.00 7/9/2015 12/10/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 165            738,173.85             99,509.15               837,683.00 6/24/2015 2/12/2016 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Multi-Purpose Drying 

Pavement

Pre & Post Harvest Facilities 100            450,859.95             82,086.05               532,946.00 5/26/2015 8/10/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 1 CL School 

Building

School Building 54            706,126.00             87,374.00               793,500.00 6/8/2015 10/14/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Concreting of 100 Ln. M. Pathway 

with Shed

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

250            580,011.50             85,278.50               665,290.00 5/22/2015 12/27/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 2 CL School 

Building

School Building 430         1,266,068.00           158,932.00            1,425,000.00 7/22/2015 12/22/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Bagsakan Center Public Market 115            660,725.95             81,135.05               741,861.00 7/1/2015 8/15/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Installation of Drainage Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

299            650,654.50             91,155.50               741,810.00 5/12/2015 7/22/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 100 LN. M.  Pathway 

with Shed

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

240            608,511.50             86,778.50               695,290.00 5/20/2015 9/12/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Corn Mill Building & 

Installation of Machineries

Pre & Post Harvest Facilities 213         1,446,012.55             90,272.45            1,536,285.00 6/18/2015 12/5/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Multi-Purpose Drying 

Pavement  with Warehouse

Pre & Post Harvest Facilities 230            740,792.35           123,420.65               864,213.00 5/25/2015 10/13/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 300 ln.m. Concrete 

Pavement with Line Canal

Road (may include box 

culvert/drainage as a component for 

road)

58         1,753,252.00           131,243.00            1,884,495.00 11/15/2015 1/28/2016 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 262            715,629.00           186,248.00               901,877.00 7/18/2015 12/3/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 60            656,743.00           188,904.00               845,647.00 5/13/2015 9/15/2015 Completed



REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 50            663,861.00           198,904.00               862,765.00 5/23/2015 8/10/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Farmer's Livelihood 

Training Center

Livelihood Equipment / Building / 

Center (sq.m. for buildings/center and 

unit for equipments)

180            818,970.00           190,159.00            1,009,129.00 6/29/2015 10/13/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Indigenous People's 

Livelihood Training Center

Livelihood Equipment / Building / 

Center (sq.m. for buildings/center and 

unit for equipments)

170            818,970.00           195,659.00            1,014,629.00 6/22/2015 10/10/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of concrete Footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

328            387,540.00           122,675.00               510,215.00 6/15/2015 8/17/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station (BHS)

Health Station 362            703,752.00           171,248.00               875,000.00 7/21/2015 10/17/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Women's Learning 

Center

Training & Learning Center / Facility 120            643,915.00           176,476.00               820,391.00 5/21/2015 8/15/2015 Completed

REGION IX [Zamboanga 

Peninsula]

COnstruction of Day Care Center Day Care Center 20            662,975.00           193,904.00               856,879.00 9/8/2015 12/27/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station (BHS)

Health Station 111            650,393.00           246,484.00               896,877.00 6/27/2015 12/27/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 127            740,235.00             84,765.00               825,000.00 5/23/2015 12/1/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 42            739,024.00             82,141.00               821,165.00 5/26/2015 10/12/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Multi-Purpose Drying 

Pavement  with Warehouse

Pre & Post Harvest Facilities 251            673,018.00           115,696.00               788,714.00 5/20/2015 10/6/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Health Station Health Station 86            864,141.49             93,760.00               957,901.49 5/29/2015 11/30/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 164            480,280.58           329,719.42               810,000.00 5/22/2015 11/24/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Multi-Purpose Drying 

Pavement  with Warehouse

Pre & Post Harvest Facilities 127            682,613.00           116,201.00               798,814.00 5/19/2015 10/7/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1Unit 2 Classroom 

Elem. School Building

School Building 371         1,323,823.00           175,677.00            1,499,500.00 5/27/2015 11/23/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 304            695,485.00           124,515.00               820,000.00 5/14/2015 11/12/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1-Unit 2-CL.RM. 

Elementary School Building

School Building 145         1,334,456.93           179,417.00            1,513,873.93 5/21/2015 11/30/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 2 Classrroom 

High School Building

School Building 220         1,360,923.00           156,577.00            1,517,500.00 5/28/2015 11/25/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 266            763,546.00             83,454.00               847,000.00 5/23/2015 10/6/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 233            759,020.00             86,980.00               846,000.00 6/23/2015 11/3/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Birthing Station Health Station 343         1,320,228.00           134,772.00            1,455,000.00 6/17/2015 10/10/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Farmer's Trading 

Post/Bagsakan Center

Public Market 131            833,492.00             87,508.00               921,000.00 7/2/2015 11/16/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1-Unit 2-CL.RM. 

Elementary School Building

School Building 201         1,430,977.00           138,523.00            1,569,500.00 5/9/2015 12/30/2015 Completed



REGION IX [Zamboanga 

Peninsula]

Construction of 1-Unit 2-CL.RM. 

Elementary School Building

School Building 71         1,360,929.00           135,021.00            1,495,950.00 5/15/2015 12/29/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 30            776,624.00             78,376.00               855,000.00 6/23/2015 11/17/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 220            773,306.00             87,694.00               861,000.00 7/9/2015 11/19/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 212            778,550.00             84,450.00               863,000.00 7/2/2015 10/12/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 60            744,243.00             76,757.00               821,000.00 6/25/2015 10/8/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 212            766,403.00             83,597.00               850,000.00 5/9/2015 10/5/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1-Unit 2-CL.RM. 

Elementary School Building

School Building 90         1,339,406.00           133,594.00            1,473,000.00 6/18/2015 11/3/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Farmer's Trading 

Post/Bagsakan Center

Public Market 233            840,159.00             87,841.00               928,000.00 8/11/2015 12/30/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 426            736,880.00             82,120.00               819,000.00 5/28/2015 10/12/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 31            259,798.00           537,751.00               797,549.00 6/4/2015 9/30/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 27            650,902.50           141,646.50               792,549.00 5/31/2015 9/30/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 20            717,354.50             85,194.50               802,549.00 5/27/2015 9/24/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Hanging Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

76         2,015,879.00           175,818.00            2,191,697.00 1/4/2016 8/31/2016 Completed

REGION IX [Zamboanga 

Peninsula]

500 Linear Meter Road Gravelling Road (may include box 

culvert/drainage as a component for 

road)

140            916,761.00             68,711.00               985,472.00 1/4/2016 2/29/2016 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 29            715,902.50             86,646.50               802,549.00 5/30/2015 9/30/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 33            710,902.50             76,646.50               787,549.00 5/29/2015 9/24/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 225            700,928.00           173,649.00               874,577.00 6/19/2015 11/4/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 2 Barrel Box 

Culvert

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

311            946,899.00             26,878.00               973,777.00 5/23/2015 12/22/2015 Completed

REGION IX [Zamboanga 

Peninsula]

300 Linear Meter Road Concreting 

with Line Ditch Canal

Road (may include box 

culvert/drainage as a component for 

road)

635         1,958,643.00           341,157.00            2,299,800.00 6/29/2015 1/28/2016 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 2 Barrel Box 

Culvert

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

229            795,936.00           165,514.00               961,450.00 5/14/2015 6/23/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Corn Mill Building & 

Installation of Machineries

Pre & Post Harvest Facilities 152         1,130,311.00           244,520.00            1,374,831.00 6/17/2015 3/3/2016 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 190            679,681.00           166,355.00               846,036.00 5/12/2015 9/11/2015 Completed

REGION IX [Zamboanga 

Peninsula]

300 Linear Meter Road Sectional 

Concreting with Line Ditch Canal

Road (may include box 

culvert/drainage as a component for 

road)

189         1,879,618.00           361,504.00            2,241,122.00 7/17/2015 12/14/2015 Completed



REGION IX [Zamboanga 

Peninsula]

Installation of 22 Units Solar Street 

Lights

Electrification / Lighting 627         1,686,855.00           238,146.00            1,925,001.00 7/23/2015 10/6/2015 Completed

REGION IX [Zamboanga 

Peninsula]

300 LN. M Road Sectional 

Concreting

Road (may include box 

culvert/drainage as a component for 

road)

258         1,553,618.00           421,069.00            1,974,687.00 6/29/2015 11/13/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Corn Mill Building & 

Installation of Machineries

Pre & Post Harvest Facilities 174         1,130,311.00           244,520.00            1,374,831.00 5/26/2015 3/9/2016 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 35            703,497.00             82,503.00               786,000.00 4/14/2015 6/15/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 15M X 28M Multi-

Purpose Drying Pavement

Pre & Post Harvest Facilities 30            418,578.00             45,422.00               464,000.00 4/6/2015 4/20/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 272            776,956.00             96,044.00               873,000.00 4/13/2015 6/20/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 129            763,956.00             96,044.00               860,000.00 4/15/2015 8/30/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 2 Classroom 

Elementary School Building

School Building 28         1,387,448.00           140,552.00            1,528,000.00 6/8/2015 8/20/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 1 CL Pre 

School Building

School Building 29            753,433.00             86,567.00               840,000.00 5/6/2015 6/23/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 26            687,496.50             82,502.50               769,999.00 3/23/2015 7/28/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 20            697,497.00             82,503.00               780,000.00 4/16/2015 10/12/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 20            657,497.00             82,503.00               740,000.00 3/30/2015 6/17/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 20            702,497.00             82,503.00               785,000.00 3/27/2015 5/27/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Concrete Pathway 

w/ 586 ln. m. Slope Protection on 

both sides

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

600         2,720,652.00           263,348.00            2,984,000.00 7/23/2015 5/10/2016 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 45            652,496.50             82,502.50               734,999.00 4/15/2015 5/10/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 32            657,497.00             82,502.00               739,999.00 5/18/2015 7/12/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 30            687,497.00             82,503.00               770,000.00 3/23/2015 7/30/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Installation of 24 Units Streetlights Electrification / Lighting 309            243,515.90           131,690.10               375,206.00 6/1/2015 9/1/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 90            742,300.00             85,058.00               827,358.00 5/29/2015 9/12/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 167            711,514.40           114,909.60               826,424.00 7/25/2015 9/12/2015 Completed

REGION IX [Zamboanga 

Peninsula]

350 Ln. M. Road Concreting Road (may include box 

culvert/drainage as a component for 

road)

68         2,038,841.00           113,932.30            2,152,773.30 10/3/2015 1/29/2016 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 52            742,067.70           155,459.00               897,526.70 5/27/2015 9/12/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 37            699,106.50             86,578.50               785,685.00 5/21/2015 9/26/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 50            741,032.50             86,578.50               827,611.00 6/11/2015 9/28/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 50            710,632.50             86,578.50               797,211.00 5/19/2015 9/19/2015 Completed

REGION IX [Zamboanga 

Peninsula]

CONSTRUCTION OF 1 UNIT 2 CL 

HIGHSCHOOL BUILDING

School Building 400         1,515,268.00           143,819.00            1,659,087.00 7/20/2015 11/12/2015 Completed



REGION IX [Zamboanga 

Peninsula]

CONSTRUCTION OF 1 UNIT 1 CL 

PRE-SCHOOL BUILDING

School Building 45            758,857.00           109,681.00               868,538.00 5/21/2015 9/9/2015 Completed

REGION IX [Zamboanga 

Peninsula]

CONSTRUCTION OF BARANGAY 

HEALTH STATION

Health Station 153            731,634.00             86,847.00               818,481.00 5/20/2015 9/26/2015 Completed

REGION IX [Zamboanga 

Peninsula]

CONSTRUCTION OF CORN MILL 

BUILDING, FABRICATION & 

INSTALLATION OF MACHINE & 

ACCESSORIES

Pre & Post Harvest Facilities 123         1,443,969.00             79,393.00            1,523,362.00 9/13/2015 3/14/2016 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 30            750,014.50             86,578.50               836,593.00 5/19/2015 12/19/2015 Completed

REGION IX [Zamboanga 

Peninsula]

CONSTRUCTION OF 1 UNIT 1 CL 

PRIMARY SCHOOL BUILDING

School Building 20            792,717.00             82,236.00               874,953.00 10/5/2015 2/4/2016 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 40            715,145.50             86,578.50               801,724.00 5/25/2015 9/23/2015 Completed

REGION IX [Zamboanga 

Peninsula]

CONSTRUCTION OF SOLAR 

DRYER WITH STORAGE

Pre & Post Harvest Facilities 126            578,215.00             79,227.00               657,442.00 7/28/2015 12/27/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 2 Classroom  

High School Building

School Building 100         1,452,339.00           125,027.00            1,577,366.00 7/24/2015 10/14/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 56            718,051.50             86,578.50               804,630.00 5/17/2015 11/20/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 1 CL Pre-

School Building

School Building 6200            785,323.00             83,406.00               868,729.00 5/19/2015 10/21/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 35            745,285.00             80,962.00               826,247.00 5/12/2015 8/28/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Training Center for 

Farmers Association

Livelihood Equipment / Building / 

Center (sq.m. for buildings/center and 

unit for equipments)

113            632,216.00             74,886.00               707,102.00 7/2/2015 9/30/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 90            741,827.00             81,136.00               822,963.00 4/15/2015 9/27/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 123            762,057.00             81,414.00               843,471.00 4/23/2015 8/20/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Solar Dryer with Mini 

Storage

Pre & Post Harvest Facilities 121            615,732.00             74,724.00               690,456.00 9/9/2015 10/12/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Hanging Footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

139         1,002,922.00             96,961.00            1,099,883.00 10/12/2015 12/3/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 167            760,128.00             81,240.00               841,368.00 4/30/2015 9/12/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 58            740,258.00             75,962.00               816,220.00 4/17/2015 9/9/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Solar Dryer with Mini 

Storage

Pre & Post Harvest Facilities 186            613,760.00             74,255.00               688,015.00 4/22/2015 8/15/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 42            771,732.00             82,962.00               854,694.00 8/10/2015 11/27/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 180            759,292.00             81,240.00               840,532.00 4/16/2015 10/5/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 356            688,368.00           131,132.00               819,500.00 5/12/2015 8/15/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 624            721,730.00           132,070.00               853,800.00 5/22/2015 8/31/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 40            715,943.00           128,157.00               844,100.00 6/5/2015 8/31/2015 Completed



REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 140            714,268.00           111,132.00               825,400.00 6/5/2015 9/11/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 232            706,968.00           131,132.00               838,100.00 6/8/2015 9/5/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 52            703,893.00           131,132.00               835,025.00 5/25/2015 9/7/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 38            746,543.00           108,157.00               854,700.00 5/14/2015 7/12/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 41            744,443.00             88,157.00               832,600.00 5/28/2015 9/11/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 319            691,668.00           131,132.00               822,800.00 6/6/2015 9/4/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 44            710,443.00           128,157.00               838,600.00 5/28/2015 9/7/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 55            736,843.00           118,157.00               855,000.00 5/12/2015 7/12/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 44            731,343.00           118,157.00               849,500.00 5/25/2015 9/5/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 126            722,968.00           111,132.00               834,100.00 7/7/2015 9/1/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 34            710,343.00           128,157.00               838,500.00 5/22/2015 9/3/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Concreting of 130 Ln. M Tire Path Road (may include box 

culvert/drainage as a component for 

road)

29            500,251.50           152,512.50               652,764.00 6/22/2015 9/15/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 29            739,151.00             74,599.00               813,750.00 5/28/2015 12/18/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 1 CL Pre 

School Building

School Building 29            722,469.00             97,531.00               820,000.00 5/27/2015 9/11/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 35            786,151.00             64,599.00               850,750.00 5/28/2015 9/10/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 35            742,140.00             64,599.00               806,739.00 5/25/2015 9/9/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Vermi House w/ 

Vermi Bed

Livelihood Equipment / Building / 

Center (sq.m. for buildings/center and 

unit for equipments)

333            598,727.50             57,934.50               656,662.00 5/15/2015 9/4/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 35            789,551.00             74,599.00               864,150.00 5/29/2015 9/8/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 35            792,392.00             74,599.00               866,991.00 5/29/2015 11/16/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 35            802,525.00             74,599.00               877,124.00 5/29/2015 9/8/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 35            725,401.00             74,599.00               800,000.00 5/29/2015 9/30/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 149            748,340.00             97,215.00               845,555.00 5/28/2015 1/17/2016 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 35            737,901.00             64,599.00               802,500.00 5/25/2015 9/28/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1320 ln. m. Concrete 

Pathway with 6 units Concrete Box 

Culvert

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

285         1,449,655.00           113,560.00            1,563,215.00 10/26/2015 3/5/2016 Completed

REGION IX [Zamboanga 

Peninsula]

Barangay Road Improvement with 

440 Ln. M. Road Concreting

Road (may include box 

culvert/drainage as a component for 

road)

132         2,437,142.00           229,450.00            2,666,592.00 2/19/2016 6/30/2016 Completed

REGION IX [Zamboanga 

Peninsula]

Road Concreting Road (may include box 

culvert/drainage as a component for 

road)

144         1,564,115.00             55,840.00            1,619,955.00 12/3/2015 2/24/2016 Completed



REGION IX [Zamboanga 

Peninsula]

Construction of 99 Ln. M Footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

547            853,206.00             57,280.00               910,486.00 10/22/2015 1/23/2016 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of  Drainage Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

371         1,808,763.00           147,050.00            1,955,813.00 10/27/2015 3/5/2016 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of IP Livelihood Center Livelihood Equipment / Building / 

Center (sq.m. for buildings/center and 

unit for equipments)

104            799,926.50             69,232.50               869,159.00 5/29/2015 9/8/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Womens Training 

Center

Training & Learning Center / Facility 179            794,331.50             64,232.50               858,564.00 6/3/2015 9/10/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Concreting of 142 Ln. M. Tire Path Road (may include box 

culvert/drainage as a component for 

road)

300            699,689.00             53,012.00               752,701.00 6/2/2015 8/15/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of IP Livelihood Center Livelihood Equipment / Building / 

Center (sq.m. for buildings/center and 

unit for equipments)

202            816,170.50             49,232.50               865,403.00 6/4/2015 9/5/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Womens Training 

Center

Training & Learning Center / Facility 219            807,120.50             64,232.50               871,353.00 6/9/2015 9/18/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Standard Day Care 

Center

Day Care Center 40            732,711.00             68,378.00               801,089.00 5/30/2015 9/14/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 1 CL 

Elementary School Building

School Building 40            739,211.64             53,551.36               792,763.00 5/21/2015 9/25/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of IP Livelihood Center Livelihood Equipment / Building / 

Center (sq.m. for buildings/center and 

unit for equipments)

99            800,556.50             64,232.50               864,789.00 6/8/2015 9/15/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Womens Training 

Center

Training & Learning Center / Facility 160            798,185.50             59,232.50               857,418.00 6/10/2015 9/4/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 2 Classroom  

High School Building

School Building 161         1,374,729.00             85,451.00            1,460,180.00 7/20/2015 12/28/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 388            753,586.00             88,916.00               842,502.00 6/5/2015 9/14/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 1 CL 

Elementary School Building

School Building 108            774,630.00             87,000.00               861,630.00 6/3/2015 12/29/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 710            778,702.00             81,109.00               859,811.00 6/3/2015 9/7/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Child Development 

Center

Day Care Center 75            735,163.00             80,482.00               815,645.00 6/11/2015 9/11/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 375            778,702.00             81,109.00               859,811.00 6/10/2015 10/20/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 1 CL Pre-

School Building

School Building 59            776,400.00             83,966.00               860,366.00 6/3/2015 9/11/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Child Development 

Center

Day Care Center 52            735,163.00             84,482.00               819,645.00 6/11/2015 9/23/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Bagsakan Center Public Market 360            541,658.00             80,897.00               622,555.00 5/4/2015 8/15/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 1 CL Pre-

School Building

School Building 120            777,830.00             84,468.00               862,298.00 6/10/2015 9/10/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 125            778,702.00             86,109.00               864,811.00 6/11/2015 9/17/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Concrete Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

196            927,771.00             47,081.50               974,852.50 10/5/2015 12/30/2015 Completed



REGION IX [Zamboanga 

Peninsula]

Construction of Livelihood Training 

Center

Livelihood Equipment / Building / 

Center (sq.m. for buildings/center and 

unit for equipments)

62            692,567.00             81,539.00               774,106.00 6/4/2015 9/10/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 183            778,702.00             86,109.00               864,811.00 5/18/2015 9/9/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Livelihood Training 

Center

Livelihood Equipment / Building / 

Center (sq.m. for buildings/center and 

unit for equipments)

219            748,603.00             81,539.00               830,142.00 6/8/2015 12/30/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 1 CL 

Elementary School Building

School Building 85            774,130.00             86,883.00               861,013.00 6/11/2015 9/8/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 1 CL High 

School Building

School Building for validation            774,130.00             86,883.00               861,013.00 5/18/2015 9/4/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Child Development 

Center

Day Care Center 40            735,163.00             80,482.00               815,645.00 5/22/2015 9/7/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 1364            599,819.00           259,992.00               859,811.00 9/15/2015 12/30/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Livelihood Training 

Center

Livelihood Equipment / Building / 

Center (sq.m. for buildings/center and 

unit for equipments)

101            788,913.00             81,539.00               870,452.00 5/28/2015 9/12/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Bagsakan Center Public Market 225            541,658.00             80,897.00               622,555.00 5/19/2015 9/9/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 936            778,702.00             81,109.00               859,811.00 9/2/2015 12/29/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 1 CL Pre-

School Building

School Building for validation            779,830.00             84,468.00               864,298.00 6/4/2015 9/8/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 1 CL 

Elementary School Building

School Building 85            773,700.00             86,381.00               860,081.00 5/20/2015 9/12/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 1 CL Pre-

School Building

School Building 43            779,830.00             84,468.00               864,298.00 5/14/2015 12/30/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 219            778,702.00             86,109.00               864,811.00 6/20/2015 12/30/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 1 CL 

Elementary School Building

School Building 76            772,700.00             87,881.00               860,581.00 5/18/2015 9/2/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 1 CL Pre-

School Building

School Building 65            779,830.00             84,468.00               864,298.00 5/20/2015 10/12/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 364            735,354.00           129,719.00               865,073.00 5/19/2015 6/22/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 150            704,233.50           124,300.50               828,534.00 6/1/2015 7/20/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 2 Classroom 

Elementary School Building

School Building 70         1,429,571.00           252,229.00            1,681,800.00 8/24/2015 10/20/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Costruction of 1 Unit 2 CL 

Elementary School Building

School Building 100         1,276,781.00           225,229.00            1,502,010.00 7/2/2015 9/16/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 236            739,399.00           130,469.00               869,868.00 6/17/2015 8/20/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 1 Classroom 

Elementary School Building

School Building 35            743,735.00           131,242.00               874,977.00 6/8/2015 8/10/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 50            699,740.50           123,450.50               823,191.00 5/18/2015 7/6/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit-8 Lines 

Spillway

Spillway / Overflow Bridge 80            952,937.00           168,200.00            1,121,137.00 6/3/2015 9/12/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 141            737,033.00           130,069.00               867,102.00 5/29/2015 7/25/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 2 Classroom 

School Building

School Building 335         1,360,819.00           240,218.00            1,601,037.00 6/15/2015 8/24/2015 Completed



REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 365            737,779.00           130,169.00               867,948.00 6/4/2015 8/28/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 2 CL 

Elementary School Building

School Building 72         1,451,988.00           256,211.00            1,708,199.00 8/1/2015 9/29/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 130            707,033.50           124,750.50               831,784.00 6/3/2015 8/8/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 144            678,495.00           162,244.50               840,739.50 8/24/2015 12/30/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 41            676,603.00           130,491.00               807,094.00 6/10/2015 10/27/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 36            724,601.00           142,707.00               867,308.00 10/27/2015 2/1/2016 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 48            685,003.00           122,091.00               807,094.00 6/8/2015 8/25/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Contruction of 1 Unit 1 CL Pre-

School Building

School Building 35            676,186.00           129,308.00               805,494.00 6/11/2015 11/5/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 48            672,105.00           134,782.50               806,887.50 6/16/2015 11/12/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 48            685,003.00           122,091.00               807,094.00 6/10/2015 10/6/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Women's Training 

Center

Training & Learning Center / Facility 289            720,802.25           150,996.75               871,799.00 7/22/2015 11/3/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 137            685,003.00           137,090.00               822,093.00 6/10/2015 10/28/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 96            655,105.00           151,782.50               806,887.50 6/16/2015 11/25/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 83            668,605.00           138,282.50               806,887.50 6/11/2015 10/27/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Day Care Center Day Care Center 73            685,003.00           129,902.50               814,905.50 6/15/2015 11/27/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 165            672,105.00           134,782.50               806,887.50 6/26/2015 12/15/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 1 CL 

Elementary School Building

School Building 139            695,626.00           146,949.00               842,575.00 6/11/2015 10/27/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 77            665,755.00           143,496.50               809,251.50 6/16/2015 10/28/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 115            672,105.00           134,782.50               806,887.50 7/14/2015 11/27/2015 Completed

REGION IX [Zamboanga 

Peninsula]

installation of Solar Street Lights Electrification / Lighting 339            973,229.00             96,364.00            1,069,593.00 7/24/2015 1/12/2016 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station (BHS)

Health Station 300            756,356.00           104,013.00               860,369.00 6/11/2015 10/27/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station

Health Station 274            668,403.00           106,013.00               774,416.00 6/6/2015 11/13/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 1 Barrel Box 

Culvert

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

427            650,316.00           275,172.00               925,488.00 7/29/2015 11/13/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 2 CL Pre-

School Building

School Building 113         1,285,113.00           137,924.00            1,423,037.00 9/12/2015 10/17/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of 1 Unit 3 CL High 

School Building

School Building 165         1,885,626.00           204,963.00            2,090,589.00 7/22/2015 1/30/2016 Completed

REGION IX [Zamboanga 

Peninsula]

Road Concreting Road (may include box 

culvert/drainage as a component for 

road)

495            931,753.00           139,632.00            1,071,385.00 10/5/2015 2/5/2016 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Barangay Health 

Station (BHS)

Health Station 685            766,356.00           106,013.00               872,369.00 5/15/2015 10/7/2015 Completed

REGION IX [Zamboanga 

Peninsula]

Construction of Pre-School Building School Building 31            719,659.00           108,404.00               828,063.00 6/15/2015 9/25/2015 Completed



REGION IX [Zamboanga 

Peninsula]

Construction of Hanging Footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

259         1,808,300.00           222,198.00            2,030,498.00 9/2/2015 3/31/2016 Completed

REGION IX [Zamboanga 

Peninsula]

Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

45            899,089.00           145,570.00            1,044,659.00 6/11/2015 9/18/2015 Completed

REGION X [Northern 

Mindanao]

CONSTRUCTION OF POTABLE 

WATER SYSTEM (LEVEL II) 

GRAVITY DRIVEN

Water System 150         1,404,056.75             37,000.00            1,441,056.75 5/4/2015 9/30/2015 Completed

REGION X [Northern 

Mindanao]

CONSTRUCTION OF 2 UNITS-

DOUBLE BARREL RCBC

Bridge (may include box culvert/ 

drainage as a component of bridge)

110         1,460,014.88             38,000.00            1,498,014.88 5/4/2015 9/30/2015 Completed

REGION X [Northern 

Mindanao]

REHABILITATION OF FARM TO 

MARKET ROAD

Road (may include box 

culvert/drainage as a component for 

road)

200         1,363,557.66             36,000.00            1,399,557.66 4/20/2015 9/30/2015 Completed

REGION X [Northern 

Mindanao]

construction of 3 units solar dryer Pre & Post Harvest Facilities 87         1,308,213.13             61,000.00            1,369,213.13 4/20/2015 9/30/2015 Completed

REGION X [Northern 

Mindanao]

REHABILITATION OF FARM TO 

MARKET ROAD

Road (may include box 

culvert/drainage as a component for 

road)

59         1,335,772.36             36,000.00            1,371,772.36 5/4/2015 9/30/2015 Completed

REGION X [Northern 

Mindanao]

CONSTRUCTION OF WATER 

SYSTEM

Water System 106         1,320,733.08             40,000.00            1,360,733.08 5/4/2015 9/30/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 4 units Solar Dryer Pre & Post Harvest Facilities 200         1,405,721.50             67,000.00            1,472,721.50 5/4/2015 8/15/2015 Completed

REGION X [Northern 

Mindanao]

REHABILITATION OF SITIO ROAD Road (may include box 

culvert/drainage as a component for 

road)

30            428,634.21             11,000.00               439,634.21 5/4/2015 9/30/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 2 units 1 classroom 

school building

School Building 86         2,500,000.00           131,000.00            2,631,000.00 5/4/2015 9/30/2015 Completed

REGION X [Northern 

Mindanao]

Construction of PCCP FMR with 

hanging bridge

Road (may include box 

culvert/drainage as a component for 

road)

320         1,379,666.85             46,000.00            1,425,666.85 4/20/2015 9/30/2015 Completed

REGION X [Northern 

Mindanao]

REHABILITATION OF FARM TO 

MARKET ROAD

Road (may include box 

culvert/drainage as a component for 

road)

320         1,570,064.92             42,000.00            1,612,064.92 4/26/2015 9/30/2015 Completed

REGION X [Northern 

Mindanao]

REHABILITATION OF FARM TO 

MARKET ROAD

Road (may include box 

culvert/drainage as a component for 

road)

107         1,577,564.66             42,000.00            1,619,564.66 4/20/2015 9/30/2015 Completed

REGION X [Northern 

Mindanao]

IMPROVEMENT OF WATER 

SYSTEM ( level II )

Water System 107            150,000.00               6,000.00               156,000.00 5/4/2015 6/29/2015 Completed

REGION X [Northern 

Mindanao]

Concreting of 91 ln.m. Barangay 

Road Along Purok 5

Road (may include box 

culvert/drainage as a component for 

road)

47            831,852.75             20,913.25               852,766.00 5/25/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Concreting of 265 ln.m. Barangay 

Road Along Purok 2

Road (may include box 

culvert/drainage as a component for 

road)

36         1,933,093.81             30,560.19            1,963,654.00 5/25/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 1 unit 1 storey Brgy. 

Hall

Barangay Hall 201            653,025.41             27,653.59               680,679.00 5/18/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Reinforced Concrete Box Culvert w/ 

Concrete Approach Slab

Bridge (may include box culvert/ 

drainage as a component of bridge)

65            841,450.03             21,705.97               863,156.00 5/25/2015 8/25/2015 Completed

REGION X [Northern 

Mindanao]

Construction 1 unit 1 storey of Brgy. 

Hall

Barangay Hall 85            777,859.77             33,426.23               811,286.00 5/18/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Concreting of 52 ln.m. Barangay 

Road Along Purok 3

Road (may include box 

culvert/drainage as a component for 

road)

68            593,131.12             14,153.88               607,285.00 5/25/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 1 unit 1 storey 

Barangay Hall

Barangay Hall 135            702,272.77             29,931.23               732,204.00 5/18/2015 8/31/2015 Completed



REGION X [Northern 

Mindanao]

Construction of 182 ln.m. Flood 

Control Structure @ Purok 1, 2, 3

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

170         1,347,314.83             35,800.17            1,383,115.00 5/25/2015 8/25/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 1 unit 1 storey Brgy. 

Hall

Barangay Hall 360         1,416,789.52             62,250.48            1,479,040.00 5/18/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Improvement of 1, 770 ln.m  Potable 

Water System Level 3-Gravity Driven 

@ Sitio Tag-ibo

Water System 138            856,995.99             22,003.01               878,999.00 5/18/2015 8/25/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 120 ln.m.  Concrete 

Tire Path @ Purok 2

Road (may include box 

culvert/drainage as a component for 

road)

70            922,526.02             23,436.98               945,963.00 5/25/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction and Rehabilitation of 1, 

112 ln.m. Drainage Canal @ Purok 

2, 4, 5

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

485         3,081,179.92             50,000.08            3,131,180.00 5/25/2015 8/25/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 12 ln.m. Sub-marine 

Bridge (Vented Submersible 

Reinforced Concrete Pavement) @ 

Purok 1

Spillway / Overflow Bridge 263            835,445.68             21,600.32               857,046.00 5/18/2015 8/25/2015 Completed

REGION X [Northern 

Mindanao]

Concreting of 183 ln.m Barangay 

Road Along Purok 3

Road (may include box 

culvert/drainage as a component for 

road)

258         1,595,062.37             42,216.63            1,637,279.00 5/25/2015 8/25/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 60 LN. M. Drainage 

Canal w/ 1 units RCBC

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

95            359,393.80               8,929.20               368,323.00 5/4/2015 7/29/2015 Completed

REGION X [Northern 

Mindanao]

Improvement of Potable Water 

System Level 2- Gravity Driven

Water System 100            515,106.65             13,226.35               528,333.00 5/4/2015 7/28/2015 Completed

REGION X [Northern 

Mindanao]

Concreting of 43 LN. M. Barangay 

Road along Purok 3, Cantaan

Road (may include box 

culvert/drainage as a component for 

road)

97            483,085.88             12,270.12               495,356.00 5/4/2015 7/25/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 22 LN. M. Seawall Seawall 80         1,048,597.16             24,900.84            1,073,498.00 5/4/2015 8/25/2015 Completed

REGION X [Northern 

Mindanao]

Improvement of 100 LN. M. Drainage 

Canal w/ 4 units RCBC

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

53            922,681.28             24,900.72               947,582.00 5/4/2015 7/28/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 40 LN. M. Flood 

Control

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

154            834,168.64             20,413.36               854,582.00 4/27/2015 7/25/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 35 LN. M. Flood 

Control

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

170            858,966.59             21,097.41               880,064.00 4/27/2015 7/29/2015 Completed

REGION X [Northern 

Mindanao]

Rehabilitation of Potable Water 

System (Distribution Line Level-II)

Water System 340         1,582,291.68             24,800.32            1,607,092.00 5/4/2015 8/31/2015 Completed



REGION X [Northern 

Mindanao]

CONSTRUCTION OF ELEVATED 

CONCRETE PATHWAY

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

227            566,566.03             13,433.97               580,000.00 6/3/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

CONSTRUCTION OF POTABLE 

WATER SYSTEM (LEVEL 1) 

GRAVITY DRIVEN

Water System 209            956,728.47             24,871.00               981,599.47 5/18/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

CONSTRUCTION OF FLOOD 

CONTROL

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

285         1,886,450.88             24,000.12            1,910,451.00 6/22/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 1 Unit Barangay 

Health Station (BHS)

Health Station 83            502,661.97             28,000.00               530,661.97 5/11/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

ROAD CONCRETING OF 

BARANGAY ROAD

Road (may include box 

culvert/drainage as a component for 

road)

551            976,027.37             15,000.00               991,027.37 6/8/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 1 Unit Barangay Hall 

(TWO STOREY)

Barangay Hall 196         1,067,945.74             28,000.00            1,095,945.74 6/5/2015 9/30/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 1 Unit Barangay Hall Barangay Hall 147            629,180.67             28,000.00               657,180.67 6/15/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

IMPROVEMENT of 1 Unit Barangay 

Health Station (BHS)

Health Station 83            589,099.62             28,000.00               617,099.62 5/18/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

ROAD CONCRETING OF 

BARANGAY ROAD

Road (may include box 

culvert/drainage as a component for 

road)

85            559,886.81             13,922.19               573,809.00 7/13/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

CONSTRUCTION OF FLOOD 

CONTROL

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

50         1,741,640.51             24,900.49            1,766,541.00 6/1/2015 8/8/2015 Completed

REGION X [Northern 

Mindanao]

ROAD CONCRETING OF 

BARANGAY ROAD

Road (may include box 

culvert/drainage as a component for 

road)

76            320,521.58               7,529.48               328,051.06 6/1/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 1 Unit Barangay 

Health Station (BHS)

Health Station 263            798,898.67             28,000.00               826,898.67 6/1/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Road Concreting of 100 LN.M. 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

106            859,781.85             22,049.15               881,831.00 6/25/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 30 LN.M. Flood 

Control

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

52            950,148.17             24,154.08               974,302.25 7/1/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Improvement of Potable Water 

System Level 3 - Gravity Driven

Water System 142            993,745.19             24,950.81            1,018,696.00 7/2/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Road Concreting of 110 LN.M. 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

25            920,653.95             23,190.05               943,844.00 7/15/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 1 Unit Barangay Hall Barangay Hall 62            947,493.51             36,080.82               983,574.33 6/22/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Road Concreting of 145 LN.M. 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

163            815,945.32             20,962.68               836,908.00 6/27/2015 8/31/2015 Completed



REGION X [Northern 

Mindanao]

Road Concreting / Expansion of 350 

LN.M. Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

278            822,325.52             20,962.48               843,288.00 4/20/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 1 Unit Evacuation 

Center

Community Center / Multi-Purpose 

Bldg

47            994,168.87             36,950.13            1,031,119.00 6/22/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 1 Unit Barangay Hall Barangay Hall 345            842,632.55             32,962.48               875,595.03 6/26/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 70 LN.M Drainage 

Canal with 9 LN.M RCBC

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

20            968,132.27             24,650.43               992,782.70 6/26/2015 9/30/2015 Completed

REGION X [Northern 

Mindanao]

Installation of 27 Units Solar Street 

Lights

Electrification / Lighting 2093         1,518,314.14           424,909.86            1,943,224.00 7/14/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 20 LN.M. Hanging 

Foot Bridge

Bridge (may include box culvert/ 

drainage as a component of bridge)

30            899,253.74             23,289.39               922,543.13 6/22/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Road Concreting of 100 LN.M. 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

343            882,059.09             22,049.91               904,109.00 7/7/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Improvement of Portable Water 

System Level 3 - Gravity Driven

Water System 56            895,376.33             23,182.67               918,559.00 7/8/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 60 LN.M. Drainage 

Canal with 6 LN.M. RCBC

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

76            899,619.50             22,759.41               922,378.91 7/8/2015 9/30/2015 Completed

REGION X [Northern 

Mindanao]

Flood Control Structure Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

327         1,741,562.86             48,075.09            1,789,637.95 6/2/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of Potable Water 

System Level 1-Gravity Driven

Water System 234            855,860.37             23,084.63               878,945.00 5/26/2015 12/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of Concrete Line Canal 

with Cover

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

185            937,709.49             25,232.51               962,942.00 5/21/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Improvement of Potable Water 

System Level III (Gravity Driven)

Water System 397         1,287,339.81             35,301.19            1,322,641.00 5/25/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Improvement of Potable Water 

System Level III (Gravity Driven)

Water System 234         1,092,607.72             29,492.28            1,122,100.00 6/16/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Improvement of Potable Water 

System Level III (Gravity Driven)

Water System 203            619,120.74             16,570.26               635,691.00 6/10/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of Drainage Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

275         1,767,260.53             48,025.23            1,815,285.76 5/8/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Improvement of Potable Water 

System Level III (Gravity Driven)

Water System 192            760,178.82             20,732.18               780,911.00 5/4/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Dredging and Slope Protection Riprap Wall / Slope Protection / 

Erosion Control

754         1,624,059.66             44,821.34            1,668,881.00 5/11/2015 8/31/2015 Completed



REGION X [Northern 

Mindanao]

Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

756         1,758,564.64             94,748.36            1,853,313.00 6/10/2015 8/21/2015 Completed

REGION X [Northern 

Mindanao]

Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

232            960,168.83             49,668.17            1,009,837.00 6/1/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

CONSTRUCTION OF POTABLE 

WATER SYSTEM GRAVITY LEVEL 

II

Water System 125         1,123,086.18             25,900.82            1,148,987.00 5/13/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

540         1,312,053.81             69,776.19            1,381,830.00 5/28/2015 8/18/2015 Completed

REGION X [Northern 

Mindanao]

Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

176            853,317.69             44,134.31               897,452.00 6/10/2015 8/14/2015 Completed

REGION X [Northern 

Mindanao]

Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

274         2,544,406.63           120,326.37            2,664,733.00 7/9/2015 12/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

302         1,806,926.84             97,510.16            1,904,437.00 6/17/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of Two Units 

Evacuation Center

Community Center / Multi-Purpose 

Bldg

714         4,845,959.45             51,000.00            4,896,959.45 11/16/2015 12/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

296            929,771.91             47,930.09               977,702.00 6/4/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

CONSTRUCTION OF 60 LN.M. 

SEAWALL

Seawall 108         1,586,431.05             25,900.95            1,612,332.00 5/18/2015 7/25/2015 Completed

REGION X [Northern 

Mindanao]

CONSTRUCTION OF 130 LN.M. 

RIVER PROTECTION CONTROL 

STRUCTURE

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

114         1,630,564.50             25,900.50            1,656,465.00 5/20/2015 8/7/2015 Completed

REGION X [Northern 

Mindanao]

ROAD CONCRETING OF 150 LN.M. 

FARM TO MARKET ROAD

Road (may include box 

culvert/drainage as a component for 

road)

204         1,013,204.17             25,800.83            1,039,005.00 5/14/2015 6/26/2015 Completed

REGION X [Northern 

Mindanao]

Construction of One Storey School 

Building (1 Classroom)

School Building 548         1,240,944.30             39,171.70            1,280,116.00 5/21/2015 8/19/2015 Completed

REGION X [Northern 

Mindanao]

Construction of Flood Control (51 

l.m.)

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

698            255,680.92           380,754.08               636,435.00 5/6/2015 8/28/2015 Completed

REGION X [Northern 

Mindanao]

Concreting of 240 l.m. FMR Road (may include box 

culvert/drainage as a component for 

road)

56         1,003,987.72           163,444.28            1,167,432.00 5/6/2015 8/28/2015 Completed

REGION X [Northern 

Mindanao]

Const. of 1 Unit  3 Classrooms 

School  Building

School Building 320         2,229,287.10           440,359.90            2,669,647.00 5/18/2015 9/30/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 293 l.m. Drainage 

Canal w/ Fencing

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

170         1,108,818.27           211,738.73            1,320,557.00 5/4/2015 8/26/2015 Completed

REGION X [Northern 

Mindanao]

Concreting 235 l.m. of FMR Along 

Purok I to Purok II

Road (may include box 

culvert/drainage as a component for 

road)

184         1,104,905.30           120,260.70            1,225,166.00 4/27/2015 7/27/2015 Completed

REGION X [Northern 

Mindanao]

Concreting of 275 l.m. FMR Road (may include box 

culvert/drainage as a component for 

road)

141         1,217,878.52           200,677.48            1,418,556.00 5/7/2015 8/25/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 275 l.m.  Open 

Drainage Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

434            523,808.01             91,164.99               614,973.00 5/8/2015 8/27/2015 Completed



REGION X [Northern 

Mindanao]

Construction of 65 l.m. Sea Wall Seawall 131         1,203,119.19           366,831.81            1,569,951.00 5/11/2015 8/25/2015 Completed

REGION X [Northern 

Mindanao]

Const. of 80 l.m. Sea Wall Seawall 241         1,793,800.40           159,972.60            1,953,773.00 5/19/2015 8/25/2015 Completed

REGION X [Northern 

Mindanao]

Concreting of 360 l.m. FMR Road (may include box 

culvert/drainage as a component for 

road)

129         1,458,964.57           241,626.43            1,700,591.00 5/5/2015 8/25/2015 Completed

REGION X [Northern 

Mindanao]

Construction of .796 Km Farm to 

Market Road

Road (may include box 

culvert/drainage as a component for 

road)

613         2,220,339.57           894,125.35            3,114,464.92 6/24/2015 12/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of Potable Water 

System Level II ( Pump Driven)

Water System 131         1,920,741.50           823,174.90            2,743,916.40 10/1/2015 12/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 110 L.M Sea Wall Seawall 94         2,199,906.29           859,505.71            3,059,412.00 6/28/2015 8/17/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 110 L.M Sea Wall Seawall 239         2,288,788.88           911,269.12            3,200,058.00 7/6/2015 10/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of Solar Dryer With 

Warehouse and Rice Mill

Pre & Post Harvest Facilities 737         1,115,550.80           478,093.20            1,593,644.00 6/1/2015 10/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 110 L.M Sea Wall Seawall 202         2,316,179.77           919,946.23            3,236,126.00 7/29/2015 12/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of Solar Dryer With 

Warehouse and Rice Mill

Pre & Post Harvest Facilities 311         1,187,856.60           509,081.40            1,696,938.00 6/1/2015 10/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 72 sq.m Barangay 

Livelihood Center

Livelihood Equipment / Building / 

Center (sq.m. for buildings/center and 

unit for equipments)

337            643,936.30           275,972.70               919,909.00 6/11/2015 10/31/2015 Completed

REGION X [Northern 

Mindanao]

Improvement of 1.0 KM Farm to 

market Road

Road (may include box 

culvert/drainage as a component for 

road)

295         2,019,898.29           200,217.71            2,220,116.00 7/15/2015 10/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of .279 KM Road 

Concreting

Road (may include box 

culvert/drainage as a component for 

road)

263         1,373,493.72           557,123.28            1,930,617.00 6/18/2015 10/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 30 L.M Hanging 

Bridge

Bridge (may include box culvert/ 

drainage as a component of bridge)

166            843,032.98           361,300.02            1,204,333.00 7/29/2015 12/31/2015 Completed

REGION X [Northern 

Mindanao]

ROAD CONCRETING OF 0.258 KM. Road (may include box 

culvert/drainage as a component for 

road)

130         1,119,537.00           202,558.00            1,322,095.00 5/5/2015 6/28/2015 Completed

REGION X [Northern 

Mindanao]

ROAD CONCRETING OF 0.258 KM. Road (may include box 

culvert/drainage as a component for 

road)

96         1,174,145.00           184,593.00            1,358,738.00 4/5/2015 6/30/2015 Completed

REGION X [Northern 

Mindanao]

Construction of Potable Water 

System Level-I(Gravity Driven)

Water System 173            851,094.00           159,191.00            1,010,285.00 4/27/2015 8/26/2015 Completed

REGION X [Northern 

Mindanao]

ROAD CONCRETING OF 0.258 KM. Road (may include box 

culvert/drainage as a component for 

road)

118         1,183,494.00           171,178.00            1,354,672.00 5/25/2015 6/27/2015 Completed

REGION X [Northern 

Mindanao]

ROAD CONCRETING OF 0.258 KM. Road (may include box 

culvert/drainage as a component for 

road)

118         1,163,835.00           187,463.00            1,351,298.00 4/29/2015 6/29/2015 Completed

REGION X [Northern 

Mindanao]

ROAD CONCRETING OF 0.258 KM. Road (may include box 

culvert/drainage as a component for 

road)

96         1,207,739.00           205,941.00            1,413,680.00 6/28/2015 6/29/2015 Completed

REGION X [Northern 

Mindanao]

ROAD CONCRETING OF 0.258 KM. Road (may include box 

culvert/drainage as a component for 

road)

130         1,209,373.00           175,330.00            1,384,703.00 4/27/2015 6/29/2015 Completed



REGION X [Northern 

Mindanao]

ROAD CONCRETING OF 0.065 KM. Road (may include box 

culvert/drainage as a component for 

road)

125            311,783.00             58,202.00               369,985.00 5/25/2015 6/27/2015 Completed

REGION X [Northern 

Mindanao]

Construction of .200 KM Concrete 

Farm to Market Road with 800 SQM 

PCCP Along Purok 3.

Road (may include box 

culvert/drainage as a component for 

road)

230         1,015,986.00           188,853.00            1,204,839.00 4/18/2015 9/30/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 0.500 KM Concrete 

Tire Path with 800 SQM PCCP 

Along Purok 1 to Purok 2

Road (may include box 

culvert/drainage as a component for 

road)

297         1,369,461.00           263,324.00            1,632,785.00 4/15/2015 6/30/2015 Completed

REGION X [Northern 

Mindanao]

Construction of Solar Drier and 

Warehouse

Pre & Post Harvest Facilities 193         1,185,506.00           249,050.00            1,434,556.00 7/8/2015 12/31/2015 Completed

REGION X [Northern 

Mindanao]

Improvement of .200 KM Concrete 

Farm to Market Road with 800 SQM 

PCCP Along Purok 4.

Road (may include box 

culvert/drainage as a component for 

road)

300         1,006,645.00           196,827.00            1,203,472.00 4/17/2015 9/30/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 1.300Km Concrete 

Pathway with 1300sqm PCCP along 

Purok 2

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

115         1,495,057.00           487,314.00            1,982,371.00 4/4/2015 9/30/2015 Completed

REGION X [Northern 

Mindanao]

Concreting of 102 Lin. M. Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

155            623,618.00           170,132.00               793,750.00 10/12/2015 1/31/2016 Completed

REGION X [Northern 

Mindanao]

Construction of Potable Water 

System Gravity Driven- Level 2

Water System 152         1,930,862.00           373,238.00            2,304,100.00 10/5/2015 1/31/2016 Completed

REGION X [Northern 

Mindanao]

Concreting of 104 Lin. M. Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

179            623,618.00           170,782.00               794,400.00 10/12/2015 1/31/2016 Completed

REGION X [Northern 

Mindanao]

Construction of Day Care Center Day Care Center 134            630,543.00           146,657.00               777,200.00 10/26/2015 1/31/2016 Completed

REGION X [Northern 

Mindanao]

Concreting of 166 Lin. M. Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

178            664,374.00           179,426.00               843,800.00 10/12/2015 1/31/2016 Completed

REGION X [Northern 

Mindanao]

Concreting of 169 Lin. M. Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

141            686,152.00           169,848.00               856,000.00 10/12/2015 1/31/2016 Completed

REGION X [Northern 

Mindanao]

Concreting of 104 Lin. M. Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

210            639,328.00           160,572.00               799,900.00 10/12/2015 1/31/2016 Completed

REGION X [Northern 

Mindanao]

Concreting of 103 Lin. M. Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

122            639,328.00           158,072.00               797,400.00 10/12/2015 1/31/2016 Completed

REGION X [Northern 

Mindanao]

Concreting of 169 Lin. M. Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

230            688,160.00           171,740.00               859,900.00 10/12/2015 1/31/2016 Completed

REGION X [Northern 

Mindanao]

Concreting of 107 Lin. M. Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

200            620,442.00           198,758.00               819,200.00 10/12/2015 1/31/2016 Completed

REGION X [Northern 

Mindanao]

Concreting of 103 Lin. M. Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

108            628,832.00           170,968.00               799,800.00 10/12/2015 1/31/2016 Completed

REGION X [Northern 

Mindanao]

Construction of Barangay Health 

Station

Health Station 158            665,968.00           174,532.00               840,500.00 10/26/2015 1/31/2016 Completed

REGION X [Northern 

Mindanao]

Concreting of 170 Lin. M. Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

205            677,842.00           184,958.00               862,800.00 10/12/2015 1/31/2016 Completed



REGION X [Northern 

Mindanao]

Construction of 1-Unit 1-Classroom 

Madrasah Building

School Building 168            727,441.00           241,359.00               968,800.00 10/26/2015 1/31/2016 Completed

REGION X [Northern 

Mindanao]

Concreting of 103 Lin. M. Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

280            627,126.00           170,174.00               797,300.00 10/12/2015 1/31/2016 Completed

REGION X [Northern 

Mindanao]

Construction of Barangay Health 

Station

Health Station 119            651,866.00           194,834.00               846,700.00 10/26/2015 1/31/2016 Completed

REGION X [Northern 

Mindanao]

Concreting of 100 meters Farm to 

Market Road along Purok 2 

Poblacion

Road (may include box 

culvert/drainage as a component for 

road)

314            961,062.00           197,310.00            1,158,372.00 5/1/2015 8/18/2015 Completed

REGION X [Northern 

Mindanao]

Concreting of 300 meters Farm to 

Market Road along Upper Sitio Latid

Road (may include box 

culvert/drainage as a component for 

road)

261         1,155,817.00           118,185.00            1,274,002.00 5/15/2015 6/30/2015 Completed

REGION X [Northern 

Mindanao]

Concreting of 310 meters Farm to 

Market Road along Upper Sitio 

Pendulonan leading to Poblacion

Road (may include box 

culvert/drainage as a component for 

road)

370         1,226,737.00           121,485.00            1,348,222.00 3/15/2015 6/28/2015 Completed

REGION X [Northern 

Mindanao]

Concreting of 300 meters Farm to 

Market Road along Purok II to Purok 

1

Road (may include box 

culvert/drainage as a component for 

road)

252         1,255,880.00           120,235.00            1,376,115.00 4/1/2015 7/1/2015 Completed

REGION X [Northern 

Mindanao]

Concreting of 300 meters Farm to 

Market Road along Sitio Romadap

Road (may include box 

culvert/drainage as a component for 

road)

334         1,237,504.00           118,885.00            1,356,389.00 4/1/2015 7/1/2015 Completed

REGION X [Northern 

Mindanao]

Concreting of Berwar Farm to 

Market Road

Road (may include box 

culvert/drainage as a component for 

road)

118            556,860.00             61,100.00               617,960.00 6/9/2015 9/3/2015 Completed

REGION X [Northern 

Mindanao]

Concreting of Papan Farm to Market 

Road

Road (may include box 

culvert/drainage as a component for 

road)

96            557,565.00             61,100.00               618,665.00 6/17/2015 9/30/2015 Completed

REGION X [Northern 

Mindanao]

Concreting of Pelingkingan Farm to 

Market Road

Road (may include box 

culvert/drainage as a component for 

road)

130            557,765.00             61,100.00               618,865.00 6/9/2015 9/30/2015 Completed

REGION X [Northern 

Mindanao]

Concreting of Punod Farm to Market 

Road

Road (may include box 

culvert/drainage as a component for 

road)

125            557,265.00             61,100.00               618,365.00 6/9/2015 9/3/2015 Completed

REGION X [Northern 

Mindanao]

Concreting of Tangcal Proper Farm 

to Market Road

Road (may include box 

culvert/drainage as a component for 

road)

173         3,527,290.00             97,500.00            3,624,790.00 7/15/2015 12/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 1 Unit Barangay 

Health Station

Health Station 497            762,260.93             37,354.07               799,615.00 5/13/2015 7/15/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 1 Unit 3 Classrooms 

School Building

School Building 143         2,670,857.14           427,901.72            3,098,758.86 5/11/2015 8/31/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 51 Sq. M. Barangay 

Health Station

Health Station 158            557,198.36           236,082.64               793,281.00 4/18/2015 6/25/2015 Completed

REGION X [Northern 

Mindanao]

Installation of 40 Units Solar Street 

Lights

Electrification / Lighting 289         1,673,250.85           269,774.16            1,943,025.01 5/18/2015 6/29/2015 Completed

REGION X [Northern 

Mindanao]

Installation of 30 Units Solar Street 

Lights

Electrification / Lighting 315         1,281,029.67           196,950.33            1,477,980.00 5/11/2015 6/30/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 45 sq.m. Warehouse 

with Rice Mill

Pre & Post Harvest Facilities 248         1,023,274.24           313,097.75            1,336,371.99 4/20/2015 8/19/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 51 Sq. M. Barangay 

Health Station

Health Station 216            555,693.83           244,087.17               799,781.00 4/20/2015 7/22/2015 Completed

REGION X [Northern 

Mindanao]

Construction of Solar Dryer with 

Rice Mill

Pre & Post Harvest Facilities 118         1,035,916.36           241,945.64            1,277,862.00 4/20/2015 8/21/2015 Completed

REGION X [Northern 

Mindanao]

Installation of 15 Units Purok 1 to 

Purok 7 Solar Street Lights

Electrification / Lighting 112            563,495.67           217,689.33               781,185.00 5/11/2015 6/30/2015 Completed



REGION X [Northern 

Mindanao]

Construction of 0.567 KM. Farm to 

Market Road

Road (may include box 

culvert/drainage as a component for 

road)

137         1,208,549.40           224,880.59            1,433,429.99 5/11/2015 9/22/2015 Completed

REGION X [Northern 

Mindanao]

Construction of 0.682 KM Farm to 

Market Road

Road (may include box 

culvert/drainage as a component for 

road)

56         1,553,841.62           440,248.38            1,994,090.00 5/18/2015 9/22/2015 Completed

REGION X [Northern 

Mindanao]

Concreting of 270 ln.m. Road Along 

Purok 1

Road (may include box 

culvert/drainage as a component for 

road)

252         1,258,014.00             90,000.00            1,348,014.00 3/30/2015 6/30/2015 Completed

REGION XI [Davao Region] Construction of 132.00 ln.m 

Drainage Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

381            557,613.00               9,725.00               567,338.00 5/22/2015 7/20/2015 Completed

REGION XI [Davao Region] Improvement of Potable Water 

System Level II

Water System 345            546,711.00               9,725.00               556,436.00 7/1/2015 6/5/2016 Completed

REGION XI [Davao Region] Construction of 705.00 ln.m 

Drainage Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

263         1,439,249.00             17,600.00            1,456,849.00 4/13/2015 7/3/2015 Completed

REGION XI [Davao Region] Restoration and Improvement of 

Multi-Purpose Pavement

Pre & Post Harvest Facilities 150            487,179.00               9,725.00               496,904.00 4/15/2015 7/31/2015 Completed

REGION XI [Davao Region] Restoration and Improvement of 

Multi-Purpose Pavement

Pre & Post Harvest Facilities 115            377,659.00               9,725.00               387,384.00 7/1/2015 8/15/2015 Completed

REGION XI [Davao Region] Construction of 267 Ln.m Flood 

Control Facility

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

166            553,624.00               9,725.00               563,349.00 5/25/2015 7/31/2015 Completed

REGION XI [Davao Region] Construction of 47 Linear Meter 

Drainage System

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

178            517,850.00               9,725.00               527,575.00 5/26/2015 7/10/2015 Completed

REGION XI [Davao Region] Improvement of Tribal Hall Community Center / Multi-Purpose 

Bldg

213              50,000.00                 50,000.00 6/1/2015 7/15/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

System (Level II)

Water System 162         1,109,921.00             13,850.00            1,123,771.00 7/1/2015 4/30/2016 Completed

REGION XI [Davao Region] Installation of 23 Ln.M. Reinforced 

Concrete Pipe Culverts

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

196            469,523.00               9,725.00               479,248.00 6/3/2015 7/15/2015 Completed

REGION XI [Davao Region] Improvement of Tribal Hall Community Center / Multi-Purpose 

Bldg

35              50,000.00                 50,000.00 6/3/2015 10/15/2015 Completed

REGION XI [Davao Region] Construction of Multi-Purpose Gym Community Center / Multi-Purpose 

Bldg

320         1,522,323.00             17,600.00            1,539,923.00 6/9/2015 10/23/2015 Completed

REGION XI [Davao Region] Construction of Multi - Purpose 

Building

Community Center / Multi-Purpose 

Bldg

535            885,884.00             11,603.75               897,487.75 5/27/2015 7/31/2015 Completed

REGION XI [Davao Region] Construction of 68.50 Linear Meter 

Flood Control Facility

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

263            712,887.00             11,603.75               724,490.75 5/11/2015 9/30/2015 Completed



REGION XI [Davao Region] Construction of 51.50 ln. meter 

Drainage Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

325            530,385.00               9,725.00               540,110.00 4/27/2015 6/30/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

System Level II

Water System 360         1,003,237.00             13,850.00            1,017,087.00 7/1/2015 10/1/2015 Completed

REGION XI [Davao Region] Improvement of Potable Water 

System Level II

Water System 168            355,988.00               9,725.00               365,713.00 7/1/2015 10/15/2015 Completed

REGION XI [Davao Region] Construction of 82 Ln.m Flood 

Control Facilty

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

65            451,101.00               9,725.00               460,826.00 5/15/2015 7/3/2015 Completed

REGION XI [Davao Region] Contruction of Potable Water 

System (Level II)

Water System 175            624,843.00               9,725.00               634,568.00 7/1/2015 6/17/2016 Completed

REGION XI [Davao Region] Upgrading of 164 Linear Meter 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

153            635,571.00             11,603.75               647,174.75 5/27/2015 7/31/2015 Completed

REGION XI [Davao Region] Construction of 98.50 Ln.m. Flood 

Control Facility

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

805            883,910.00             11,603.75               895,513.75 6/22/2015 7/31/2015 Completed

REGION XI [Davao Region] Upgrading of Multi-Purpose 

Pavement

Pre & Post Harvest Facilities 125            416,901.00               9,725.00               426,626.00 6/1/2015 6/30/2015 Completed

REGION XI [Davao Region] Rehabilitation and Upgrading of 91 

Linear Meter Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

128            565,831.00               9,725.00               575,556.00 5/11/2015 9/30/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

System (Level II)

Water System 115            359,034.00               9,725.00               368,759.00 7/1/2015 11/5/2015 Completed

REGION XI [Davao Region] Improvement of 55 ln.m. Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

215            559,398.00               9,725.00               569,123.00 6/1/2015 9/30/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

System Level I

Water System 85            430,884.00               9,725.00               440,609.00 7/1/2015 4/30/2016 Completed

REGION XI [Davao Region] Construction of Multi-Purpose Gym Community Center / Multi-Purpose 

Bldg

355         1,706,202.00             17,600.00            1,723,802.00 5/20/2015 7/20/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

System (Level II)

Water System 105            678,127.00             11,603.75               689,730.75 7/1/2015 6/17/2016 Completed

REGION XI [Davao Region] Construction of 60 ln.m Flood 

Control Facility

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

75            410,752.00               9,725.00               420,477.00 6/17/2015 9/30/2015 Completed

REGION XI [Davao Region] Construction of 98.00 Ln.m. Flood 

Control Facility

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

272            784,193.00             11,603.75               795,796.75 5/30/2015 7/31/2015 Completed

REGION XI [Davao Region] Construction of Day Care Center Day Care Center 895            939,675.00             13,850.00               953,525.00 5/27/2015 9/30/2015 Completed

REGION XI [Davao Region] Rehabilitation and Upgrading of 218 

ln.m Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

90            719,525.00             11,603.75               731,128.75 5/27/2015 7/31/2015 Completed

REGION XI [Davao Region] Construction of 223.90 ln.m 

Drainage Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

188            727,334.00             11,603.75               738,937.75 4/28/2015 7/31/2015 Completed



REGION XI [Davao Region] Construction of 244 ln.m Drainage 

Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

310            678,114.00             11,603.75               689,717.75 4/13/2015 9/30/2015 Completed

REGION XI [Davao Region] Construction of 58 Linear Meter 

Flood Control Facility

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

75            453,545.00               9,725.00               463,270.00 4/15/2015 9/30/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

System (Level 1)

Water System 85            630,424.00             11,603.75               642,027.75 7/1/2015 10/1/2015 Completed

REGION XI [Davao Region] Construction of 70.50 ln.m Flood 

Control Facility

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

602            986,941.00             13,850.00            1,000,791.00 6/22/2015 7/31/2015 Completed

REGION XI [Davao Region] Construction of 59 ln.m. Flood 

Control Facility

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

139            517,320.00               9,725.00               527,045.00 6/1/2015 9/30/2015 Completed

REGION XI [Davao Region] Improvement of Potable Water 

System Level II

Water System 130            670,342.00             11,603.75               681,945.75 7/1/2015 4/30/2016 Completed

REGION XI [Davao Region] Concreting of 250 Linear Meter 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

1113         1,574,049.00             16,214.00            1,590,263.00 4/22/2015 7/27/2015 Completed

REGION XI [Davao Region] Construction of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

669         1,050,142.00             16,916.00            1,067,058.00 4/22/2015 8/10/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

System Level II

Water System 955         1,261,364.00             17,194.00            1,278,558.00 6/16/2015 9/21/2015 Completed

REGION XI [Davao Region] Construction of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

846         1,106,255.00             12,991.00            1,119,246.00 4/20/2015 9/3/2015 Completed

REGION XI [Davao Region] Rehabilitation of Potable Water 

System Level II

Water System 446         1,424,341.00             16,805.00            1,441,146.00 6/2/2015 9/25/2015 Completed

REGION XI [Davao Region] Rehabilitation of Potable Water 

System Level II

Water System 200            974,977.00             14,350.00               989,327.00 7/2/2015 10/16/2015 Completed

REGION XI [Davao Region] Construction of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

439            762,227.00             12,103.75               774,330.75 5/25/2015 9/5/2015 Completed

REGION XI [Davao Region] Construction of One (1) Unit 1 

Classroom Elementary School 

Building

School Building 40            933,913.00             14,350.00               948,263.00 4/28/2015 9/16/2015 Completed

REGION XI [Davao Region] Rehabilitation of Potable Water 

System Level II (Pump Driven)

Water System 288            772,238.00             12,103.75               784,341.75 7/1/2015 10/15/2015 Completed

REGION XI [Davao Region] Construction of One (1) Unit 3 

Classroom High School Building

School Building 166         3,301,394.00             30,433.00            3,331,827.00 5/10/2015 9/22/2015 Completed

REGION XI [Davao Region] Construction of Day-Care Center Day Care Center 40         1,152,562.00             14,350.00            1,166,912.00 5/25/2015 9/5/2015 Completed

REGION XI [Davao Region] Construction of One (1) Unit 1 

Classroom High School Building

School Building            907,300.00             14,350.00               921,650.00 4/13/2015 9/10/2015 Completed

REGION XI [Davao Region] Construction of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

1134         1,415,153.00             18,742.00            1,433,895.00 5/22/2015 8/15/2015 Completed

REGION XI [Davao Region] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

419         2,393,377.00             19,900.00            2,413,277.00 6/3/2015 10/30/2015 Completed



REGION XI [Davao Region] Rehabilitation of Barangay Hall Barangay Hall 274            816,436.00             10,679.75               827,115.75 4/16/2015 8/20/2015 Completed

REGION XI [Davao Region] Rehabilitation of Potable Water 

System Level II

Water System 267            940,916.00             13,185.00               954,101.00 5/5/2015 9/25/2015 Completed

REGION XI [Davao Region] Rehabilitation of Potable Water 

System Level II

Water System 208            700,714.00             12,103.75               712,817.75 6/8/2015 8/28/2015 Completed

REGION XI [Davao Region] Rehabilitation of Potable Water 

System Level II

Water System 110         1,123,128.00             17,074.00            1,140,202.00 6/2/2015 9/26/2015 Completed

REGION XI [Davao Region] Construction of One (1) Unit 1 

Classroom High School Building

School Building 60         1,046,764.00             14,350.00            1,061,114.00 5/5/2015 9/25/2015 Completed

REGION XI [Davao Region] Rehabilitation of  Barangay Hall Barangay Hall 946         1,004,781.00           413,046.00            1,417,827.00 5/4/2015 9/28/2015 Completed

REGION XI [Davao Region] Rehabilitation of Potable Water 

System Level II

Water System 270         1,337,969.00             16,519.00            1,354,488.00 5/18/2015 10/23/2015 Completed

REGION XI [Davao Region] Improvement of Existing Potable 

Water System (Level II)

Water System 120            497,788.00             10,225.00               508,013.00 5/15/2015 8/13/2015 Completed

REGION XI [Davao Region] Improvement  of Potable Water 

System level (II)

Water System 88         1,032,051.00             14,350.00            1,046,401.00 6/22/2015 9/15/2015 Completed

REGION XI [Davao Region] Construction of Two (2) Classrooms 

School Building

School Building 579         1,011,666.00             14,350.00            1,026,016.00 5/4/2015 9/11/2015 Completed

REGION XI [Davao Region] Construction of Corn Mill Building 

with Provision of Corn Mill Machine

Pre & Post Harvest Facilities 209            607,798.00           310,225.00               918,023.00 7/1/2015 5/6/2016 Completed

REGION XI [Davao Region] Construction of Mini Gym Community Center / Multi-Purpose 

Bldg

989         1,234,765.00             14,350.00            1,249,115.00 5/18/2015 6/25/2015 Completed

REGION XI [Davao Region] Improvement of Existing Potable 

Water System Level II

Water System 188            863,268.00             12,103.75               875,371.75 5/21/2015 8/11/2015 Completed

REGION XI [Davao Region] Construction of Multi-purpose 

Building

Community Center / Multi-Purpose 

Bldg

701            983,363.00             14,350.00               997,713.00 4/19/2015 6/25/2015 Completed

REGION XI [Davao Region] Upgrading of Multi-Purpose Shed 

with Provision of Concrete Benches

Community Center / Multi-Purpose 

Bldg

428            757,525.00             12,103.75               769,628.75 4/22/2015 6/25/2015 Completed

REGION XI [Davao Region] Construction of Multi - Purpose 

Building

Community Center / Multi-Purpose 

Bldg

497            652,252.00             12,103.75               664,355.75 5/11/2015 7/6/2015 Completed

REGION XI [Davao Region] Rehabilitation of Multi - Purpose 

Shed

Community Center / Multi-Purpose 

Bldg

458            808,490.00             12,103.75               820,593.75 5/24/2015 6/17/2015 Completed

REGION XI [Davao Region] Construction of Multi-Purpose Shed Community Center / Multi-Purpose 

Bldg

539         1,059,467.00             14,350.00            1,073,817.00 5/5/2015 7/13/2015 Completed

REGION XI [Davao Region] Improvement of Potable Water 

System Level II

Water System 175         1,455,800.00             18,100.00            1,473,900.00 5/28/2015 8/12/2015 Completed

REGION XI [Davao Region] Construction of River Dike Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

2279         2,516,264.00             18,100.00            2,534,364.00 8/7/2015 10/21/2015 Completed

REGION XI [Davao Region] Rehabilitation of Multi - Purpose 

Building

Community Center / Multi-Purpose 

Bldg

691            725,338.00             12,103.75               737,441.75 4/27/2015 6/25/2015 Completed

REGION XI [Davao Region] Rehabilitation of Multi - Purpose Hall Community Center / Multi-Purpose 

Bldg

423            662,591.00             12,103.75               674,694.75 4/27/2015 6/17/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

System

Water System 976         1,294,662.00             18,100.00            1,312,762.00 6/30/2015 10/28/2015 Completed

REGION XI [Davao Region] Construction of Multi - Purpose 

Building

Community Center / Multi-Purpose 

Bldg

167            569,227.00             10,225.00               579,452.00 4/30/2015 6/17/2015 Completed

REGION XI [Davao Region] Construction of Day Care Center Day Care Center 571            535,907.00             10,225.00               546,132.00 5/1/2015 6/25/2015 Completed

REGION XI [Davao Region] Improvement of Potable Water 

System Level II

Water System 177            891,004.00             12,103.75               903,107.75 5/26/2015 8/10/2015 Completed



REGION XI [Davao Region] Rehabilitation of Multi Purpose Shed Community Center / Multi-Purpose 

Bldg

482            634,880.00             12,103.75               646,983.75 5/4/2015 6/25/2015 Completed

REGION XI [Davao Region] Construction of Multi - Purpose 

Building

Community Center / Multi-Purpose 

Bldg

3606         2,205,742.00             18,100.00            2,223,842.00 6/6/2015 9/17/2015 Completed

REGION XI [Davao Region] Upgrading of Existing Multi - 

Purpose Shed

Community Center / Multi-Purpose 

Bldg

272            795,496.00             12,103.75               807,599.75 4/30/2015 6/17/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

System

Water System 316            507,490.00             10,225.00               517,715.00 7/1/2015 10/28/2015 Completed

REGION XI [Davao Region] Improvement of Existing Potable 

Water System (Level II)

Water System 50            732,845.00             12,103.75               744,948.75 5/26/2015 10/28/2015 Completed

REGION XI [Davao Region] Construction of Community Center Community Center / Multi-Purpose 

Bldg

706         1,010,721.00             10,225.00            1,020,946.00 4/24/2015 6/25/2015 Completed

REGION XI [Davao Region] Rehabilitation of Health Center Health Station 304            506,944.00             14,350.00               521,294.00 4/23/2015 6/25/2015 Completed

REGION XI [Davao Region] Upgrading of Potable Water System 

(LEVEL II)

Water System 30            430,732.00             10,225.00               440,957.00 6/10/2015 10/28/2015 Completed

REGION XI [Davao Region] Construction of Multi - Purpose 

Building

Community Center / Multi-Purpose 

Bldg

502         1,015,924.00             14,350.00            1,030,274.00 4/29/2015 6/25/2015 Completed

REGION XI [Davao Region] Construction of Community Center 

and Legislative Building

Community Center / Multi-Purpose 

Bldg

955         3,145,075.00             37,770.00            3,182,845.00 7/30/2015 10/28/2015 Completed

REGION XI [Davao Region] Construction of Multi-Purpose Hall Community Center / Multi-Purpose 

Bldg

769         1,971,775.00             19,280.00            1,991,055.00 8/28/2015 12/24/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

System Level II

Water System 98         1,480,523.00             28,200.00            1,508,723.00 8/25/2015 12/31/2015 Completed

REGION XI [Davao Region] Construction of Community Activity 

Center

Community Center / Multi-Purpose 

Bldg

2523         3,065,143.00             20,780.00            3,085,923.00 7/29/2015 12/24/2015 Completed

REGION XI [Davao Region] Construction of Community Multi-

Purpose Hall

Community Center / Multi-Purpose 

Bldg

1590         1,577,938.00             21,100.00            1,599,038.00 8/5/2015 10/28/2015 Completed

REGION XI [Davao Region] Construction of Community Center Community Center / Multi-Purpose 

Bldg

325         1,869,182.00             21,100.00            1,890,282.00 7/1/2015 10/27/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

System (Level II)

Water System 212         2,058,328.00             31,100.00            2,089,428.00 8/26/2015 12/31/2015 Completed

REGION XI [Davao Region] Construction and Road upgrading 3 

units Cross Drain w/ wing wall & 

head wall grouted stone ditch 

masonry at Purok 3,7 & 8

Road (may include box 

culvert/drainage as a component for 

road)

416         2,267,718.00             18,088.00            2,285,806.00 9/15/2015 12/23/2015 Completed

REGION XI [Davao Region] Upgrading of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

508         2,077,525.00             21,100.00            2,098,625.00 7/23/2015 10/28/2015 Completed

REGION XI [Davao Region] Improvement of Potable Water 

System Level II

Water System 290         1,458,097.00             28,200.00            1,486,297.00 8/31/2015 12/31/2015 Completed

REGION XI [Davao Region] Improvement of Potable Water 

System (Level II)

Water System 82         2,359,630.00             28,200.00            2,387,830.00 8/28/2015 12/31/2015 Completed

REGION XI [Davao Region] Construction of Community Center 

Facility

Community Center / Multi-Purpose 

Bldg

354         2,440,377.00             38,100.00            2,478,477.00 9/14/2015 2/24/2016 Completed

REGION XI [Davao Region] Construction of Day Care Center 

with Complete Amenities, Water 

Sanitation Component & Pathway

Day Care Center 172         1,300,000.00             21,100.00            1,321,100.00 10/15/2015 3/31/2016 Completed

REGION XI [Davao Region] Construction of Multi-Purpose 

Pavement with Storage Facility

Pre & Post Harvest Facilities 172            646,031.00               8,600.00               654,631.00 6/30/2015 10/28/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

System Level II

Water System 390         1,958,877.00             28,200.00            1,987,077.00 8/31/2015 12/31/2015 Completed

REGION XI [Davao Region] Construction of Community Activity 

Center

Community Center / Multi-Purpose 

Bldg

565         1,624,137.00             20,975.00            1,645,112.00 6/8/2015 10/27/2015 Completed



REGION XI [Davao Region] Construction of Community Activity 

Center

Community Center / Multi-Purpose 

Bldg

412         1,928,644.00             20,617.50            1,949,261.50 8/24/2015 10/28/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

Supply System Level II

Water System 141            570,175.00               8,001.00               578,176.00 5/14/2015 8/7/2015 Completed

REGION XI [Davao Region] Construction of Barangay Hall Barangay Hall 429            604,315.00               8,001.00               612,316.00 4/22/2015 8/20/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

System Level II

Water System 81            579,554.00               8,001.00               587,555.00 5/13/2015 9/10/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

Supply System Level II

Water System 42            464,967.00               7,854.00               472,821.00 5/12/2015 9/10/2015 Completed

REGION XI [Davao Region] Rehabilitation of School Canteen School Building 483            200,000.00               3,276.00               203,276.00 6/1/2015 7/31/2015 Completed

REGION XI [Davao Region] Construction of Trade Center Public Market 966            650,475.00             14,718.00               665,193.00 6/5/2015 9/4/2015 Completed

REGION XI [Davao Region] Construction of Barangay Hall Barangay Hall 456            675,834.00               9,879.75               685,713.75 4/14/2015 8/14/2015 Completed

REGION XI [Davao Region] Construction of Barangay Hall Barangay Hall 453            551,708.00               8,001.00               559,709.00 5/20/2015 8/14/2015 Completed

REGION XI [Davao Region] Construction of Barangay Hall Barangay Hall 286            464,272.00               8,001.00               472,273.00 4/28/2015 9/4/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

System Level II

Water System 160         1,087,900.00             18,088.00            1,105,988.00 6/27/2015 10/14/2015 Completed

REGION XI [Davao Region] Installation of 7 Units Solar Led 

Street Light and 71 Units Low Cost 

Solar Home Lighting

Electrification / Lighting 71            837,911.00             14,338.00               852,249.00 4/14/2015 6/21/2015 Completed

REGION XI [Davao Region] Upgrading of 1,660 Linear Meter 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

270         1,209,578.00             18,088.00            1,227,666.00 8/13/2015 10/19/2015 Completed

REGION XI [Davao Region] Improvements of Potable Water 

System

Water System 90         1,281,001.00             18,088.00            1,299,089.00 6/26/2015 10/21/2015 Completed

REGION XI [Davao Region] Improvements of Potable Water 

System

Water System 206         1,521,208.00             18,088.00            1,539,296.00 6/26/2015 10/21/2015 Completed

REGION XI [Davao Region] Improvement of Potable Water 

System (Level II)

Water System 383         1,323,704.00             18,088.00            1,341,792.00 5/27/2015 10/26/2015 Completed

REGION XI [Davao Region] Upgrading of 1,087 Ln.m. Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

416         1,919,471.00             18,088.00            1,937,559.00 7/19/2015 3/1/2016 Completed

REGION XI [Davao Region] Construction of Potable Water 

System

Water System 140         3,446,283.00             29,338.00            3,475,621.00 7/31/2015 12/31/2015 Completed

REGION XI [Davao Region] Improvement of Potable Water 

System

Water System 346         2,448,871.00             18,088.00            2,466,959.00 7/31/2015 10/30/2015 Completed

REGION XI [Davao Region] Improvements of Potable Water 

System (Level II)

Water System 275         1,282,671.00             18,088.00            1,300,759.00 6/10/2015 10/25/2015 Completed

REGION XI [Davao Region] Improvements of Potable Water 

System (Level II)

Water System 223         1,561,756.00             18,088.00            1,579,844.00 4/12/2015 10/26/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

System (Level II)

Water System 219         1,357,658.00             18,088.00            1,375,746.00 5/27/2015 10/7/2015 Completed

REGION XI [Davao Region] Improvements of Potable Water 

System (Level II)

Water System 104         1,090,851.00             18,088.00            1,108,939.00 8/14/2015 10/28/2015 Completed

REGION XI [Davao Region] Improvement of Potable Water 

System (Level II)

Water System 0         1,065,000.00            1,065,000.00 6/7/2015 8/9/2015 Completed

REGION XI [Davao Region] Upgrading of 1,650.0 Linear Meter 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

188         2,449,497.00             29,338.00            2,478,835.00 8/14/2015 3/31/2016 Completed

REGION XI [Davao Region] Improvements of Potable Water 

System

Water System 213         1,170,216.00             18,088.00            1,188,304.00 6/26/2015 10/6/2015 Completed



REGION XI [Davao Region] Construction of Potable Water 

System

Water System 401         2,105,024.00             18,088.00            2,123,112.00 7/30/2015 10/28/2015 Completed

REGION XI [Davao Region] Upgrading of 405 Linear Meter 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

378         2,371,000.00             18,088.00            2,389,088.00 7/30/2015 12/28/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

System Level II

Water System 200         2,006,886.00             63,238.00            2,070,124.00 7/1/2015 10/28/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

System Level II

Water System 188         1,953,845.00             18,238.00            1,972,083.00 8/3/2015 12/29/2015 Completed

REGION XI [Davao Region] Rehabilitation of .330 Km Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

357         1,308,832.00             18,238.00            1,327,070.00 7/2/2015 10/30/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

System Level II

Water System 511         2,406,891.00             18,238.00            2,425,129.00 8/3/2015 12/29/2015 Completed

REGION XI [Davao Region] Construction of Barangay Hall Barangay Hall 254         1,334,759.00             18,238.00            1,352,997.00 4/22/2015 10/27/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

System Level II

Water System 225         1,680,683.00             18,238.00            1,698,921.00 6/8/2015 8/21/2015 Completed

REGION XI [Davao Region] Construction of Barangay Hall Barangay Hall 555         1,559,292.00             18,238.00            1,577,530.00 7/1/2015 12/28/2015 Completed

REGION XI [Davao Region] Rehabilitation of 0.6 Km Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

533         2,329,042.00             18,238.00            2,347,280.00 7/2/2015 1/1/2016 Completed

REGION XI [Davao Region] Installation of 80 Units Solar LED 

Street Light

Electrification / Lighting 1874         3,418,568.00             29,488.00            3,448,056.00 8/3/2015 11/30/2015 Completed

REGION XI [Davao Region] Improvement of Potable Water 

System Level II

Water System 391         1,394,910.00             18,238.00            1,413,148.00 6/18/2015 10/28/2015 Completed

REGION XI [Davao Region] Installation of Solar LED Street Light Electrification / Lighting 1005            951,168.00               5,488.00               956,656.00 6/9/2015 8/9/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

System Level II

Water System 840         2,594,899.00             18,238.00            2,613,137.00 8/3/2015 10/28/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

System Level II

Water System 265         1,045,603.00             14,488.00            1,060,091.00 7/1/2015 10/30/2015 Completed

REGION XI [Davao Region] Construction of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

711         1,896,254.00             18,238.00            1,914,492.00 7/1/2015 10/28/2015 Completed

REGION XI [Davao Region] Rehabilitation of 3 KM Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

100            972,273.00           405,690.00            1,377,963.00 4/17/2015 10/28/2015 Completed

REGION XI [Davao Region] Rehabilitation of Canaum Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

333         1,111,711.00             14,488.00            1,126,199.00 7/1/2015 10/30/2015 Completed

REGION XI [Davao Region] Improvement of Potable Water 

System Level II

Water System 291         2,897,584.00             18,238.00            2,915,822.00 8/3/2015 12/29/2015 Completed

REGION XI [Davao Region] Improvement of Potable Water 

System Level II

Water System 45            888,155.00             12,091.75               900,246.75 7/1/2015 8/30/2015 Completed

REGION XI [Davao Region] Construction of Box Culvert Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

51         1,183,082.00             14,338.00            1,197,420.00 6/11/2015 8/30/2015 Completed

REGION XI [Davao Region] Construction of Tire Path Road (may include box 

culvert/drainage as a component for 

road)

726         1,780,290.00             18,088.00            1,798,378.00 4/14/2015 8/30/2015 Completed

REGION XI [Davao Region] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

156            582,830.00             10,213.00               593,043.00 6/8/2015 7/31/2015 Completed

REGION XI [Davao Region] Upgrading of Farm to Market Road Road (may include box 

culvert/drainage as a component for 

road)

121         1,029,365.00             14,338.00            1,043,703.00 7/1/2015 8/30/2015 Completed



REGION XI [Davao Region] Improvement  of Day Care Center Day Care Center 344            321,061.00               5,488.00               326,549.00 7/1/2015 9/1/2015 Completed

REGION XI [Davao Region] Improvement of Potable Water 

System Level II

Water System 277            417,238.00             12,091.75               429,329.75 7/1/2015 9/1/2015 Completed

REGION XI [Davao Region] Construction of Potable Water 

System Level II

Water System 463         2,548,524.00             17,946.00            2,566,470.00 8/3/2015 1/8/2016 Completed

REGION XI [Davao Region] Construction of Tire Path Road (may include box 

culvert/drainage as a component for 

road)

65            783,338.00             12,091.75               795,429.75 7/2/2015 8/30/2015 Completed

REGION XI [Davao Region] Improvement of Multi-Purpose Shed Community Center / Multi-Purpose 

Bldg

117            631,211.00             12,091.75               643,302.75 6/1/2015 7/31/2015 Completed

REGION XI [Davao Region] Construction of Tire Path Road (may include box 

culvert/drainage as a component for 

road)

204         1,107,258.00             14,338.00            1,121,596.00 5/22/2015 8/30/2015 Completed

REGION XI [Davao Region] Construction of Barangay Health 

Station

Health Station 614         1,215,078.00             14,338.00            1,229,416.00 7/2/2015 9/30/2015 Completed

REGION XI [Davao Region] Upgrading of Farm to Market Road Road (may include box 

culvert/drainage as a component for 

road)

482         1,947,128.00             18,088.00            1,965,216.00 7/1/2015 8/31/2015 Completed

REGION XI [Davao Region] Upgrading of Farm to Market Road Road (may include box 

culvert/drainage as a component for 

road)

371         1,061,514.00             14,338.00            1,075,852.00 4/14/2015 7/31/2015 Completed

REGION XI [Davao Region] Construction of Tire Path Road (may include box 

culvert/drainage as a component for 

road)

168         1,284,338.00             18,088.00            1,302,426.00 7/2/2015 9/1/2015 Completed

REGION XI [Davao Region] Construction of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

1001         1,667,246.00             18,088.00            1,685,334.00 4/14/2015 6/30/2015 Completed

REGION XI [Davao Region] Improvement of Multi-Purpose Shed Community Center / Multi-Purpose 

Bldg

543         1,446,079.00             18,088.00            1,464,167.00 5/28/2015 7/31/2015 Completed

REGION XI [Davao Region] Construction of Box Culvert Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

568         1,206,305.00             14,338.00            1,220,643.00 4/28/2015 6/30/2015 Completed

REGION XI [Davao Region] Construction of Flood Control 

Facility

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

500         1,496,182.00             15,249.00            1,511,431.00 5/19/2015 6/29/2015 Completed

REGION XI [Davao Region] Construction of 440 Ln.m Drainage 

Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

988         1,238,161.00             11,129.00            1,249,290.00 5/5/2015 10/28/2015 Completed

REGION XI [Davao Region] Concreting of 260 Ln.m Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

207         1,122,814.00             14,338.00            1,137,152.00 5/26/2015 10/9/2015 Completed

REGION XI [Davao Region] Construction of 285 Ln.m Flood 

Control Facility

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

512         1,085,967.00             14,338.00            1,100,305.00 5/10/2015 7/30/2015 Completed

REGION XI [Davao Region] Acquisition of Heavy Equipment 

(Backhoe) for Disaster 

Preparedness and Mitigation

Multi-Purpose Vehicle (Land) 3007         8,405,796.00             56,194.00            8,461,990.00 7/1/2015 11/14/2015 Completed



REGION V [Bicol Region] Repair/Improvement of existing 

Flood Control

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation         1,986,243.00            1,986,243.00 6/22/2015 8/22/2016 Completed

REGION V [Bicol Region] Rehabilitation of One (1) Unit - Three 

Classroom Building

School Building 235         1,688,028.78            1,688,028.78 9/24/2015 8/8/2016 Completed

REGION V [Bicol Region] Rehabilitation of One (1) Unit - Two 

Classroom Building

School Building 92         1,491,903.29            1,491,903.29 10/2/2015 8/21/2016 Completed

REGION V [Bicol Region] Construction of Foot Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

311         1,334,123.00            1,334,123.00 9/23/2015 7/25/2016 Completed

REGION V [Bicol Region] Construction of One(1) Unit- One 

Classroom Building

School Building 243         1,222,840.61            1,222,840.61 6/10/2015 6/22/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit - One 

Classroom Building

School Building 224         1,222,840.61            1,222,840.61 6/15/2015 8/7/2016 Completed

REGION V [Bicol Region] Construction of Evacution Center Community Center / Multi-Purpose 

Bldg

260         1,216,602.61            1,216,602.61 8/24/2015 2/6/2016 Completed

REGION V [Bicol Region] Rehabilitation of One(1) Unit Home 

Economics Building

School Building 176         1,145,438.78            1,145,438.78 9/24/2015 8/30/2016 Completed

REGION V [Bicol Region] Concreting of Existing Irrigation 

Canal

Small Scale Irrigation 243         1,128,202.17            1,128,202.17 7/16/2015 8/20/2016 Completed

REGION V [Bicol Region] Contruction of One (1) Unit- One 

Classroom Building

School Building 83         1,075,392.61            1,075,392.61 8/10/2015 4/25/2016 Completed

REGION V [Bicol Region] Construction of Foot Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

399            983,802.00               983,802.00 9/23/2015 8/30/2016 Completed

REGION V [Bicol Region] Construction of Barangay Health 

Station Building

Health Station 262            954,560.85               954,560.85 6/5/2015 6/4/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit 

Barangay Health Station Building

Health Station 380            826,402.07               826,402.07 7/21/2015 5/28/2016 Completed

REGION V [Bicol Region] Construction of one(1) unit Day Care 

Center Building

Day Care Center 66            821,345.05               821,345.05 6/26/2015 4/25/2016 Completed

REGION V [Bicol Region] Construction of one(1) unit Day Care 

Center Building

Day Care Center for validation            821,345.05               821,345.05 6/5/2015 5/7/2016 Completed

REGION V [Bicol Region] Repair of One (1) Unit - Three 

Classroom Building

School Building 110            710,844.00               710,844.00 8/13/2015 12/30/2017 Completed

REGION V [Bicol Region] Repair of One(1) Unit- Three 

Classroom Building

School Building 107            705,881.00               705,881.00 8/17/2015 6/25/2016 Completed

REGION V [Bicol Region] Repair of Existing Water Impounding 

System & Irrigation Canal

Water System 81            622,189.13               622,189.13 8/5/2015 7/23/2016 Completed

REGION V [Bicol Region] Constructions of Open Drainage 

Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

126            607,899.60               607,899.60 7/16/2015 8/17/2016 Completed

REGION V [Bicol Region]  Construction of Footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

103            544,286.00               544,286.00 6/16/2015 5/7/2016 Completed

REGION V [Bicol Region] Repair/Concreting of Existing Foot 

Walk

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

64            417,686.63               417,686.63 8/17/2015 12/14/2015 Completed



REGION V [Bicol Region] Repair/Concreting of Existing Foot 

Walk

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

147            331,677.51               331,677.51 8/31/2015 10/24/2015 Completed

REGION V [Bicol Region] Repair of Existing Fishport Building Miniport / Wharf / Fishlanding 287            300,000.00               300,000.00 9/24/2015 7/27/2016 Completed

REGION V [Bicol Region] Repair of One Unit Barangay Health 

Station Building

Health Station 578            250,000.00               250,000.00 9/11/2015 10/4/2016 Completed

REGION V [Bicol Region] Construction of 72 LM flood control 

dike

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

1206         6,801,739.08            6,801,739.08 9/7/2016 12/10/2016 Completed

REGION V [Bicol Region] Construction of 1 unit two 

Classroom School Building

School Building 60         1,896,919.00            1,896,919.00 8/24/2015 11/11/2016 Completed

REGION V [Bicol Region] Construction of 1 unit two 

Classroom School Building

School Building 39         1,867,724.00            1,867,724.00 8/17/2015 11/7/2016 Completed

REGION V [Bicol Region] Construction of 1 unit 2 classroom 

School Building

School Building 92         1,857,085.86            1,857,085.86 8/17/2015 7/14/2016 Completed

REGION V [Bicol Region] Construction of 1 unit two 

Classroom School Building

School Building 57         1,838,568.76            1,838,568.76 8/10/2015 8/31/2016 Completed

REGION V [Bicol Region] Construction of one unit 2 classroom 

School Building

School Building 90         1,831,177.48            1,831,177.48 8/17/2015 7/15/2016 Completed

REGION V [Bicol Region] Construction of 1 unit two 

Classroom School Building

School Building 114         1,829,775.00            1,829,775.00 8/12/2015 9/15/2016 Completed

REGION V [Bicol Region] Construction of Water System Level 

II

Water System 523         1,357,636.76            1,357,636.76 11/2/2015 11/26/2016 Completed

REGION V [Bicol Region] Costruction of one (1) unit one (1) 

classroom school building

School Building 44         1,015,678.37            1,015,678.37 8/10/2015 8/19/2016 Completed

REGION V [Bicol Region] Costruction of one (1) unit one (1) 

classroom school building

School Building 238            997,701.57               997,701.57 8/18/2015 11/28/2016 Completed

REGION V [Bicol Region] Construction of Day Care Center Day Care Center 25            806,770.00               806,770.00 8/10/2015 9/9/2016 Completed

REGION V [Bicol Region] Construction of Health Station Health Station 330            798,527.99               798,527.99 7/27/2015 8/26/2016 Completed

REGION V [Bicol Region] Construction of Health Station Health Station 986            789,030.00               789,030.00 8/17/2015 8/25/2016 Completed

REGION V [Bicol Region] Construction of Health Station 

Building

Health Station 347            788,132.00               788,132.00 8/3/2015 6/10/2016 Completed

REGION V [Bicol Region] Construction of 15 LM Foot bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

110            531,816.11               531,816.11 11/11/2015 7/23/2016 Completed

REGION V [Bicol Region] Concreting and improvement of 70 

LM pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

95            443,585.38               443,585.38 8/20/2015 2/29/2016 Completed

REGION V [Bicol Region] Construction of 8 LM Footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

34            348,993.44               348,993.44 8/17/2015 4/11/2016 Completed

REGION V [Bicol Region] Construction of 2.2 LM footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

62            199,139.20               199,139.20 8/17/2015 8/27/2016 Completed

REGION V [Bicol Region] Construction of Hanging Foot Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

43         1,260,589.85            1,260,589.85 11/12/2015 1/31/2016 Completed



REGION V [Bicol Region] Construction of Cable Foot Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

204         1,252,149.03            1,252,149.03 12/3/2015 2/26/2016 Completed

REGION V [Bicol Region] Construction of Cable Foot Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

for validation         1,198,710.45            1,198,710.45 11/9/2015 5/20/2016 Completed

REGION V [Bicol Region] Construction of Cable Foot Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

131         1,198,710.45            1,198,710.45 12/2/2015 8/4/2016 Completed

REGION V [Bicol Region] Construction of Hanging Foot Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

267         1,198,710.45            1,198,710.45 11/17/2015 4/1/2016 Completed

REGION V [Bicol Region] Construction of Hanging Foot Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

212         1,198,710.45            1,198,710.45 10/27/2015 2/26/2016 Completed

REGION V [Bicol Region] Construction of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

594         1,181,062.00            1,181,062.00 8/10/2015 5/28/2016 Completed

REGION V [Bicol Region]  Construction of One (1) Unit 

Classroom School Building 

School Building 128         1,088,442.71            1,088,442.71 8/11/2015 11/18/2015 Completed

REGION V [Bicol Region]  Construction of One (1) Unit 

Classroom School Building 

School Building 245         1,079,692.71            1,079,692.71 8/31/2015 6/21/2016 Completed

REGION V [Bicol Region] Construction of Cable Foot Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

118         1,075,016.70            1,075,016.70 10/13/2015 11/30/2015 Completed

REGION V [Bicol Region]  Construction of Tribal 

Center/Evacuation Center 

Community Center / Multi-Purpose 

Bldg

97         1,046,184.71            1,046,184.71 10/5/2015 6/22/2016 Completed

REGION V [Bicol Region]  Construction of One (1) Unit - One 

(1) Classroom School Building  

School Building 631            976,661.00               976,661.00 8/24/2015 6/3/2016 Completed

REGION V [Bicol Region] Construction of One(1) Unit - 

Barangay Health Station Building

Health Station 175            936,287.00               936,287.00 9/1/2015 7/22/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit - One 

(1) Classroom School Building

School Building 232            918,125.00               918,125.00 8/31/2015 10/17/2016 Completed

REGION V [Bicol Region] Construction of One(1) Unit - 

Barangay Health Station Building

Health Station 142            831,627.00               831,627.00 8/5/2015 3/31/2016 Completed

REGION V [Bicol Region] Construction of One(1) Unit - 

Barangay Health Station Building

Health Station 831            796,102.00               796,102.00 9/1/2015 12/4/2015 Completed

REGION V [Bicol Region] Construction of One (1) Unit Health 

Station Building

Health Station 348            762,218.25               762,218.25 8/10/2015 1/22/2016 Completed

REGION V [Bicol Region] Constructions of Slope 

Protection(Riprap)

Riprap Wall / Slope Protection / 

Erosion Control

285            741,451.00               741,451.00 9/1/2015 10/9/2015 Completed

REGION V [Bicol Region] Construction of One (1) Unit Health 

Station Building

Health Station 492            714,010.50               714,010.50 9/3/2015 7/8/2016 Completed



REGION V [Bicol Region] Rehabilitation of Day Care Center Day Care Center 536            590,705.00               590,705.00 9/7/2015 2/26/2016 Completed

REGION V [Bicol Region] Construction of Flood Control Dike Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

1076            538,074.74               538,074.74 9/14/2015 10/26/2015 Completed

REGION V [Bicol Region] Construction of Concrete Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

233            527,686.00               527,686.00 9/7/2015 11/11/2015 Completed

REGION V [Bicol Region] Construction of Concrete Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

305            527,583.00               527,583.00 9/1/2015 11/7/2015 Completed

REGION V [Bicol Region] Construction of Concrete Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

112            509,253.00               509,253.00 9/14/2015 11/30/2015 Completed

REGION V [Bicol Region] Construction of Slope Protection Riprap Wall / Slope Protection / 

Erosion Control

229            489,100.00               489,100.00 8/10/2015 9/18/2015 Completed

REGION V [Bicol Region] Construction of Concrete Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

421            466,836.00               466,836.00 9/7/2015 12/22/2015 Completed

REGION V [Bicol Region] Construction of Slope Protection 

(Riprap)

Riprap Wall / Slope Protection / 

Erosion Control

55            425,357.00               425,357.00 9/28/2015 11/21/2015 Completed

REGION V [Bicol Region] Construction of Slope Protetion Riprap Wall / Slope Protection / 

Erosion Control

347            334,548.00               334,548.00 8/31/2015 10/29/2015 Completed

REGION V [Bicol Region] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

126            328,700.00               328,700.00 8/31/2015 11/30/2015 Completed

REGION V [Bicol Region] Construction of  Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

594            322,027.00               322,027.00 8/10/2015 11/19/2015 Completed

REGION V [Bicol Region] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

454            313,792.00               313,792.00 9/14/2015 10/22/2015 Completed

REGION V [Bicol Region] Construction of Concrete Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

99            310,632.00               310,632.00 8/31/2015 10/1/2015 Completed

REGION V [Bicol Region] Constructions of Slope Protection Riprap Wall / Slope Protection / 

Erosion Control

347            294,155.00               294,155.00 8/25/2015 2/29/2016 Completed

REGION V [Bicol Region] Construction of Spillway Spillway / Overflow Bridge 644            256,530.00               256,530.00 8/17/2015 11/2/2015 Completed

REGION V [Bicol Region] Construction of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

459            198,320.00               198,320.00 9/10/2015 11/15/2015 Completed

REGION V [Bicol Region] Construction of Slope Protection Riprap Wall / Slope Protection / 

Erosion Control

143            112,240.00               112,240.00 8/19/2015 9/15/2015 Completed



REGION V [Bicol Region] Construction of Flood Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

491         2,451,785.00            2,451,785.00 2/9/2016 4/23/2016 Completed

REGION V [Bicol Region] Construction of One (1) UNIT- 

Two(2) Classroom Elementary and 

one (1)unit- One (1) Classroom  

Secondary School Building

School Building 1212         4,126,249.92            4,126,249.92 6/6/2016 12/19/2016 Completed

REGION V [Bicol Region] Construction of Seawall Seawall 163         2,389,560.00            2,389,560.00 11/23/2015 4/24/2016 Completed

REGION V [Bicol Region] Construction of One(1) Unit-Two 

Classroom and Repair of One Unit 3 

Classroom and 1 unit 2 classroom 

School Building

School Building 253         2,992,267.45            2,992,267.45 2/4/2016 12/3/2016 Completed

REGION V [Bicol Region] Repair Of 6 classroom School 

Building and one (1) Unit Day care 

center

School Building 108            917,047.00               917,047.00 12/7/2015 11/11/2016 Completed

REGION V [Bicol Region] Improvement of Water System Water System 500         1,992,286.92            1,992,286.92 7/19/2016 10/23/2017 Completed

REGION V [Bicol Region] Repair/Rehabilitation of 8 Classroom 

School Building

School Building 206         1,662,720.00            1,662,720.00 11/25/2015 11/12/2016 Completed

REGION V [Bicol Region] Improvement/Rehabilitation of Line 

Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

483         1,718,860.00            1,718,860.00 9/8/2015 2/29/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

214         2,557,059.00            2,557,059.00 2/5/2016 12/19/2016 Completed

REGION V [Bicol Region] Improvement of Water System Water System 119            274,968.00               274,968.00 11/4/2015 12/7/2015 Completed

REGION V [Bicol Region] Improvement of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

317         1,985,364.00            1,985,364.00 11/16/2015 6/24/2016 Completed

REGION V [Bicol Region] Provision of Motorized Banca and 

Training

Boat 337         1,429,032.00            1,429,032.00 5/23/2016 2/10/2017 Completed

REGION V [Bicol Region] Construction of 40 Linear Meter Dike Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

248         3,181,773.00            3,181,773.00 3/11/2016 8/8/2016 Completed

REGION V [Bicol Region] Construction of Flood Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

438         1,256,502.15            1,256,502.15 9/16/2015 2/29/2016 Completed

REGION V [Bicol Region] Construction of 1 unit Classroom 

Building

School Building 358         1,199,480.00            1,199,480.00 10/19/2015 6/20/2016 Completed



REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

253         1,185,404.00            1,185,404.00 10/12/2015 7/20/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

80         1,176,308.00            1,176,308.00 10/12/2015 8/12/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

73         1,149,450.00            1,149,450.00 10/12/2015 7/29/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

116         1,148,351.00            1,148,351.00 11/2/2015 6/30/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

120         1,144,868.00            1,144,868.00 10/27/2015 8/12/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

127         1,142,401.00            1,142,401.00 11/16/2015 7/20/2016 Completed

REGION V [Bicol Region] Construction of 1 unit Classroom 

Building

School Building 150         1,131,108.00            1,131,108.00 11/9/2015 8/12/2016 Completed

REGION V [Bicol Region] Construction of 1 unit Classroom 

Building

School Building 60         1,128,131.00            1,128,131.00 10/19/2015 8/12/2016 Completed

REGION V [Bicol Region] Reconstruction of Flood Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

150         1,089,969.85            1,089,969.85 9/23/2015 1/1/2016 Completed

REGION V [Bicol Region] Rehabilitation of School 

Building(2unit Classroom)

School Building 209         1,069,468.00            1,069,468.00 10/5/2015 8/12/2016 Completed

REGION V [Bicol Region] Concreting of 450 LM Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

200            992,450.80               992,450.80 8/24/2015 1/15/2016 Completed

REGION V [Bicol Region] Concreting of 320 LM Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

230            559,230.00               559,230.00 9/3/2015 11/25/2015 Completed

REGION V [Bicol Region] Rehabilitation of wharf Miniport / Wharf / Fishlanding 323         2,695,263.55            2,695,263.55 10/30/2015 10/30/2016 Completed

REGION V [Bicol Region] Construction of Seawall Seawall 143         2,067,440.44            2,067,440.44 8/24/2015 9/27/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit-Two 

(2)Classroom School Building

School Building 172         1,930,300.58            1,930,300.58 10/7/2015 11/7/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit-Two 

(2)Classroom School Building

School Building 68         1,856,188.99            1,856,188.99 10/27/2015 12/21/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit-Two 

(2)Classroom School Building

School Building 81         1,856,188.99            1,856,188.99 9/30/2015 9/10/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit-Two 

(2)Classroom School Building

School Building 213         1,856,188.99            1,856,188.99 10/2/2015 11/3/2016 Completed

REGION V [Bicol Region] Rehabilitation of Concrete Pathway 

with Grouted Riprap

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

134         1,072,189.17            1,072,189.17 9/16/2015 9/30/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit-Two 

(2)Classroom School Building

School Building 167         1,856,188.99            1,856,188.99 9/24/2015 11/6/2016 Completed

REGION V [Bicol Region] Construction of Day Care Center Day Care Center 92            812,367.18               812,367.18 10/26/2015 9/10/2016 Completed

REGION V [Bicol Region] Construction of Day Care Center Day Care Center 44            812,367.18               812,367.18 10/2/2015 12/24/2016 Completed



REGION V [Bicol Region] Construction of One (1) Unit - Three 

(3) Classroom Building & Repair of 1 

Classroom Building

School Building 492         2,746,340.00            2,746,340.00 9/14/2015 3/8/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit - Three 

(3) Classroom Building

School Building 423         2,742,183.00            2,742,183.00 11/16/2015 9/2/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit - Three 

(3) Classroom Building

School Building 240         2,723,853.00            2,723,853.00 10/12/2015 11/4/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF ONE(1) UNIT 

TWO(2) CLASSROOM SCHOOL 

BUILDING

School Building 243         2,416,441.09            2,416,441.09 11/16/2015 11/12/2016 Completed

REGION V [Bicol Region] Repair of One (1) Unit-Five (5) 

Classrooms BLSB & One (1) PACD 

Bldg.

School Building 577         2,162,124.50            2,162,124.50 11/9/2015 9/21/2016 Completed

REGION V [Bicol Region] Repair of One (1) Unit - One (1) 

Classroom School Building & 

Construction of One (1) Unit - One 

(1) Classroom Building

School Building 213         1,733,951.68            1,733,951.68 11/30/2015 12/28/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF FLOOD 

CONTROL

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

50         1,528,126.10            1,528,126.10 7/20/2015 8/3/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF FLOOD 

CONTROL

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

53         1,239,622.00            1,239,622.00 7/27/2015 9/27/2016 Completed

REGION V [Bicol Region] Upgrading of Sea Wall Seawall 275         1,023,688.43            1,023,688.43 9/15/2015 11/5/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit 

Barangay Health Station

Health Station 434            968,048.95               968,048.95 7/24/2015 8/15/2016 Completed

REGION V [Bicol Region] Construction of CHB Lined Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

585            858,634.75               858,634.75 8/3/2015 10/5/2016 Completed

REGION V [Bicol Region] Construction of CHB Lined Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            851,809.75               851,809.75 7/20/2015 9/19/2015 Completed

REGION V [Bicol Region] Purchase of Farm Equipment and 

Machineries

Pre & Post Harvest Facilities 415            619,772.50               619,772.50 7/31/2015 10/26/2015 Completed

REGION V [Bicol Region] Construction of CHB Lined Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

224            566,430.25               566,430.25 7/16/2015 2/26/2016 Completed

REGION V [Bicol Region] IMPROVEMENT OF FLOOD 

CONTROL

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

49            561,547.75               561,547.75 7/27/2015 8/27/2015 Completed

REGION V [Bicol Region] CONSTRUCTION OF SLOPE 

PROTECTION

Riprap Wall / Slope Protection / 

Erosion Control

193            494,719.45               494,719.45 8/5/2015 3/2/2017 Completed



REGION V [Bicol Region] Repair of Multi-Purpose Hall Community Center / Multi-Purpose 

Bldg

119            458,172.10               458,172.10 8/5/2015 11/28/2015 Completed

REGION V [Bicol Region] Repair of 27 Units Street Lights Electrification / Lighting 279            421,076.50               421,076.50 7/21/2015 6/13/2016 Completed

REGION V [Bicol Region] Repair of Multi-Purpose Hall Community Center / Multi-Purpose 

Bldg

330            398,776.75               398,776.75 10/19/2015 4/30/2017 Completed

REGION V [Bicol Region] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

187            295,972.30               295,972.30 8/17/2015 6/25/2016 Completed

REGION V [Bicol Region] Improvement of Water System Level 

II

Water System 224            266,359.40               266,359.40 9/14/2015 10/26/2015 Completed

REGION V [Bicol Region] IMPROVEMENT OF FLOOD 

CONTROL

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

157            220,192.75               220,192.75 8/10/2015 9/29/2015 Completed

REGION V [Bicol Region] Upgrading of Bridge Abutment Bridge (may include box culvert/ 

drainage as a component of bridge)

110            218,092.75               218,092.75 8/11/2015 9/11/2015 Completed

REGION V [Bicol Region] IMPROVEMENT OF WATER 

SYSTEM LEVEL II

Water System 275            178,980.75               178,980.75 8/17/2015 1/28/2016 Completed

REGION V [Bicol Region] IMPROVEMENT OF DRAINAGE 

SYSTEM

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

315            163,508.50               163,508.50 9/8/2015 12/5/2015 Completed

REGION V [Bicol Region] Concreting  of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

311         2,200,000.00            2,200,000.00 12/2/2015 12/2/2017 Completed

REGION V [Bicol Region] Construction of Slope Protection Riprap Wall / Slope Protection / 

Erosion Control

for validation         2,180,600.00            2,180,600.00 9/29/2015 1/8/2017 Completed

REGION V [Bicol Region] Construction of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation         2,100,000.00            2,100,000.00 10/6/2015 9/30/2016 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

354         1,975,000.00            1,975,000.00 9/30/2015 7/10/2017 Completed

REGION V [Bicol Region] Construction of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

374         1,930,000.00            1,930,000.00 10/17/2015 8/1/2017 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

619         1,500,000.00            1,500,000.00 8/13/2015 4/20/2017 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

165         1,430,000.00            1,430,000.00 9/14/2015 12/8/2016 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

327         1,280,000.00            1,280,000.00 10/12/2015 8/30/2017 Completed



REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

for validation         1,200,000.00            1,200,000.00 9/10/2015 9/6/2017 Completed

REGION V [Bicol Region] Construction of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation         2,150,000.00            2,150,000.00 9/9/2015 10/17/2016 Completed

REGION V [Bicol Region] Construction of Food Terminal Public Market 246            980,000.00               980,000.00 10/19/2015 12/16/2017 Completed

REGION V [Bicol Region] Construction of Day Care Center Day Care Center 134            800,000.00               800,000.00 11/2/2015 8/30/2017 Completed

REGION V [Bicol Region] Construction of Seawall Seawall 309         3,493,137.00            3,493,137.00 11/4/2015 9/12/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

574         2,311,000.00            2,311,000.00 10/14/2015 9/26/2016 Completed

REGION V [Bicol Region] Construction of Slope Protection Riprap Wall / Slope Protection / 

Erosion Control

135         2,100,000.00            2,100,000.00 10/5/2015 11/21/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

456         2,138,000.00            2,138,000.00 11/18/2015 10/9/2017 Completed

REGION V [Bicol Region] Construction of 1 unit 3 Barrel RCBC 

with 70LN.M PCCP Approach

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

739         2,070,394.00            2,070,394.00 11/12/2015 10/9/2016 Completed

REGION V [Bicol Region] Construction of 300 Meter Barangay  

Road-PCCP with Grouted Riprap

Road (may include box 

culvert/drainage as a component for 

road)

339         1,946,000.00            1,946,000.00 10/12/2015 3/4/2016 Completed

REGION V [Bicol Region] Construction of 500 LM Reinforced 

Concrete Open Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

2250         1,681,000.00            1,681,000.00 10/28/2015 2/2/2016 Completed

REGION V [Bicol Region] Construction of Flood Barrier Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

792         1,581,000.00            1,581,000.00 9/21/2015 10/20/2017 Completed

REGION V [Bicol Region] Construction of 549 LM Reinforced 

Concrete Open Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

664         1,578,000.00            1,578,000.00 10/29/2015 5/22/2016 Completed

REGION V [Bicol Region] Construction of  200 Meter 

Reinforced Concrete Canal  with 

Cover

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

1060         1,427,000.00            1,427,000.00 10/12/2015 11/18/2016 Completed

REGION V [Bicol Region] Construction of Flood Barrier Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

1225         1,348,000.00            1,348,000.00 9/17/2015 9/27/2016 Completed

REGION V [Bicol Region] Construction of 240 Meter Barangay 

Road - PCCP

Road (may include box 

culvert/drainage as a component for 

road)

1135         1,305,000.00            1,305,000.00 9/19/2015 10/27/2016 Completed

REGION V [Bicol Region] Construction of 300M Barangay   

Road-(PCCP)

Road (may include box 

culvert/drainage as a component for 

road)

1148         1,236,000.00            1,236,000.00 10/12/2015 12/30/2015 Completed



REGION V [Bicol Region] Construction of 300 Meter Barangay  

Road-PCCP

Road (may include box 

culvert/drainage as a component for 

road)

445         1,236,000.00            1,236,000.00 10/12/2015 10/7/2016 Completed

REGION V [Bicol Region] Construction of 300 Meters  

Barangay  Road PCCP

Road (may include box 

culvert/drainage as a component for 

road)

655         1,236,000.00            1,236,000.00 9/17/2015 9/26/2016 Completed

REGION V [Bicol Region] Construction of one (1) Unit - One 

(1) Classroom Elementary School 

Building

School Building 952         1,175,000.00            1,175,000.00 10/26/2015 11/6/2017 Completed

REGION V [Bicol Region] Construction of Stone Masonry 

Open Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

890         1,152,000.00            1,152,000.00 10/5/2015 10/26/2016 Completed

REGION V [Bicol Region] Construction of  326 Reinforced 

Concrete Open Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

1797         1,056,000.00            1,056,000.00 9/28/2015 9/23/2016 Completed

REGION V [Bicol Region] Construction of 300 Meter Barangay  

Road-PCCP

Road (may include box 

culvert/drainage as a component for 

road)

678         1,038,000.00            1,038,000.00 9/15/2015 1/7/2016 Completed

REGION V [Bicol Region] Construction of Stone Masonry 

Open Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

428         1,037,000.00            1,037,000.00 9/21/2015 10/21/2016 Completed

REGION V [Bicol Region] Construction of Stone Masonry 

Open Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

522            648,000.00               648,000.00 9/28/2015 9/9/2016 Completed

REGION V [Bicol Region] Construction of 90 meter Barangay 

Road-PCCP

Road (may include box 

culvert/drainage as a component for 

road)

1916            501,000.00               501,000.00 11/16/2015 1/30/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit 

Evacuation Center Building

Community Center / Multi-Purpose 

Bldg

262         2,263,000.00            2,263,000.00 10/5/2015 8/25/2016 Completed

REGION V [Bicol Region] Construction of Drainage System 

(along JPNHS)

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

1492         1,800,000.00            1,800,000.00 10/5/2015 4/23/2016 Completed

REGION V [Bicol Region] Construction of One(1) Unit Birthing 

Facility

Health Station 967         1,721,000.00             40,000.00            1,761,000.00 11/30/2015 9/20/2016 Completed

REGION V [Bicol Region] Construction of Slope Protection at 

critical section (river control)

Riprap Wall / Slope Protection / 

Erosion Control

210         1,474,000.00            1,474,000.00 9/8/2015 4/23/2016 Completed

REGION V [Bicol Region] Construction of Flood Control with 

one(1) barrel RCBC along S. Aguirre 

Elem. School

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

438         1,238,000.00            1,238,000.00 8/31/2015 5/28/2016 Completed

REGION V [Bicol Region] Construction of One (1) Storey - One 

(1) unit classroom Bldg. (ES)

School Building 81         1,110,000.00             30,468.00            1,140,468.00 10/20/2015 6/4/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit Day 

Care Center Building

Day Care Center 70            818,000.00               818,000.00 8/17/2015 7/25/2016 Completed



REGION V [Bicol Region] construction of drainage system Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

120            591,000.00               591,000.00 8/10/2015 10/24/2015 Completed

REGION V [Bicol Region] Construction of Sea Wall Seawall 137         4,891,000.00            4,891,000.00 11/19/2015 10/21/2016 Completed

REGION V [Bicol Region] Construction of 2 Units Evacuation 

Center cum Classroom

Community Center / Multi-Purpose 

Bldg

436         4,331,220.00            4,331,220.00 9/23/2015 5/15/2017 Completed

REGION V [Bicol Region] Construction of Smoked Fish 

Processing Facility Bldg.

Livelihood Equipment / Building / 

Center (sq.m. for buildings/center and 

unit for equipments)

140         3,477,000.00            3,477,000.00 10/26/2015 10/30/2017 Completed

REGION V [Bicol Region] Concreting of Pathwalk with 

Spillway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

536         2,980,000.00            2,980,000.00 1/20/2016 8/6/2016 Completed

REGION V [Bicol Region] Construction of Village Level 

Seaweeds Processing Facility Bldg.

Livelihood Equipment / Building / 

Center (sq.m. for buildings/center and 

unit for equipments)

65         2,316,000.00            2,316,000.00 11/4/2015 5/2/2017 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

105         2,297,540.00            2,297,540.00 11/11/2015 5/10/2017 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

120         2,249,625.00            2,249,625.00 10/8/2015 9/30/2017 Completed

REGION V [Bicol Region] Construction of 2-CL Elementary 

School Bldg.

School Building for validation         2,100,000.00            2,100,000.00 11/3/2015 10/1/2016 Completed

REGION V [Bicol Region] Construction of 2 CL High School 

Bldg.

School Building 109         1,995,000.00            1,995,000.00 10/19/2015 8/27/2016 Completed

REGION V [Bicol Region] Construction of Access Road Road (may include box 

culvert/drainage as a component for 

road)

207         1,402,000.00            1,402,000.00 9/22/2015 2/28/2018 Completed

REGION V [Bicol Region] Concreting of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

240            854,540.00               854,540.00 10/19/2015 12/12/2015 Completed

REGION V [Bicol Region] Construction of Slope Protection Riprap Wall / Slope Protection / 

Erosion Control

141         1,344,000.00            1,344,000.00 12/14/2015 8/6/2016 Completed

REGION V [Bicol Region] Fiberglass Boat Fabrication and 

Capability Building Training

Boat 30         1,172,003.00            1,172,003.00 4/18/2016 6/19/2018 Completed

REGION V [Bicol Region] Construction and Improvement of 

Drainage Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

380            992,000.00               992,000.00 11/11/2015 1/18/2016 Completed

REGION V [Bicol Region] Const. of 2 Units RC Foot Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

66            969,872.00               969,872.00 11/23/2015 9/24/2016 Completed

REGION V [Bicol Region] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

370         2,300,000.00            2,300,000.00 10/12/2015 1/25/2016 Completed

REGION V [Bicol Region] Construction of 1 Unit 2-Classroom 

Elementary SchoolBuilding

School Building 80         1,850,000.00            1,850,000.00 10/5/2015 1/31/2018 Completed

REGION V [Bicol Region] Construction of Flood Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

293         1,414,770.00            1,414,770.00 10/12/2015 4/19/2016 Completed



REGION V [Bicol Region] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

323         1,300,000.00            1,300,000.00 9/22/2015 7/17/2016 Completed

REGION V [Bicol Region] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

584         1,250,000.00            1,250,000.00 10/5/2015 10/10/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit One (1) 

Classroom Elementary School 

Building

School Building 36         1,250,000.00            1,250,000.00 10/6/2015 12/2/2016 Completed

REGION V [Bicol Region] Construction of One Unit One 

classroom Building

School Building 40         1,100,000.00            1,100,000.00 10/12/2015 12/17/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

615         2,315,000.00            2,315,000.00 1/27/2016 10/17/2016 Completed

REGION V [Bicol Region] Construction of Erosion Control 

Structure

Riprap Wall / Slope Protection / 

Erosion Control

79         1,733,000.00            1,733,000.00 9/11/2015 9/15/2016 Completed

REGION V [Bicol Region] Construction of 1 Unit- 1 Barrel Box 

Culvert with Slope  Protection

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

19         1,276,000.00            1,276,000.00 10/13/2015 5/28/2016 Completed

REGION V [Bicol Region] Construction of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

249            425,000.00               425,000.00 9/17/2015 12/18/2015 Completed

REGION V [Bicol Region] Construction of 1 unit 3 Classroom 

Elementary School Building

School Building 103         2,560,000.00            2,560,000.00 10/5/2015 9/11/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

109         2,120,000.00            2,120,000.00 9/28/2015 9/13/2016 Completed

REGION V [Bicol Region] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

305         1,791,740.00            1,791,740.00 9/28/2015 2/23/2016 Completed

REGION V [Bicol Region] Construction of Slope Protection Riprap Wall / Slope Protection / 

Erosion Control

547         1,400,000.00            1,400,000.00 9/21/2015 1/30/2016 Completed

REGION V [Bicol Region] Construction of  1 Unit Day Care 

Center

Day Care Center for validation            800,000.00               800,000.00 9/8/2015 7/30/2016 Completed

REGION V [Bicol Region] Construction of 1 Unit Day Care 

Center

Day Care Center for validation            800,000.00               800,000.00 9/14/2015 6/30/2016 Completed

REGION V [Bicol Region] Construction of Breakwater Seawall 361         6,893,651.60            6,893,651.60 1/19/2016 8/17/2017 Completed

REGION V [Bicol Region] Construction of Breakwater (300 lm) Seawall 313         6,116,465.00            6,116,465.00 1/13/2016 1/31/2017 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

350         3,256,380.00            3,256,380.00 10/12/2016 6/18/2018 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

for validation         1,769,864.00            1,769,864.00 10/22/2015 7/29/2016 Completed

REGION V [Bicol Region] Construction of Alternative Learning 

System (ALS) 54 sq.m

Training & Learning Center / Facility for validation         1,330,090.00            1,330,090.00 10/19/2015 9/10/2016 Completed

REGION V [Bicol Region] Concreting of Barangay Road w/ 

PCCP

Road (may include box 

culvert/drainage as a component for 

road)

for validation         1,512,994.00            1,512,994.00 10/7/2015 6/13/2016 Completed



REGION V [Bicol Region] Improvement of Barangay Road w/ 

PCCP

Road (may include box 

culvert/drainage as a component for 

road)

694         1,282,934.90            1,282,934.90 10/8/2015 5/16/2016 Completed

REGION V [Bicol Region] Construction of Open Drainage 

Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

320         2,234,799.00               5,000.00            2,239,799.00 11/16/2015 6/4/2016 Completed

REGION V [Bicol Region] Improvement of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

121         1,992,052.00               4,500.00            1,996,552.00 10/26/2015 4/11/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

212         2,204,458.00               2,500.00            2,206,958.00 10/29/2015 11/18/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

115         2,204,458.00               2,500.00            2,206,958.00 10/28/2015 10/11/2016 Completed

REGION V [Bicol Region] Improvement of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

565         2,144,706.00               4,500.00            2,149,206.00 12/7/2015 10/28/2016 Completed

REGION V [Bicol Region] Improvement of Water System Water System 180         2,962,048.00             15,000.00            2,977,048.00 4/11/2016 3/13/2017 Completed

REGION V [Bicol Region] Concreting of Pathway with CHB 

Drainage Canal and RCPC

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

114            968,427.00               3,000.00               971,427.00 8/24/2015 11/21/2015 Completed

REGION V [Bicol Region] Concreting of Pathway with Slope 

Protection

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

158         1,447,404.00               4,500.00            1,451,904.00 8/11/2015 12/11/2015 Completed

REGION V [Bicol Region] Improvement of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

285         1,089,249.00               4,500.00            1,093,749.00 9/9/2015 7/15/2016 Completed

REGION V [Bicol Region] Improvement of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

450         1,716,512.00               4,500.00            1,721,012.00 8/3/2015 4/8/2016 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

66         1,725,377.00               5,000.00            1,730,377.00 1/25/2016 8/7/2016 Completed

REGION V [Bicol Region] Construction  of (1) One Unit - (1) 

One Classroom Elementary School 

Building

School Building 23         1,194,085.00               5,000.00            1,199,085.00 2/1/2016 4/15/2017 Completed

REGION V [Bicol Region] Construction of (1) Unit Health 

Station Building

Health Station 300            845,798.00               1,250.00               847,048.00 10/20/2015 8/16/2016 Completed

REGION V [Bicol Region] Improvement of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

130            580,913.00               4,500.00               585,413.00 9/14/2015 8/5/2016 Completed

REGION V [Bicol Region] Construction of (1) One Unit - (1) 

One Classroom Elementary School 

Building

School Building 45         1,194,930.00               5,000.00            1,199,930.00 5/16/2016 4/15/2017 Completed



REGION V [Bicol Region] Rehabilitation of (1) One Unit 

Daycare Center

Day Care Center 25            225,956.00               4,500.00               230,456.00 10/13/2015 10/25/2016 Completed

REGION V [Bicol Region] Construction of Spillway Spillway / Overflow Bridge for validation         1,381,420.00            1,381,420.00 11/21/2015 10/3/2016 On-going

REGION V [Bicol Region] CONSTRUCTION of ONE UNIT 1 

CLASSROOM SCHOOL BUILDING

School Building for validation         1,295,143.00            1,295,143.00 2/10/2016 11/23/2016 Completed

REGION V [Bicol Region] CONSTRUCTION of DAY CARE 

CENTER

Day Care Center 57         1,156,242.00            1,156,242.00 1/11/2016 8/14/2017 Completed

REGION V [Bicol Region] CONSTRUCTION/CONCRETING OF 

PATHWAY W/RCPC & RCBC AND 

SLOPE PROTECTION

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

59         4,617,195.00            4,617,195.00 9/14/2015 5/23/2017 Completed

REGION V [Bicol Region] CONSTRUCTION/CONCRETING OF 

PATHWAY WITH LINE CANAL

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

248         3,402,743.00            3,402,743.00 9/23/2015 9/8/2016 Completed

REGION V [Bicol Region] IMPROVEMENT OF BRGY ROAD 

WITH SOIL STABILIZER & 

CONCRETING OF PATHWAY

Road (may include box 

culvert/drainage as a component for 

road)

for validation         3,123,546.00            3,123,546.00 9/3/2015 8/17/2016 Completed

REGION V [Bicol Region] CONSTRUCTION/CONCRETING OF 

PATHWAY

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

for validation         2,815,695.00            2,815,695.00 11/18/2015 10/25/2016 Completed

REGION V [Bicol Region] CONSTRUCTION/CONCRETING OF 

BRGY. ROAD AND IMPROVEMENT 

OF LINE CANAL

Road (may include box 

culvert/drainage as a component for 

road)

180         2,446,743.00            2,446,743.00 4/18/2016 5/31/2017 Completed

REGION V [Bicol Region] CONSTRUCTION/CONCRETING OF 

PATHWAY WITH LINE CANAL

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

142         2,369,003.00            2,369,003.00 10/12/2015 9/17/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF (1)- UNIT 

MULTI-PURPOSE/EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

400         2,185,604.00            2,185,604.00 9/23/2015 12/23/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF (1)- UNIT 

MULTI-PURPOSE/EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

for validation         2,185,604.00            2,185,604.00 10/22/2015 12/19/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF SLOPE 

PROTECTION & BOX CULVERT

Riprap Wall / Slope Protection / 

Erosion Control

458         2,031,185.00            2,031,185.00 8/10/2015 12/4/2015 Completed

REGION V [Bicol Region] CONSTRUCTION/CONCRETING OF 

PATHWAY WITH LINE CANAL

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

for validation         1,283,162.00            1,283,162.00 11/9/2015 9/26/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF One (1) UNIT 

DAY CARE CENTER BUILDING

Day Care Center 26            869,619.00               869,619.00 9/8/2015 9/23/2016 Completed

REGION V [Bicol Region] CONSTRUCTION/CONCRETING OF 

PATHWAY WITH LINE CANAL

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

for validation            819,352.00               819,352.00 9/16/2015 11/28/2015 Completed

REGION V [Bicol Region] COSTRUCTION OF SLOPE 

PROTECTION

Riprap Wall / Slope Protection / 

Erosion Control

for validation            693,294.00               693,294.00 10/26/2015 11/21/2015 Completed



REGION V [Bicol Region] CONSTRUCTION/CONCRETING OF 

PATHWAY

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

for validation            598,394.00               598,394.00 11/2/2015 10/10/2016 Completed

REGION V [Bicol Region] Construction of Brgy. Access Road Road (may include box 

culvert/drainage as a component for 

road)

117         3,863,000.00            3,863,000.00 8/5/2015 12/6/2016 Completed

REGION V [Bicol Region] Construction of 1 Unit  2 Classroom 

Elementary School Buiiding

School Building 131         1,999,000.00            1,999,000.00 9/16/2015 6/20/2016 Completed

REGION V [Bicol Region] Construction of Slope Protection at 

Zone 2 & 3

Riprap Wall / Slope Protection / 

Erosion Control

194         1,999,000.00            1,999,000.00 7/22/2015 12/28/2016 Completed

REGION V [Bicol Region] Improvement of Irrigation System at 

Zone 6

Small Scale Irrigation 69         1,414,000.00            1,414,000.00 8/10/2015 10/19/2016 Completed

REGION V [Bicol Region] Improvement of Irrigation System at 

Zone 3

Small Scale Irrigation 153         1,248,000.00            1,248,000.00 10/1/2015 12/28/2016 Completed

REGION V [Bicol Region] Improvement of 1 Unit 3 Classroom 

Elementary  School Building

School Building 463         1,176,600.00            1,176,600.00 8/31/2015 5/5/2016 Completed

REGION V [Bicol Region] Improvement of Daycare Center Day Care Center 290            650,000.00               650,000.00 8/10/2015 5/31/2016 Completed

REGION V [Bicol Region] CONCRETING OF BARANGAY 

ROAD

Road (may include box 

culvert/drainage as a component for 

road)

666         3,856,492.00            3,856,492.00 1/5/2016 3/19/2018 Completed

REGION V [Bicol Region] CONSTRUCTION OF ONE (1) UNIT 

EVACUATION CENTER BUILDING 

Community Center / Multi-Purpose 

Bldg

        2,154,586.00            2,154,586.00 9/4/2017 / On-going

REGION V [Bicol Region] CONSTRUCTION OF ONE (1) UNIT 

EVACUATION CENTER BUILDING

Community Center / Multi-Purpose 

Bldg

        2,276,368.00            2,276,368.00 1/30/2018 / On-going

REGION V [Bicol Region] CONSTRUCTION OF ONE (1) UNIT 

EVACUATION CENTER BUILDING

Community Center / Multi-Purpose 

Bldg

        2,166,629.00            2,166,629.00 7/11/2017 / On-going

REGION V [Bicol Region] CONSTRUCTION OF ONE (1) UNIT 

EVACUATION CENTER BUILDING

Community Center / Multi-Purpose 

Bldg

        2,154,012.00            2,154,012.00 10/16/2017 / On-going

REGION V [Bicol Region] CONSTRUCTION OF SLOPE 

PROTECTION

Riprap Wall / Slope Protection / 

Erosion Control

138         1,253,267.00            1,253,267.00 7/10/2017 9/15/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF DRAINAGE 

CANAL

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

136            976,814.00               976,814.00 6/6/2017 7/31/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF ONE (1) UNIT 

ONE (1) CLASSROOM SCHOOL 

BUILDING

School Building 456         1,279,488.00            1,279,488.00 6/1/2017 6/30/2018 Completed

REGION V [Bicol Region] Improvement of 1.4 km. Farm to 

Market Road with PCCP

Road (may include box 

culvert/drainage as a component for 

road)

268         2,403,355.25            2,403,355.25 12/1/2015 10/8/2016 Completed

REGION V [Bicol Region] Improvement of 1.970 FMR w/ 

PCCP @ critical section

Road (may include box 

culvert/drainage as a component for 

road)

245         2,513,313.96            2,513,313.96 9/3/2015 9/9/2016 Completed

REGION V [Bicol Region] Concreting of 1.2 km. Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

649         2,342,340.42            2,342,340.42 9/15/2015 12/13/2016 Completed

REGION V [Bicol Region] Construction of 8 m. Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

for validation         2,226,025.85            2,226,025.85 12/24/2015 8/30/2016 Completed



REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

1154         2,300,000.00            2,300,000.00 9/22/2015 11/3/2016 Completed

REGION V [Bicol Region] Construction of 1 unit-3 classroom 

School Building

School Building 395         2,551,722.00            2,551,722.00 11/15/2015 10/10/2016 Completed

REGION V [Bicol Region] Construction of 1200 ln.m  Drainage 

System

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

587         2,212,019.78            2,212,019.78 12/23/2015 7/27/2017 Completed

REGION V [Bicol Region] Concreting of 1.0 km Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

for validation         2,000,000.00            2,000,000.00 11/15/2015 10/21/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

302         1,913,017.00            1,913,017.00 11/2/2015 3/25/2017 Completed

REGION V [Bicol Region] Concreting of 0.700km. Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

400         1,289,546.55            1,289,546.55 11/2/2015 7/19/2016 Completed

REGION V [Bicol Region] Construction of Box Culvert Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

601         1,267,259.11            1,267,259.11 2/5/2016 12/13/2016 Completed

REGION V [Bicol Region] Concreting of 600m. Pathway (zone 

4 & 6)

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

283         1,154,540.50            1,154,540.50 9/4/2015 4/12/2017 Completed

REGION V [Bicol Region] Construction of 1-unit Brgy. Health 

Station

Health Station 520            832,537.00               832,537.00 9/21/2015 11/3/2016 Completed

REGION V [Bicol Region] Construction of 1-unit Brgy. Health 

Station

Health Station 537            775,298.00               775,298.00 9/7/2015 12/1/2016 Completed

REGION V [Bicol Region] Construction of 1-unit Brgy. Health 

Station

Health Station for validation            775,298.00               775,298.00 10/15/2015 3/15/2017 Completed

REGION V [Bicol Region] Construction of 400 ln.m. Drainage 

System

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

410            940,021.65               940,021.65 11/12/2015 10/14/2016 Completed

REGION V [Bicol Region] Construction of 300 ln.m Drainage 

System

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

545            679,520.89               679,520.89 11/21/2015 8/27/2016 Completed

REGION V [Bicol Region] Rehabilitation of 1-unit Day Care 

Center

Day Care Center 450            267,949.25               267,949.25 10/15/2015 10/26/2016 Completed

REGION V [Bicol Region] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation         2,127,626.55            2,127,626.55 11/24/2015 8/4/2016 Completed

REGION V [Bicol Region] Construction of One Unit 2 

classroom & One Unit 1 Classroom 

School Building

School Building 161         3,273,569.00            3,273,569.00 12/7/2015 1/23/2017 Completed

REGION V [Bicol Region] Construction of One Unit 3 

Classroom School Building

School Building for validation         3,259,571.00            3,259,571.00 9/29/2015 2/10/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF WATER 

SYSTEM (LEVEL II)

Water System 86         2,562,568.00            2,562,568.00 12/10/2015 12/20/2016 Completed



REGION V [Bicol Region] CONSTRUCTION OF GROUTED 

RIP-RAP/CREEK CONTROL

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation         1,162,425.00            1,162,425.00 9/10/2015 4/15/2017 Completed

REGION V [Bicol Region] Improvement of Grouted Rip-

rap/Creek Control

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

73         4,638,640.00            4,638,640.00 11/12/2015 1/25/2017 Completed

REGION V [Bicol Region] Construction of one unit 2 classroom 

school building

School Building 104         2,139,199.00            2,139,199.00 11/2/2015 2/10/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF 1 UNIT 2 

CLASSROOM SCHOOL BUILDING

School Building 72         1,984,984.00            1,984,984.00 11/2/2015 2/10/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF 1 UNIT 

EVACUATION CENTER

Community Center / Multi-Purpose 

Bldg

669            924,538.00               924,538.00 10/12/2015 12/5/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF 1 DAY CARE 

CENTER

Day Care Center for validation            799,984.00               799,984.00 9/24/2015 12/26/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF GROUTED 

RIP-RAP/ SLOPE PROTECTION

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

178         1,221,715.00            1,221,715.00 9/2/2015 10/20/2016 Completed

REGION V [Bicol Region] Construction of two units 

male/female toilets

Sanitary Toilets for validation            424,986.00               424,986.00 11/2/2015 8/20/2016 Completed

REGION V [Bicol Region] Rehabilitation of one unit 3 

classroom school building

School Building 267         1,732,395.00            1,732,395.00 11/16/2015 2/10/2017 Completed

REGION V [Bicol Region] REHABILITATION OF 1 UNIT 3 

CLASSROOMS SCHOOL BUILDING

School Building 57            612,581.00               612,581.00 9/15/2015 10/29/2016 Completed

REGION V [Bicol Region] Improvement of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

29            144,966.00               144,966.00 9/3/2015 10/14/2015 Completed

REGION V [Bicol Region] REHABILITATION OF 1 UNIT 3 

CLASSROOMS MARCOS TYPE

School Building 78            351,446.00               351,446.00 9/15/2015 10/18/2016 Completed

REGION V [Bicol Region] REHABILITATION OF 1 UNIT 

EVACUATION CENTER

Community Center / Multi-Purpose 

Bldg

for validation            443,651.00               443,651.00 10/22/2015 8/4/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center 

With Slope Protection

Community Center / Multi-Purpose 

Bldg

946         2,199,912.00            2,199,912.00 8/21/2015 9/24/2016 Completed

REGION V [Bicol Region] Construction of One Unit Two 

Classroom School Building

School Building 94         1,938,529.00            1,938,529.00 9/10/2015 9/10/2016 Completed

REGION V [Bicol Region] Construction of Grouted Riprap 

Along San Francisco Creek

Riprap Wall / Slope Protection / 

Erosion Control

142         1,564,677.00            1,564,677.00 9/4/2015 12/16/2016 Completed

REGION V [Bicol Region] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

116         2,047,780.00            2,047,780.00 11/3/2015 12/16/2016 Completed



REGION V [Bicol Region] Construction of Drainage System at 

Zone 1, 2 and 3

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

543         1,469,050.00            1,469,050.00 8/25/2015 9/17/2016 Completed

REGION V [Bicol Region] Improvement of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation         1,337,943.00            1,337,943.00 8/18/2015 12/17/2016 Completed

REGION V [Bicol Region] Improvement of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            914,382.00               914,382.00 9/7/2015 12/10/2016 Completed

REGION V [Bicol Region] Construction of Drainage System 

and Grouted Riprap

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

260         1,102,669.00            1,102,669.00 9/29/2015 7/29/2016 Completed

REGION V [Bicol Region]  Construction of Solar Powered 

Street Lights

Electrification / Lighting 131            669,110.00               669,110.00 11/23/2015 1/8/2016 Completed

REGION V [Bicol Region] Improvement of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            563,980.00               563,980.00 1/5/2016 9/12/2016 Completed

REGION V [Bicol Region] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

95            738,853.00               738,853.00 9/14/2015 7/20/2016 Completed

REGION V [Bicol Region] Construction of one unit  three 

Classroom Elementary School 

Building

School Building 137         3,355,099.00            3,355,099.00 11/30/2015 10/25/2016 Completed

REGION V [Bicol Region] IMPROVEMENT OF DRAINAGE 

SYSTEM

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

171         2,928,978.00            2,928,978.00 12/7/2015 11/14/2016 Completed

REGION V [Bicol Region] Construction of One Unit Two 

Classroom Elementary School 

Building

School Building 32         2,344,844.00            2,344,844.00 11/19/2015 3/5/2017 Completed

REGION V [Bicol Region] Rehabilitation of wharf with 

Riverbank Protection

Miniport / Wharf / Fishlanding 136         1,056,051.00            1,056,051.00 3/7/2016 7/22/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF ONE (1) UNIT 

EVACUATION AND TRAINING 

CENTER

Community Center / Multi-Purpose 

Bldg

75         2,170,000.00            2,170,000.00 11/16/2015 10/26/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF DRAINAGE 

SYSTEM

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

38         1,291,000.00            1,291,000.00 11/16/2015 4/20/2017 Completed

REGION V [Bicol Region] DESILTING OF FLOOD CONTROL 

CREEK

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

104            982,178.00               982,178.00 3/7/2016 10/12/2016 Completed



REGION V [Bicol Region] Construction of One Unit One  

Classroom School Building

School Building 163         1,100,000.00            1,100,000.00 11/16/2015 12/20/2016 Completed

REGION V [Bicol Region] IMPROVEMENT OF DRAINAGE 

SYSTEM

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

85         1,581,190.00            1,581,190.00 11/2/2015 1/20/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF ONE UNIT 

DAY CARE CENTER

Day Care Center 216            858,300.00               858,300.00 11/9/2015 9/26/2016 Completed

REGION V [Bicol Region] IMPROVEMENT OF DRAINAGE 

SYSTEM

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

114            694,309.00               694,309.00 11/9/2015 7/30/2016 Completed

REGION V [Bicol Region] IMPROVEMENT OF DRAINAGE 

SYSTEM

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

73            504,759.00               504,759.00 11/3/2015 9/24/2016 Completed

REGION V [Bicol Region] Costruction of Footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

40            485,483.00               485,483.00 11/25/2015 6/29/2016 Completed

REGION V [Bicol Region] Construction of Footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

64            387,532.00               387,532.00 10/26/2015 1/27/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF DRAINAGE 

CANAL

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

68            515,742.00               515,742.00 11/16/2015 10/15/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF DRAINAGE 

CANAL

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

93            535,142.00               535,142.00 11/16/2015 11/10/2016 Completed

REGION V [Bicol Region] Construction of 150.0 ln. m. slope 

protection at Kilbay River, Brgy. 

Poblacion Zone II

Riprap Wall / Slope Protection / 

Erosion Control

165         4,050,000.00            4,050,000.00 7/28/2016 3/31/2017 Completed

REGION V [Bicol Region] Construction of 1 Unit 126.0sq .m 

Evacuation Center at Brgy. 

Comadogcadog

Community Center / Multi-Purpose 

Bldg

263         2,328,000.00            2,328,000.00 9/22/2015 1/10/2017 Completed

REGION V [Bicol Region] Improvement of 1 Unit Day Care 

Center at Barangay Pasay

Day Care Center for validation            551,000.00               551,000.00 10/23/2015 2/19/2016 Completed

REGION V [Bicol Region] Construction of 21.82 M drainage 

canal and rehabilitation of 70.4 M 

Main canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            544,000.00               544,000.00 9/30/2015 9/7/2016 Completed

REGION V [Bicol Region] Rehabilitation/ Improvement of FMR Road (may include box 

culvert/drainage as a component for 

road)

250         4,360,000.00            4,360,000.00 11/11/2015 11/16/2016 Completed

REGION V [Bicol Region] Rehabilitation/ Improvement of FMR Road (may include box 

culvert/drainage as a component for 

road)

116         2,800,000.00            2,800,000.00 11/20/2015 3/21/2018 Completed



REGION V [Bicol Region] Rehabilitation/ Improvement of FMR Road (may include box 

culvert/drainage as a component for 

road)

292         2,000,000.00            2,000,000.00 12/28/2015 10/12/2016 Completed

REGION V [Bicol Region] Concreting of Pathway/ 

Improvement of Barangay Road

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

308         2,010,000.00            2,010,000.00 10/21/2015 12/15/2016 Completed

REGION V [Bicol Region] Rehabilitation/ Improvement of FMR Road (may include box 

culvert/drainage as a component for 

road)

210         1,750,000.00            1,750,000.00 11/17/2015 12/15/2016 Completed

REGION V [Bicol Region] Rehabilitation/ Improvement of FMR 

(Including Box Culvert)

Road (may include box 

culvert/drainage as a component for 

road)

63         1,400,000.00            1,400,000.00 11/19/2015 7/7/2017 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

80         1,200,000.00            1,200,000.00 10/30/2015 9/5/2016 Completed

REGION V [Bicol Region] Construction of Box Culvert Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

100         1,200,000.00            1,200,000.00 9/9/2015 12/15/2016 Completed

REGION V [Bicol Region] Construction of 1 Classroom- 

Elementary

School Building 43            800,000.00               800,000.00 11/2/2015 10/31/2017 Completed

REGION V [Bicol Region] Construction of Day Care Center Day Care Center 30            800,000.00               800,000.00 11/9/2015 11/16/2016 Completed

REGION V [Bicol Region] Construction of Day Care Center Day Care Center 30            800,000.00               800,000.00 11/3/2015 3/30/2017 Completed

REGION V [Bicol Region] Rehabilitation/ Improvement of FMR Road (may include box 

culvert/drainage as a component for 

road)

75            750,000.00               750,000.00 11/18/2015 5/29/2017 Completed

REGION V [Bicol Region] Rehabilitation/ Improvement of FMR Road (may include box 

culvert/drainage as a component for 

road)

76            850,000.00               850,000.00 9/22/2015 8/1/2016 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

42            810,000.00               810,000.00 9/28/2015 4/30/2016 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

153            550,000.00               550,000.00 9/29/2015 3/30/2016 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

56            910,000.00               910,000.00 10/26/2015 7/16/2017 Completed

REGION V [Bicol Region] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

365            600,000.00               600,000.00 10/19/2015 1/20/2017 Completed

REGION V [Bicol Region] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

49            870,000.00               870,000.00 9/28/2015 10/28/2016 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

68            500,000.00               500,000.00 10/12/2015 1/30/2016 Completed



REGION V [Bicol Region] Rehab / Improvement of Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

305         2,350,000.00            2,350,000.00 4/29/2016 10/15/2017 Completed

REGION V [Bicol Region] Construction of Evacuation Center 

cum Training Center

Community Center / Multi-Purpose 

Bldg

212         2,200,000.00            2,200,000.00 1/25/2016 6/30/2017 Completed

REGION V [Bicol Region] Construction of Evacuation Center 

cum Training Center

Community Center / Multi-Purpose 

Bldg

214         2,050,000.00            2,050,000.00 12/3/2015 9/15/2017 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

237         2,050,000.00            2,050,000.00 12/7/2015 10/30/2017 Completed

REGION V [Bicol Region] Construction of Evacuation Center 

cum Training Center

Community Center / Multi-Purpose 

Bldg

178         1,890,000.00            1,890,000.00 11/6/2015 10/26/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

209         1,890,000.00            1,890,000.00 12/12/2015 8/31/2017 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

211         1,890,000.00            1,890,000.00 1/18/2016 8/23/2017 Completed

REGION V [Bicol Region] Construction of Evacuation Center 

Cum Training Center

Community Center / Multi-Purpose 

Bldg

415         1,890,000.00            1,890,000.00 12/21/2015 7/13/2017 Completed

REGION V [Bicol Region] Rehabilitation and Improvement of 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

215         1,450,000.00            1,450,000.00 9/2/2015 11/16/2017 Completed

REGION V [Bicol Region] Construction of Day Care Day Care Center 60            800,000.00               800,000.00 8/17/2015 11/30/2016 Completed

REGION V [Bicol Region] Rehabilitation of Evacuation Center Community Center / Multi-Purpose 

Bldg

229         1,065,446.90            1,065,446.90 1/11/2016 10/29/2016 Completed

REGION V [Bicol Region] Construction of Warehouse Building 

with Pre and Post Harvest 

Machineries/ Equipment

Pre & Post Harvest Facilities 207         1,247,545.75            1,247,545.75 12/1/2015 4/3/2017 Completed

REGION V [Bicol Region] Construction of 281.20 m Drainage 

Canal w/ Cover at Zone 1-4

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

253            772,001.50               772,001.50 1/25/2016 11/3/2016 Completed

REGION V [Bicol Region] Construction of Drainage Canal w/ 

Cover(190.80 ln m)

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            744,758.10               744,758.10 1/25/2016 10/5/2016 Completed

REGION V [Bicol Region] Improvement of Barangay Road with 

PCCP

Road (may include box 

culvert/drainage as a component for 

road)

400         3,350,000.00            3,350,000.00 10/28/2015 2/27/2016 Completed

REGION V [Bicol Region] Improvement of Barangay Road with 

Embankment, Slope Protection and 

PCCP at Selected Station

Road (may include box 

culvert/drainage as a component for 

road)

600         3,150,782.00            3,150,782.00 11/17/2015 5/21/2016 Completed

REGION V [Bicol Region] Improvement of Barangay Road with 

PCCP

Road (may include box 

culvert/drainage as a component for 

road)

1500         2,814,000.00            2,814,000.00 11/14/2015 11/21/2016 Completed

REGION V [Bicol Region] Improvement of Barangay Road with 

PCCP

Road (may include box 

culvert/drainage as a component for 

road)

1200         2,628,402.00            2,628,402.00 10/7/2015 6/15/2016 Completed

REGION V [Bicol Region] Improvement of Barangay Road with 

PCCP

Road (may include box 

culvert/drainage as a component for 

road)

662         2,052,307.00            2,052,307.00 9/7/2015 6/13/2016 Completed

REGION V [Bicol Region] Improvement of Barangay Road with 

PCCP and Slope Protection

Road (may include box 

culvert/drainage as a component for 

road)

800         1,942,609.00                          -              1,942,609.00 11/10/2015 5/29/2016 Completed



REGION V [Bicol Region] Construction of one (1) unit one (1) 

classroom School Building

School Building 50         1,120,000.00            1,120,000.00 9/7/2015 5/28/2016 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

500            843,562.00               843,562.00 9/22/2015 6/5/2016 Completed

REGION V [Bicol Region] Concreting of Pathway with 

Embankment and Slope Protection

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

260            582,239.00               582,239.00 9/25/2015 11/20/2015 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

for validation         2,200,000.00            2,200,000.00 10/27/2015 11/24/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center 

with Embankment

Community Center / Multi-Purpose 

Bldg

257         2,200,000.00            2,200,000.00 11/9/2015 9/23/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

255         2,205,506.00            2,205,506.00 10/12/2015 10/14/2016 Completed

REGION V [Bicol Region] Construction of Slope Protection 

with 2 Barrell Box Culvert

Riprap Wall / Slope Protection / 

Erosion Control

439         2,200,000.00            2,200,000.00 11/16/2015 10/1/2016 Completed

REGION V [Bicol Region] Construction of Drainage Canal with 

RCPC

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

134         1,900,000.00            1,900,000.00 10/18/2015 11/24/2016 Completed

REGION V [Bicol Region] Construction of Slope protection Riprap Wall / Slope Protection / 

Erosion Control

411         1,011,548.78            1,011,548.78 2/3/2016 6/6/2017 Completed

REGION V [Bicol Region] Rehabilitation of Drainage Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

801         1,248,213.06            1,248,213.06 2/10/2016 7/23/2016 Completed

REGION V [Bicol Region] Construction of 300 ln.m. Slope 

Protection

Riprap Wall / Slope Protection / 

Erosion Control

for validation         2,088,198.04            2,088,198.04 2/17/2016 4/7/2017 Completed

REGION V [Bicol Region] Construction of Flood Control Dike & 

Drainage

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

281         3,978,550.00            3,978,550.00 3/15/2017 9/8/2017 Completed

REGION V [Bicol Region] Rehabilitation/Improvement of 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

59         1,150,000.00            1,150,000.00 11/3/2015 5/17/2016 Completed

REGION V [Bicol Region] Installation of Solar Powered Street 

Lights

Electrification / Lighting 548         1,030,000.00            1,030,000.00 5/20/2016 8/31/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit One (1) 

Classroom School Building

School Building 63         1,020,290.00            1,020,290.00 7/20/2015 12/20/2015 Completed

REGION V [Bicol Region] Construction of One (1) Unit One (1) 

Classroom School Building

School Building 77         1,020,290.00            1,020,290.00 8/17/2015 9/4/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit One (1) 

Classroom School Building

School Building 60         1,020,290.00            1,020,290.00 8/19/2015 7/23/2016 Completed



REGION V [Bicol Region] Reinforced Concrete Box Culvert Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

525         1,000,000.00            1,000,000.00 4/11/2016 9/7/2016 Completed

REGION V [Bicol Region] Rehab/Improvement of FMR w/ 

Spillway

Road (may include box 

culvert/drainage as a component for 

road)

80            900,000.00               900,000.00 10/13/2015 2/19/2016 Completed

REGION V [Bicol Region] Rehabilitation/Improvement of 

Barangay Road w/ Spillway

Road (may include box 

culvert/drainage as a component for 

road)

93            850,000.00               850,000.00 10/13/2015 3/5/2016 Completed

REGION V [Bicol Region] Construction of Drainage Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

159            850,000.00               850,000.00 11/25/2015 4/14/2016 Completed

REGION V [Bicol Region] Improvement/Rehabilitation of 

Drainage Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

374            810,000.00               810,000.00 11/2/2015 3/13/2016 Completed

REGION V [Bicol Region] Reinforced Concrete Box Culvert Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

110            800,000.00               800,000.00 11/2/2015 5/28/2016 Completed

REGION V [Bicol Region] Construction of Drainage Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

333            800,000.00               800,000.00 10/12/2015 7/28/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit 

Barangay Health Station

Health Station 895            800,000.00               800,000.00 9/14/2015 11/23/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit Daycare 

Center Building

Day Care Center 61            800,000.00               800,000.00 8/14/2015 6/17/2016 Completed

REGION V [Bicol Region] Construction of Drainage Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

357            800,000.00               800,000.00 9/28/2015 12/5/2015 Completed

REGION V [Bicol Region] Construction of One (1) Unit Daycare 

Center Building

Day Care Center 75            800,000.00               800,000.00 8/11/2015 5/27/2016 Completed

REGION V [Bicol Region] Construction of Day Care Center 

Building

Day Care Center 28            851,676.00               851,676.00 11/25/2015 8/19/2016 Completed

REGION V [Bicol Region] Improvement/Rehabilitation of 

Drainage Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

82            700,000.00               700,000.00 10/5/2015 3/16/2016 Completed

REGION V [Bicol Region] Construction of Sea Wall Seawall for validation         2,800,000.00            2,800,000.00 8/8/2016 7/28/2017 Completed

REGION V [Bicol Region] Construction of Seawall Seawall 260         1,600,000.00            1,600,000.00 8/20/2015 10/25/2016 Completed

REGION V [Bicol Region] Construction of Seawall Seawall 226         1,440,000.00            1,440,000.00 8/31/2015 10/24/2016 Completed



REGION V [Bicol Region] CONSTRUCTION OF FLOOD 

CONTROL DIKE

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

243         1,440,000.00            1,440,000.00 8/31/2015 10/24/2016 Completed

REGION V [Bicol Region] Construction of Seawall Seawall 196         1,440,000.00            1,440,000.00 8/17/2015 11/17/2017 Completed

REGION V [Bicol Region] Construction of Seawall Seawall 132         1,440,000.00            1,440,000.00 8/31/2015 11/8/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF FOOTBRIDGE Bridge (may include box culvert/ 

drainage as a component of bridge)

218         1,200,000.00            1,200,000.00 8/31/2015 4/19/2017 Completed

REGION V [Bicol Region] Construction of Seawall Seawall 118            840,000.00               840,000.00 8/17/2015 12/16/2016 Completed

REGION V [Bicol Region] Construction of 1.5x2m Box Culvert Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

120            800,000.00               800,000.00 9/21/2015 10/24/2016 Completed

REGION V [Bicol Region] Construction of Flood Control Dike Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            720,000.00               720,000.00 8/31/2015 11/25/2016 Completed

REGION V [Bicol Region] Construction of Flood Control Dike Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

135            450,000.00               450,000.00 8/14/2015 7/12/2017 Completed

REGION V [Bicol Region] Construction of Seawall Seawall 87            400,000.00               400,000.00 8/17/2015 2/13/2016 Completed

REGION V [Bicol Region] IMPROVEMENT OF BARANGAY 

ROAD

Road (may include box 

culvert/drainage as a component for 

road)

119            300,000.00               300,000.00 9/20/2015 10/26/2016 Completed

REGION V [Bicol Region] Construction of Barangay Roads Road (may include box 

culvert/drainage as a component for 

road)

147            300,000.00               300,000.00 8/29/2015 11/4/2016 Completed

REGION V [Bicol Region] REHABILITATION/IMPROVEMENT 

OF WATER SYSTEM

Water System 86            213,000.00               213,000.00 4/6/2016 9/25/2017 Completed

REGION V [Bicol Region] Construction of Line Canal with 

Slope Protection

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

48            200,000.00               200,000.00 9/17/2015 6/4/2017 Completed

REGION V [Bicol Region] Rehabilitation/Improvement of 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

325         2,400,000.00            2,400,000.00 7/4/2016 3/24/2017 Completed

REGION V [Bicol Region] Construction of Evacuation cum 

Training Center

Community Center / Multi-Purpose 

Bldg

314         2,300,000.00            2,300,000.00 11/2/2015 3/17/2017 Completed

REGION V [Bicol Region] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

96         1,560,000.00            1,560,000.00 9/29/2015 7/23/2016 Completed

REGION V [Bicol Region] Construction of Evacuation cum 

Training Center

Community Center / Multi-Purpose 

Bldg

295         2,300,000.00            2,300,000.00 3/30/2016 7/31/2017 Completed

REGION V [Bicol Region] Rehabilitation/Improvement of 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

161         3,600,000.00            3,600,000.00 1/18/2016 10/24/2016 Completed



REGION V [Bicol Region] Rehabilitation/Improvement of 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

174         3,150,000.00            3,150,000.00 3/15/2016 10/23/2016 Completed

REGION V [Bicol Region] Construction of Evacuation cum 

Training Center

Community Center / Multi-Purpose 

Bldg

312         2,500,000.00            2,500,000.00 1/26/2016 10/24/2016 Completed

REGION V [Bicol Region] Construction of Evacuation cum 

Training Center

Community Center / Multi-Purpose 

Bldg

205         2,260,000.00            2,260,000.00 1/9/2016 10/25/2016 Completed

REGION V [Bicol Region] Construction of Three Barrel Box 

Culvert

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

76         1,849,000.00            1,849,000.00 1/26/2016 10/26/2016 Completed

REGION V [Bicol Region] Rehabilitation/ Improvement of Farm 

to Market Road

Road (may include box 

culvert/drainage as a component for 

road)

88         2,700,000.00            2,700,000.00 11/19/2015 8/8/2016 Completed

REGION V [Bicol Region] Construction of Drainage Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

475         2,200,000.00            2,200,000.00 10/21/2015 11/24/2016 Completed

REGION V [Bicol Region] Construction  of Foot  Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

420         2,200,000.00            2,200,000.00 8/4/2016 2/1/2017 Completed

REGION V [Bicol Region] Rehabilitation/ Improvement of  

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

175         1,058,400.00            1,058,400.00 11/19/2015 10/10/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center 

Cum Training Center

Community Center / Multi-Purpose 

Bldg

for validation         1,900,000.00            1,900,000.00 10/27/2015 10/31/2016 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

44         1,800,000.00            1,800,000.00 9/7/2015 11/28/2016 Completed

REGION V [Bicol Region] Concreting of Pathway with 

Drainage Lined Canal

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

411         1,700,000.00            1,700,000.00 11/20/2015 11/26/2016 Completed

REGION V [Bicol Region] Concreting  of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

217         1,660,000.00            1,660,000.00 10/19/2015 10/22/2016 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

193         1,650,000.00            1,650,000.00 9/3/2015 11/24/2016 Completed

REGION V [Bicol Region] Construction of Drainage Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

303         1,600,000.00            1,600,000.00 9/7/2015 12/9/2016 Completed

REGION V [Bicol Region] Construction of Drainage Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

220            800,000.00               800,000.00 9/2/2015 12/22/2015 Completed

REGION V [Bicol Region] Construction of Water System Level 

I ( Free Flowing By Drilling 2 Units)

Water System 108            750,000.00               750,000.00 9/14/2015 2/12/2016 Completed



REGION V [Bicol Region] Construction of Water System Level 

II ( Free Flowing By Drilling)

Water System 110            750,000.00               750,000.00 11/4/2015 12/6/2016 Completed

REGION V [Bicol Region] Construction of Water System Level 

I ( Free Flowing By Drilling)

Water System 120            750,000.00               750,000.00 9/18/2015 12/9/2016 Completed

REGION V [Bicol Region] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

118         1,432,506.00            1,432,506.00 11/16/2015 6/18/2016 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

107         1,220,410.00            1,220,410.00 1/11/2016 9/30/2016 Completed

REGION V [Bicol Region] Improvement of Barangay Road with 

Drainage Canal

Road (may include box 

culvert/drainage as a component for 

road)

200         1,099,246.00            1,099,246.00 11/9/2015 3/17/2017 Completed

REGION V [Bicol Region] Construction of Day Care Center 

Building

Day Care Center 55            906,726.50               906,726.50 11/23/2015 2/17/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit Health 

Station Building

Health Station 198            876,081.00               876,081.00 1/4/2016 4/29/2017 Completed

REGION V [Bicol Region] Rehabilitation of Evacuation Center Community Center / Multi-Purpose 

Bldg

275            868,301.00               868,301.00 10/26/2015 6/23/2017 Completed

REGION V [Bicol Region] Construction of Day Care Center Day Care Center 59            885,989.00               885,989.00 11/23/2015 3/17/2017 Completed

REGION V [Bicol Region] Rehabilitation of Evacuation Center Community Center / Multi-Purpose 

Bldg

253            753,745.00               753,745.00 12/7/2015 11/12/2016 Completed

REGION V [Bicol Region] Construction of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

110            770,841.00               770,841.00 11/9/2015 7/15/2016 Completed

REGION V [Bicol Region] Improvement of Drainage Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

165            656,285.00               656,285.00 10/22/2015 5/7/2016 Completed

REGION V [Bicol Region] Concreting of Pathway with RCBC Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

116            761,324.00               761,324.00 11/16/2015 4/23/2016 Completed

REGION V [Bicol Region] Improvement of Drainage Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            681,159.00               681,159.00 11/9/2015 4/9/2016 Completed

REGION V [Bicol Region] Improvement of Drainage Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

24            499,299.00               499,299.00 11/29/2015 2/20/2016 Completed

REGION V [Bicol Region] Rehabilitation of Evacuation Center Community Center / Multi-Purpose 

Bldg

300            687,805.00               687,805.00 11/30/2015 3/17/2017 Completed

REGION V [Bicol Region] Concreting of pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

for validation            576,230.00               576,230.00 2/8/2016 3/26/2016 Completed

REGION V [Bicol Region] Rehabilitation of Spillway with 

Reinforced Box Culvert

Spillway / Overflow Bridge 179            625,445.00               625,445.00 11/16/2015 9/10/2016 Completed

REGION V [Bicol Region] Construction of Barangay Health 

Station

Health Station 71            902,867.00               902,867.00 11/16/2015 6/15/2017 Completed



REGION V [Bicol Region] Improvement of Drainage Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

75            433,677.00               433,677.00 11/16/2015 5/21/2016 Completed

REGION V [Bicol Region] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

20            433,125.00               433,125.00 11/23/2015 10/4/2016 Completed

REGION V [Bicol Region] Improvement of Open Drainage 

Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

78            326,307.00               326,307.00 11/9/2015 3/28/2016 Completed

REGION V [Bicol Region] Construction of Drainage Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

260         2,531,642.00            2,531,642.00 10/19/2015 3/15/2018 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

113         2,300,000.00            2,300,000.00 10/17/2015 7/6/2017 Completed

REGION V [Bicol Region] Construction of Evacuation cum 

Training Center

Community Center / Multi-Purpose 

Bldg

221         1,907,333.35            1,907,333.35 11/16/2015 11/24/2016 Completed

REGION V [Bicol Region] Construction of Evacuation cum 

Training Center

Community Center / Multi-Purpose 

Bldg

734         1,899,985.67            1,899,985.67 11/23/2015 8/30/2017 Completed

REGION V [Bicol Region] Construction of Evacuation cum 

Training Center

Community Center / Multi-Purpose 

Bldg

285         1,899,862.42            1,899,862.42 1/8/2016 10/31/2016 Completed

REGION V [Bicol Region] Construction of Evacuation cum 

Training Center

Community Center / Multi-Purpose 

Bldg

231         1,899,793.50            1,899,793.50 11/28/2015 5/19/2018 Completed

REGION V [Bicol Region] Construction of Evacuation Cum 

Training Center

Community Center / Multi-Purpose 

Bldg

121         1,899,314.65            1,899,314.65 1/11/2016 8/10/2017 Completed

REGION V [Bicol Region] Construction of Drainage Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

950         1,635,643.26            1,635,643.26 12/7/2015 7/12/2016 Completed

REGION V [Bicol Region] Construction of Flood Control Dike Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

107         1,600,000.00            1,600,000.00 10/26/2015 8/19/2017 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

69         1,440,833.32            1,440,833.32 11/3/2015 12/2/2016 Completed

REGION V [Bicol Region] Rehabilitation and improvement of 

Water System Level II

Water System         1,287,700.00            1,287,700.00 8/31/2016 / On-going

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

106         1,100,000.00            1,100,000.00 10/20/2015 4/29/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit Day 

Care Center

Day Care Center 126            799,553.62               799,553.62 10/19/2015 11/17/2016 Completed



REGION V [Bicol Region] Construction of One (1) Unit Day 

Care Center

Day Care Center 651            783,314.39               783,314.39 10/12/2015 12/2/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit Day 

Care Center

Day Care Center 118            783,314.38               783,314.38 10/12/2015 10/27/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit Day 

Care Center

Day Care Center 150            781,314.39               781,314.39 10/12/2015 10/27/2016 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

182            661,567.05               661,567.05 11/4/2015 1/27/2016 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

137         1,860,000.00            1,860,000.00 11/16/2015 10/24/2016 Completed

REGION V [Bicol Region] Improvement of Barangay Health 

Center

Health Station 420            370,000.00               370,000.00 10/27/2015 7/8/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF 

15M.SPILLWAY

Spillway / Overflow Bridge 156            715,256.33               715,256.33 11/21/2015 11/12/2016 Completed

REGION V [Bicol Region] Construction of 150m. Seawall Seawall 22         5,187,684.92            5,187,684.92 11/26/2015 4/29/2017 Completed

REGION V [Bicol Region] IMPROVEMENT OF BRGY ROAD 

W/PCCP

Road (may include box 

culvert/drainage as a component for 

road)

90         4,273,578.00            4,273,578.00 11/25/2015 10/25/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF 115M. 

SEAWALL

Seawall for validation         4,012,458.75            4,012,458.75 11/16/2015 9/9/2017 Completed

REGION V [Bicol Region] Improvement of Brgy Road w/ RCPC 

and 660m. PCCP

Road (may include box 

culvert/drainage as a component for 

road)

842         3,959,470.95            3,959,470.95 11/12/2015 12/14/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF 100M.  

SEAWALL

Seawall 434         3,597,288.10            3,597,288.10 1/14/2016 4/1/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF 100M. 

SEAWALL

Seawall 512         3,397,182.99            3,397,182.99 12/1/2015 7/30/2016 Completed

REGION V [Bicol Region] IMPROVEMENT OF BRGY ROAD 

W/ PCCP

Road (may include box 

culvert/drainage as a component for 

road)

187         2,849,894.65            2,849,894.65 4/30/2016 4/7/2017 Completed

REGION V [Bicol Region] IMPROVEMENT OF  BRGY ROAD 

W/ RCPC SPILLWAY

Road (may include box 

culvert/drainage as a component for 

road)

200         2,632,071.75            2,632,071.75 1/14/2016 9/2/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF TWO UNITS 

OF ONE CLASSROOM SCHOOL 

BUILDING

School Building 78         2,385,380.03            2,385,380.03 11/24/2015 10/24/2017 Completed

REGION V [Bicol Region] IMPROVEMENT OF BRGY ROAD 

W/ RCPC AND 205M. PCCP

Road (may include box 

culvert/drainage as a component for 

road)

for validation         2,159,862.95            2,159,862.95 3/2/2016 3/1/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF  ONE UNIT 

ONE  CLASSROOM SCHOOL 

BUILDING

School Building 25         1,253,752.73            1,253,752.73 9/17/2015 4/7/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF  ONE UNIT  

BARANGAY HEALTH STATION

Health Station 310         1,121,191.00            1,121,191.00 10/27/2015 9/24/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF SPILLWAY Spillway / Overflow Bridge 334            879,863.10               879,863.10 10/13/2015 6/6/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF 32 LINEAR 

METER FOOTBRIDGE

Bridge (may include box culvert/ 

drainage as a component of bridge)

117            715,256.33               715,256.33 9/24/2015 11/14/2015 Completed



REGION V [Bicol Region] CONCRETING OF 400M. 

PATHWAY

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

440            701,485.50               701,485.50 10/6/2015 10/29/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

134         2,366,875.00            2,366,875.00 9/23/2015 1/24/2017 Completed

REGION V [Bicol Region] Construction of Drainage Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

100            490,901.00               490,901.00 8/13/2015 11/29/2015 Completed

REGION V [Bicol Region] Rehabilitation of Sea Wall Seawall 43            510,147.00               510,147.00 9/2/2015 10/18/2015 Completed

REGION V [Bicol Region] Const. Of Evacuation Center Community Center / Multi-Purpose 

Bldg

224         2,277,696.00             71,695.00            2,349,391.00 8/25/2016 12/15/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

87         2,731,075.00        2,608,132.00            5,339,207.00 8/25/2016 11/18/2016 Completed

REGION V [Bicol Region] Construction of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

17         1,674,255.00            1,674,255.00 8/23/2015 12/15/2015 Completed

REGION V [Bicol Region] Construction of Day Care Center Day Care Center 13         1,244,818.00            1,244,818.00 8/25/2016 11/30/2016 Completed

REGION V [Bicol Region] Const. Of Sea Wall Seawall 80         1,122,553.00            1,122,553.00 8/22/2015 9/12/2015 Completed

REGION V [Bicol Region] Construction of Brgy. Agban 417.70 

L.M CHB & RCPC Line Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

212            744,003.00               744,003.00 8/25/2016 11/15/2016 Completed

REGION V [Bicol Region] Construction of Seawall Seawall 60         4,329,706.00            4,329,706.00 9/2/2015 9/16/2016 Completed

REGION V [Bicol Region] Construction of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

195         2,401,809.00            2,401,809.00 8/31/2015 2/3/2017 Completed

REGION V [Bicol Region] Construction of One Unit Three 

Classroom School Building

School Building 100         2,966,148.00            2,966,148.00 8/12/2015 5/30/2017 Completed

REGION V [Bicol Region] Construction of One (1) unit  

Evacuation Center w/ Basic 

Facilities and Amenities

Community Center / Multi-Purpose 

Bldg

112         2,397,071.00           100,000.00            2,497,071.00 9/1/2015 12/9/2016 Completed

REGION V [Bicol Region] Construction of Slope Protection Riprap Wall / Slope Protection / 

Erosion Control

65            873,574.00               873,574.00 9/1/2015 6/26/2016 Completed

REGION V [Bicol Region] Construction of one  (1 ) unit Health 

Station with Basic Facility and 

Equipment

Health Station 368         1,145,047.00            1,145,047.00 8/3/2015 10/8/2016 Completed

REGION V [Bicol Region] Construction of Covered Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

34            949,355.00               949,355.00 8/5/2015 5/20/2016 Completed

REGION V [Bicol Region] Construction of Irigation System Small Scale Irrigation 43            442,895.00               442,895.00 8/24/2015 9/27/2015 Completed

REGION V [Bicol Region] Construction of Seawall Seawall for validation         2,560,001.00            2,560,001.00 10/27/2015 2/25/2016 Completed



REGION V [Bicol Region] Construction of 4 barrel  RCBC,with 

PCCP,and grouted Riprap

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

374         3,144,493.00            3,144,493.00 2/22/2016 11/8/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

473         2,447,747.00            2,447,747.00 9/14/2015 9/9/2016 Completed

REGION V [Bicol Region] Construction of Flood Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation         2,079,019.00            2,079,019.00 9/3/2015 6/13/2016 Completed

REGION V [Bicol Region] Construction of Flood Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation         1,779,825.00            1,779,825.00 9/21/2015 6/18/2016 Completed

REGION V [Bicol Region] Road Concreting Road (may include box 

culvert/drainage as a component for 

road)

431            756,087.00               756,087.00 7/20/2015 8/13/2015 Completed

REGION V [Bicol Region] Construction of Seawall Seawall 151         1,756,276.00            1,756,276.00 9/24/2015 11/24/2016 Completed

REGION V [Bicol Region] Construction of Seawall Seawall 177         1,721,608.00            1,721,608.00 9/29/2015 11/4/2015 Completed

REGION V [Bicol Region] Rehabilitation of Sea Wall Seawall 180         2,544,457.00               2,595.00            2,547,052.00 9/8/2015 1/30/2016 Completed

REGION V [Bicol Region] Construction of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation         1,180,359.00            1,180,359.00 7/29/2015 9/8/2015 Completed

REGION V [Bicol Region] Construction of 2 Barrel Reinforced 

Concrete Box Culvert

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

90         2,629,972.00            2,629,972.00 2/8/2016 6/25/2016 Completed

REGION V [Bicol Region] Construction of Sea Wall Seawall 185         2,301,617.00            2,301,617.00 1/26/2016 10/24/2016 Completed

REGION V [Bicol Region] Construction of Sea Wall Seawall for validation         2,340,597.00            2,340,597.00 1/19/2016 5/6/2016 Completed

REGION V [Bicol Region] Construction of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

14         1,445,934.00            1,445,934.00 9/23/2015 8/19/2016 Completed

REGION V [Bicol Region] Construction and Rehabilitation of 

Drainage System

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

87         1,292,156.00            1,292,156.00 5/23/2016 8/5/2016 Completed

REGION V [Bicol Region] Construction of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            655,814.00               655,814.00 9/23/2015 10/24/2015 Completed

REGION V [Bicol Region] Construction of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

93         1,300,112.00            1,300,112.00 9/21/2015 3/30/2016 Completed



REGION V [Bicol Region] Construction of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation         1,163,465.00            1,163,465.00 10/2/2015 11/25/2015 Completed

REGION V [Bicol Region] Construction of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

135         1,143,033.00            1,143,033.00 10/19/2015 7/23/2016 Completed

REGION V [Bicol Region] Construction of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

110         1,166,241.00            1,166,241.00 9/15/2015 9/2/2016 Completed

REGION V [Bicol Region] Construction of One Unit Day Care 

Center

Day Care Center 54         1,332,639.00            1,332,639.00 10/27/2015 12/17/2016 Completed

REGION V [Bicol Region] Construction of Drainage System 

(Outlet)

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

185            527,279.00               527,279.00 9/21/2015 9/2/2016 Completed

REGION V [Bicol Region] Construction of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

106         1,525,700.00            1,525,700.00 8/17/2015 10/2/2015 Completed

REGION V [Bicol Region] Construction of River Control. Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

72         1,306,800.00            1,306,800.00 8/25/2015 11/2/2015 Completed

REGION V [Bicol Region] Construction of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

93         1,137,000.00            1,137,000.00 10/12/2015 12/18/2015 Completed

REGION V [Bicol Region] Construction of Evacuation Center 

cum Day Care Center

Community Center / Multi-Purpose 

Bldg

84         1,303,600.00            1,303,600.00 1/26/2016 12/3/2016 Completed

REGION V [Bicol Region] Construction of Drainage Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

96            944,600.00               944,600.00 8/17/2015 10/20/2015 Completed

REGION V [Bicol Region] Construction of Box Culvert Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

87            675,800.00               675,800.00 9/7/2015 1/6/2016 Completed

REGION V [Bicol Region] Construction of Street Lights Electrification / Lighting 83            434,700.00               434,700.00 8/31/2015 6/11/2016 Completed

REGION V [Bicol Region] Repair of One Classroom Building School Building 39            462,200.00               462,200.00 8/17/2015 5/21/2016 Completed

REGION V [Bicol Region] Construction of Seawall Seawall for validation         4,009,718.00            4,009,718.00 11/20/2015 11/8/2016 Completed

REGION V [Bicol Region] Construction of Seawall Seawall 277         3,316,754.00            3,316,754.00 1/28/2016 7/7/2016 Completed



REGION V [Bicol Region] Construction of one(1) unit- Two (2) 

Classroom School Bldg.

School Building 145         1,897,972.00             60,300.00            1,958,272.00 4/21/2016 9/20/2017 Completed

REGION V [Bicol Region] Construction of Seawall Seawall 136         1,547,052.00            1,547,052.00 12/9/2015 7/29/2016 Completed

REGION V [Bicol Region] Rehabilitation of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

112         1,370,333.00            1,370,333.00 10/27/2015 12/23/2015 Completed

REGION V [Bicol Region] Construction of Water System Level 

ll

Water System 94            470,136.00           181,422.00               651,558.00 10/26/2015 8/26/2016 Completed

REGION V [Bicol Region] Rehabilitation of Box Culvert Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

107            328,920.00               328,920.00 8/17/2015 9/1/2015 Completed

REGION V [Bicol Region] Rehabilitation of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

243            508,658.00               508,658.00 8/10/2015 9/2/2015 Completed

REGION V [Bicol Region] Rehabilitation of Water Outlet Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

66            167,513.00               167,513.00 8/18/2015 9/2/2015 Completed

REGION V [Bicol Region] Construction of One Unit Evacuation 

Center

Community Center / Multi-Purpose 

Bldg

140         2,381,926.00            2,381,926.00 1/27/2016 12/18/2017 Completed

REGION V [Bicol Region] Construction of Steel Footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

66         2,357,224.00            2,357,224.00 1/26/2016 11/4/2016 Completed

REGION V [Bicol Region] Construction of Concrete Footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

39         1,314,107.00            1,314,107.00 11/2/2015 6/9/2017 Completed

REGION V [Bicol Region] Construction of Hanging Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

85         2,334,355.00            2,334,355.00 1/26/2016 2/10/2017 Completed

REGION V [Bicol Region] Construction of One Unit 

Kindergarten School Building

School Building 33            811,234.00               811,234.00 9/21/2015 5/2/2017 Completed

REGION V [Bicol Region] Repair of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

105            744,454.00               744,454.00 9/14/2015 1/14/2017 Completed

REGION V [Bicol Region] Construction of Seawall Seawall 161         3,505,844.00            3,505,844.00 4/25/2016 8/6/2016 Completed

REGION V [Bicol Region] Construction of One Unit 3-

Classroom School Building

School Building 99         2,865,907.00            2,865,907.00 11/25/2015 1/18/2017 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

100         2,418,180.00            2,418,180.00 9/14/2015 2/28/2017 Completed

REGION V [Bicol Region] Construction of Sea Wall Seawall 382         2,095,909.00            2,095,909.00 9/13/2015 8/4/2016 Completed

REGION V [Bicol Region] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

245         1,108,163.00            1,108,163.00 10/7/2015 8/30/2016 Completed



REGION V [Bicol Region] Construction of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

138         1,693,251.00            1,693,251.00 10/19/2015 7/22/2016 Completed

REGION V [Bicol Region] Rehabilitation of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            292,860.00               292,860.00 8/27/2015 9/17/2015 Completed

REGION V [Bicol Region] Construction of One Unit Health 

Station Building

Health Station 119            990,792.00               990,792.00 9/14/2015 2/13/2017 Completed

REGION V [Bicol Region] Rehabilitation of Day Care Center Day Care Center for validation            433,267.00               433,267.00 8/21/2015 9/11/2016 Completed

REGION V [Bicol Region] Rehabilitation of Day Care Center Day Care Center for validation            466,845.00               466,845.00 9/2/2015 10/7/2016 Completed

REGION V [Bicol Region] Construction of One(1) Unit Two (2) 

Classroom School Building

School Building 185         2,091,248.00            2,091,248.00 11/19/2015 6/28/2017 Completed

REGION V [Bicol Region] Rehabilitation of Water System Water System 55            378,483.00               378,483.00 6/6/2016 11/14/2016 Completed

REGION V [Bicol Region] Rehabilitation of Water System Water System 122            261,331.00               261,331.00 11/17/2015 9/22/2016 Completed

REGION V [Bicol Region] Construction of  Seawall Seawall 159         2,368,977.00            2,368,977.00 9/23/2015 4/16/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF RIVER 

CONTROL

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

223         2,797,362.00            2,797,362.00 9/23/2015 9/16/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF RIVER 

CONTROL

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation         2,334,467.00            2,334,467.00 9/15/2015 3/5/2016 Completed

REGION V [Bicol Region] Construction of Seawall Seawall 368         2,896,269.00            2,896,269.00 10/15/2015 12/18/2015 Completed

REGION V [Bicol Region] CONSTRUCTION OF SEAWALL Seawall 190         3,160,245.00            3,160,245.00 1/25/2016 6/30/2018 Completed

REGION V [Bicol Region] Repair of School Building School Building 120            307,911.60               307,911.60 9/11/2015 9/6/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF RIVER 

CONTROL

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

421         3,873,920.00            3,873,920.00 1/20/2016 6/9/2018 Completed

REGION V [Bicol Region] Reconstruction of Elementary 

School Building

School Building 94         1,150,000.00            1,150,000.00 9/10/2015 9/23/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF DAYCARE 

CENTER

Day Care Center 198            916,597.00               916,597.00 9/15/2015 9/23/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF 

ELEMENTARY SCHOOL BUILDING

School Building 72         1,854,702.00            1,854,702.00 9/22/2015 8/25/2016 Completed

REGION V [Bicol Region] Repair of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

118            687,716.00               687,716.00 9/5/2015 9/27/2015 Completed



REGION V [Bicol Region] Road Shouldering Road (may include box 

culvert/drainage as a component for 

road)

211            257,992.00               257,992.00 9/7/2015 9/27/2015 Completed

REGION V [Bicol Region] Repair of School Building School Building 51            151,176.00               151,176.00 9/4/2015 5/25/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF PUBLIC 

TOILET

Sanitary Toilets for validation            750,000.00               750,000.00 9/7/2015 11/28/2016 Completed

REGION V [Bicol Region] REPAIR OF ELEMENTARY 

SCHOOL BUILDING

School Building 72            184,713.00               184,713.00 10/21/2015 4/26/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF DRAINAGE 

SYSTEM WITH BOX CULVERT

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

        2,273,740.00            2,273,740.00 10/6/2015 8/30/2016 Completed

REGION V [Bicol Region] Barangay Road Concretingwith 

Slope Protection

Road (may include box 

culvert/drainage as a component for 

road)

241         3,701,018.00            3,701,018.00 6/24/2016 3/3/2017 Completed

REGION V [Bicol Region] Construction of Riverbank Protection Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

64         2,448,386.00            2,448,386.00 9/24/2016 4/29/2017 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

80         2,077,300.00            2,077,300.00 10/25/2015 4/25/2017 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

80         2,077,300.00            2,077,300.00 9/3/2015 4/30/2017 Completed

REGION V [Bicol Region] Barangay Road Concreting Road (may include box 

culvert/drainage as a component for 

road)

450         1,272,221.00            1,272,221.00 9/25/2015 6/25/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit Day 

Care Center Building with Fence

Day Care Center for validation         1,079,959.00            1,079,959.00 9/25/2015 12/19/2016 Completed

REGION V [Bicol Region] Construction of Health Station Health Station 350            959,975.00               959,975.00 8/13/2015 4/29/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit Health 

Station Building with Fence

Health Station 376            959,975.00               959,975.00 8/18/2015 12/27/2016 Completed

REGION V [Bicol Region] Construction of Day Care Center Day Care Center 83            869,018.00               869,018.00 9/5/2015 4/28/2017 Completed

REGION V [Bicol Region] Construction of One (1) Day Care 

Center Building

Day Care Center 33            842,399.00               842,399.00 8/10/2015 12/19/2016 Completed

REGION V [Bicol Region] Construction of Day Care Center Day Care Center 105            841,724.00               841,724.00 9/1/2015 12/19/2016 Completed

REGION V [Bicol Region] Construction of Day Care Center Day Care Center 70            841,724.00               841,724.00 9/9/2015 12/19/2016 Completed

REGION V [Bicol Region] Concreting of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

629         4,990,080.00            4,990,080.00 5/18/2015 6/27/2016 Completed

REGION V [Bicol Region] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

545         4,871,810.00            4,871,810.00 8/25/2015 12/13/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit Three 

(3) Classroom School Building

School Building 501         2,787,120.00            2,787,120.00 4/20/2015 9/9/2016 Completed

REGION V [Bicol Region] Construction of 1 (one) Unit 

Evacuation Center

Community Center / Multi-Purpose 

Bldg

348         2,345,180.00            2,345,180.00 4/27/2015 10/3/2016 Completed

REGION V [Bicol Region] Construction of 1 (one) Unit 

Evacuation Center

Community Center / Multi-Purpose 

Bldg

479         2,344,273.00            2,344,273.00 5/6/2015 8/29/2016 Completed



REGION V [Bicol Region] Provission of Pre & Post Harvest 

Facilities

Pre & Post Harvest Facilities 291         2,307,080.00            2,307,080.00 6/9/2015 9/10/2016 Completed

REGION V [Bicol Region] Construction of 1 (one) Unit 

Evacuation Center

Community Center / Multi-Purpose 

Bldg

293         2,118,115.00            2,118,115.00 4/6/2015 4/15/2016 Completed

REGION V [Bicol Region] Construction of 1 (one) Unit 

Evacuation Center

Community Center / Multi-Purpose 

Bldg

385         2,116,115.00            2,116,115.00 4/13/2015 7/27/2016 Completed

REGION V [Bicol Region] Construction of 1 (one) Unit 

Evacuation Center

Community Center / Multi-Purpose 

Bldg

338         2,115,115.00            2,115,115.00 4/14/2015 4/15/2016 Completed

REGION V [Bicol Region] Construction of 1 (one) Unit 

Evacuation Center

Community Center / Multi-Purpose 

Bldg

327         2,113,805.00            2,113,805.00 4/13/2015 4/15/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit Two (2) 

Classroom School Building

School Building 232         1,900,177.00            1,900,177.00 3/9/2015 3/15/2016 Completed

REGION V [Bicol Region] Concreting of Pathway with 

Drainage

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

385         1,447,920.00            1,447,920.00 3/9/2015 11/25/2015 Completed

REGION V [Bicol Region] Construction of One (1) Unit Day 

Care Center Building

Day Care Center 400            799,990.00               799,990.00 3/9/2015 6/27/2016 Completed

REGION V [Bicol Region] Construction of Flood Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

266         1,159,282.00            1,159,282.00 5/25/2015 12/9/2016 Completed

REGION V [Bicol Region] Concreting of Barangay Road with 

Double RCB and Grouted Riprap at 

Critical Area

Road (may include box 

culvert/drainage as a component for 

road)

224         7,027,420.00            7,027,420.00 2/17/2016 11/15/2017 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

101         6,599,420.00            6,599,420.00 10/25/2015 2/24/2017 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

85         4,372,420.00            4,372,420.00 9/22/2015 9/30/2017 Completed

REGION V [Bicol Region] Concreting of Barangay Road with 

Grouted Riprap, RCPC and CHB 

Lined Canal

Road (may include box 

culvert/drainage as a component for 

road)

137         3,492,419.92            3,492,419.92 9/25/2015 1/1/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit Two (2) 

Classroom School Building with 

Stainless Steel Water Tank

School Building 70         2,280,000.00            2,280,000.00 10/25/2015 9/30/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit Two (2) 

Classroom School Building with 

Stainless Steel Water Tank

School Building 70         2,222,760.00            2,222,760.00 10/25/2015 10/3/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit Two (2) 

Classroom School Building with 

Stainless Steel Water Tank

School Building 79         2,165,743.00            2,165,743.00 10/25/2015 8/25/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit Day 

Care Center Building with Stainless 

Steel Water Tank and Concrete 

Perimeter Fence

Day Care Center 32            959,949.00               959,949.00 10/5/2015 3/3/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit Day 

Care Center Building with Stainless 

Steel Water Tank

Day Care Center 21            906,934.00               906,934.00 9/28/2015 12/27/2016 Completed



REGION V [Bicol Region] Construction of One (1) Unit Day 

Care Center Building with Stainless 

Steel Water Tank

Day Care Center 69            901,771.00               901,771.00 9/14/2015 12/19/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit Day 

Care Center Building with Stainless 

Steel Water Tank

Day Care Center 42            898,061.00               898,061.00 9/29/2015 12/27/2016 Completed

REGION V [Bicol Region] Concreting of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

291            697,925.00               697,925.00 9/29/2015 5/27/2016 Completed

REGION V [Bicol Region] Construction of Two (2) Units Three 

Classroom School Building

School Building 671         5,776,022.67            5,776,022.67 10/14/2015 12/22/2016 Completed

REGION V [Bicol Region] Construction of 127ln.m Seawall Seawall for validation         4,014,228.27            4,014,228.27 1/5/2016 12/10/2016 Completed

REGION V [Bicol Region] Construction of 1,500 Ln.m Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

460         3,742,607.49            3,742,607.49 10/16/2015 9/26/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit Three 

(3) Classroom School Building

School Building 150         3,075,422.93            3,075,422.93 10/15/2015 6/2/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit Three 

(3) Classroom School Building

School Building for validation         3,066,178.16            3,066,178.16 10/25/2015 10/20/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit Three 

(3) Classroom School Building

School Building 115         2,870,046.59            2,870,046.59 10/25/2015 10/15/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit Three 

(3) Classroom School Building

School Building for validation         2,867,576.65            2,867,576.65 9/21/2015 10/31/2016 Completed

REGION V [Bicol Region] Construction of Three (3) Units Day 

Care Center

Day Care Center 105         2,804,911.71            2,804,911.71 10/25/2015 7/20/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit 

Evacuation Center

Community Center / Multi-Purpose 

Bldg

17         2,663,445.59            2,663,445.59 10/25/2015 2/23/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit 

Evacuation Center

Community Center / Multi-Purpose 

Bldg

20         2,663,342.59            2,663,342.59 10/1/2015 6/19/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit 

Warehouse with Pre-Post Harvest 

Facilities and Solar Dryer

Pre & Post Harvest Facilities for validation         1,742,557.09            1,742,557.09 7/13/2015 6/24/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit Health 

Center

Health Station 377            991,152.52               991,152.52 7/13/2015 10/24/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit Day 

Care Center

Day Care Center 62            934,558.66               934,558.66 8/12/2015 2/24/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit Day 

Care Center

Day Care Center 30            934,558.66               934,558.66 7/13/2015 10/21/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit Day 

Care Center

Day Care Center 60            926,689.46               926,689.46 7/13/2015 10/15/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit Day 

Care Center

Day Care Center 36            926,689.46               926,689.46 8/3/2015 10/14/2016 Completed

REGION V [Bicol Region] Construction of Flood Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation         1,090,910.00           109,090.00            1,200,000.00 9/28/2015 6/15/2016 Completed

REGION V [Bicol Region] Concreting of Brgy. Road with RCPC 

.90m diameter 

Road (may include box 

culvert/drainage as a component for 

road)

for validation            968,182.00             96,818.00            1,065,000.00 8/31/2015 5/31/2016 Completed



REGION V [Bicol Region] Repair of Seawall Seawall            959,091.00             95,909.00            1,055,000.00 9/3/2015 / Waived/Dama

ged

REGION V [Bicol Region] Concreting of Flood Control and 

Construction of one (1) unit Single 

RC Box Culvert

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            909,091.00             90,909.00            1,000,000.00 9/7/2015 11/20/2015 Completed

REGION V [Bicol Region] Concreting of Brgy. Road with RCPC 

.60metre diameter

Road (may include box 

culvert/drainage as a component for 

road)

for validation            885,455.00             88,545.00               974,000.00 9/3/2015 6/25/2016 Completed

REGION V [Bicol Region] Construction of Flood Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            872,727.00             87,273.00               960,000.00 9/7/2015 5/29/2016 Completed

REGION V [Bicol Region] Construction of One(1) Unit Triple 

RC Box Culvert 

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            818,182.00           242,159.00            1,060,341.00 8/25/2015 11/25/2015 Completed

REGION V [Bicol Region] Concreting of Brgy. Road and 

Construction of One(1) Unit Single 

RCPC 

Road (may include box 

culvert/drainage as a component for 

road)

for validation            785,455.00             78,545.00               864,000.00 9/12/2015 3/30/2016 Completed

REGION V [Bicol Region] Concreting of Brgy. Road with RCPC 

.90m diameter 

Road (may include box 

culvert/drainage as a component for 

road)

for validation            785,455.00             78,545.00               864,000.00 9/1/2015 4/29/2016 Completed

REGION V [Bicol Region] Concreting of Brgy. Road  with 

RCPC .60m diameter

Road (may include box 

culvert/drainage as a component for 

road)

255            785,454.00             78,546.00               864,000.00 9/14/2015 8/31/2016 Completed

REGION V [Bicol Region] Concreting of Brgy. Road with RCPC 

.90m diameter

Road (may include box 

culvert/drainage as a component for 

road)

264            785,454.00             78,546.00               864,000.00 9/3/2015 3/30/2016 Completed

REGION V [Bicol Region] Concreting of Brgy. Road with RCPC 

.90m diameter 

Road (may include box 

culvert/drainage as a component for 

road)

for validation            785,454.00             78,546.00               864,000.00 9/16/2015 7/31/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit Three 

(3) Classroom Elementary School 

Building

School Building 181         3,213,856.50            3,213,856.50 12/20/2015 12/21/2016 Completed

REGION V [Bicol Region] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

127         2,932,681.25            2,932,681.25 4/18/2016 5/9/2017 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

152         2,420,334.00            2,420,334.00 3/29/2016 5/10/2017 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

206         2,279,051.00            2,279,051.00 2/11/2016 12/19/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit 

Evacuation center

Community Center / Multi-Purpose 

Bldg

119         2,259,490.00            2,259,490.00 12/20/2015 5/12/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit Two (2) 

Classroom Elementary School 

Building

School Building 72         2,012,375.25            2,012,375.25 11/24/2015 7/28/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit Two (2) 

Classroom Elementary School 

Building

School Building 130         1,976,791.25            1,976,791.25 12/14/2015 11/27/2017 Completed



REGION V [Bicol Region] Construction of One (1) Unit One (1) 

Classroom School Building

School Building 120         1,123,208.00            1,123,208.00 12/20/2015 2/7/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit Health 

Center

Health Station 218            985,078.00               985,078.00 11/18/2015 12/19/2016 Completed

REGION V [Bicol Region] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

262            551,999.15               551,999.15 10/27/2015 8/30/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

171         2,478,699.00            2,478,699.00 3/28/2016 12/7/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

226         2,482,769.00            2,482,769.00 12/8/2015 10/10/2016 Completed

REGION V [Bicol Region] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

80         1,153,765.00            1,153,765.00 10/12/2015 10/13/2016 Completed

REGION V [Bicol Region] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

48         1,281,752.00            1,281,752.00 10/19/2015 3/4/2016 Completed

REGION V [Bicol Region] Construction of Health Station Health Station 171            959,949.75               959,949.75 10/7/2015 5/31/2017 Completed

REGION V [Bicol Region] Construction of Health Station Health Station 177            984,000.75               984,000.75 11/9/2015 12/23/2016 Completed

REGION V [Bicol Region] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

46            819,985.40               819,985.40 8/31/2015 9/28/2016 Completed

REGION V [Bicol Region] Construction of Footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

106            834,412.40               834,412.40 10/8/2015 8/6/2016 Completed

REGION V [Bicol Region] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

68            966,350.80               966,350.80 9/14/2015 10/18/2016 Completed

REGION V [Bicol Region] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

96            534,036.00               534,036.00 10/5/2015 6/5/2016 Completed

REGION V [Bicol Region] Concreting of 1km Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

193         3,272,163.00            3,272,163.00 10/12/2015 12/24/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit Three 

(3) Classroom School Building

School Building 126         2,931,449.75            2,931,449.75 11/15/2015 6/23/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit Three 

(3) Classroom School Building

School Building 120         2,903,627.75            2,903,627.75 12/2/2015 3/20/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit Three 

(3) Classroom School Building

School Building 120         2,896,599.75            2,896,599.75 10/27/2015 11/14/2017 Completed



REGION V [Bicol Region] Construction of One (1) Unit Three 

(3) Classroom School Building

School Building 123         2,866,389.75            2,866,389.75 12/7/2015 6/30/2017 Completed

REGION V [Bicol Region] Construction of One (1) unit Three 

(3) Classroom School Building

School Building 143         2,794,942.75            2,794,942.75 10/12/2015 9/25/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit Three 

(3) Classroom School Building

School Building 120         2,783,732.75            2,783,732.75 10/19/2015 3/15/2017 Completed

REGION V [Bicol Region] Construction of One (1) Evacuation 

Center

Community Center / Multi-Purpose 

Bldg

80         2,160,139.00            2,160,139.00 10/26/2015 12/14/2016 Completed

REGION V [Bicol Region] Construction of One (1) Evacuation 

Center

Community Center / Multi-Purpose 

Bldg

352         2,132,564.00            2,132,564.00 10/26/2015 11/20/2017 Completed

REGION V [Bicol Region] Construction of One (1) unit Two (2) 

Classroom School Building

School Building 119         1,968,590.94            1,968,590.94 8/3/2015 2/18/2017 Completed

REGION V [Bicol Region] Construction of One (1) unit Health 

Station Building

Health Station 188            980,795.00               980,795.00 9/9/2015 12/24/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit Health 

Station Building

Health Station 238            978,467.00               978,467.00 8/10/2015 3/8/2017 Completed

REGION V [Bicol Region] Construction of 1 unit Health Station 

Building

Health Station 599            927,752.00               927,752.00 8/27/2015 12/14/2016 Completed

REGION V [Bicol Region] Construction of One (1) unit Day 

Care Center Building

Day Care Center 35            882,256.00               882,256.00 10/12/2015 12/14/2016 Completed

REGION V [Bicol Region] Construction of Health Center Health Station 618            880,407.00               880,407.00 7/20/2015 12/13/2016 Completed

REGION V [Bicol Region] Construction of One (1) unit Health 

Station Building

Health Station 450            880,407.00               880,407.00 8/3/2015 12/14/2016 Completed

REGION V [Bicol Region] Construction of One (1) unit Health 

Station Building

Health Station 509            880,385.00               880,385.00 8/4/2015 12/8/2016 Completed

REGION V [Bicol Region] Construction of One (1) unit Day 

Care Center Building

Day Care Center 44            875,519.00               875,519.00 9/8/2015 3/23/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit Day 

Care Center Building

Day Care Center 35            849,175.50               849,175.50 7/27/2015 9/24/2016 Completed

REGION V [Bicol Region] Construction of One (1) unit Day 

Care Center Building

Day Care Center 41            813,424.00               813,424.00 8/3/2015 12/12/2016 Completed

REGION V [Bicol Region] Construction of 1 unit Day Care 

Center

Day Care Center 79            800,088.00               800,088.00 7/27/2015 12/10/2016 Completed

REGION V [Bicol Region] Construction of Seawall Seawall 408         3,915,388.00            3,915,388.00 3/14/2015 12/2/2016 Completed

REGION V [Bicol Region] Construction of Barangay Road with 

Line Canal

Road (may include box 

culvert/drainage as a component for 

road)

412         3,067,705.00            3,067,705.00 2/23/2015 12/8/2016 Completed

REGION V [Bicol Region] Construction of Seawall Seawall 416         2,606,701.00            2,606,701.00 1/20/2016 3/18/2017 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

248         2,087,829.00            2,087,829.00 7/22/2015 5/19/2017 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

407         2,043,338.00            2,043,338.00 8/15/2015 10/24/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

336         2,030,145.00            2,030,145.00 7/20/2015 11/10/2017 Completed

REGION V [Bicol Region] Construction of 1 unit 2 Classroom 

School Building

School Building 115         1,879,322.00            1,879,322.00 7/3/2015 9/6/2016 Completed

REGION V [Bicol Region] Construction of 1 Unit 1 Classroom 

School Building

School Building 34         1,000,000.00            1,000,000.00 7/13/2015 11/26/2016 Completed

REGION V [Bicol Region] Construction of Health Station Health Station 243            850,000.00               850,000.00 7/18/2015 10/8/2016 Completed

REGION V [Bicol Region] Construction of 1 Unit Health Station Health Station 308            850,000.00               850,000.00 7/22/2015 11/26/2016 Completed



REGION V [Bicol Region] Construction of Day Care Center Day Care Center 128            800,000.00               800,000.00 7/24/2015 3/9/2017 Completed

REGION V [Bicol Region] Construction of Jetty Miniport / Wharf / Fishlanding 698         3,917,713.00            3,917,713.00 8/7/2015 11/29/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

80         2,406,118.00            2,406,118.00 9/25/2015 10/17/2017 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

for validation         2,116,758.00            2,116,758.00 10/12/2015 7/10/2017 Completed

REGION V [Bicol Region] Construction of Sea Wall Seawall 280         2,094,338.00            2,094,338.00 9/25/2015 10/15/2016 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

350         1,821,212.00            1,821,212.00 8/31/2015 10/11/2016 Completed

REGION V [Bicol Region] Construction of Sea Wall Seawall 67         2,719,551.00            2,719,551.00 12/26/2015 5/26/2017 Completed

REGION V [Bicol Region] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

110         1,821,437.00            1,821,437.00 8/7/2015 9/23/2016 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

210         1,665,935.00            1,665,935.00 9/10/2015 10/10/2016 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

220         1,066,653.00            1,066,653.00 10/19/2015 10/10/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit Three 

(3) Classroom School Building

School Building 35         2,921,544.50            2,921,544.50 11/30/2015 1/12/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit Three 

(3) Classroom School Building

School Building 45         2,912,800.50            2,912,800.50 10/21/2015 5/10/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit Three 

(3) Classroom School Building

School Building 52         2,813,299.50            2,813,299.50 10/19/2015 11/12/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit Three 

(3) Classroom School Building

School Building 148         2,807,838.50            2,807,838.50 11/3/2015 1/26/2017 Completed

REGION V [Bicol Region] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

79         2,642,981.00            2,642,981.00 4/4/2016 5/10/2017 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

45         2,260,379.00            2,260,379.00 10/26/2015 12/7/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

62         2,168,289.00            2,168,289.00 11/9/2015 6/13/2017 Completed

REGION V [Bicol Region] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

78         2,143,420.00            2,143,420.00 10/28/2015 11/24/2016 Completed

REGION V [Bicol Region] Concreting of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

35         2,142,244.00            2,142,244.00 11/2/2015 11/28/2016 Completed



REGION V [Bicol Region] Construction of One (1) Unit - Two 

(2) Classroom School Building

School Building 80         2,098,929.00            2,098,929.00 12/13/2015 2/7/2017 Completed

REGION V [Bicol Region] Construction of One (1) Unit Two (2) 

Classroom School Building

School Building 80         1,962,692.00            1,962,692.00 2/14/2016 9/25/2017 Completed

REGION V [Bicol Region] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

76         1,203,706.00            1,203,706.00 7/23/2015 10/24/2016 Completed

REGION V [Bicol Region] Construction of Health Center Health Station for validation            907,042.00               907,042.00 8/17/2015 12/5/2016 Completed

REGION V [Bicol Region] Construction of Health Center Health Station for validation            921,283.00               921,283.00 9/14/2015 10/21/2016 Completed

REGION V [Bicol Region] Construction of Health Center Health Station for validation            886,520.00               886,520.00 10/19/2015 10/28/2016 Completed

REGION V [Bicol Region] Concreting of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

367            836,416.00               836,416.00 10/12/2015 10/18/2016 Completed

REGION V [Bicol Region] Construction of 50 Units Street Light 

and Rehabilitation of 14 Units Street 

Light

Electrification / Lighting 392            568,893.00               568,893.00 9/10/2015 12/10/2016 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

298            519,124.00               519,124.00 10/13/2015 6/27/2016 Completed

REGION V [Bicol Region] CONCRETING OF PATHWAY Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

212         3,154,243.00            3,154,243.00 1/7/2016 5/26/2017 Completed

REGION V [Bicol Region] Road Concreting and Rehab Road (may include box 

culvert/drainage as a component for 

road)

793         6,414,777.00            6,414,777.00 7/4/2016 6/30/2017 Completed

REGION V [Bicol Region] Construction of Seawall Seawall 490         5,839,278.00            5,839,278.00 6/27/2016 5/27/2017 Completed

REGION V [Bicol Region] CONCRETING OF PATHWAY Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

174         2,567,404.00            2,567,404.00 12/7/2015 11/15/2016 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

327         2,172,142.00            2,172,142.00 9/25/2015 12/12/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF 442 LN.M. 

CHB LINE CANAL WITH 

CONCRETE COVER

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

100         1,759,147.00            1,759,147.00 9/25/2015 10/22/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF 400 LN.M. 

CHB LINE CANAL WITH 

CONCRETE COVER

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

334         1,675,543.00            1,675,543.00 9/25/2015 1/26/2016 Completed

REGION V [Bicol Region] CONSTRUCTION AND 

IMPROVEMENT OF WATER 

SYSTEM

Water System 167         1,499,875.00            1,499,875.00 11/9/2015 6/25/2016 Completed



REGION V [Bicol Region] Concreting of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

65         1,078,033.00            1,078,033.00 9/28/2015 10/22/2016 Completed

REGION V [Bicol Region] Concreting of Road Road (may include box 

culvert/drainage as a component for 

road)

87         4,495,619.00            4,495,619.00 9/12/2015 10/15/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

79         2,326,324.00            2,326,324.00 8/17/2015 8/10/2016 Completed

REGION V [Bicol Region] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

120         2,276,511.00            2,276,511.00 8/18/2015 6/17/2016 Completed

REGION V [Bicol Region] Construction of One (1) Unit-Two (2) 

Classroom School Building

School Building 69         1,929,057.00            1,929,057.00 9/7/2015 9/8/2016 Completed

REGION V [Bicol Region] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

257         1,612,336.00            1,612,336.00 8/17/2015 4/5/2016 Completed

REGION V [Bicol Region] Concreting of Road Road (may include box 

culvert/drainage as a component for 

road)

79         1,531,306.00            1,531,306.00 8/12/2015 6/19/2016 Completed

REGION V [Bicol Region] Construction of Livelihood Center Livelihood Equipment / Building / 

Center (sq.m. for buildings/center and 

unit for equipments)

184         1,135,621.00            1,135,621.00 7/13/2015 6/3/2016 Completed

REGION V [Bicol Region] Construction of Health Station Health Station 205            965,226.00               965,226.00 8/10/2015 6/19/2016 Completed

REGION V [Bicol Region] Construction of  Evacuation Center Community Center / Multi-Purpose 

Bldg

16         2,826,254.00               5,157.75            2,831,411.75 10/12/2015 9/29/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

16         2,476,513.00            2,476,513.00 9/18/2015 3/6/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

15         2,471,513.00            2,471,513.00 10/13/2015 6/27/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

12         2,434,709.00            2,434,709.00 10/14/2015 6/30/2016 Completed

REGION V [Bicol Region] Construction of  Evacuation Center Community Center / Multi-Purpose 

Bldg

18         2,434,709.00               1,196.55            2,435,905.55 10/13/2015 4/16/2016 Completed

REGION V [Bicol Region] Construction of One(1) unit- Two(2) 

Classrooms Elementary School 

building

School Building 61         2,056,237.00                    54.61            2,056,291.61 9/9/2015 12/30/2015 Completed

REGION V [Bicol Region] Concreting of 590 m. Pathway with 3 

Barrel Box Culvert

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

171         1,950,727.00            1,950,727.00 10/8/2015 1/31/2016 Completed

REGION V [Bicol Region] Construction of Covered Drainage 

Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

572         1,413,313.00                  154.55            1,413,467.55 10/1/2015 12/12/2015 Completed

REGION V [Bicol Region] Construction of One(1) unit One (1) 

Classroom Elementary School 

Building

School Building 47         1,189,537.00                    22.21            1,189,559.21 10/13/2015 12/10/2015 Completed

REGION V [Bicol Region] Construction of  Day Care Center Day Care Center 45            948,866.00               1,107.46               949,973.46 8/3/2015 4/8/2016 Completed



REGION V [Bicol Region] Construction of Covered Drainage 

Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

189            902,643.00               902,643.00 8/17/2015 7/29/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

32         4,495,000.00            4,495,000.00 8/24/2015 8/20/2016 Completed

REGION V [Bicol Region] Construction of Seawall Seawall 266         3,324,355.00            3,324,355.00 10/2/2015 10/28/2016 Completed

REGION V [Bicol Region] Construction of Water System Water System 240         2,509,395.00            2,509,395.00 8/17/2015 2/27/2017 Completed

REGION V [Bicol Region] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

266         2,350,000.00            2,350,000.00 8/24/2015 11/30/2015 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

15         2,300,000.00            2,300,000.00 9/14/2015 9/22/2016 Completed

REGION V [Bicol Region] Construction of Solar Street lights Electrification / Lighting 310         1,470,900.00            1,470,900.00 8/25/2015 12/6/2015 Completed

REGION V [Bicol Region] Improvement of Water System Water System 499         1,221,550.00            1,221,550.00 9/8/2015 6/8/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF 80 LM RIVER 

BANK EROSION CONTROL

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

124         3,204,054.00            3,204,054.00 11/9/2015 2/17/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF I UNIT 3 

CLASSROOM SCHOOL BUILDING

School Building 92         2,642,941.50            2,642,941.50 10/7/2015 8/4/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

16         2,271,168.00            2,271,168.00 10/11/2015 6/11/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

16         2,249,329.00            2,249,329.00 10/19/2015 8/10/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF 1 UNIT 2 

CLASSROOM SCHOOL BUILDING

School Building 61         2,014,895.50            2,014,895.50 8/24/2015 8/6/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF 1 UNIT 2 

CLASSROOM SCHOOL BUILDING

School Building 46         1,995,193.50            1,995,193.50 8/24/2015 7/30/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF HEALTH 

STATION

Health Station 161            932,090.00               932,090.00 8/24/2015 6/29/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF DAY CARE 

CENTER

Day Care Center 43            845,881.00               845,881.00 8/21/2015 6/27/2016 Completed

REGION V [Bicol Region] CONCRETING OF PATHWAY Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

33         2,522,829.00            2,522,829.00 1/6/2016 11/23/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF PATHWAY Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

66         2,318,574.00            2,318,574.00 11/19/2015 11/18/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

15         2,301,029.00            2,301,029.00 11/2/2015 10/28/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

14         2,243,170.00            2,243,170.00 9/15/2015 11/23/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

22         2,197,345.00            2,197,345.00 7/20/2015 11/18/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

17         2,181,180.00            2,181,180.00 8/31/2015 10/21/2016 Completed



REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

16         2,181,180.00            2,181,180.00 9/1/2015 3/31/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

17         2,166,340.00            2,166,340.00 9/14/2015 3/31/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

14         2,166,340.00            2,166,340.00 9/29/2015 3/20/2018 Completed

REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

16         2,166,340.00            2,166,340.00 9/29/2015 11/22/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

15         2,166,340.00            2,166,340.00 9/14/2015 12/20/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

15         2,166,340.00            2,166,340.00 9/7/2015 10/14/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

15         2,141,740.00            2,141,740.00 8/3/2015 10/21/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

16         2,141,740.00            2,141,740.00 9/14/2015 7/17/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

14         2,141,740.00            2,141,740.00 9/7/2015 10/21/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

17         2,141,740.00            2,141,740.00 9/25/2015 12/20/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF DAY CARE 

CENTER

Day Care Center 48            845,620.00               845,620.00 10/19/2015 11/4/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF DAY CARE 

CENTER

Day Care Center 48            842,513.00               842,513.00 10/13/2015 1/21/2017 Completed

REGION V [Bicol Region] Construction of Sea wall Seawall 386         5,027,356.00            5,027,356.00 1/21/2016 12/16/2017 Completed

REGION V [Bicol Region] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

201         2,720,740.00            2,720,740.00 11/9/2015 12/20/2016 Completed

REGION V [Bicol Region] Construction of 1 unit 3 classroom 

School Building

School Building 134         2,655,984.00            2,655,984.00 10/23/2015 12/20/2016 Completed

REGION V [Bicol Region] Construction of 1 unit 3 classroom 

School Building

School Building 128         2,655,984.00            2,655,984.00 10/5/2015 9/30/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF 1 UNIT 3 

CLASSROOM SCHOOL BUILDINGS

School Building 200         2,633,684.00            2,633,684.00 9/22/2015 8/28/2016 Completed

REGION V [Bicol Region] Construction of 1 unit 3 Classroom 

School Building

School Building 38         2,633,684.00            2,633,684.00 9/21/2015 6/28/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

        2,455,086.00            2,455,086.00 11/17/2015 3/19/2018 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

17         2,376,950.00            2,376,950.00 10/21/2015 11/28/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

40         2,376,950.00            2,376,950.00 11/23/2015 12/16/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF FLOOD 

MITIGATION 

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

352         2,007,646.00           186,400.00            2,194,046.00 11/13/2015 5/2/2018 Completed

REGION V [Bicol Region] Construction of Drainage Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

309         1,967,848.00             20,645.00            1,988,493.00 10/5/2015 8/25/2016 On-going

REGION V [Bicol Region] CONCRETING OF PATHWAY Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

88         1,540,523.00            1,540,523.00 8/10/2015 11/23/2015 Completed



REGION V [Bicol Region] Construction of Riverbank Protection 

with Line Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

286         1,303,029.00            1,303,029.00 10/5/2015 8/25/2016 Completed

REGION V [Bicol Region] Construction of Health Station Health Station 215            938,636.00               938,636.00 7/27/2015 12/20/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF SEAWALL Seawall 283       11,424,858.00          11,424,858.00 3/14/2016 7/15/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF 3 UNITS 

EVACUATION CENTER

Community Center / Multi-Purpose 

Bldg

45         6,737,115.00            6,737,115.00 10/5/2015 11/15/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF LINE CANAL Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

440         3,449,347.00            3,449,347.00 8/25/2015 2/28/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF one(1) UNIT 

EVACUATION CENTER

Community Center / Multi-Purpose 

Bldg

19         2,250,000.00            2,250,000.00 9/9/2015 12/8/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

25         2,250,000.00            2,250,000.00 9/7/2015 12/8/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

18         2,250,000.00            2,250,000.00 8/17/2015 12/8/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF 1 UNIT 2 

CLASSROOM SCHOOL BUILDING

School Building 30         1,998,000.00            1,998,000.00 12/3/2015 4/2/2017 Completed

REGION V [Bicol Region] IMPROVEMENT OF SCHOOL 

BUILDING

School Building 300         1,750,000.00            1,750,000.00 10/5/2015 8/3/2016 Completed

REGION V [Bicol Region] MANGROVE REFORESTRATION Artificial Coral Reef / Marine Sanctuary 

(hectares for area and unit for number 

of provision)

474         1,640,680.00            1,640,680.00 6/29/2015 1/17/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF DRAINAGE 

LINE CANAL

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

249            646,200.00               646,200.00 8/31/2015 10/30/2015 Completed

REGION V [Bicol Region] CONSTRUCTION OF LEVEL II 

WATER SYSTEM

Water System 642         6,465,000.00            6,465,000.00 9/7/2015 8/25/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF DRAINAGE 

CANAL

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

893         5,195,200.00            5,195,200.00 10/26/2015 5/4/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF RIVER BANK 

PROTECTION

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

790         4,702,000.00            4,702,000.00 1/25/2016 3/31/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF ONE(1) UNIT 

EVACUATION CENTER

Community Center / Multi-Purpose 

Bldg

17         2,450,000.00            2,450,000.00 8/31/2015 8/25/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF ONE(1) UNIT 

EVACUATION CENTER

Community Center / Multi-Purpose 

Bldg

14         2,450,000.00            2,450,000.00 8/28/2015 10/28/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF ONE(1) UNIT 

EVACUATION CENTER

Community Center / Multi-Purpose 

Bldg

14         2,450,000.00            2,450,000.00 8/27/2015 10/25/2016 Completed



REGION V [Bicol Region] CONSTRUCTION OF ONE(1) UNIT 

EVACUATION CENTER

Community Center / Multi-Purpose 

Bldg

15         2,450,000.00            2,450,000.00 8/24/2015 11/25/2016 Completed

REGION V [Bicol Region] REHABILITATION OF LEVEL II 

WATER SYSTEM

Water System for validation         2,047,000.00            2,047,000.00 11/30/2015 10/25/2016 Completed

REGION V [Bicol Region] CONSTRUCTION ONE (1) UNIT 

TWO (2) CLASSROOM SCHOOL 

BUILDING

School Building 96         1,932,000.00            1,932,000.00 12/9/2015 5/4/2017 Completed

REGION V [Bicol Region] Construction of Flood Mitigating 

Structure

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

156         3,734,008.00            3,734,008.00 1/21/2016 2/4/2017 Completed

REGION V [Bicol Region] Construction of Cable Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

50         3,072,747.00            3,072,747.00 3/22/2016 7/30/2016 Completed

REGION V [Bicol Region] Contruction of Evacuation Center Community Center / Multi-Purpose 

Bldg

15         2,390,895.00            2,390,895.00 12/2/2015 3/28/2017 Completed

REGION V [Bicol Region] Contruction of Evacuation Center Community Center / Multi-Purpose 

Bldg

18         2,191,699.00            2,191,699.00 8/17/2015 12/20/2016 Completed

REGION V [Bicol Region] Contruction of Evacuation Center Community Center / Multi-Purpose 

Bldg

19         2,191,699.00            2,191,699.00 10/15/2015 12/20/2016 Completed

REGION V [Bicol Region] Contruction of Evacuation Center Community Center / Multi-Purpose 

Bldg

44         2,179,071.00               8,016.75            2,187,087.75 8/10/2015 9/12/2016 Completed

REGION V [Bicol Region] Contruction of Evacuation Center Community Center / Multi-Purpose 

Bldg

20         2,173,202.00            2,173,202.00 8/31/2015 6/27/2016 Completed

REGION V [Bicol Region] Contruction of Evacuation Center Community Center / Multi-Purpose 

Bldg

17         2,168,977.00            2,168,977.00 11/3/2015 3/13/2017 Completed

REGION V [Bicol Region] Contruction of Evacuation Center Community Center / Multi-Purpose 

Bldg

13         2,160,186.00            2,160,186.00 8/27/2015 6/30/2016 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

88         1,916,419.00           324,947.00            2,241,366.00 10/23/2015 7/27/2016 Completed

REGION V [Bicol Region] Construction of one(1) unit two(2) 

classroom Elementary School 

Building

School Building 86         1,556,468.00            1,556,468.00 7/20/2015 8/18/2016 Completed

REGION V [Bicol Region] Construction of Health Station Health Station 275            851,600.00             42,000.00               893,600.00 7/24/2015 7/22/2016 Completed

REGION V [Bicol Region] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

187            714,529.00               714,529.00 8/18/2015 12/3/2015 Completed

REGION V [Bicol Region] Concreting of Farm to Market Road 

(Lapinig-Biton Road)

Road (may include box 

culvert/drainage as a component for 

road)

        6,000,000.00            6,000,000.00 9/28/2017 6/24/2018 Completed

REGION V [Bicol Region] Construction of Foot Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

40         2,650,000.00            2,650,000.00 10/19/2015 2/27/2017 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

17         2,270,000.00            2,270,000.00 9/21/2015 12/21/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

88         2,195,000.00            2,195,000.00 9/28/2015 3/10/2017 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

28         2,165,000.00            2,165,000.00 11/9/2015 11/6/2017 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

17         2,165,000.00            2,165,000.00 9/7/2015 9/26/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

17         2,165,000.00            2,165,000.00 9/22/2015 8/31/2017 Completed



REGION V [Bicol Region] Construction of River Bank 

Protection

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

95         1,550,000.00            1,550,000.00 9/7/2015 1/18/2017 Completed

REGION V [Bicol Region] Construction of High School Building School Building 99         1,080,000.00            1,080,000.00 9/7/2015 6/29/2016 Completed

REGION V [Bicol Region] Construction of Health Station Health Station 182            855,000.00               855,000.00 7/30/2015 4/29/2017 Completed

REGION V [Bicol Region] Construction of Health Station Health Station 169            855,000.00               855,000.00 9/8/2015 12/2/2016 Completed

REGION V [Bicol Region] Construction of two Barrel Box 

Culvert

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

223            615,000.00               615,000.00 8/8/2015 10/15/2017 Completed

REGION V [Bicol Region] Construction of Reservoir Water System 180            245,100.00               245,100.00 10/5/2015 11/23/2016 Completed

REGION V [Bicol Region] Construction of Three (3) Classroom 

School Building

School Building 117         2,907,358.00            2,907,358.00 11/3/2015 9/21/2017 Completed

REGION V [Bicol Region] Construction of one (1) unit 

Evacuation Center

Community Center / Multi-Purpose 

Bldg

17         2,479,148.00            2,479,148.00 11/6/2015 3/6/2017 Completed

REGION V [Bicol Region] Const. Of One (1) Unit Evacuation 

Center

Community Center / Multi-Purpose 

Bldg

16         2,334,095.00            2,334,095.00 11/11/2015 9/28/2017 Completed

REGION V [Bicol Region] Construction of one (1) unit 

Evacuation Center

Community Center / Multi-Purpose 

Bldg

16         2,267,825.00            2,267,825.00 9/17/2015 11/7/2017 Completed

REGION V [Bicol Region] Construction of one (1) unit 

Evacuation Center

Community Center / Multi-Purpose 

Bldg

17         2,184,722.00            2,184,722.00 12/9/2015 11/27/2017 Completed

REGION V [Bicol Region] Construction of one (1) unit 

Evacuation Center

Community Center / Multi-Purpose 

Bldg

17         2,183,622.00            2,183,622.00 9/14/2015 3/30/2017 Completed

REGION V [Bicol Region] Construction of One(1) Unit Two(2) 

Classroom School Building

School Building         2,155,936.00            2,155,936.00 11/6/2015 6/28/2018 Completed

REGION V [Bicol Region] Construction of Cable Footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

41         2,069,973.00            2,069,973.00 10/15/2015 6/15/2016 Completed

REGION V [Bicol Region] Construction of  three(3) Units Public 

Toilet

Sanitary Toilets 186         1,187,491.00            1,187,491.00 8/17/2015 6/30/2017 Completed

REGION V [Bicol Region] Construction of Concrete Footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

219         1,088,750.00            1,088,750.00 3/7/2016 7/16/2016 Completed

REGION V [Bicol Region] Construction of one (1) unit Health 

Station

Health Station         1,035,394.00            1,035,394.00 7/13/2016 6/28/2018 Completed

REGION V [Bicol Region] Construction of one (1) unit Day 

Care Center

Day Care Center 33            950,115.00               950,115.00 8/24/2015 5/3/2017 Completed

REGION V [Bicol Region] Construction of one(1) unit Day Care 

Center

Day Care Center 32            847,697.00               847,697.00 8/11/2015 3/3/2017 Completed

REGION V [Bicol Region] Installation of Solar Powered Street 

Lights

Electrification / Lighting 318            756,650.00               756,650.00 8/3/2015 9/25/2016 Completed

REGION V [Bicol Region] Construction of Covered Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

112            597,211.00               597,211.00 8/24/2015 3/23/2016 Completed

REGION V [Bicol Region] Construction of Foot Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

271            437,665.00               437,665.00 9/3/2015 5/3/2016 Completed

REGION V [Bicol Region] Construction of one(1) unit Three(3) 

Classrooms School Building

School Building 122         3,199,800.00            3,199,800.00 12/1/2015 9/14/2016 Completed



REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

14         2,326,800.00            2,326,800.00 10/15/2015 9/25/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

17         2,286,890.00            2,286,890.00 9/16/2015 9/15/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

19         2,271,490.00            2,271,490.00 10/12/2015 11/3/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

15         2,266,560.00            2,266,560.00 9/21/2015 11/5/2016 Completed

REGION V [Bicol Region] Construction of One(1 )unit Two(2) 

Classrooms School Building

School Building 112         2,170,060.00            2,170,060.00 9/7/2015 9/8/2016 Completed

REGION V [Bicol Region] Construction of One(1) unit Two(2) 

Classrooms School Building

School Building 80         2,169,960.00            2,169,960.00 10/19/2015 8/10/2016 Completed

REGION V [Bicol Region] Construction of One(1) unit One(1)1 

classroom  School Building

School Building 44         1,282,920.00            1,282,920.00 9/3/2015 10/24/2015 Completed

REGION V [Bicol Region] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

66            989,550.00               989,550.00 7/15/2015 6/15/2016 Completed

REGION V [Bicol Region] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

204            979,950.00               979,950.00 8/3/2015 11/25/2015 Completed

REGION V [Bicol Region] Construction of 1 unit  Day Care 

Center Building

Day Care Center 60            855,090.00               855,090.00 8/27/2015 9/10/2016 Completed

REGION V [Bicol Region] Construction of One(1) Unit Day 

Care Center Building

Day Care Center 113            843,630.00               843,630.00 7/23/2015 9/23/2016 Completed

REGION V [Bicol Region] Construction of Day Care Center Day Care Center 46            822,550.00               822,550.00 8/17/2015 6/23/2016 Completed

REGION V [Bicol Region] Installation of 20 units Solar 

Powered Street Lights

Electrification / Lighting 356            789,840.00               789,840.00 11/19/2015 12/22/2015 Completed

REGION V [Bicol Region] Installation of Twenty(20) units Solar 

Powered Street Lights

Electrification / Lighting 326            789,840.00               789,840.00 10/4/2015 12/22/2015 Completed

REGION V [Bicol Region] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

723            701,438.00               701,438.00 7/21/2015 11/25/2015 Completed

REGION V [Bicol Region] Rehabilitation of Ground Water Tank 

with Riprap

Water System 388            537,620.00               537,620.00 8/17/2015 6/24/2016 Completed

REGION V [Bicol Region] Installation of  Jetmatic Pump Water System 35            147,410.00               147,410.00 8/11/2015 4/6/2016 Completed

REGION V [Bicol Region] Installation of Jetmatic Pump Water System 115            147,410.00               147,410.00 8/17/2015 11/25/2015 Completed

REGION V [Bicol Region] CONSTRUCTION OF DRAINAGE 

CANAL

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

133         2,650,000.00             50,000.00            2,700,000.00 10/5/2015 5/21/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF ONE (1) UNIT 

THREE (3) CLASSROOM 

ELEMENTARY SCHOOL BUILDING

School Building 105         2,525,000.00             50,000.00            2,575,000.00 9/15/2015 4/19/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF SEAWALL Seawall 27         2,350,000.00             50,000.00            2,400,000.00 10/19/2015 10/12/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

14         2,170,000.00             50,000.00            2,220,000.00 9/14/2015 12/5/2016 Completed



REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

15         2,170,000.00             50,000.00            2,220,000.00 10/26/2015 4/28/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

16         2,170,000.00             50,000.00            2,220,000.00 9/18/2015 12/20/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF DRAINAGE 

CANAL

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

136            930,000.00             50,000.00               980,000.00 7/21/2015 6/30/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF DRAINAGE 

CANAL

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

101            917,000.00             50,000.00               967,000.00 7/22/2015 10/5/2016 Completed

REGION V [Bicol Region] CONSTRUCTION OF SLOPE 

PROTECTION

Riprap Wall / Slope Protection / 

Erosion Control

51            500,400.00             50,000.00               550,400.00 7/24/2015 6/16/2016 Completed

REGION V [Bicol Region] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

        2,243,200.00            2,243,200.00 10/8/2015 3/19/2018 Completed

REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

        2,243,200.00            2,243,200.00 4/18/2016 4/20/2018 Completed

REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

        2,243,200.00            2,243,200.00 10/26/2015 4/19/2018 Completed

REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

20         2,243,200.00            2,243,200.00 9/21/2015 12/1/2017 Completed

REGION V [Bicol Region] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

        2,243,200.00            2,243,200.00 9/21/2015 4/22/2018 Completed

REGION V [Bicol Region] Construction of River Bank 

Protection

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

104         1,200,000.00            1,200,000.00 8/4/2015 10/14/2015 Completed

REGION V [Bicol Region] Construction of River Bank 

Protection

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

90            800,000.00               800,000.00 8/24/2015 10/14/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.164 Km 

Access Road of Purok 1 and Purok 

5

Road (may include box 

culvert/drainage as a component for 

road)

168            706,747.00             26,253.00               733,000.00 11/11/2015 12/31/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.447 Km 

Access Road of Sitio Matin-aw, Sitio 

Proper and Sitio Lunsalom

Road (may include box 

culvert/drainage as a component for 

road)

97         2,041,907.00             40,918.00            2,082,825.00 9/1/2015 6/13/2016 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.220 Km 

Access Road of Purok 7 and Purok 

6

Road (may include box 

culvert/drainage as a component for 

road)

267            844,740.00             24,260.00               869,000.00 5/14/2015 7/22/2015 Completed

REGION VII [Central Visayas] Improvement of Level II Water 

System of  Brgy. Cayacay

Water System 458            878,561.00             10,439.00               889,000.00 10/12/2015 12/31/2015 Completed

REGION VII [Central Visayas] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

206         3,194,335.00             39,665.00            3,234,000.00 11/3/2015 4/26/2016 Completed

REGION VII [Central Visayas] Construction of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

557         3,255,334.00           133,666.00            3,389,000.00 11/12/2015 1/27/2016 Completed

REGION VII [Central Visayas] Improvement of Level II Water 

System of Brgy. La Hacienda

Water System 726         1,636,161.00             26,839.00            1,663,000.00 12/1/2015 7/22/2016 Completed

REGION VII [Central Visayas] Improvement of Level II Water 

System of Brgy. Mahayag

Water System 180            591,717.00             17,283.00               609,000.00 12/10/2015 6/10/2016 Completed



REGION VII [Central Visayas] Conreting of 0.100 Km Access Road 

of Sitio Upper Cambaja

Road (may include box 

culvert/drainage as a component for 

road)

147            545,830.00             22,170.00               568,000.00 5/15/2015 9/12/2015 Completed

REGION VII [Central Visayas] Concreting of 0.363 Km Access 

Road from Sitio Caningag to Sitio 

Pasil

Road (may include box 

culvert/drainage as a component for 

road)

947         1,334,923.00             31,077.00            1,366,000.00 5/12/2015 8/10/2015 Completed

REGION VII [Central Visayas] Construction of Day Care Center Day Care Center 231            823,976.00             59,024.00               883,000.00 7/27/2015 11/23/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.145 Km 

Access Road of Sitio Puti and Sitio 

Cutad

Road (may include box 

culvert/drainage as a component for 

road)

411            699,685.00             25,315.00               725,000.00 5/16/2015 8/15/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.325 Km 

Access Road of Sitio Upper 

Cambagio and Sitio Tawid

Road (may include box 

culvert/drainage as a component for 

road)

142         1,202,311.00             29,689.00            1,232,000.00 5/5/2015 8/1/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.105 Km 

Access Road of Proper Untaga

Road (may include box 

culvert/drainage as a component for 

road)

416            747,295.00             25,705.00               773,000.00 6/1/2015 8/5/2015 Completed

REGION VII [Central Visayas] Concreting of 0.60km Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

86            962,951.00             38,549.00            1,001,500.00 7/20/2015 7/5/2016 Completed

REGION VII [Central Visayas] Concreting of 0.27 km Access Road Road (may include box 

culvert/drainage as a component for 

road)

567         1,115,923.00             40,577.00            1,156,500.00 6/4/2015 8/27/2015 Completed

REGION VII [Central Visayas] Concreting of 0.24km of Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

302            948,875.00             38,525.00               987,400.00 6/4/2015 8/31/2015 Completed

REGION VII [Central Visayas] Concreting of 0.295Km of Purok 1&2 

Brgy. Access Road

Road (may include box 

culvert/drainage as a component for 

road)

89            966,239.00             39,261.00            1,005,500.00 7/21/2015 2/4/2016 Completed

REGION VII [Central Visayas] Concreting of 0.38km Access Road Road (may include box 

culvert/drainage as a component for 

road)

531         1,199,137.00             41,463.00            1,240,600.00 6/22/2015 8/27/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.245Km 

Purok 1&3 Brgy. Access Road

Road (may include box 

culvert/drainage as a component for 

road)

97            779,458.00             33,042.00               812,500.00 6/30/2015 8/29/2015 Completed

REGION VII [Central Visayas] Concreting of 0.23 km Access Road Road (may include box 

culvert/drainage as a component for 

road)

125            957,323.00             38,477.00               995,800.00 6/22/2015 8/29/2015 Completed

REGION VII [Central Visayas] Sectional  Concreting of 0.295 Km 

Purok 2 & 3 Brgy Access Road

Road (may include box 

culvert/drainage as a component for 

road)

207            925,494.00             35,906.00               961,400.00 6/9/2015 8/31/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.31km of 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

256         1,027,798.00             52,502.00            1,080,300.00 7/9/2015 8/31/2015 Completed

REGION VII [Central Visayas] Construction of Post Harvest 

facilities(Solar Drier)

Pre & Post Harvest Facilities 344            869,874.00             38,426.00               908,300.00 7/21/2015 10/16/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.440km 

Purok 2,3,& 8 Brgy Access Road

Road (may include box 

culvert/drainage as a component for 

road)

238            970,434.00             40,066.00            1,010,500.00 6/29/2015 8/29/2015 Completed

REGION VII [Central Visayas] Improvement and Rehabilitation of 

Brgy Suba Access Road

Road (may include box 

culvert/drainage as a component for 

road)

281            846,227.00             35,073.00               881,300.00 6/2/2015 8/4/2015 Completed

REGION VII [Central Visayas] Improvement & Rehabilitation of 

Water Works System

Water System 250            871,683.00             43,117.00               914,800.00 9/12/2015 7/21/2016 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.27 Km 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

92            926,026.00             47,474.00               973,500.00 6/22/2015 10/30/2015 Completed



REGION VII [Central Visayas] Improvement and Rehabilitation of 

Brgy Tawid Access Road

Road (may include box 

culvert/drainage as a component for 

road)

210            823,653.00             49,523.00               873,176.00 7/15/2015 10/4/2015 Completed

REGION VII [Central Visayas] Construction of Brgy Health Station 

(BHS)

Health Station 303         1,027,005.00             35,295.00            1,062,300.00 6/22/2015 10/26/2015 Completed

REGION VII [Central Visayas] Construction of Day Care Center at 

Purok 3

Day Care Center 246            743,230.00             63,770.00               807,000.00 6/28/2015 12/11/2015 Completed

REGION VII [Central Visayas] Concreting of 0.16 km at Purok 4 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

160            720,303.00           201,697.00               922,000.00 10/7/2015 12/11/2015 Completed

REGION VII [Central Visayas] Concreting of 0.085 km at Purok 4 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

99            456,875.00           155,125.00               612,000.00 7/16/2015 9/4/2015 Completed

REGION VII [Central Visayas] Concreting of 0.11 KM at Purok 3 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

147            560,174.00           145,826.00               706,000.00 5/13/2015 6/20/2015 Completed

REGION VII [Central Visayas] Construction of (6 m x 8 m) Day 

Care Center at Purok 4

Day Care Center 186            563,352.00           314,648.00               878,000.00 6/28/2015 10/3/2015 Completed

REGION VII [Central Visayas] Concreting of 0.1 km at Purok 4 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

186            514,017.00           133,983.00               648,000.00 5/11/2015 6/6/2015 Completed

REGION VII [Central Visayas] Concreting of 0.04 km at Purok 3 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

134            277,487.00           100,513.00               378,000.00 7/7/2015 8/8/2015 Completed

REGION VII [Central Visayas] Concreting of 0.05 km at Purok 5 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

154            344,846.00           121,154.00               466,000.00 5/14/2015 8/6/2015 Completed

REGION VII [Central Visayas] Concreting of 0.1 km at Purok 1 and 

Purok 3 Access Road

Road (may include box 

culvert/drainage as a component for 

road)

146            525,651.00           146,349.00               672,000.00 7/14/2015 8/28/2015 Completed

REGION VII [Central Visayas] Concreting of 0.04 km at Purok 4 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

121            304,977.00           103,023.00               408,000.00 8/10/2015 9/18/2015 Completed

REGION VII [Central Visayas] Concreting of 0.065 KM at Purok 2 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

145            350,322.00           131,678.00               482,000.00 7/16/2015 9/5/2015 Completed

REGION VII [Central Visayas] Concreting of 0.050 km at Purok 3 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

106            337,937.00           119,063.00               457,000.00 5/16/2015 6/20/2015 Completed

REGION VII [Central Visayas] Concreting of 0.150 km at Purok 7 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

187            693,442.00           143,558.00               837,000.00 5/12/2015 6/16/2015 Completed

REGION VII [Central Visayas] Construction of (2.5 m x 2.5 m) 

Water Reservoir at Purok 1

Water System 64            249,883.00             47,117.00               297,000.00 7/27/2015 9/17/2015 Completed

REGION VII [Central Visayas] Concreting of 0.190 km at Purok 4 to 

Purok 5 Access Road

Road (may include box 

culvert/drainage as a component for 

road)

122            878,441.00           181,559.00            1,060,000.00 9/3/2015 12/11/2015 Completed

REGION VII [Central Visayas] Construction of 0.0276 km Hanging 

Bridge at Purok 2

Bridge (may include box culvert/ 

drainage as a component of bridge)

142            607,246.00             61,754.00               669,000.00 7/13/2015 9/24/2015 Completed

REGION VII [Central Visayas] Construction of (28.31 m x 14.46 m) 

Multipurpose Pavement

Pre & Post Harvest Facilities 118            390,709.00             37,291.00               428,000.00 7/20/2015 12/11/2015 Completed

REGION VII [Central Visayas] Improvement of Obujan Spring Box 

at Purok 4

Water System 148            678,905.00             83,095.00               762,000.00 9/14/2015 12/11/2015 Completed

REGION VII [Central Visayas] Concreting of 0.12 km at Purok 1 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

151            578,834.00           152,166.00               731,000.00 7/16/2015 9/5/2015 Completed



REGION VII [Central Visayas] Concreting of 0.18 km at Purok 6 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

224            842,628.00           206,972.00            1,049,600.00 6/8/2015 10/5/2015 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of 

Barangay Hall

Barangay Hall 158            546,826.00             32,174.00               579,000.00 8/7/2015 12/28/2015 Completed

REGION VII [Central Visayas] Concreting of 0.100 km Baucan Sur 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

171            663,728.00             34,672.00               698,400.00 4/26/2015 6/19/2015 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of 

Barangay Hall

Barangay Hall 274            678,946.00             28,053.56               706,999.56 8/29/2015 12/30/2015 Completed

REGION VII [Central Visayas] Concreting of 0.100 km Buyog Norte 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

60            497,210.00             24,790.00               522,000.00 4/21/2015 6/4/2015 Completed

REGION VII [Central Visayas] Concreting of 0.130 km Boyog Sur 

Barangay Road 

Road (may include box 

culvert/drainage as a component for 

road)

80            620,163.00             33,838.00               654,001.00 4/21/2015 6/19/2015 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of 

Multipurpose Facilities

Community Center / Multi-Purpose 

Bldg

151            511,709.00             28,291.42               540,000.42 8/5/2015 12/1/2015 Completed

REGION VII [Central Visayas] Repair / Rehabilitation of Candasig 

Day Care Center and Place of 

Congregation

Day Care Center 124            449,870.00             27,132.77               477,002.77 8/29/2015 4/1/2016 Completed

REGION VII [Central Visayas] Concreting of 0.120 km Cantalid 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

82            568,184.00             24,866.00               593,050.00 4/21/2015 6/19/2015 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of 

Barangay Hall

Barangay Hall 132            593,055.00             16,945.00               610,000.00 8/25/2015 1/1/2016 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of 

Multipurpose Facilities

Community Center / Multi-Purpose 

Bldg

180            624,533.00             31,467.00               656,000.00 8/4/2015 9/19/2015 Completed

REGION VII [Central Visayas] Concreting of 0.100 km Datag Norte 

Baragay Road

Road (may include box 

culvert/drainage as a component for 

road)

134            539,184.00             16,815.64               555,999.64 8/28/2015 11/18/2015 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of 

Multipurpose Facilities

Community Center / Multi-Purpose 

Bldg

112            400,153.00             25,847.00               426,000.00 8/21/2015 12/30/2015 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of Day 

Care Center and Senior Citizen's 

Office

Day Care Center 141            322,849.00             23,151.00               346,000.00 7/22/2015 9/22/2015 Completed

REGION VII [Central Visayas] Construction of One Unit Day Care 

Center

Day Care Center 155            744,715.00             41,085.00               785,800.00 4/24/2015 7/7/2015 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of Day 

Care Center and Senior Citizen's 

Office

Day Care Center 131            529,154.00             24,846.00               554,000.00 4/16/2015 6/14/2015 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of 

Barangay Hall

Barangay Hall 169            592,433.00             28,567.00               621,000.00 8/24/2015 11/23/2015 Completed

REGION VII [Central Visayas] Concreting 0.060 km Pathway going 

to Barangay Hall

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

60            428,650.00             38,350.00               467,000.00 4/15/2015 7/22/2015 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of 

Multipurpose Facilities

Community Center / Multi-Purpose 

Bldg

175            634,822.00             29,178.00               664,000.00 7/30/2015 7/18/2016 Completed

REGION VII [Central Visayas] Concreting of 0.150 km Haguilanan 

Grande Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

167            697,155.00             34,845.00               732,000.00 4/20/2015 6/18/2015 Completed

REGION VII [Central Visayas] Concreting of 0.160 km Pathway 

going to Barangay Hanopol Este 

Solar Dryer

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

78            424,381.00             29,619.00               454,000.00 8/8/2015 10/29/2015 Completed

REGION VII [Central Visayas] Rehabilitation/ Improvement of Multi- 

Purpose Facilities

Community Center / Multi-Purpose 

Bldg

84            527,950.00             23,050.00               551,000.00 8/25/2015 12/27/2015 Completed



REGION VII [Central Visayas] Concreting of 0.100 km Hanopol 

Weste Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

56            487,032.00             25,968.00               513,000.00 4/20/2015 6/3/2015 Completed

REGION VII [Central Visayas] Rehabilitation of Place of 

Congregation

Church / Chapel / Congregation 

Building

120            447,936.00             27,064.00               475,000.00 8/20/2015 3/23/2016 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of 

Multipurpose Facilities

Community Center / Multi-Purpose 

Bldg

92            576,016.00             24,984.00               601,000.00 8/20/2015 12/29/2015 Completed

REGION VII [Central Visayas] Improvement of Multipurpose 

Pavement Facilities

Community Center / Multi-Purpose 

Bldg

139            560,608.00             28,391.88               588,999.88 8/20/2015 12/27/2015 Completed

REGION VII [Central Visayas] Construction of Day Care Center Day Care Center 140            698,674.00             40,126.00               738,800.00 4/20/2015 7/3/2015 Completed

REGION VII [Central Visayas] Constrution of 16 m Footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

108            490,417.00             16,503.00               506,920.00 11/16/2015 3/31/2016 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of 

Multipurpose Facilities

Community Center / Multi-Purpose 

Bldg

126            606,528.00             29,472.00               636,000.00 8/19/2015 10/14/2015 Completed

REGION VII [Central Visayas] Concreting of 0.07 km Access Road 

going to Barangay Hall

Road (may include box 

culvert/drainage as a component for 

road)

125            538,658.00             19,542.00               558,200.00 4/20/2015 6/19/2015 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of 

Barangay Hall

Barangay Hall 141            677,096.00             27,904.00               705,000.00 10/1/2015 6/30/2016 Completed

REGION VII [Central Visayas] Concreting of 0.217 Km Bonifacio 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

39            765,632.00             34,468.00               800,100.00 7/1/2015 8/26/2015 Completed

REGION VII [Central Visayas] Concreting of 0.198 Km Bugang 

Norte Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

80            699,062.00             54,038.00               753,100.00 5/11/2015 7/31/2015 Completed

REGION VII [Central Visayas] Concreting of 0.226 Km Bugang Sur 

Barangay Road with Cross Drain

Road (may include box 

culvert/drainage as a component for 

road)

85            895,537.00             65,663.00               961,200.00 4/13/2015 8/14/2015 Completed

REGION VII [Central Visayas] Rehabilitation of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

780            967,065.00             43,935.00            1,011,000.00 1/4/2016 4/8/2016 Completed

REGION VII [Central Visayas] Concreting of 0.20 Km Cambigsi 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

100            705,462.00             53,938.00               759,400.00 4/13/2015 6/20/2015 Completed

REGION VII [Central Visayas] Concreting of 0.209 Km Campagao 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

147            805,502.00             38,198.00               843,700.00 4/21/2015 6/22/2015 Completed

REGION VII [Central Visayas] Concreting of 0.242 Km Cansumbol 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

94            843,123.00             38,977.00               882,100.00 5/25/2015 7/31/2015 Completed

REGION VII [Central Visayas] Construction of Barangay Health 

Station with Perimeter Fence

Health Station 88         1,123,056.00             53,844.00            1,176,900.00 7/30/2015 3/31/2016 Completed

REGION VII [Central Visayas] Concreting of 0.233 Km Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

198            876,387.00             48,713.00               925,100.00 7/30/2015 9/25/2015 Completed

REGION VII [Central Visayas] Concreting of 0.374 Km Poblacion 

Barangay Road with Cross Drain

Road (may include box 

culvert/drainage as a component for 

road)

97         1,298,572.00             44,828.00            1,343,400.00 6/16/2015 8/26/2015 Completed

REGION VII [Central Visayas] Concreting of 0.251 Km Quezon  

Barangay Road (Tirepath)

Road (may include box 

culvert/drainage as a component for 

road)

88            607,620.00             43,380.00               651,000.00 6/10/2015 12/17/2015 Completed

REGION VII [Central Visayas] Improvement of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

97            779,868.00           406,932.00            1,186,800.00 12/21/2015 6/20/2016 Completed

REGION VII [Central Visayas] Concreting of 0.155 Km Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

93            566,674.00             38,926.00               605,600.00 7/29/2015 9/15/2015 Completed



REGION VII [Central Visayas] Purchasing of One Unit Emergency 

Vehicle

Disaster Response / Rescue 

Equipment /Tools

106            734,503.00             38,198.00               772,701.00 4/30/2015 5/8/2015 Completed

REGION VII [Central Visayas] Concreting of 0.192 Km Subayon 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

137            672,669.00             42,531.00               715,200.00 4/29/2015 7/31/2015 Completed

REGION VII [Central Visayas] Concreting of  0.211 Km Of Villa 

Aurora Barangay Road with Cross 

Drain (Tirepath)

Road (may include box 

culvert/drainage as a component for 

road)

81            465,084.00             28,316.00               493,400.00 6/30/2015 9/23/2015 Completed

REGION VII [Central Visayas] Concreting of 0.261 Km Yanaya 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

127            899,375.00             33,625.00               933,000.00 5/7/2015 7/30/2015 Completed

REGION VII [Central Visayas] Concreting of 0.145 Km Sitio 

Duangon and 0.149 Km Sitio Maslog 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

133            906,745.00           132,455.00            1,039,200.00 7/6/2015 8/26/2015 Completed

REGION VII [Central Visayas] Concreting of 0.0715 km Access 

Road at Centro

Road (may include box 

culvert/drainage as a component for 

road)

98            420,094.00             37,906.00               458,000.00 7/17/2015 8/31/2015 Completed

REGION VII [Central Visayas] Construction of One (1) Unit 

Classroom and Repair of Grade lV 

Building

School Building 182         1,298,032.00             82,231.00            1,380,263.00 7/1/2015 11/28/2015 Completed

REGION VII [Central Visayas] Concreting of 0.145 km Access 

Road at Centro

Road (may include box 

culvert/drainage as a component for 

road)

128            655,583.00             46,417.00               702,000.00 7/23/2015 8/25/2015 Completed

REGION VII [Central Visayas] Rehabilitation of Multipurpose 

Center

Community Center / Multi-Purpose 

Bldg

120            344,025.00             12,975.00               357,000.00 7/16/2015 9/15/2015 Completed

REGION VII [Central Visayas] Repair of Barangay Hall Barangay Hall 145            624,407.00             45,593.00               670,000.00 8/6/2015 11/11/2015 Completed

REGION VII [Central Visayas] Concreting of 0.147 km Bato 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

185            710,007.00             53,993.00               764,000.00 5/18/2015 7/25/2015 Completed

REGION VII [Central Visayas] Improvement of Multipurpose 

Building

Community Center / Multi-Purpose 

Bldg

186            723,197.00             51,803.00               775,000.00 7/7/2015 9/1/2015 Completed

REGION VII [Central Visayas] Rehabilitation of Barangay Fishport Miniport / Wharf / Fishlanding 275         1,391,496.00             52,629.00            1,444,125.00 1/11/2016 3/31/2016 Completed

REGION VII [Central Visayas] Regravelling of 0.100 km Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

186            646,759.00             30,241.00               677,000.00 10/26/2015 12/4/2015 Completed

REGION VII [Central Visayas] Rehabilitation of Solar Dryer Pre & Post Harvest Facilities 246            871,670.00             47,330.00               919,000.00 5/26/2015 7/31/2015 Completed

REGION VII [Central Visayas] Concreting of 0.060 km Access 

Road at Centro

Road (may include box 

culvert/drainage as a component for 

road)

77            279,855.00             29,145.00               309,000.00 7/1/2015 7/7/2015 Completed

REGION VII [Central Visayas] Rehabilitiation of School Building School Building 131            625,276.00             53,724.00               679,000.00 5/18/2015 8/31/2015 Completed

REGION VII [Central Visayas] Concreting of 0.1715 km Access 

Road at Sitio Camberoon

Road (may include box 

culvert/drainage as a component for 

road)

230            756,551.00             45,449.00               802,000.00 4/22/2015 8/13/2015 Completed

REGION VII [Central Visayas] Improvement of Multipurpose 

Building

Community Center / Multi-Purpose 

Bldg

127            525,511.00             37,489.00               563,000.00 7/7/2015 10/25/2015 Completed

REGION VII [Central Visayas] Concreting of 0.153 km Cawag 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

130            726,864.00             39,136.00               766,000.00 4/23/2015 7/24/2015 Completed

REGION VII [Central Visayas] Concreting of 0.195 km Cruz 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

219            885,114.00             45,886.00               931,000.00 5/13/2015 7/12/2015 Completed

REGION VII [Central Visayas] Improvement of Access Road Road (may include box 

culvert/drainage as a component for 

road)

220         1,054,605.00             24,395.00            1,079,000.00 8/9/2015 12/3/2015 Completed



REGION VII [Central Visayas] Rehabilitation of Causeway Road (may include box 

culvert/drainage as a component for 

road)

787         1,771,872.00             63,128.00            1,835,000.00 9/28/2015 12/30/2016 Completed

REGION VII [Central Visayas] Construction of Retaining Wall for 

Slope Protection

Riprap Wall / Slope Protection / 

Erosion Control

197         1,068,059.00             49,941.00            1,118,000.00 9/14/2015 12/16/2015 Completed

REGION VII [Central Visayas] Construction of Multipurpose Center Community Center / Multi-Purpose 

Bldg

104            532,832.00           239,168.00               772,000.00 11/9/2015 1/8/2016 Completed

REGION VII [Central Visayas] Rehabilitation of Day Care Center Day Care Center 147            519,400.00             20,600.00               540,000.00 8/19/2015 10/30/2015 Completed

REGION VII [Central Visayas] Construction of Multipurpose 

Building 

Community Center / Multi-Purpose 

Bldg

249         1,017,855.00           100,145.00            1,118,000.00 2/9/2016 4/26/2016 Completed

REGION VII [Central Visayas] Concreting of 0.122 km Lusong 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

165            630,255.00             94,745.00               725,000.00 4/17/2015 6/11/2015 Completed

REGION VII [Central Visayas] Concreting of 0.143 km Access 

Road at Sitio Lahog

Road (may include box 

culvert/drainage as a component for 

road)

70            665,479.00             49,521.00               715,000.00 7/6/2015 9/4/2015 Completed

REGION VII [Central Visayas] Concreting of 0.040 km Access 

Road at Sitio Kulo

Road (may include box 

culvert/drainage as a component for 

road)

69            211,582.00             23,418.00               235,000.00 9/1/2015 9/14/2015 Completed

REGION VII [Central Visayas] Improvement of Multipurpose 

Building

Community Center / Multi-Purpose 

Bldg

143            608,865.00           502,135.00            1,111,000.00 10/19/2015 12/17/2016 Completed

REGION VII [Central Visayas] Concreting of 0.075 km Access 

Road at Sitio Palducena

Road (may include box 

culvert/drainage as a component for 

road)

113            487,295.00             47,705.00               535,000.00 4/28/2015 7/30/2015 Completed

REGION VII [Central Visayas] Construction of One Unit Ricemill 

Building

Pre & Post Harvest Facilities 149            787,831.00           502,135.00            1,289,966.00 2/20/2016 5/14/2016 Completed

REGION VII [Central Visayas] Concreting of 0.221 km Access 

Road at Sitio Lasang

Road (may include box 

culvert/drainage as a component for 

road)

210         1,005,797.00             54,203.00            1,060,000.00 5/27/2015 10/10/2015 Completed

REGION VII [Central Visayas] Construction of Public Toilet Sanitary Toilets 211            618,818.00             21,182.00               640,000.00 8/13/2015 11/27/2015 Completed

REGION VII [Central Visayas] Constructionof Multipurpose Center Community Center / Multi-Purpose 

Bldg

211            627,418.00             24,582.00               652,000.00 7/13/2015 1/22/2016 Completed

REGION VII [Central Visayas] Concreting of 0.101 km Puting Bato 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

124            518,420.00             32,580.00               551,000.00 5/8/2015 7/23/2015 Completed

REGION VII [Central Visayas] Rehabilitation of Multipurpose 

Building

Community Center / Multi-Purpose 

Bldg

189            727,195.00           334,805.00            1,062,000.00 8/18/2015 12/3/2016 Completed

REGION VII [Central Visayas] Concreting 0.145 km Sweetland 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

153            702,291.00             54,709.00               757,000.00 5/15/2015 8/13/2015 Completed

REGION VII [Central Visayas] Construction of Multipurpose 

Building with Rain Collector

Community Center / Multi-Purpose 

Bldg

469         1,482,346.00             93,654.00            1,576,000.00 8/17/2015 3/11/2016 Completed

REGION VII [Central Visayas] Reconstruction of Day Care Center Day Care Center 322            377,785.00             42,115.00               419,900.00 6/1/2015 9/5/2015 Completed

REGION VII [Central Visayas] Improvement of Refuge Center Community Center / Multi-Purpose 

Bldg

220            227,408.00             17,592.00               245,000.00 6/22/2015 9/5/2015 Completed

REGION VII [Central Visayas] Concreting of 0.094 km Access 

Road of Sitio Lower

Road (may include box 

culvert/drainage as a component for 

road)

189            438,600.00             28,400.00               467,000.00 6/18/2015 12/30/2015 Completed

REGION VII [Central Visayas] Concreting of 0.15 km Access Road Road (may include box 

culvert/drainage as a component for 

road)

651            602,851.00             27,649.00               630,500.00 6/15/2015 7/18/2015 Completed

REGION VII [Central Visayas] Concreting of 0.070 km Purok 2B to 

Barangay Tultugan Access Road

Road (may include box 

culvert/drainage as a component for 

road)

110            366,385.00             30,615.00               397,000.00 5/28/2015 6/10/2015 Completed

REGION VII [Central Visayas] Reconstruction of Barangay Health 

Station

Health Station 311            490,797.00             12,903.00               503,700.00 5/22/2015 8/11/2015 Completed



REGION VII [Central Visayas] Improvement of Refuge Center Community Center / Multi-Purpose 

Bldg

228            372,536.00             28,464.00               401,000.00 6/22/2015 8/1/2015 Completed

REGION VII [Central Visayas] Concreting of 0.065 km Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

155            281,548.00             20,952.00               302,500.00 5/28/2015 7/20/2015 Completed

REGION VII [Central Visayas] Rehabilitation of Community Stage Community Center / Multi-Purpose 

Bldg

215            487,664.00             23,336.00               511,000.00 6/15/2015 8/29/2015 Completed

REGION VII [Central Visayas] Rehabilitation of Community Stage Community Center / Multi-Purpose 

Bldg

121            298,699.00             27,301.00               326,000.00 7/29/2015 12/22/2015 Completed

REGION VII [Central Visayas] Construction of Community Stage Community Center / Multi-Purpose 

Bldg

67            203,795.00             21,205.00               225,000.00 7/6/2015 12/31/2015 Completed

REGION VII [Central Visayas] Restoration of Day Care Center Day Care Center 298            162,402.00             24,647.00               187,049.00 7/20/2015 12/21/2015 Completed

REGION VII [Central Visayas] Construction of Two (2) Unit Public 

Toilet

Sanitary Toilets 184            331,182.00             22,818.00               354,000.00 6/16/2015 10/5/2015 Completed

REGION VII [Central Visayas] Concreting of 0.115 km Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

141            428,345.00             39,355.00               467,700.00 5/25/2015 6/22/2015 Completed

REGION VII [Central Visayas] Restoration of Rain Water Harvester 

/ Collector

Water System 154            352,635.00             25,365.00               378,000.00 7/1/2015 3/12/2016 Completed

REGION VII [Central Visayas] Concreting of 0.66 km Purok 7 and 

Purok 6 Access Road

Road (may include box 

culvert/drainage as a component for 

road)

147            307,741.00             37,709.00               345,450.00 6/1/2015 6/6/2015 Completed

REGION VII [Central Visayas] Rehabiliation of Refuge Center Community Center / Multi-Purpose 

Bldg

165            493,091.00             22,909.00               516,000.00 6/15/2015 8/29/2015 Completed

REGION VII [Central Visayas] Rahabiliation of Place of 

Congregation

Church / Chapel / Congregation 

Building

344            487,428.00             22,572.00               510,000.00 6/8/2015 1/11/2016 Completed

REGION VII [Central Visayas] Rehabilitation of Marine Sactuary 

Guard House

Other / For classification (sq.m. for 

buildings, unit for equipment, workers 

for Cash for works)

121            527,674.00             26,326.00               554,000.00 6/15/2015 2/22/2016 Completed

REGION VII [Central Visayas] Repair / Rehabilitation of Rain Water 

Harvester / Collector

Water System 121            275,828.00             25,172.00               301,000.00 6/8/2015 9/1/2015 Completed

REGION VII [Central Visayas] Construction of Community Stage Community Center / Multi-Purpose 

Bldg

334            449,662.00             26,338.00               476,000.00 6/21/2015 3/6/2016 Completed

REGION VII [Central Visayas] Relocation of Rainwater Harvester Water System 157            303,157.00             23,843.00               327,000.00 6/8/2015 7/21/2015 Completed

REGION VII [Central Visayas] Rehabilitation / Repair of Boardwalk 

to Sanctuary and Guard House

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

161            340,826.00             25,174.00               366,000.00 6/29/2015 2/26/2016 Completed

REGION VII [Central Visayas] Concreting of 0.111 km Access 

Road of Sitio Datag

Road (may include box 

culvert/drainage as a component for 

road)

523            518,143.00             50,757.00               568,900.00 6/9/2015 7/9/2015 Completed

REGION VII [Central Visayas] Construction Of Seawall Seawall 205            414,286.00             25,714.00               440,000.00 11/23/2015 3/5/2016 Completed

REGION VII [Central Visayas] Construction of Health Center Health Station 87            538,037.00             26,963.00               565,000.00 9/25/2015 3/6/2016 Completed

REGION VII [Central Visayas] Rehabiliation of Place of 

Congregation

Church / Chapel / Congregation 

Building

441            480,348.00             21,652.00               502,000.00 6/8/2015 8/8/2015 Completed



REGION VII [Central Visayas] Construction of Nine (9) Unit 

Shallow Well

Water System 615            546,906.00             23,094.00               570,000.00 8/7/2015 3/5/2016 Completed

REGION VII [Central Visayas] Concreting of 0.1 km Access Road 

to Sitio Mangga

Road (may include box 

culvert/drainage as a component for 

road)

168            473,963.00             36,037.00               510,000.00 6/18/2015 3/16/2016 Completed

REGION VII [Central Visayas] Concreting of 0.054 km Road from 

Entrance to Exit of Pangangan 

National High School

Road (may include box 

culvert/drainage as a component for 

road)

441            308,096.00             31,404.00               339,500.00 6/30/2015 7/11/2015 Completed

REGION VII [Central Visayas] Concreting of 0.092 km Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

202            357,004.00             29,696.00               386,700.00 5/12/2015 6/2/2015 Completed

REGION VII [Central Visayas] Concreting of 0.11 km Access Road Road (may include box 

culvert/drainage as a component for 

road)

945            420,436.00             64,764.00               485,200.00 5/25/2015 7/17/2015 Completed

REGION VII [Central Visayas] Concreting of 0.11 km Access Road 

of Purok 6

Road (may include box 

culvert/drainage as a component for 

road)

379            498,819.00             15,531.00               514,350.00 5/25/2015 6/17/2015 Completed

REGION VII [Central Visayas] Concreting of 0.31 Km Purok 7 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

228         1,484,789.00             40,111.00            1,524,900.00 6/15/2015 10/13/2015 Completed

REGION VII [Central Visayas] Concreting of 0.34 Km Sitio Proper 

to Sitio Puntod Access Road

Road (may include box 

culvert/drainage as a component for 

road)

244         1,541,760.00             43,340.00            1,585,100.00 7/28/2015 9/26/2016 Completed

REGION VII [Central Visayas] Concreting of 0.20 Km Proper A to 

Sitio Cutan Access Road

Road (may include box 

culvert/drainage as a component for 

road)

359         1,093,911.00             36,189.00            1,130,100.00 6/2/2015 9/10/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.44 Km 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

298         1,517,379.00             44,221.00            1,561,600.00 8/6/2015 12/30/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.20 Km 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

117         1,038,825.00             35,575.00            1,074,400.00 6/9/2015 11/21/2015 Completed

REGION VII [Central Visayas] Concreting of 0.31 Km Sitio Spring 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

272         1,574,076.00             44,024.00            1,618,100.00 6/1/2015 9/9/2015 Completed

REGION VII [Central Visayas] Concreting of 0.34 Km Sitio 

Sagumay to Sitio Proper Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

501         1,529,938.00             43,362.00            1,573,300.00 7/16/2015 10/15/2016 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.46 Km 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

606         2,182,122.00             59,378.00            2,241,500.00 7/27/2015 10/17/2016 Completed

REGION VII [Central Visayas] Concreting of 0.34 Km Purok 1 and 

2 Access Road

Road (may include box 

culvert/drainage as a component for 

road)

for validation         1,386,550.00             45,050.00            1,431,600.00 6/8/2015 7/1/2015 Completed

REGION VII [Central Visayas] Concreting of 0.23 Km Sitio Tulay 

Access Road 

Road (may include box 

culvert/drainage as a component for 

road)

186         1,192,326.00             36,174.00            1,228,500.00 8/22/2015 2/13/2016 Completed

REGION VII [Central Visayas] Gravelling of 0.48 Km Access Road Road (may include box 

culvert/drainage as a component for 

road)

366         1,286,291.00             25,209.00            1,311,500.00 8/12/2015 12/7/2015 Completed

REGION VII [Central Visayas] Concreting of 0.26 Km Purok 3 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

215         1,204,055.00             37,545.00            1,241,600.00 4/29/2015 6/24/2015 Completed



REGION VII [Central Visayas] Concreting of 0.20 Km Purok 2 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

107         1,051,970.00             37,545.00            1,089,515.00 6/24/2015 8/19/2015 Completed

REGION VII [Central Visayas] Concreting of 0.25 Km Purok 4 and 

5 Access Road

Road (may include box 

culvert/drainage as a component for 

road)

227         1,279,805.00             39,195.00            1,319,000.00 6/11/2015 9/28/2015 Completed

REGION VII [Central Visayas] Improvement of Brgy. Panas Water 

System

Water System 387         1,570,381.00             54,818.00            1,625,199.00 8/12/2015 10/26/2015 Completed

REGION VII [Central Visayas] Concreting of 0.49 Km Sitio 

Sarangani Access Road

Road (may include box 

culvert/drainage as a component for 

road)

812         1,742,237.00             60,263.00            1,802,500.00 5/20/2015 10/26/2015 Completed

REGION VII [Central Visayas] Concreting of 0.36 Km Purok 3 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

287         1,721,127.00             47,973.00            1,769,100.00 5/20/2015 7/28/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.25 Km 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

384         1,144,385.00             41,015.00            1,185,400.00 6/24/2015 11/16/2015 Completed

REGION VII [Central Visayas] Concreting of 0.23 Km Sitio Birhen 

(Tambo) Access Road

Road (may include box 

culvert/drainage as a component for 

road)

256         1,182,833.00             40,367.00            1,223,200.00 5/11/2015 6/30/2015 Completed

REGION VII [Central Visayas] Improvement of Waterworks System Water System 396         1,168,290.00             35,109.00            1,203,399.00 8/19/2015 10/30/2015 Completed

REGION VII [Central Visayas] Concreting of 0.30 Km Access Road 

of Sitio Centro 1

Road (may include box 

culvert/drainage as a component for 

road)

282         1,480,815.00             41,185.00            1,522,000.00 5/18/2015 6/23/2015 Completed

REGION VII [Central Visayas] Concreting of 0.150 Km Access 

Road of Sitio Proper 2

Road (may include box 

culvert/drainage as a component for 

road)

529            817,329.00             26,671.00               844,000.00 4/17/2015 6/8/2015 Completed

REGION VII [Central Visayas] Repair and Improvement of Multi-

Purpose Building at Sitio Central 

Norte

Community Center / Multi-Purpose 

Bldg

540         1,100,270.00           330,730.00            1,431,000.00 9/7/2015 3/3/2016 Completed

REGION VII [Central Visayas] Repair of One Classroom School 

Building of Sitio Carsada Sur

School Building 297            571,493.00             16,507.00               588,000.00 8/3/2015 10/24/2015 Completed

REGION VII [Central Visayas] Construction of One-Storey 

Multipurpose Building at Sitio Centro

Community Center / Multi-Purpose 

Bldg

526         1,355,239.00             26,761.00            1,382,000.00 8/24/2015 1/6/2016 Completed

REGION VII [Central Visayas] Concreting of 0.145 Km Access 

Road of Sitio 3

Road (may include box 

culvert/drainage as a component for 

road)

178            697,271.00           154,729.00               852,000.00 5/19/2015 7/10/2015 Completed

REGION VII [Central Visayas] Concreting of 0.095 Km Access 

Road of Sitio Maasin

Road (may include box 

culvert/drainage as a component for 

road)

117            520,130.00             16,870.00               537,000.00 6/30/2015 8/3/2015 Completed

REGION VII [Central Visayas] Construction of Day Care Center of 

Sitio Centro

Day Care Center 415            784,301.00             69,699.00               854,000.00 7/8/2015 10/15/2015 Completed

REGION VII [Central Visayas] Improvement of Multi-Purpose 

Building of Sitio Centro

Community Center / Multi-Purpose 

Bldg

608         1,143,114.00             26,886.00            1,170,000.00 10/6/2015 12/23/2015 Completed

REGION VII [Central Visayas] Concreting of 0.128 Km Access 

Road of Sitio Boundary

Road (may include box 

culvert/drainage as a component for 

road)

183            392,697.00           266,303.00               659,000.00 6/19/2015 7/9/2015 Completed

REGION VII [Central Visayas] Construction of Multi-Purpose 

Building of Sitio Centro

Community Center / Multi-Purpose 

Bldg

346            564,164.00           982,836.00            1,547,000.00 8/10/2015 10/19/2015 Completed

REGION VII [Central Visayas] Concreting of 0.084 Km Access 

Road of Sitio 4 and Sitio 5

Road (may include box 

culvert/drainage as a component for 

road)

228            479,085.00             19,915.00               499,000.00 4/29/2015 6/24/2015 Completed

REGION VII [Central Visayas] Improvement of Two-Storey Multi-

Purpose Hall at Sitio Centro

Community Center / Multi-Purpose 

Bldg

214            963,494.00           930,506.00            1,894,000.00 9/1/2015 6/28/2016 Completed



REGION VII [Central Visayas] Concreting of 0.135 Km Access 

Road of Sitio Centro

Road (may include box 

culvert/drainage as a component for 

road)

207            772,535.00             26,465.00               799,000.00 4/30/2015 6/26/2015 Completed

REGION VII [Central Visayas] Concreting of 0.095 Km Access 

Road of Sitio Centro

Road (may include box 

culvert/drainage as a component for 

road)

203            518,184.00             21,816.00               540,000.00 4/23/2015 5/10/2015 Completed

REGION VII [Central Visayas] Construction of Multi-Purpose 

Center at Sitio Patag I

Community Center / Multi-Purpose 

Bldg

620            883,627.00           472,373.00            1,356,000.00 8/11/2015 10/21/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.180 Km 

Access Road of Sitio Canjague 1 

and Canjague 2

Road (may include box 

culvert/drainage as a component for 

road)

236            987,700.00             23,300.00            1,011,000.00 7/1/2015 7/27/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.10 Km 

Access Road of Sitio Baguhan II and 

Sitio Panagsagan

Road (may include box 

culvert/drainage as a component for 

road)

192            542,320.00             23,300.00               565,620.00 5/26/2015 6/9/2015 Completed

REGION VII [Central Visayas] Construction of Multi-Purpose 

Building of Sitio Upper Tagbaongao

Community Center / Multi-Purpose 

Bldg

531         1,223,204.00           592,796.00            1,816,000.00 9/21/2015 1/19/2016 Completed

REGION VII [Central Visayas] Concreting of 0.106 Km Access 

Road of Sitio Camanday

Road (may include box 

culvert/drainage as a component for 

road)

219            491,097.00             16,903.00               508,000.00 4/19/2015 6/30/2015 Completed

REGION VII [Central Visayas] Repair/Rehab of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

210            393,637.00           237,363.00               631,000.00 9/15/2015 11/4/2015 Completed

REGION VII [Central Visayas] Concreting of 0.090 Km Access 

Road of Sitio Cabase

Road (may include box 

culvert/drainage as a component for 

road)

210            544,935.00             17,065.00               562,000.00 7/29/2015 10/2/2015 Completed

REGION VII [Central Visayas] Construction of Multi-Purpose 

Center of Sitio Grandstand I

Community Center / Multi-Purpose 

Bldg

609         1,086,629.00           731,371.00            1,818,000.00 9/29/2015 12/4/2015 Completed

REGION VII [Central Visayas] Construction of Day Care Center 

with Pathway of Sitio Alcantara

Day Care Center 648            987,718.00             26,282.00            1,014,000.00 8/19/2015 1/5/2016 Completed

REGION VII [Central Visayas] Concreting of 0.090 Km Access 

Road of Purok 1

Road (may include box 

culvert/drainage as a component for 

road)

286            473,073.00             20,927.00               494,000.00 5/11/2015 5/25/2015 Completed

REGION VII [Central Visayas] Concreting of 0.116 Km Access 

Road of Sitio 4 to Sitio 5

Road (may include box 

culvert/drainage as a component for 

road)

399            608,692.00             19,915.00               628,607.00 8/31/2015 9/10/2015 Completed

REGION VII [Central Visayas] Repair-Rehab of Multipurpose 

Building of Sitio Centro 2

Community Center / Multi-Purpose 

Bldg

204            579,983.00             17,017.00               597,000.00 8/22/2015 12/16/2015 Completed

REGION VII [Central Visayas] Construction of Multipurpose 

Building at Sitio Centro

Community Center / Multi-Purpose 

Bldg

258            574,952.00           190,048.00               765,000.00 8/17/2015 1/6/2016 Completed

REGION VII [Central Visayas] Construction of Day Care Center of 

Sitio Ilaya

Day Care Center 425         1,123,385.00             27,940.00            1,151,325.00 8/3/2015 3/29/2016 Completed

REGION VII [Central Visayas] Concreting of 0.175 km Access 

Road at Sitio Katuning, Purok 3

Road (may include box 

culvert/drainage as a component for 

road)

307            827,385.00             32,615.00               860,000.00 10/23/2015 1/16/2016 Completed

REGION VII [Central Visayas] Construction of Two (2) Unit Seater 

(1B-1G) Comfort Room with Hand-

washing Facility and Two Unit (2) 

Rainwater Collector

Sanitary Toilets 307            678,789.00           332,211.00            1,011,000.00 10/1/2015 12/31/2015 Completed

REGION VII [Central Visayas] Purchase of Water Pump and 

Construction of Reservoir

Water System 290            841,062.00           577,938.00            1,419,000.00 3/2/2016 12/30/2016 Completed



REGION VII [Central Visayas] Construction of Level II Water 

System

Water System 157            843,015.00             41,985.00               885,000.00 2/26/2016 5/30/2016 Completed

REGION VII [Central Visayas] Concreting of 0.510 km Access 

Road from Purok 6 to Barangay Hall

Road (may include box 

culvert/drainage as a component for 

road)

225         2,015,302.00             59,698.00            2,075,000.00 6/19/2015 9/9/2015 Completed

REGION VII [Central Visayas] Concreting of 0.145 km Access 

Road at Purok 5

Road (may include box 

culvert/drainage as a component for 

road)

160            671,538.00             32,462.00               704,000.00 5/27/2015 6/10/2015 Completed

REGION VII [Central Visayas] Reconstruction of Elementary 

School Stage with Comfort Room 

and Rainwater Collector

School Building 170            876,643.00             40,857.00               917,500.00 10/19/2015 3/1/2016 Completed

REGION VII [Central Visayas] Concreting of 0.250 km Access 

Road from Purok 7 to Purok 6

Road (may include box 

culvert/drainage as a component for 

road)

378         1,111,920.00             40,080.00            1,152,000.00 10/1/2015 11/6/2015 Completed

REGION VII [Central Visayas] Construction of Two Seater (1B- 1G) 

Comfort Room with Handwashing 

Facility

Sanitary Toilets 378            296,258.00             26,742.00               323,000.00 8/14/2015 11/20/2015 Completed

REGION VII [Central Visayas] Construction of Reservoir Water System 372         1,429,365.00             48,635.00            1,478,000.00 3/29/2016 8/5/2016 Completed

REGION VII [Central Visayas] Concreting of 0.135 km Access 

Road at Sitio Ilawod

Road (may include box 

culvert/drainage as a component for 

road)

170            700,569.00             33,431.00               734,000.00 7/23/2015 8/10/2015 Completed

REGION VII [Central Visayas] Rehabilitation of Level III Water 

System

Water System 190            782,309.00             46,900.00               829,209.00 11/30/2015 7/16/2016 Completed

REGION VII [Central Visayas] Concreting of 0.255 km Access 

Road at Purok 1

Road (may include box 

culvert/drainage as a component for 

road)

198         1,122,527.00             52,473.00            1,175,000.00 10/29/2015 11/28/2015 Completed

REGION VII [Central Visayas] Construction of  0.038 km Hanging 

Bridge

Bridge (may include box culvert/ 

drainage as a component of bridge)

70            719,395.00             39,605.00               759,000.00 1/30/2016 4/30/2016 Completed

REGION VII [Central Visayas] Purchase of One (1) Unit 

Multipurpose Vehicle

Multi-Purpose Vehicle (Land) 129            881,865.00               1,500.00               883,365.00 9/9/2015 11/5/2015 Completed

REGION VII [Central Visayas] Purchase of Two (2) Units Power 

Tiller-Floating (Turtle Type) 

Pre & Post Harvest Facilities 66            158,750.00               1,500.00               160,250.00 8/10/2015 8/10/2015 Completed

REGION VII [Central Visayas] Concreting of 0.180 km Access 

Road from Purok 1 ( Centro Maitum) 

going to Purok 2 ( Sitio Cambanyao)

Road (may include box 

culvert/drainage as a component for 

road)

230            840,727.00             53,273.00               894,000.00 6/9/2015 6/23/2015 Completed

REGION VII [Central Visayas] Concreting of 0.215 km Access 

Road from Barangay Hall going to 

Purok 6

Road (may include box 

culvert/drainage as a component for 

road)

211            975,334.00             38,666.00            1,014,000.00 8/26/2015 10/28/2015 Completed

REGION VII [Central Visayas] Concreting of 0.305 km Access 

Road at Sitio Bogho

Road (may include box 

culvert/drainage as a component for 

road)

415         1,314,068.00             59,932.00            1,374,000.00 5/27/2015 3/31/2016 Completed

REGION VII [Central Visayas] Concreting of 0.270 km Access 

Road at Purok 9

Road (may include box 

culvert/drainage as a component for 

road)

394         1,189,097.00             44,903.00            1,234,000.00 7/11/2015 8/26/2015 Completed

REGION VII [Central Visayas] Rehabilitation of Level III Water 

System

Water System 155         1,215,877.00             46,125.00            1,262,002.00 12/7/2015 5/14/2016 Completed



REGION VII [Central Visayas] Improvement  of Water System Water System 198            784,247.00             36,753.00               821,000.00 12/15/2015 1/16/2016 Completed

REGION VII [Central Visayas] Concreting of 0.163 km Access 

Road at Purok 3

Road (may include box 

culvert/drainage as a component for 

road)

40            836,658.00             32,342.00               869,000.00 11/11/2015 1/15/2016 Completed

REGION VII [Central Visayas] Concreting of 0.13 km Access Road 

at Sitio Red Land and Foot Bridge

Road (may include box 

culvert/drainage as a component for 

road)

231            798,641.00             64,359.00               863,000.00 9/11/2015 5/31/2016 Completed

REGION VII [Central Visayas] Concreting of 0.185 km Access 

Road at Sitio Tawid

Road (may include box 

culvert/drainage as a component for 

road)

377            772,363.00             60,637.00               833,000.00 4/21/2015 7/22/2015 Completed

REGION VII [Central Visayas] Improvement of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

293         1,349,494.00             49,506.00            1,399,000.00 8/5/2015 7/6/2016 Completed

REGION VII [Central Visayas] Concreting of 0.19 km Access Road 

with 3 Sectional (P1-P3)

Road (may include box 

culvert/drainage as a component for 

road)

113            800,120.00             53,880.00               854,000.00 5/27/2015 6/27/2015 Completed

REGION VII [Central Visayas] Concreting of 0.135 km Access 

Road at Sitio Boundary

Road (may include box 

culvert/drainage as a component for 

road)

173            575,105.00             41,895.00               617,000.00 5/6/2015 6/5/2015 Completed

REGION VII [Central Visayas] Concreting of 0.1 km Access Road 

at Sitio Lag-it

Road (may include box 

culvert/drainage as a component for 

road)

196            448,181.00             40,819.00               489,000.00 6/3/2015 2/26/2016 Completed

REGION VII [Central Visayas] Construction of Water Refilling 

Station Building

Livelihood Equipment / Building / 

Center (sq.m. for buildings/center and 

unit for equipments)

211            531,381.00             69,619.00               601,000.00 8/14/2015 2/26/2016 Completed

REGION VII [Central Visayas] Concreting of 0.135 km Access 

Road at Purok 1 and 2

Road (may include box 

culvert/drainage as a component for 

road)

126            589,219.00             42,232.00               631,451.00 4/29/2015 7/25/2015 Completed

REGION VII [Central Visayas] Concreting of .090 km Access Road 

at Purok 1 to Purok 2

Road (may include box 

culvert/drainage as a component for 

road)

72            416,666.00             40,154.00               456,820.00 6/11/2015 8/27/2015 Completed

REGION VII [Central Visayas] Concreting of 0.14 km Access Road 

at Sitio Cabawan

Road (may include box 

culvert/drainage as a component for 

road)

244            599,607.00             51,393.00               651,000.00 5/11/2015 6/26/2015 Completed

REGION VII [Central Visayas] Concreting of .090 KM Access Road 

(Going to Binaliw) P3

Road (may include box 

culvert/drainage as a component for 

road)

76            400,661.00             40,339.00               441,000.00 7/11/2015 7/27/2015 Completed

REGION VII [Central Visayas] Concreting of 0.1 km Access Road 

at Upper Mahayahay

Road (may include box 

culvert/drainage as a component for 

road)

116            446,828.00             41,172.00               488,000.00 4/20/2015 5/26/2015 Completed

REGION VII [Central Visayas] Concreting of 0.12 km Access Road 

at Sitio Cocoa Hill

Road (may include box 

culvert/drainage as a component for 

road)

231            543,950.00             42,050.00               586,000.00 6/1/2015 6/30/2015 Completed

REGION VII [Central Visayas] Construction of Box Culvert Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

84            418,898.00             85,102.00               504,000.00 8/12/2015 3/5/2016 Completed

REGION VII [Central Visayas] Concreting of 0.145 km Access 

Road at Sitio Talisay

Road (may include box 

culvert/drainage as a component for 

road)

297            620,236.00             45,764.00               666,000.00 5/11/2015 6/13/2015 Completed



REGION VII [Central Visayas] Concreting of 0.17 km Access Road 

at Purok 2 going to 7

Road (may include box 

culvert/drainage as a component for 

road)

158            724,096.00             52,904.00               777,000.00 5/21/2015 7/7/2015 Completed

REGION VII [Central Visayas] Concreting of 0.185 km Access 

Road at Sitio Centro going to Sitio 

Dongguan

Road (may include box 

culvert/drainage as a component for 

road)

535            961,633.00             64,367.00            1,026,000.00 7/13/2015 10/28/2015 Completed

REGION VII [Central Visayas] Concreting of 0.60 km Access Road 

at Sitio Kaugay

Road (may include box 

culvert/drainage as a component for 

road)

301            893,839.00             18,561.00               912,400.00 8/6/2015 12/12/2015 Completed

REGION VII [Central Visayas] Construction of Grouted Riprap at 

Eduava Street

Riprap Wall / Slope Protection / 

Erosion Control

184            900,965.00             26,035.00               927,000.00 7/27/2015 8/28/2015 Completed

REGION VII [Central Visayas] Concreting of 0.21 km Access Road 

at Labangon

Road (may include box 

culvert/drainage as a component for 

road)

293            866,503.00             62,497.00               929,000.00 5/26/2015 6/23/2015 Completed

REGION VII [Central Visayas] Concreting of 0.16 km Access Road 

at Sitio Linaw and Saint Vincent

Road (may include box 

culvert/drainage as a component for 

road)

187            731,276.00             18,574.00               749,850.00 9/9/2015 4/30/2016 Completed

REGION VII [Central Visayas] Concreting of 0.205 km Access 

Road at Sitio Ilaya going to Centro

Road (may include box 

culvert/drainage as a component for 

road)

168            867,543.00             62,457.00               930,000.00 5/13/2015 11/13/2015 Completed

REGION VII [Central Visayas] Concreting of 0.125 km Access 

Road at Sitio Molave

Road (may include box 

culvert/drainage as a component for 

road)

96            554,432.00             42,568.00               597,000.00 6/17/2015 7/8/2015 Completed

REGION VII [Central Visayas] Concreting of 0.08 km Access Road 

at Centro

Road (may include box 

culvert/drainage as a component for 

road)

89            425,163.00             39,837.00               465,000.00 5/11/2015 8/11/2015 Completed

REGION VII [Central Visayas] Construction of 1 Unit 7x9 

Classroom School Building

School Building 471            919,326.00             54,974.00               974,300.00 5/6/2015 10/19/2015 Completed

REGION VII [Central Visayas] Construction of Two Unit -7x9 

Classroom Elem. Building, Grade IV 

& VI

School Building 276         1,586,108.00             38,875.00            1,624,983.00 5/6/2015 10/30/2015 Completed

REGION VII [Central Visayas] Construction of Spillway Box Culvert 

at Bayong Sitio Esperanza West

Spillway / Overflow Bridge 283         1,393,029.00             30,370.00            1,423,399.00 9/28/2015 1/11/2016 Completed

REGION VII [Central Visayas] Concreting of .455km Purok 1&5 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

281         2,317,141.00           112,459.00            2,429,600.00 5/27/2015 10/19/2015 Completed

REGION VII [Central Visayas] Concreting of .220km Purok 7 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

198            999,896.00             84,104.00            1,084,000.00 5/4/2015 7/15/2015 Completed

REGION VII [Central Visayas] Construction of 70 m River Dike 

Flood Control, Sitio Pansul

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

88         1,306,602.00             71,198.00            1,377,800.00 6/29/2015 8/25/2015 Completed

REGION VII [Central Visayas] Concreting of 0.215 KM Access 

Road, Camp Bernedo

Road (may include box 

culvert/drainage as a component for 

road)

723         1,106,351.00             82,149.00            1,188,500.00 5/8/2015 7/27/2015 Completed

REGION VII [Central Visayas] Construction of 1 Unit - 7x9.0 m 

Classroom Elementary School 

Building, HE

School Building 723            983,800.00             39,500.00            1,023,300.00 7/13/2015 12/31/2015 Completed

REGION VII [Central Visayas] Concreting of 0.266 KM Access 

Road, Cansiwang to Boundary 

Guinacot

Road (may include box 

culvert/drainage as a component for 

road)

165         1,422,760.00             90,840.00            1,513,600.00 7/13/2015 12/31/2015 Completed

REGION VII [Central Visayas] Construction of 1 Unit 7x9 m 

Classroom School Building, HE

School Building 243            982,385.00             39,515.00            1,021,900.00 5/12/2015 10/19/2015 Completed



REGION VII [Central Visayas] Construction of 7m x 12m 

Evacuation Center

Community Center / Multi-Purpose 

Bldg

243         1,067,952.00             37,748.00            1,105,700.00 8/21/2015 12/30/2015 Completed

REGION VII [Central Visayas] Construction of 1 unit 7x9 m 

Classroom School Building, Kinder 

Garteen

School Building 248            923,684.00             54,916.00               978,600.00 6/15/2015 10/19/2015 Completed

REGION VII [Central Visayas] Construction of 25.5 mFoot Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

248            634,195.00             30,007.00               664,202.00 6/8/2015 7/27/2015 Completed

REGION VII [Central Visayas] Concreting of .080km Access Road 

(Bugang, Tawid, Kintayan)

Road (may include box 

culvert/drainage as a component for 

road)

472            307,291.00             38,309.00               345,600.00 4/28/2015 5/13/2015 Completed

REGION VII [Central Visayas] Construction of 1 Unit -7x9 

Classroom Building Grade V

School Building 472            923,684.00             54,716.00               978,400.00 6/22/2015 10/19/2015 Completed

REGION VII [Central Visayas] Concreting of .37km Access Road Road (may include box 

culvert/drainage as a component for 

road)

455         1,434,449.00             84,500.00            1,518,949.00 4/28/2015 7/27/2015 Completed

REGION VII [Central Visayas] Concreting of .274km Sitio Mannga 

& Tawid Access Road

Road (may include box 

culvert/drainage as a component for 

road)

604         1,444,159.00             91,141.00            1,535,300.00 4/28/2015 7/27/2015 Completed

REGION VII [Central Visayas] Concreting of .375 km Sitio Ilaya  

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

433         1,690,085.00             38,615.00            1,728,700.00 6/4/2015 2/27/2016 Completed

REGION VII [Central Visayas] Concreting of .39km Upper Central 

to Tawid Access Road

Road (may include box 

culvert/drainage as a component for 

road)

517         1,998,563.00             97,137.00            2,095,700.00 5/25/2015 10/19/2015 Completed

REGION VII [Central Visayas] Construction of 315 linear meters 

drainage canal, Purok 4

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

384            692,762.00             19,042.00               711,804.00 6/16/2015 10/19/2015 Completed

REGION VII [Central Visayas] Const. Of 25.5 LM Footbridge, Purok 

7

Bridge (may include box culvert/ 

drainage as a component of bridge)

384            661,860.00             33,540.00               695,400.00 8/21/2015 11/23/2015 Completed

REGION VII [Central Visayas] Construction of 58.0 m Seawall with 

9.0 m Footbridge @ Zone 2 and 4

Seawall 506         1,049,564.00             46,335.00            1,095,899.00 7/7/2015 10/19/2015 Completed

REGION VII [Central Visayas] Concreting of 30m Access Road, 

Sitio Guintoowan 

Road (may include box 

culvert/drainage as a component for 

road)

183            139,260.00             27,939.00               167,199.00 7/28/2015 10/19/2015 Completed

REGION VII [Central Visayas] Construction of 1 Unit 7x9 

Classroom School Building, Grade V

School Building 183            946,555.00             54,945.00            1,001,500.00 6/16/2015 12/7/2015 Completed

REGION VII [Central Visayas] Construction of Two Unit Classroom 

ElementarySchool Building, Grade 

IV and Kindergarten

School Building 419         1,678,639.00             49,861.00            1,728,500.00 5/19/2015 10/19/2015 Completed

REGION VII [Central Visayas] Concreting of 0.168 km Sitio 

Simangan Access Road

Road (may include box 

culvert/drainage as a component for 

road)

147            592,328.00             12,672.00               605,000.00 5/14/2015 6/22/2015 Completed

REGION VII [Central Visayas] Construction of Water Reservoir Water System 222            761,536.00             57,464.00               819,000.00 9/28/2015 3/31/2016 Completed

REGION VII [Central Visayas] Concreting of 0.270 km Access 

Road of Sitio Ilaud and Sitio Lisbok

Road (may include box 

culvert/drainage as a component for 

road)

119            757,521.00             14,479.00               772,000.00 8/31/2015 9/27/2015 Completed

REGION VII [Central Visayas] Concreting of 0.121 km Centro 

Bahan Access Road

Road (may include box 

culvert/drainage as a component for 

road)

105            455,727.00             11,273.00               467,000.00 5/17/2015 6/30/2015 Completed



REGION VII [Central Visayas] Concreting of 0.194 km Sitio Manga 

to Sitio Donghoy and Centro 1 to 

Sitio Canbanlas Access Road

Road (may include box 

culvert/drainage as a component for 

road)

150            673,524.00             13,476.00               687,000.00 5/18/2015 7/20/2015 Completed

REGION VII [Central Visayas] Concreting of 0.156 km Centro 1 to 

Cainsican Access Road

Road (may include box 

culvert/drainage as a component for 

road)

304            564,317.00             12,683.00               577,000.00 5/16/2015 6/24/2015 Completed

REGION VII [Central Visayas] Concreting of 0.179 km Sitio 

Kabiguhan Gamay to Kabiguhan 

Dako Access Road

Road (may include box 

culvert/drainage as a component for 

road)

183            631,319.00             13,681.00               645,000.00 5/15/2015 6/27/2015 Completed

REGION VII [Central Visayas] Concreting of 0.283 km Sitio 

Labangon to Sitio Sambawan 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

284            938,289.00             16,711.00               955,000.00 5/14/2015 6/24/2015 Completed

REGION VII [Central Visayas] Repair and Improvement of Health 

Center

Health Station 94            378,826.00             26,174.00               405,000.00 8/31/2015 12/23/2015 Completed

REGION VII [Central Visayas] Construction of Barangay Health 

Center

Health Station 214            515,683.00           229,317.00               745,000.00 7/27/2015 11/20/2015 Completed

REGION VII [Central Visayas] Concreting of 0.087 km Sitio Lison 1 

to Lison 2 Access Road

Road (may include box 

culvert/drainage as a component for 

road)

85            354,457.00             10,543.00               365,000.00 5/11/2015 8/28/2015 Completed

REGION VII [Central Visayas] Construction of Day Care Center at 

Sitio Centro

Day Care Center 94            501,470.00           196,530.00               698,000.00 8/13/2015 12/2/2015 Completed

REGION VII [Central Visayas] Concreting of 0.080 km Sitio Lanao 

to Sitio Kapuloy Acces Road

Road (may include box 

culvert/drainage as a component for 

road)

166            330,736.00             10,264.00               341,000.00 5/13/2015 6/15/2015 Completed

REGION VII [Central Visayas] Concreting of 0.310 km Sitio 

T.Padilla to Sitio Juan Luna Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

651            926,306.00             17,694.00               944,000.00 9/28/2015 12/2/2015 Completed

REGION VII [Central Visayas] Concreting of 0.095 km Centro to 

Purok 6 Access Road 

Road (may include box 

culvert/drainage as a component for 

road)

140            377,064.00             10,936.00               388,000.00 5/17/2015 7/15/2015 Completed

REGION VII [Central Visayas] Construction of Multipurpose Hall Community Center / Multi-Purpose 

Bldg

298            501,229.00             15,771.00               517,000.00 8/18/2015 12/3/2015 Completed

REGION VII [Central Visayas] Concreting of 0.085 km Sitio 

Panatayu to Sitio Riverside Access 

Road 

Road (may include box 

culvert/drainage as a component for 

road)

158            345,218.00             10,782.00               356,000.00 5/15/2015 7/14/2015 Completed

REGION VII [Central Visayas] Concreting of Access Road Road (may include box 

culvert/drainage as a component for 

road)

137            701,803.00             15,197.00               717,000.00 7/2/2015 8/20/2015 Completed

REGION VII [Central Visayas] Concreting of 0.105 km Sitio 

Mabuhay to Sitio Katigbi-an Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

169            403,567.00             11,433.00               415,000.00 5/15/2015 6/24/2015 Completed

REGION VII [Central Visayas] Construction of Rainwater Collector 

Water System

Water System 132            348,300.00               9,501.00               357,801.00 9/29/2015 12/3/2015 Completed

REGION VII [Central Visayas] Repair and Improvement of 

Multipurpose Building

Community Center / Multi-Purpose 

Bldg

180            498,971.00               498,971.00 9/28/2015 1/13/2016 Completed

REGION VII [Central Visayas] Construction of Retaining Wall Riprap Wall / Slope Protection / 

Erosion Control

90         1,111,280.00             29,720.00            1,141,000.00 9/30/2015 12/22/2015 Completed

REGION VII [Central Visayas] Concreting of 0.100 km Centro 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

90            387,737.00             11,263.00               399,000.00 5/14/2015 7/23/2015 Completed



REGION VII [Central Visayas] Construction of Water Reservoir Water System 106            354,867.00             19,133.00               374,000.00 9/25/2015 12/28/2015 Completed

REGION VII [Central Visayas] Rehabilitation of Multipurpose Hall Community Center / Multi-Purpose 

Bldg

242            512,228.00             16,772.00               529,000.00 9/21/2015 12/3/2015 Completed

REGION VII [Central Visayas] Construction of Rain Water Collector Water System 469            988,647.00             14,353.00            1,003,000.00 7/12/2015 12/2/2015 Completed

REGION VII [Central Visayas] Repair and Improvement of 

Barangay Hall

Barangay Hall 305            638,113.00             13,887.00               652,000.00 9/28/2015 12/2/2015 Completed

REGION VII [Central Visayas] Construction of Water Reservoir Water System 207            614,051.00             27,949.00               642,000.00 9/26/2015 1/30/2016 Completed

REGION VII [Central Visayas] Concreting of 0.138 km Centro to 

Sitio Lampak Access Road

Road (may include box 

culvert/drainage as a component for 

road)

147            501,222.00             11,771.00               512,993.00 5/18/2015 7/1/2015 Completed

REGION VII [Central Visayas] Concreting of 0.090 km Purok 4 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

130            356,845.00             10,155.00               367,000.00 5/12/2015 7/2/2015 Completed

REGION VII [Central Visayas] Concreting of 0.097 km Sitio Taurok 

to Sitio Bato Access Road

Road (may include box 

culvert/drainage as a component for 

road)

138            380,324.00             10,676.00               391,000.00 5/12/2015 7/10/2015 Completed

REGION VII [Central Visayas] Concreting of 0.121 km Sitio Pasil 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

225            453,466.00             11,534.00               465,000.00 5/13/2015 6/23/2015 Completed

REGION VII [Central Visayas] Repair and Improvement of 

Multipurpose Building

Community Center / Multi-Purpose 

Bldg

176            860,759.00             37,241.00               898,000.00 7/27/2015 11/11/2015 Completed

REGION VII [Central Visayas] Concreting of 0.099 km Purok 5 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

95            381,547.00             10,453.00               392,000.00 5/14/2015 7/23/2015 Completed

REGION VII [Central Visayas] Concreting of 0.165 km Sitio Tawid 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

123            581,859.00             13,141.00               595,000.00 5/17/2015 6/23/2015 Completed

REGION VII [Central Visayas] Construction of Multipurpose 

Building

Community Center / Multi-Purpose 

Bldg

390            608,524.00             17,476.00               626,000.00 9/30/2015 2/5/2016 Completed

REGION VII [Central Visayas] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

167            598,598.00             70,402.00               669,000.00 9/14/2015 12/2/2015 Completed

REGION VII [Central Visayas] Construction of Barangay Health 

Center

Health Station 240         1,110,135.00             96,865.00            1,207,000.00 7/13/2015 12/3/2015 Completed

REGION VII [Central Visayas] Repair and Improvement of 

Multipurpose Building

Community Center / Multi-Purpose 

Bldg

198            825,196.00             19,804.00               845,000.00 9/14/2015 12/18/2015 Completed

REGION VII [Central Visayas] Construction of Multipurpose Hall Community Center / Multi-Purpose 

Bldg

67         1,230,295.00             41,705.00            1,272,000.00 7/16/2015 11/19/2015 Completed

REGION VII [Central Visayas] Construction of Multipurpose Hall Community Center / Multi-Purpose 

Bldg

140            520,985.00             13,015.00               534,000.00 9/3/2015 11/14/2015 Completed

REGION VII [Central Visayas] Concreting of 0.076 km Centro to 

Sitio Locoton Access Road

Road (may include box 

culvert/drainage as a component for 

road)

212            320,663.00             10,337.00               331,000.00 5/12/2015 5/16/2015 Completed

REGION VII [Central Visayas] Construction of Day Care Center at 

Sitio Centro

Day Care Center 450            738,863.00           122,137.00               861,000.00 7/16/2015 12/3/2015 Completed

REGION VII [Central Visayas] Construction of Solar Dryer Pre & Post Harvest Facilities 181            795,153.00             14,847.00               810,000.00 8/18/2015 9/17/2015 Completed

REGION VII [Central Visayas] Concreting of 0.117 km Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

237            443,701.00             11,299.00               455,000.00 5/13/2015 6/17/2015 Completed

REGION VII [Central Visayas] Concreting of Access Road Road (may include box 

culvert/drainage as a component for 

road)

118            711,278.00             14,722.00               726,000.00 8/19/2015 9/18/2015 Completed



REGION VII [Central Visayas] Construction of Solar Drier Pre & Post Harvest Facilities 126            314,542.00               9,458.00               324,000.00 5/12/2015 5/22/2015 Completed

REGION VII [Central Visayas] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

224            957,370.00             13,630.00               971,000.00 9/29/2015 12/3/2015 Completed

REGION VII [Central Visayas] Construction of Water Reservoir Water System 248            453,843.00               6,157.00               460,000.00 9/26/2015 12/3/2015 Completed

REGION VII [Central Visayas] Concreting of 0.160 km Pathway to 

Fishport

Road (may include box 

culvert/drainage as a component for 

road)

261            624,919.00             13,081.00               638,000.00 8/24/2015 11/3/2015 Completed

REGION VII [Central Visayas] Improvement of Level II Gravity Feed 

Water Supply System

Water System 184            329,920.00             22,480.00               352,400.00 7/8/2015 9/18/2015 Completed

REGION VII [Central Visayas] Concreting of 0.085 KM Purok 1 and 

Purok 3 Balili Brgy Road

Road (may include box 

culvert/drainage as a component for 

road)

274            339,882.00             28,318.00               368,200.00 4/14/2015 10/19/2015 Completed

REGION VII [Central Visayas] Concreting of 0.085 KM Purok 2 

Boctol Access Road

Road (may include box 

culvert/drainage as a component for 

road)

264            334,698.00             27,702.00               362,400.00 5/6/2015 8/12/2015 Completed

REGION VII [Central Visayas] Concreting of 0.080 KM Purok 6 to 

Purok 7 Barangay Access Road

Road (may include box 

culvert/drainage as a component for 

road)

214            386,850.00             52,750.00               439,600.00 3/26/2015 7/20/2015 Completed

REGION VII [Central Visayas] Concreting of 0.110 KM Purok 5 

Bunga Mar Access Road

Road (may include box 

culvert/drainage as a component for 

road)

154            422,016.00             27,584.00               449,600.00 4/14/2015 6/30/2015 Completed

REGION VII [Central Visayas] Construction of Multi-Purpose 

Building/Evacuation Center

Community Center / Multi-Purpose 

Bldg

85            387,513.00             27,487.00               415,000.00 8/20/2015 11/23/2015 Completed

REGION VII [Central Visayas] Concreting of 0.080 KM Sitio 

Cabunga-an Gamay Access Road

Road (may include box 

culvert/drainage as a component for 

road)

247            353,731.00             27,969.00               381,700.00 4/17/2015 6/3/2015 Completed

REGION VII [Central Visayas] Improvement of Level II, Gravity - 

Fed Water Supply System

Water System 325         1,047,758.00             34,142.00            1,081,900.00 11/19/2015 4/12/2016 Completed

REGION VII [Central Visayas] Concreting of 0.080 KM Purok 3 

Cambugason Access Road

Road (may include box 

culvert/drainage as a component for 

road)

219            344,955.00             27,445.00               372,400.00 4/30/2015 7/20/2015 Completed

REGION VII [Central Visayas] Construction of Purok 3 Multi 

Purpose Pavement/Solar Dryer with 

Drainage Canal

Pre & Post Harvest Facilities 102            363,997.00             27,503.00               391,500.00 7/27/2015 8/22/2015 Completed

REGION VII [Central Visayas] Improvement of 320 LM Purok 9 

Drainage Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

617            628,565.00             32,835.00               661,400.00 5/25/2015 9/30/2016 Completed

REGION VII [Central Visayas] Construction of Multi-Purpose 

Building/Evacuation Center

Community Center / Multi-Purpose 

Bldg

198            361,342.00             27,458.00               388,800.00 7/27/2015 10/15/2015 Completed

REGION VII [Central Visayas] Concreting of 0.060 KM Purok 2 and 

Purok 5 Barangay Cantuyoc Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

211            302,029.00             27,571.00               329,600.00 4/13/2015 5/1/2015 Completed

REGION VII [Central Visayas] Concreting of 0.055 KM Purok 4 Can-

uba Access Road

Road (may include box 

culvert/drainage as a component for 

road)

85            256,698.00             22,002.00               278,700.00 4/28/2015 6/26/2015 Completed



REGION VII [Central Visayas] Construction of 53 m Purok 6 and 

Purok 7 Sitio Lutao Flood Control

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

413            740,082.00             25,617.00               765,699.00 5/25/2015 7/30/2015 Completed

REGION VII [Central Visayas] Extension of Multi-Purpose 

Building/Evacuation Center

Community Center / Multi-Purpose 

Bldg

298            281,508.00             75,692.00               357,200.00 8/24/2015 6/20/2016 Completed

REGION VII [Central Visayas] Concreting of 0.055 KM Purok 3 Ipil 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

76            249,605.00             21,895.00               271,500.00 4/24/2015 5/24/2015 Completed

REGION VII [Central Visayas] Improvement of Level 2, Gravity-Fed 

Water Supply System

Water System 114            237,585.00             36,615.00               274,200.00 1/27/2016 5/30/2016 Completed

REGION VII [Central Visayas] Improvement of Level 2, Gravity-Fed 

Water Supply

Water System 65            248,076.00             24,824.00               272,900.00 6/17/2015 10/6/2015 Completed

REGION VII [Central Visayas] Improvement of Level II Electrical 

Pump Driven Water Supply System

Water System 188            312,845.00             24,155.00               337,000.00 10/10/2015 3/4/2016 Completed

REGION VII [Central Visayas] Improvement of Multi-Purpose 

Building cum Evacuation Center

Community Center / Multi-Purpose 

Bldg

284            367,828.00             31,471.00               399,299.00 11/28/2015 8/30/2016 Completed

REGION VII [Central Visayas] Construction of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

168            366,475.00             28,825.00               395,300.00 7/30/2015 8/25/2015 Completed

REGION VII [Central Visayas] Concreting of 0.085km Purok 1 Brgy 

Malbog Access Road

Road (may include box 

culvert/drainage as a component for 

road)

227            355,367.00             27,433.00               382,800.00 4/29/2015 7/30/2015 Completed

REGION VII [Central Visayas] Improvement of Purok 1 access road Road (may include box 

culvert/drainage as a component for 

road)

478            443,788.00             71,912.00               515,700.00 5/11/2015 11/30/2015 Completed

REGION VII [Central Visayas] Concreting of 0.105km Purok 1 

Naatang Access Road

Road (may include box 

culvert/drainage as a component for 

road)

161            403,319.00             27,181.00               430,500.00 4/14/2015 7/30/2015 Completed

REGION VII [Central Visayas] Improvement of Level II, Electric 

Pump Driven Water Supply System

Water System 94            231,725.00             17,175.00               248,900.00 7/20/2015 8/10/2015 Completed

REGION VII [Central Visayas] Concreting of 0.10km Purok 1 

Odiong Access Road

Road (may include box 

culvert/drainage as a component for 

road)

for validation            389,075.00             26,825.00               415,900.00 4/28/2015 7/30/2015 Completed

REGION VII [Central Visayas] Construction of Multi Purpose 

Pavement / Solar Drier

Pre & Post Harvest Facilities 221            406,740.00             22,361.00               429,101.00 6/22/2015 8/8/2015 Completed

REGION VII [Central Visayas] Improvement of Level 2, Gravity Fed 

Water System

Water System 292            402,674.00             25,427.00               428,101.00 6/22/2015 11/9/2015 Completed

REGION VII [Central Visayas] Improvement of .07km Drainage and 

Installation of .10km Guard Drail

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

203            285,210.00             36,391.00               321,601.00 6/16/2015 8/8/2015 Completed

REGION VII [Central Visayas] Construction of 130 LM Drainage 

System San Antonio District

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

289            457,285.00             41,116.00               498,401.00 6/2/2015 8/24/2015 Completed

REGION VII [Central Visayas] Improvement of Level II, Electric 

Pump Driven Water Supply System

Water System 130            301,208.00             15,292.00               316,500.00 7/8/2015 9/14/2015 Completed

REGION VII [Central Visayas] Construction of Purok 1 Multpurpose 

Pavement/ Solar Drier

Pre & Post Harvest Facilities 319            360,390.00             22,510.00               382,900.00 6/4/2015 7/30/2015 Completed



REGION VII [Central Visayas] Concreting of 0.164km Banban 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

134            752,349.00             34,451.00               786,800.00 5/25/2015 10/27/2015 Completed

REGION VII [Central Visayas] Concreting of 0.175km Bonkokan 

Ilaya Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

116            617,272.00             28,928.00               646,200.00 5/25/2015 8/30/2015 Completed

REGION VII [Central Visayas] Concreting of 0.179km Bonkokan 

Ubos Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

132            630,150.00             29,550.00               659,700.00 5/12/2015 8/25/2015 Completed

REGION VII [Central Visayas] Concreting of 0.206 Km Calvario 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

137            771,864.00             38,236.00               810,100.00 6/22/2015 9/7/2015 Completed

REGION VII [Central Visayas] Concreting of 0.092 km Candulang 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

77            495,016.00             29,284.00               524,300.00 6/22/2015 8/12/2015 Completed

REGION VII [Central Visayas] Construction of 27 CU.M Water 

Reservior

Water System 63            455,031.00             23,369.00               478,400.00 7/13/2015 11/13/2015 Completed

REGION VII [Central Visayas] Construction of 27 CU.M Water 

Reservior

Water System 33            501,572.00             25,628.00               527,200.00 7/13/2015 9/21/2015 Completed

REGION VII [Central Visayas] Concreting of 0.152km Cogon 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

91            559,440.00             27,460.00               586,900.00 6/8/2015 12/10/2015 Completed

REGION VII [Central Visayas] Concreting of 0.172km Jambawan 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

105            660,208.00             30,492.00               690,700.00 7/6/2015 9/7/2015 Completed

REGION VII [Central Visayas] Construction of La Fortuna Potable 

Water System Through Hydraulic 

Ram Pump

Water System 109            502,813.00           718,587.00            1,221,400.00 11/16/2015 12/21/2015 Completed

REGION VII [Central Visayas] Concreting of 0.129km Lomanoy 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

85            558,870.00             27,330.00               586,200.00 4/27/2015 9/7/2015 Completed

REGION VII [Central Visayas] Concreting of 0.152km Macalingan 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

106            545,418.00             26,982.00               572,400.00 6/8/2015 12/10/2015 Completed

REGION VII [Central Visayas] Concreting of 0.168km Malinao East 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

163            594,021.00             28,379.00               622,400.00 5/14/2015 7/24/2015 Completed

REGION VII [Central Visayas] Concreting of 0.141km Malinao 

West Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

33            555,616.00             27,485.00               583,101.00 6/24/2015 10/27/2015 Completed

REGION VII [Central Visayas] Concreting of 0.217km Nagsulay 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

203            812,688.00             38,212.00               850,900.00 7/13/2015 4/26/2016 Completed

REGION VII [Central Visayas] Construction of 42 LM River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

210            655,229.00             31,371.00               686,600.00 7/14/2015 10/15/2015 Completed

REGION VII [Central Visayas] Concreting of 0.121km Taug 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

104            569,575.00             32,725.00               602,300.00 4/27/2015 7/1/2015 Completed

REGION VII [Central Visayas] Construction of Tiguis Potable Water 

System Through Hydraulic Ram 

pump

Water System 115            549,368.00           652,432.00            1,201,800.00 11/16/2015 12/21/2015 Completed

REGION VII [Central Visayas] Improvement / Rehabilitation of 7.5m 

x 9.32m Brgy Hall

Barangay Hall 136            340,497.00             48,303.00               388,800.00 8/3/2015 9/19/2015 Completed



REGION VII [Central Visayas] Concreting of 0.070km Purok 2 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

57            335,085.00             51,715.00               386,800.00 5/7/2015 6/1/2015 Completed

REGION VII [Central Visayas] Concreting of 0.100 KM Purok 2 and 

Purok 3 Sectional Access Road

Road (may include box 

culvert/drainage as a component for 

road)

195            451,586.00             63,514.00               515,100.00 6/26/2015 8/4/2015 Completed

REGION VII [Central Visayas] Concreting of 0.045km Purok 2&3 

Sectional Access Road

Road (may include box 

culvert/drainage as a component for 

road)

72            231,221.00             34,979.00               266,200.00 6/2/2015 8/27/2015 Completed

REGION VII [Central Visayas] Concreting of 0.110 km Laeding to 

Himuntagon Hills Sectional Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

143            500,288.00             67,512.00               567,800.00 6/11/2015 7/16/2015 Completed

REGION VII [Central Visayas] Concreting of 0.15km Mandaa to 

Can-itig Access Road

Road (may include box 

culvert/drainage as a component for 

road)

141            663,461.00             78,939.00               742,400.00 6/10/2015 7/17/2015 Completed

REGION VII [Central Visayas] Construction Of 6m x 8m  Multi-

Purpose Center

Community Center / Multi-Purpose 

Bldg

157            492,227.00             78,873.00               571,100.00 11/11/2015 3/31/2016 Completed

REGION VII [Central Visayas] Concreting of 0.250km Purok 6&7 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

166         1,049,854.00           127,646.00            1,177,500.00 5/25/2015 7/18/2015 Completed

REGION VII [Central Visayas] Construction Of 6m x 8m Multi-

Purpose Center 

Community Center / Multi-Purpose 

Bldg

99            760,715.00           103,185.00               863,900.00 7/13/2015 3/4/2016 Completed

REGION VII [Central Visayas] Concreting of 0.070km Purok 

Mahogany Access Road

Road (may include box 

culvert/drainage as a component for 

road)

54            353,465.00             52,735.00               406,200.00 6/2/2015 6/30/2015 Completed

REGION VII [Central Visayas] Concreting of 0.090 KM Purok 7 and 

Purok 5 Sectional Access Road

Road (may include box 

culvert/drainage as a component for 

road)

145            401,223.00             64,277.00               465,500.00 5/16/2015 6/11/2015 Completed

REGION VII [Central Visayas] Construction 0.12km  Purok Nangka 

Canal Lining

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

88            391,344.00             96,256.00               487,600.00 8/19/2015 10/1/2015 Completed

REGION VII [Central Visayas] Construction of 6m x 8m  Multi-

Purpose Center 

Community Center / Multi-Purpose 

Bldg

250            707,649.00             79,751.00               787,400.00 7/15/2015 11/9/2015 Completed

REGION VII [Central Visayas] Construction of 9.45m x 6.8m Multi- 

Purpose Center

Community Center / Multi-Purpose 

Bldg

134            329,578.00           242,922.00               572,500.00 2/22/2016 10/7/2016 Completed

REGION VII [Central Visayas] Concreting of 0.095 KM Purok 2 

Access Road 

Road (may include box 

culvert/drainage as a component for 

road)

109            431,303.00             60,997.00               492,300.00 5/11/2015 6/11/2015 Completed

REGION VII [Central Visayas] Concreting of 0.15km Purok 

Calachuchi & Mahogany Sectional 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

179            585,743.00           121,057.00               706,800.00 5/11/2015 6/30/2015 Completed

REGION VII [Central Visayas] Concreting of 0.105km Purok 2 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

142            502,172.00             67,528.00               569,700.00 4/24/2015 6/1/2015 Completed

REGION VII [Central Visayas] Concreting of 0.080km Purok 3&6 

Sectional Access Road

Road (may include box 

culvert/drainage as a component for 

road)

184            398,025.00             40,175.00               438,200.00 5/11/2015 6/30/2015 Completed

REGION VII [Central Visayas] Concreting of 0.10km Purok 

Gemilina & Lomboy Sectional Acces 

Road

Road (may include box 

culvert/drainage as a component for 

road)

108            464,885.00             68,615.00               533,500.00 5/18/2015 5/30/2015 Completed

REGION VII [Central Visayas] Concreting of 0.14 km Purok 5&7 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

203            635,193.00             88,907.00               724,100.00 5/18/2015 6/30/2015 Completed

REGION VII [Central Visayas] Concreting of 0.130 km. Purok 4 and 

Purok 5 Access Road

Road (may include box 

culvert/drainage as a component for 

road)

161            581,293.00             78,207.00               659,500.00 10/21/2015 11/28/2015 Completed



REGION VII [Central Visayas] Concreting of 0.13 KM Barangay 

Boctoc Oriental Access Road

Road (may include box 

culvert/drainage as a component for 

road)

104            603,408.00             80,092.00               683,500.00 5/11/2015 7/6/2015 Completed

REGION VII [Central Visayas] Concreting of 0.310 km Purok del 

Carmen, San Francisco & San Jose 

Sectional Access Road

Road (may include box 

culvert/drainage as a component for 

road)

345         1,323,064.00           102,736.00            1,425,800.00 5/12/2015 8/12/2015 Completed

REGION VII [Central Visayas] Concreting of 0.105km Purok 2 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

161            475,521.00             67,679.00               543,200.00 5/23/2015 6/30/2015 Completed

REGION VII [Central Visayas] Improvement of level 3 Gravity-Fed 

Water System

Water System 126            215,295.00             24,305.00               239,600.00 6/16/2015 7/16/2015 Completed

REGION VII [Central Visayas] Const. of 55 lm Open Line Canal 

and Installation of RCPC

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

136            209,017.00             21,383.00               230,400.00 7/28/2015 3/30/2016 Completed

REGION VII [Central Visayas] Improvement Of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

148            286,040.00             20,560.00               306,600.00 7/7/2015 7/31/2015 Completed

REGION VII [Central Visayas] Improvement of 71 Lm Grouted 

Riprap @ Sitio Ilayan

Riprap Wall / Slope Protection / 

Erosion Control

113            528,790.00             47,210.00               576,000.00 6/22/2015 7/22/2015 Completed

REGION VII [Central Visayas] Concreting of 0.15km Sitio Taytay 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

41            550,048.00             30,152.00               580,200.00 5/11/2015 6/5/2015 Completed

REGION VII [Central Visayas] Concreting of 0.080km Kabijo Brgy 

Road

Road (may include box 

culvert/drainage as a component for 

road)

114            315,078.00             24,122.00               339,200.00 5/27/2015 12/7/2015 Completed

REGION VII [Central Visayas] Concreting of 0.077 Km Sitio 

Sampungon Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

69            338,326.00             25,974.00               364,300.00 6/22/2015 11/30/2015 Completed

REGION VII [Central Visayas] Concreting of 0.040 Km Sitio 

Sinsinan Barangay Road with 

Sectional Installation of RCPC

Road (may include box 

culvert/drainage as a component for 

road)

101            394,263.00             29,637.00               423,900.00 7/21/2015 11/2/2015 Completed

REGION VII [Central Visayas] Installation of 19 Units Electrical 

Post (GI) with Lighting Facilities

Electrification / Lighting 53            284,861.00             23,439.00               308,300.00 9/14/2015 3/31/2016 Completed

REGION VII [Central Visayas] Improvement of .050km Purok Das-

as Brgy. Road with Grouted Riprap

Road (may include box 

culvert/drainage as a component for 

road)

170            320,781.00             27,719.00               348,500.00 5/25/2015 7/10/2015 Completed

REGION VII [Central Visayas] Concreting of 0.071km Purok 2 Brgy 

Road

Road (may include box 

culvert/drainage as a component for 

road)

80            289,739.00             23,861.00               313,600.00 5/8/2015 5/28/2015 Completed

REGION VII [Central Visayas] Improvement/ Concreting of 0.09Km 

Sitio Libas Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

234            483,625.00             24,075.00               507,700.00 7/27/2015 12/9/2015 Completed

REGION VII [Central Visayas] Concreting of 0.067km Access Road Road (may include box 

culvert/drainage as a component for 

road)

69            277,923.00             24,577.00               302,500.00 5/18/2015 12/8/2015 Completed

REGION VII [Central Visayas] Concreting of 0.115km Candabong 

Proper Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

140            432,986.00             27,814.00               460,800.00 5/18/2015 9/27/2015 Completed

REGION VII [Central Visayas] Concreting of 0.033km Purok 

Tambis Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

48            180,496.00             19,004.00               199,500.00 5/12/2015 5/23/2015 Completed

REGION VII [Central Visayas] Reopening of Access Road Road (may include box 

culvert/drainage as a component for 

road)

60            984,148.00             20,652.00            1,004,800.00 12/11/2015 6/27/2016 Completed



REGION VII [Central Visayas] Const. of Rainwater Collector Water System 71            180,912.00             17,788.00               198,700.00 11/25/2015 12/29/2015 Completed

REGION VII [Central Visayas] Rehab of Water System Water System 206            613,363.00             29,838.00               643,201.00 9/14/2015 12/9/2015 Completed

REGION VII [Central Visayas] Construction of 121 LM Drainage 

Canal (with cover) @ Purok 3

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

241            416,147.00             34,753.00               450,900.00 6/4/2015 7/28/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.20Km 

Purok 5 Brgy. Road & 0.350 KM 

Sitio Sug-ong Pathway

Road (may include box 

culvert/drainage as a component for 

road)

241            995,800.00             45,300.00            1,041,100.00 7/6/2015 7/28/2015 Completed

REGION VII [Central Visayas] Improvement of Muliti-Purpose 

Structure

Community Center / Multi-Purpose 

Bldg

299            900,891.00             35,909.00               936,800.00 7/7/2015 8/22/2015 Completed

REGION VII [Central Visayas] Construction of 27 LM Grouted 

Riprap @ Purok Greenhills

Riprap Wall / Slope Protection / 

Erosion Control

159            306,886.00             24,914.00               331,800.00 7/13/2015 2/2/2016 Completed

REGION VII [Central Visayas] Construction of 136 LM Pipe 

Drainage w/ Manhole

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

138            455,175.00             31,925.00               487,100.00 7/8/2015 8/12/2015 Completed

REGION VII [Central Visayas] Concreting of 0.037km Sitio Sinsin 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

111            176,328.00             21,272.00               197,600.00 5/13/2015 6/15/2015 Completed

REGION VII [Central Visayas] Concreting of 0.033 KM Purok 

Abuhon Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

62            183,011.00             20,389.00               203,400.00 4/21/2015 5/18/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.195km 

Brgy Road

Road (may include box 

culvert/drainage as a component for 

road)

206            714,525.00             38,075.00               752,600.00 5/7/2015 6/17/2015 Completed

REGION VII [Central Visayas] Concreting of 0.185km Purok 3 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

82            670,574.00             36,326.00               706,900.00 5/13/2015 7/8/2015 Completed

REGION VII [Central Visayas] Construction of Valladolid River 

Bank Protection

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

99            540,474.00             24,625.00               565,099.00 9/14/2015 12/8/2015 Completed

REGION VII [Central Visayas] Construction of 250 lm Drainage 

Lined Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

157            804,098.00             47,502.00               851,600.00 6/15/2015 9/27/2015 Completed

REGION VII [Central Visayas] Water System-Cluster Sub-Project 

with Barangay Agsoso, Tan Awan  

and Tiwi

Water System 115            661,690.00        1,003,310.00            1,665,000.00 9/21/2015 3/15/2016 Completed

REGION VII [Central Visayas] Concreting of 0.05 km Badbad 

Occidental Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

82            254,955.00             10,045.00               265,000.00 6/15/2015 6/22/2015 Completed

REGION VII [Central Visayas] Rehabilitation of 0.0284 km Bagacay 

Katipunan Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

42            157,542.00           135,458.00               293,000.00 9/21/2015 2/8/2016 Completed

REGION VII [Central Visayas] Expansion of Level II Water System Water System 97            212,181.00             11,819.00               224,000.00 10/13/2015 12/5/2015 Completed



REGION VII [Central Visayas] Rehabilitation of Bagacay Saong 

Water System

Water System 41            129,096.00               2,400.00               131,496.00 11/7/2015 1/12/2016 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of One 

(1) Unit Day Care Center

Day Care Center 99            251,108.00             17,892.00               269,000.00 8/12/2015 11/13/2015 Completed

REGION VII [Central Visayas] Concreting of 0.110 km Basac 

Barangay  Road

Road (may include box 

culvert/drainage as a component for 

road)

316            493,189.00             18,811.00               512,000.00 7/16/2015 8/8/2015 Completed

REGION VII [Central Visayas] Rehabilitation of 5.8 m x 6 m 

Barangay Basdio Day Care Center

Day Care Center 135            241,144.00               241,144.00 10/2/2015 12/19/2015 Completed

REGION VII [Central Visayas] Concreting of 0.072 km Biasong 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

74            346,556.00             14,444.00               361,000.00 6/1/2015 6/10/2015 Completed

REGION VII [Central Visayas] Improvement of the Barangay Site Community Center / Multi-Purpose 

Bldg

90            309,829.00             21,171.00               331,000.00 7/20/2015 11/2/2015 Completed

REGION VII [Central Visayas] Concreting of 0.038 km Bugho 

Barangay  Road

Road (may include box 

culvert/drainage as a component for 

road)

77            201,457.00               8,543.00               210,000.00 9/7/2015 9/18/2015 Completed

REGION VII [Central Visayas] Concreting of 0.031 km Cabacungan 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

270            255,397.00             14,603.00               270,000.00 7/1/2015 7/8/2015 Completed

REGION VII [Central Visayas] Concreting of 0.051 km Cabadug 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

70            243,642.00             12,358.00               256,000.00 8/11/2015 8/14/2015 Completed

REGION VII [Central Visayas] Concreting of 0.024 km Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

51            129,471.00               9,529.00               139,000.00 6/3/2015 6/5/2015 Completed

REGION VII [Central Visayas] Improvement of 19 m x 29 m 

Barangay Calayugan Norte Socio-

Cultural and Sports Center

Community Center / Multi-Purpose 

Bldg

186            365,363.00               365,363.00 9/18/2015 12/14/2015 Completed

REGION VII [Central Visayas] Concreting of 0.055 km Calayugan 

Sur Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

121            278,952.00               278,952.00 9/21/2015 10/25/2015 Completed

REGION VII [Central Visayas] Concreting of 0.040 km Cambaquiz 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

250            301,689.00               301,689.00 9/18/2015 10/10/2015 Completed

REGION VII [Central Visayas] Repair of 0.005 km Campatud 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

89              53,413.00                 53,413.00 1/30/2016 2/1/2016 Completed

REGION VII [Central Visayas] Completion of Water System Water System 104            201,155.00               201,155.00 10/14/2015 11/6/2015 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of Day 

Care Center

Day Care Center 197            253,015.00               253,015.00 8/10/2015 10/30/2015 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of 

Canhangdon Oriental Water System 

(Purchase of Pump and 

Rehabilitation of Pipe)

Water System 133            206,842.00               206,842.00 8/25/2015 8/31/2015 Completed



REGION VII [Central Visayas] Renovation of Barangay Canigaan 

Day Care Center

Day Care Center 175            261,027.00               261,027.00 8/26/2015 12/16/2015 Completed

REGION VII [Central Visayas] Concreting of 0.028 km Canmaag 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

114            173,034.00               173,034.00 7/20/2015 7/22/2015 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of 

Water System

Water System 86            193,741.00               193,741.00 11/23/2015 12/5/2015 Completed

REGION VII [Central Visayas] Improvement of Cansuaguit 

Drainage System

Road (may include box 

culvert/drainage as a component for 

road)

89              75,344.00                 75,344.00 9/29/2015 12/11/2015 Completed

REGION VII [Central Visayas] Construction of Multipurpose 

Building

Community Center / Multi-Purpose 

Bldg

140            370,057.00             16,943.00               387,000.00 7/21/2015 11/25/2015 Completed

REGION VII [Central Visayas] Concreting of 0.027 km Cantam-is 

Bago Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

63            167,695.00               8,305.00               176,000.00 6/1/2015 6/6/2015 Completed

REGION VII [Central Visayas] Rehabilitation of Day Care Center Day Care Center 243            228,519.00               228,519.00 8/17/2015 11/23/2015 Completed

REGION VII [Central Visayas] Improvement / Rehabilitation of 

Water System 

Water System 198            259,496.00               259,496.00 8/24/2015 9/25/2015 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of 

Water System

Water System 237            388,299.00               388,299.00 10/5/2015 7/19/2016 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of 

Community Stage

Community Center / Multi-Purpose 

Bldg

275            331,050.00               331,050.00 9/14/2015 10/6/2015 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of Day 

Care Center

Day Care Center 239            336,945.00               336,945.00 8/18/2015 12/12/2015 Completed

REGION VII [Central Visayas] Construction of 27 cu.m. Capacity 

Reservoir

Water System 100            212,094.00               6,906.00               219,000.00 8/17/2015 12/12/2015 Completed

REGION VII [Central Visayas] Concreting of 0.040 km Cuasi 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

247            193,120.00               8,880.00               202,000.00 5/18/2015 6/1/2015 Completed

REGION VII [Central Visayas] Concreting of 0.020 km Genomoan 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

94            128,441.00               8,559.00               137,000.00 8/20/2015 9/11/2015 Completed

REGION VII [Central Visayas] Construction of 6 m X 8 m Day Care 

Center

Day Care Center 217            887,019.00             23,981.00               911,000.00 7/14/2015 10/17/2015 Completed

REGION VII [Central Visayas] Concreting of 0.029 km Looc 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

243            226,618.00             10,382.00               237,000.00 7/30/2015 8/5/2015 Completed

REGION VII [Central Visayas] Construction of 0.057 km Mocpoc 

Norte Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

204            271,049.00             19,951.00               291,000.00 8/25/2015 8/31/2015 Completed

REGION VII [Central Visayas] Concreting of 0.037 km Mocpoc Sur 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

174            199,501.00             10,499.00               210,000.00 7/30/2015 8/5/2015 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of 

Multipurpose Hall

Community Center / Multi-Purpose 

Bldg

269            273,287.00               273,287.00 8/25/2015 10/15/2015 Completed



REGION VII [Central Visayas] Improvement of Day Care Center Day Care Center 114            206,126.00             20,874.00               227,000.00 8/17/2015 12/3/2015 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of 

Multipurpose Hall

Community Center / Multi-Purpose 

Bldg

314            514,319.00               514,319.00 11/17/2015 8/12/2016 Completed

REGION VII [Central Visayas] Improvement of Water System Water System 104            213,781.00               213,781.00 9/1/2015 11/2/2015 Completed

REGION VII [Central Visayas] Concreting of 0.022 km Pantudlan 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

205            187,542.00             11,458.00               199,000.00 8/26/2015 8/29/2015 Completed

REGION VII [Central Visayas] Concreting of 0.038 km Pig-ot 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

174            201,506.00               8,494.00               210,000.00 6/8/2015 6/13/2015 Completed

REGION VII [Central Visayas] Construction of 6 m X 8 m  

Barangay Pondol Day Care Center

Day Care Center 329            887,018.00             23,982.00               911,000.00 7/6/2015 2/8/2016 Completed

REGION VII [Central Visayas] Construction of 6 m x 8 m Day Care 

Center

Day Care Center 178            887,018.00             23,982.00               911,000.00 8/10/2015 12/18/2015 Completed

REGION VII [Central Visayas] Concreting of 0.052 km Song-on 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

156            263,580.00             10,420.00               274,000.00 6/9/2015 6/18/2015 Completed

REGION VII [Central Visayas] Concreting of 0.028 km Talisay 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

312            219,924.00             13,076.00               233,000.00 7/30/2015 12/3/2015 Completed

REGION VII [Central Visayas] Concreting of 0.060 km Tangnan 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

224            292,008.00             12,992.00               305,000.00 6/19/2015 7/6/2015 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of 

Taytay Multipurpose Hall

Community Center / Multi-Purpose 

Bldg

68            200,365.00             19,275.00               219,640.00 8/24/2015 10/16/2015 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of 

Tontonan Multipurpose Pavement

Community Center / Multi-Purpose 

Bldg

166            134,043.00               6,957.00               141,000.00 7/29/2015 8/24/2015 Completed

REGION VII [Central Visayas] Construction of 6 m X 8 m Barangay 

Tubodacu Day Care Center

Day Care Center 95            887,018.00             39,982.00               927,000.00 6/22/2015 12/17/2015 Completed

REGION VII [Central Visayas] Improvement of Water System Water System 47            152,180.00               2,820.00               155,000.00 9/23/2015 10/2/2015 Completed

REGION VII [Central Visayas] Completion of 7 m x 9 m Barangay 

Tubuan Day Care Center

Day Care Center 95            255,426.00               255,426.00 9/9/2015 11/2/2015 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of Two 

(2) Units Mini Artesian Well

Water System 138            222,239.00               222,239.00 9/14/2015 11/14/2015 Completed

REGION VII [Central Visayas] Concreting of 0.047 km Ubojan 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

148            243,885.00             12,115.00               256,000.00 7/13/2015 7/17/2015 Completed

REGION VII [Central Visayas] Concrete Paving of 0.280 Km 

Barangay Road (by Section) from 

Purok 1 to Purok 5

Road (may include box 

culvert/drainage as a component for 

road)

628         1,448,954.00             42,046.00            1,491,000.00 5/18/2015 7/7/2015 Completed



REGION VII [Central Visayas] Concrete Paving of 0.180 Km 

Barangay Road (By Section) with 

Box Culvert of Purok 2

Road (may include box 

culvert/drainage as a component for 

road)

158         1,484,562.00             50,438.00            1,535,000.00 11/10/2015 3/9/2016 Completed

REGION VII [Central Visayas] Concrete Paving of 0.205 Km 

Barangay Road of Purok Lumboy

Road (may include box 

culvert/drainage as a component for 

road)

940         1,079,969.00             35,031.00            1,115,000.00 6/8/2015 7/17/2015 Completed

REGION VII [Central Visayas] Concrete Paving of 0.285 Km 

Barangay Road (by Section) Purok 1 

to Purok 7

Road (may include box 

culvert/drainage as a component for 

road)

283         1,492,942.00             47,058.00            1,540,000.00 5/11/2015 6/10/2015 Completed

REGION VII [Central Visayas] Improvement of 0.170 Km Barangay 

Road of Purok 1 to Purok 6

Road (may include box 

culvert/drainage as a component for 

road)

133         1,293,161.00             39,839.00            1,333,000.00 8/26/2015 10/29/2015 Completed

REGION VII [Central Visayas] Concrete Paving of 0.165 Km 

Barangay Road with Box Culvert of 

Purok 6 to Purok 7

Road (may include box 

culvert/drainage as a component for 

road)

282         1,624,539.00             39,461.00            1,664,000.00 8/1/2015 12/30/2015 Completed

REGION VII [Central Visayas] Improvement of Waterworks System Water System 608         1,463,742.00            1,463,742.00 1/27/2016 7/12/2016 Completed

REGION VII [Central Visayas] Rehabilation of Waterworks System 

of CONWASA ( Replacement of 

Main Pipes)

Water System 282         1,158,724.00            1,158,724.00 3/14/2016 5/26/2016 Completed

REGION VII [Central Visayas] Improvement of 0.210 Km Barangay 

Road of Purok 4

Road (may include box 

culvert/drainage as a component for 

road)

150            958,316.00             36,684.00               995,000.00 8/29/2015 12/30/2015 Completed

REGION VII [Central Visayas]  Concrete Paving of 0.190 Km 

Barangay Road (by Section) of Sitio 

Bawangan

Road (may include box 

culvert/drainage as a component for 

road)

241         1,094,220.00             37,780.00            1,132,000.00 5/27/2015 8/24/2015 Completed

REGION VII [Central Visayas]  Concrete Paving of 0.200 Km 

Barangay Road (by Section) from 

Purok 3 to Purok 4

Road (may include box 

culvert/drainage as a component for 

road)

349         1,076,132.00             35,868.00            1,112,000.00 5/18/2015 7/25/2015 Completed

REGION VII [Central Visayas]  Concrete Paving of 0.315 Km 

Barangay Road (by Section) of Sitio 

Ilaja

Road (may include box 

culvert/drainage as a component for 

road)

1583         1,328,778.00             44,222.00            1,373,000.00 5/11/2015 7/4/2015 Completed

REGION VII [Central Visayas] Improvement of 0.215 Km Barangay 

Road of Purok 7

Road (may include box 

culvert/drainage as a component for 

road)

110         1,027,997.00             34,003.00            1,062,000.00 8/30/2015 12/30/2015 Completed

REGION VII [Central Visayas] Expansion of Fish Port Miniport / Wharf / Fishlanding 303         1,388,670.00            1,388,670.00 3/16/2016 11/25/2016 Completed

REGION VII [Central Visayas] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

381         1,541,350.00             97,650.00            1,639,000.00 3/11/2016 7/6/2016 Completed

REGION VII [Central Visayas] Concrete Paving of 0.230 Km 

Barangay Road (by Section) of 

Purok 1 to Purok 6

Road (may include box 

culvert/drainage as a component for 

road)

505         1,386,890.00             45,111.00            1,432,001.00 5/18/2015 7/27/2015 Completed

REGION VII [Central Visayas] Improvement of 0.195 Km Access 

Road of San Jose National High 

School

Road (may include box 

culvert/drainage as a component for 

road)

250         1,123,105.00             29,895.00            1,153,000.00 8/28/2015 12/29/2015 Completed

REGION VII [Central Visayas] Concrete Paving of 0.215 Km  

Barangay Road of Purok 2

Road (may include box 

culvert/drainage as a component for 

road)

221         1,035,038.00             36,962.00            1,072,000.00 5/18/2015 7/6/2015 Completed

REGION VII [Central Visayas] Concrete Paving of 0.250 Km 

Barangay  Road of Purok 4

Road (may include box 

culvert/drainage as a component for 

road)

321         1,342,347.00             36,653.00            1,379,000.00 5/18/2015 7/10/2015 Completed

REGION VII [Central Visayas] Concrete Paving of 0.225 Km 

Barangay Road from Purok 3

Road (may include box 

culvert/drainage as a component for 

road)

137         1,213,474.00             44,388.00            1,257,862.00 9/8/2015 12/30/2015 Completed

REGION VII [Central Visayas] Concrete Paving of Barangay Road 

(By Section) of Purok 3 to Purok 4

Road (may include box 

culvert/drainage as a component for 

road)

328         1,310,071.00             74,929.00            1,385,000.00 7/20/2015 8/2/2015 Completed



REGION VII [Central Visayas] Concrete Paving of 0.155 Km 

Barangay Road with Line Canal of 

Sitio Laka

Road (may include box 

culvert/drainage as a component for 

road)

176         1,301,019.00             43,981.00            1,345,000.00 8/28/2015 12/30/2015 Completed

REGION VII [Central Visayas] Concreting of 0.104 km Access 

Road at Purok 2, Barangay Agahay, 

Maribojoc

Road (may include box 

culvert/drainage as a component for 

road)

152            451,632.00               8,368.00               460,000.00 5/29/2015 6/20/2015 Completed

REGION VII [Central Visayas] Concreting of 90 m Access Road at 

Gorgor Street and Concreting of 30 

m Pathway at Purok Danggit, 

Barangay Anislag, Maribojoc

Road (may include box 

culvert/drainage as a component for 

road)

293            511,343.00               8,657.00               520,000.00 5/20/2015 6/6/2015 Completed

REGION VII [Central Visayas] Repair of Four (4) Congregational 

Buildings

Church / Chapel / Congregation 

Building

398            744,650.00             10,350.00               755,000.00 8/19/2015 9/26/2015 Completed

REGION VII [Central Visayas] Rehabilitation of Bood Water Spring 

and Public Pool

Eco-tourism 108            322,113.00               4,887.00               327,000.00 8/25/2015 11/7/2015 Completed

REGION VII [Central Visayas] Improvement / Expansion of Busao 

Water Works (LevelII)

Water System 138            613,265.00               9,735.00               623,000.00 11/10/2015 6/6/2016 Completed

REGION VII [Central Visayas] Improvement of Kamansili Water 

Spring

Water System 108            912,078.00             10,922.00               923,000.00 11/16/2015 8/30/2016 Completed

REGION VII [Central Visayas] Construction of Candavid Evacuation 

Center

Community Center / Multi-Purpose 

Bldg

139            433,505.00             14,495.00               448,000.00 9/11/2015 1/7/2016 Completed

REGION VII [Central Visayas] Concreting of 0.120 km Access 

Road at Purok 1-2, Barangay 

Dipatlong, Maribojoc

Road (may include box 

culvert/drainage as a component for 

road)

310            563,508.00             10,492.00               574,000.00 5/18/2015 6/6/2015 Completed

REGION VII [Central Visayas] Repair of Guiwanon Congregational 

Place

Church / Chapel / Congregation 

Building

147            338,263.00               4,737.00               343,000.00 8/19/2015 12/21/2015 Completed

REGION VII [Central Visayas] Concreting of 0.105 km Access 

Road at Purok 4, Barangay Jandig, 

Maribojoc

Road (may include box 

culvert/drainage as a component for 

road)

214            503,833.00               9,167.00               513,000.00 5/11/2015 6/15/2015 Completed

REGION VII [Central Visayas] Expansion of Board Walk with Nipa 

Hut

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

75            329,792.00             10,208.00               340,000.00 7/13/2015 10/29/2015 Completed

REGION VII [Central Visayas] Purchase of One (1) Unit Emergency 

Rescue Vehicle

Disaster Response / Rescue 

Equipment /Tools

387            545,114.00               5,254.00               550,368.00 6/26/2015 6/26/2015 Completed

REGION VII [Central Visayas] Concreting of 97 m Access Road at 

Purok 3, Barangay Pagnitoan, 

Maribojoc

Road (may include box 

culvert/drainage as a component for 

road)

160            478,864.00               8,136.00               487,000.00 5/25/2015 6/20/2015 Completed

REGION VII [Central Visayas] Purchase of One (1) Unit Emergency 

Rescue Vehicle                    

Disaster Response / Rescue 

Equipment /Tools

484            703,290.00               5,253.75               708,543.75 6/23/2015 6/23/2015 Completed

REGION VII [Central Visayas] Repair and Rehabilitation of 

Barangay Punsod Community Stage

Community Center / Multi-Purpose 

Bldg

138            284,439.00             25,561.00               310,000.00 7/13/2015 12/18/2015 Completed

REGION VII [Central Visayas] Purchase of One (1) Unit Emergency 

Rescue Vehicle

Disaster Response / Rescue 

Equipment /Tools

157            282,370.00               1,500.00               283,870.00 6/27/2015 6/27/2015 Completed



REGION VII [Central Visayas] Concreting of 46 m Access Road at 

Purok 2, Barangay San Isidro 

Maribojoc

Road (may include box 

culvert/drainage as a component for 

road)

141            285,658.00               5,342.00               291,000.00 5/18/2015 5/30/2015 Completed

REGION VII [Central Visayas] Repair of San Roque Congregational 

Building

Church / Chapel / Congregation 

Building

286            734,585.00             12,415.00               747,000.00 7/6/2015 9/17/2015 Completed

REGION VII [Central Visayas] Construction of Evacuation Center at 

Sitio Opong A,  Barangay San 

Vicente

Community Center / Multi-Purpose 

Bldg

224            352,542.00               5,458.00               358,000.00 7/17/2015 9/4/2015 Completed

REGION VII [Central Visayas] Repair and Rehabilitation of 

Tinibgan Barangay Site

Community Center / Multi-Purpose 

Bldg

141            450,129.00               8,871.00               459,000.00 7/13/2015 8/12/2015 Completed

REGION VII [Central Visayas] Concreting of 40 m Access Road at 

Purok 4, Barangay Toril, Maribojoc

Road (may include box 

culvert/drainage as a component for 

road)

207            300,311.00               6,689.00               307,000.00 5/18/2015 6/17/2015 Completed

REGION VII [Central Visayas] Construction of 18 M x 10 M Multi-

Purpose Building

Community Center / Multi-Purpose 

Bldg

92            954,359.00           182,641.00            1,137,000.00 9/30/2015 3/9/2016 Completed

REGION VII [Central Visayas] Construction of 20 M x 15 M Multi-

Purpose Building

Community Center / Multi-Purpose 

Bldg

217         1,677,871.00             73,129.00            1,751,000.00 9/17/2015 5/24/2016 Completed

REGION VII [Central Visayas] Repair and Rehabilitation of 10.5 M 

x 7.0 M Barangay Hall

Community Center / Multi-Purpose 

Bldg

396         1,762,897.00             71,103.00            1,834,000.00 10/21/2015 3/31/2016 Completed

REGION VII [Central Visayas] Concreting of 0.188 Km Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

340         1,296,234.00             52,766.00            1,349,000.00 7/1/2015 11/4/2015 Completed

REGION VII [Central Visayas] Concreting of 0.215 Km Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

418         1,065,104.00             56,896.00            1,122,000.00 6/1/2015 11/3/2015 Completed

REGION VII [Central Visayas] Construction of 13.7 M x 19 M Muti-

Purpose Building

Community Center / Multi-Purpose 

Bldg

211         1,012,706.00             61,294.00            1,074,000.00 1/26/2016 7/7/2016 Completed

REGION VII [Central Visayas] Roofing of Multi-Purpose Building Community Center / Multi-Purpose 

Bldg

182         1,245,342.00             42,658.00            1,288,000.00 9/11/2015 8/11/2016 Completed

REGION VII [Central Visayas] Concreting of 0.340 Km Access 

Road 

Road (may include box 

culvert/drainage as a component for 

road)

344         1,497,507.00             48,493.00            1,546,000.00 9/11/2015 12/28/2015 Completed

REGION VII [Central Visayas] Construction of 9 M x 8 M Muti-

Purpose Building

Community Center / Multi-Purpose 

Bldg

204         1,005,234.00             60,766.00            1,066,000.00 9/28/2015 3/31/2016 Completed

REGION VII [Central Visayas] Construction of 20 M x 20 M Multi-

Purpose Building

Community Center / Multi-Purpose 

Bldg

627         1,653,981.00           394,019.00            2,048,000.00 9/9/2015 6/25/2016 Completed

REGION VII [Central Visayas] Construction of 20 M x 15 M Multi-

Purpose Building

Community Center / Multi-Purpose 

Bldg

192         1,300,432.00           125,568.00            1,426,000.00 10/24/2015 6/25/2016 Completed

REGION VII [Central Visayas] Improvement of Access Road 

(Construction of Box Culvert)

Road (may include box 

culvert/drainage as a component for 

road)

263         1,186,467.00             32,533.00            1,219,000.00 6/4/2015 3/31/2016 Completed

REGION VII [Central Visayas] Construction of 20 M x 19.4 M Multi-

Purpose Building

Community Center / Multi-Purpose 

Bldg

191         1,321,415.00           130,585.00            1,452,000.00 9/22/2015 2/12/2016 Completed

REGION VII [Central Visayas] Roofing of Multi-Purpose Building Community Center / Multi-Purpose 

Bldg

268         1,024,254.00            1,024,254.00 9/22/2015 1/30/2016 Completed

REGION VII [Central Visayas] Repair and Rehabilitation of 

Barangay Hall

Barangay Hall 178            884,309.00           120,000.00            1,004,309.00 8/19/2015 12/29/2015 Completed

REGION VII [Central Visayas] Construction of 18 M x 10 M Multi-

Purpose Building

Community Center / Multi-Purpose 

Bldg

for validation         1,143,656.00           175,344.00            1,319,000.00 9/15/2015 6/28/2016 Completed

REGION VII [Central Visayas] Construction of 15 M x 24 M Multi-

Purpose Building

Community Center / Multi-Purpose 

Bldg

584         1,605,353.00            1,605,353.00 9/14/2015 6/19/2016 Completed

REGION VII [Central Visayas] Improvement of 0.270 Km Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

314         1,210,261.00             71,739.00            1,282,000.00 5/29/2015 10/2/2015 Completed



REGION VII [Central Visayas] Repair and Rehabilitation of 

Barangay Hall

Barangay Hall 178         1,272,034.00             48,966.00            1,321,000.00 7/25/2015 10/2/2015 Completed

REGION VII [Central Visayas] Construction of 7 M x 6.8 M Multi-

Purpose Building

Community Center / Multi-Purpose 

Bldg

540         1,546,763.00           163,237.00            1,710,000.00 11/9/2015 6/30/2016 Completed

REGION VII [Central Visayas] Construction of 9 M x 7 M Multi-

Purpose Building

Community Center / Multi-Purpose 

Bldg

182         1,220,721.00             42,279.00            1,263,000.00 9/7/2015 2/14/2016 Completed

REGION VII [Central Visayas] Improvement of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

480         1,542,996.00             60,004.00            1,603,000.00 11/4/2015 3/31/2016 Completed

REGION VII [Central Visayas] Concreting of 0.215 Km Pathway 

from Purok 3 to Purok 4

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

213            668,744.00             29,256.00               698,000.00 5/26/2015 8/20/2015 Completed

REGION VII [Central Visayas] Concreting of 0.360 Km Access 

Road from Purok 4 to Purok 6

Road (may include box 

culvert/drainage as a component for 

road)

136         1,211,450.00             38,550.00            1,250,000.00 12/1/2015 4/28/2016 Completed

REGION VII [Central Visayas] Concreting of 0.230 Km Access 

Road at Purok 1

Road (may include box 

culvert/drainage as a component for 

road)

66            841,841.00             31,159.00               873,000.00 6/17/2015 10/8/2015 Completed

REGION VII [Central Visayas] Concreting of 0.250 Km Access 

Road from Purok 2 to Purok 3

Road (may include box 

culvert/drainage as a component for 

road)

205            889,259.00             38,741.00               928,000.00 5/27/2015 3/31/2016 Completed

REGION VII [Central Visayas] Rehabilitation of Wharf Miniport / Wharf / Fishlanding 266            899,066.00             29,934.00               929,000.00 10/21/2015 4/29/2016 Completed

REGION VII [Central Visayas] Construction of One-Classroom 

Building

School Building 113            832,850.00             24,150.00               857,000.00 12/8/2015 8/11/2016 Completed

REGION VII [Central Visayas] Construction of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

319         1,025,881.00            1,025,881.00 10/29/2015 6/10/2016 Completed

REGION VII [Central Visayas] Concreting of 0.325 Km Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

210         1,097,088.00             35,912.00            1,133,000.00 8/21/2015 5/24/2016 Completed

REGION VII [Central Visayas] Construction of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

248         1,112,693.00             57,307.00            1,170,000.00 11/12/2015 5/22/2016 Completed

REGION VII [Central Visayas] Concreting of 0.135 Km Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

79            478,725.00             24,275.00               503,000.00 6/16/2015 12/15/2015 Completed

REGION VII [Central Visayas] Construction of Wharf Miniport / Wharf / Fishlanding 205            565,039.00             35,961.00               601,000.00 10/20/2015 3/31/2016 Completed

REGION VII [Central Visayas] Concreting of 0.215 km Access 

Road at Purok 7

Road (may include box 

culvert/drainage as a component for 

road)

819            781,623.00             28,377.00               810,000.00 5/27/2015 8/24/2015 Completed

REGION VII [Central Visayas] Construction of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

524         2,008,103.00             49,684.00            2,057,787.00 3/30/2016 11/30/2016 Completed

REGION VII [Central Visayas] Construction of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

221            921,316.00             49,684.00               971,000.00 11/1/2015 3/31/2016 Completed

REGION VII [Central Visayas] Concreting of 0.170 Km Pathway 

from Purok 5 to Purok 6

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

163            558,585.00             27,415.00               586,000.00 5/26/2015 9/12/2015 Completed

REGION VII [Central Visayas] Construction of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

241         1,219,194.00            1,219,194.00 10/19/2015 3/16/2016 Completed

REGION VII [Central Visayas] Renovation of Health Center Health Station 199            791,693.00           154,307.00               946,000.00 10/22/2015 6/28/2016 Completed

REGION VII [Central Visayas] Concreting of 0.285 Km Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

100            978,201.00             30,799.00            1,009,000.00 6/4/2015 8/31/2015 Completed

REGION VII [Central Visayas] Expansion of Seawall Seawall 47            896,558.00             31,442.00               928,000.00 10/7/2015 12/2/2015 Completed

REGION VII [Central Visayas] Expansion of Seawall Seawall 155         1,856,381.00             48,619.00            1,905,000.00 10/23/2015 4/29/2016 Completed



REGION VII [Central Visayas] Construction of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

279            967,233.00               967,233.00 11/27/2015 5/26/2016 Completed

REGION VII [Central Visayas] Construction of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

268         1,142,480.00             58,520.00            1,201,000.00 11/11/2015 5/18/2016 Completed

REGION VII [Central Visayas] Concreting of 0.410 km Purok 1 to 

Purok 6 Access Road

Road (may include box 

culvert/drainage as a component for 

road)

256         1,625,930.00             82,570.00            1,708,500.00 5/12/2015 8/11/2015 Completed

REGION VII [Central Visayas] Construction of One 7 m x 9 m 

Classroom Highschool Building

School Building 262            924,791.00             43,209.00               968,000.00 7/30/2015 12/22/2015 Completed

REGION VII [Central Visayas] Concreting of 0.200 km Purok 

Duranta to Purok Kalipay Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

345            818,197.00             40,603.00               858,800.00 5/21/2015 6/17/2015 Completed

REGION VII [Central Visayas] Concreting of 0.265 km Purok 2 to 

Purok 6 Access Road

Road (may include box 

culvert/drainage as a component for 

road)

94         1,130,507.00             47,293.00            1,177,800.00 5/19/2015 8/6/2015 Completed

REGION VII [Central Visayas] Concreting of 0.070 km Purok 1 to 

Purok 3 Access Road

Road (may include box 

culvert/drainage as a component for 

road)

60            369,280.00             26,320.00               395,600.00 5/18/2015 6/5/2015 Completed

REGION VII [Central Visayas] Concreting of 0.080 km Purok 4 to 

Purok 1 Access Road

Road (may include box 

culvert/drainage as a component for 

road)

45            425,999.00             33,601.00               459,600.00 5/29/2015 7/4/2015 Completed

REGION VII [Central Visayas] Concreting of 0.160 km Purok 1 to 

Purok 2 Access Road

Road (may include box 

culvert/drainage as a component for 

road)

123            705,117.00             37,683.00               742,800.00 5/19/2015 6/20/2015 Completed

REGION VII [Central Visayas] Concreting of 0.180 km Centro to 

Purok 5 Access Road

Road (may include box 

culvert/drainage as a component for 

road)

155            781,355.00             39,145.00               820,500.00 5/14/2015 7/16/2015 Completed

REGION VII [Central Visayas] Concreting of 0.130 km Purok 1 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

176            573,370.00             40,330.00               613,700.00 5/18/2015 6/30/2015 Completed

REGION VII [Central Visayas] Concreting of 0.060 km Purok 2 to 

Purok 1 Access Road

Road (may include box 

culvert/drainage as a component for 

road)

77            306,008.00             24,292.00               330,300.00 5/18/2015 6/5/2015 Completed

REGION VII [Central Visayas] Concreting of 0.060 km Libertad Sur 

to Ubojan Access Road

Road (may include box 

culvert/drainage as a component for 

road)

45            341,179.00             21,821.00               363,000.00 6/23/2015 7/18/2015 Completed

REGION VII [Central Visayas] Concreting of 0.160 km Sitio 

Alipotos to Centro Access Road

Road (may include box 

culvert/drainage as a component for 

road)

15            996,296.00             42,704.00            1,039,000.00 7/7/2015 10/9/2015 Completed

REGION VII [Central Visayas] Improvement of 1.3 km Sitio 

Pangihan Access Road 

Road (may include box 

culvert/drainage as a component for 

road)

866         1,955,041.00             38,959.00            1,994,000.00 7/7/2015 11/23/2015 Completed

REGION VII [Central Visayas] Concreting of 0.160 km Purok 5 to 

Purok 7 Access Road

Road (may include box 

culvert/drainage as a component for 

road)

297            669,940.00             41,060.00               711,000.00 7/1/2015 10/9/2015 Completed

REGION VII [Central Visayas] Concreting of 0.325 km Purok 2 to 

Purok 3 Access Road

Road (may include box 

culvert/drainage as a component for 

road)

51         1,291,033.00             69,267.00            1,360,300.00 6/2/2015 9/28/2015 Completed

REGION VII [Central Visayas] Concreting of 0.265 km Centro to 

Sitio Mansugda Access Road

Road (may include box 

culvert/drainage as a component for 

road)

45         1,098,176.00             55,824.00            1,154,000.00 7/20/2015 9/17/2015 Completed

REGION VII [Central Visayas] Concreting of 0.120 km Centro to 

Purok 2 Access Road

Road (may include box 

culvert/drainage as a component for 

road)

260            517,438.00             26,562.00               544,000.00 7/20/2015 8/24/2015 Completed

REGION VII [Central Visayas] Concreting of 0.055 km Purok 1 to 

Purok 4 Access Road

Road (may include box 

culvert/drainage as a component for 

road)

106            313,628.00             21,372.00               335,000.00 7/6/2015 7/21/2015 Completed



REGION VII [Central Visayas] Construction of Reservoir Water System 101            582,175.00             52,825.00               635,000.00 7/6/2015 8/12/2015 Completed

REGION VII [Central Visayas] Concreting of 0.087 km Purok 1 to 

Purok 2 Access Road

Road (may include box 

culvert/drainage as a component for 

road)

178            428,852.00             23,148.00               452,000.00 6/9/2015 7/17/2015 Completed

REGION VII [Central Visayas] Concreting of 0.073 km Purok 1 to 

Purok 2 Access Road

Road (may include box 

culvert/drainage as a component for 

road)

30            357,860.00             21,140.00               379,000.00 6/9/2015 8/23/2015 Completed

REGION VII [Central Visayas] Concreting of 0.157 km Purok 5 to 

Purok 4 Access Road

Road (may include box 

culvert/drainage as a component for 

road)

202            635,878.00             39,122.00               675,000.00 7/7/2015 8/4/2015 Completed

REGION VII [Central Visayas] Concreting of 0.163 km Purok 1 to 

Purok 5 Access Road

Road (may include box 

culvert/drainage as a component for 

road)

185            652,289.00             38,711.00               691,000.00 7/20/2015 10/23/2015 Completed

REGION VII [Central Visayas] Concreting of 0.130 km Ubojan to 

Libertad Sur Access Road

Road (may include box 

culvert/drainage as a component for 

road)

55            581,561.00             24,439.00               606,000.00 6/9/2015 7/18/2015 Completed

REGION VII [Central Visayas] Concreting of Barangay Access 

Road (Purok 1, Purok 2, Purok 3 and 

Purok 4)

Road (may include box 

culvert/drainage as a component for 

road)

160            711,526.00           112,974.00               824,500.00 6/15/2015 7/24/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.127 km 

Barangay Access Road (Purok 1, 

Purok 2 and Purok 3)

Road (may include box 

culvert/drainage as a component for 

road)

74            673,956.00           112,644.00               786,600.00 4/20/2015 6/19/2015 Completed

REGION VII [Central Visayas] Concreting of  Barangay Access 

Road (Purok 1 and Purok 2)

Road (may include box 

culvert/drainage as a component for 

road)

129            720,341.00             11,459.00               731,800.00 4/20/2015 11/30/2015 Completed

REGION VII [Central Visayas] Rehabilitation of Barangay Access 

Road with Spillway

Road (may include box 

culvert/drainage as a component for 

road)

243            782,192.00           341,208.00            1,123,400.00 9/30/2015 12/23/2015 Completed

REGION VII [Central Visayas] Construction of Barangay Health 

Station (BHS)

Health Station 168            693,831.00           155,569.00               849,400.00 4/21/2015 9/19/2015 Completed

REGION VII [Central Visayas] Construction of Multipurpose 

Building

Community Center / Multi-Purpose 

Bldg

188            660,563.00           245,637.00               906,200.00 6/17/2015 2/27/2016 Completed

REGION VII [Central Visayas] Concreting of Barangay Access 

Road 

Road (may include box 

culvert/drainage as a component for 

road)

238            882,293.00           135,107.00            1,017,400.00 7/20/2015 10/13/2015 Completed

REGION VII [Central Visayas] Construction of Multipurpose 

Building

Community Center / Multi-Purpose 

Bldg

114            925,945.00           421,155.00            1,347,100.00 7/20/2015 6/15/2016 Completed

REGION VII [Central Visayas] Construction of Barangay Trading 

Post

Public Market 145            641,399.00           125,801.00               767,200.00 4/28/2015 2/21/2016 Completed

REGION VII [Central Visayas] Sectional Concreting of Barangay 

Access Road ( Purok 1 and Purok 2 

)

Road (may include box 

culvert/drainage as a component for 

road)

121            649,190.00           112,610.00               761,800.00 4/20/2015 7/8/2015 Completed

REGION VII [Central Visayas] Rehabilitation of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

159            699,979.00           891,196.00            1,591,175.00 9/28/2015 2/27/2016 Completed

REGION VII [Central Visayas] Construction of Multipurpose 

Building

Community Center / Multi-Purpose 

Bldg

475         1,083,785.00           554,615.00            1,638,400.00 7/28/2015 6/15/2016 Completed

REGION VII [Central Visayas] Concreting of 0.133 Km Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

435            990,067.00             24,933.00            1,015,000.00 7/1/2015 9/26/2015 Completed

REGION VII [Central Visayas] Construction Of 2 Units Solar Dryer Pre & Post Harvest Facilities 248            765,666.00             19,734.00               785,400.00 4/27/2015 6/2/2015 Completed

REGION VII [Central Visayas] Construction Of Barangay Health 

Station

Health Station 176            724,636.00           126,464.00               851,100.00 6/27/2015 11/27/2015 Completed



REGION VII [Central Visayas] Concreting Of 0.206 Km Caluasan 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

127         1,193,201.00             20,899.00            1,214,100.00 4/24/2015 7/17/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.325 Km 

Camanaga Access Road

Road (may include box 

culvert/drainage as a component for 

road)

347         2,106,369.00             34,631.00            2,141,000.00 8/3/2015 10/9/2015 Completed

REGION VII [Central Visayas] Construction Of 2 Units Solar Dryer 

& One Storage Facility

Pre & Post Harvest Facilities 350         1,306,999.00             29,001.00            1,336,000.00 7/1/2015 9/25/2015 Completed

REGION VII [Central Visayas] Concreting of 0.220 Km Capayas 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

238         1,384,592.00             26,408.00            1,411,000.00 7/6/2015 11/14/2015 Completed

REGION VII [Central Visayas] Construction Of Day Care Center Day Care Center 342            962,242.00             15,758.00               978,000.00 5/28/2015 8/3/2015 Completed

REGION VII [Central Visayas] Concreting Of 0.128 Km Garcia 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

136            851,497.00             19,003.00               870,500.00 4/22/2015 8/20/2015 Completed

REGION VII [Central Visayas] Concreting of 0.125 Km Hagbuyo 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

258            830,504.00             18,796.00               849,300.00 4/22/2015 7/17/2015 Completed

REGION VII [Central Visayas] Repair And Improvement Of Cultural 

Center

Community Center / Multi-Purpose 

Bldg

505         1,868,644.00            1,868,644.00 12/1/2015 4/26/2016 Completed

REGION VII [Central Visayas] Concreting of 0.274 Km Poblacion 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

522         1,784,238.00             30,762.00            1,815,000.00 7/13/2015 11/14/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.165 Km of 

Purok 4 and Purok 7 Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

363            979,306.00             38,694.00            1,018,000.00 10/5/2015 2/27/2016 Completed

REGION VII [Central Visayas] Construction of Day Care Center at 

Sitio Centro

Day Care Center 143            739,490.00           103,110.00               842,600.00 6/5/2015 11/28/2015 Completed

REGION VII [Central Visayas] Concreting of 0.090 Km San Vicente 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

241            762,056.00             18,943.00               780,999.00 11/3/2015 1/4/2016 Completed

REGION VII [Central Visayas] Concreting of 0.135 Km Sto. Niño 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

176            967,351.00             13,549.00               980,900.00 6/12/2015 7/18/2015 Completed

REGION VII [Central Visayas]  Improvement Of Multi-Purpose 

Building Cum Evacuation Center

Community Center / Multi-Purpose 

Bldg

273         2,717,883.00            2,717,883.00 4/8/2016 9/13/2016 Completed

REGION VII [Central Visayas] Concreting of 0.12 Km Purok 5 to 

Bayawahan National High School 

Road

Road (may include box 

culvert/drainage as a component for 

road)

197            630,772.00             51,428.00               682,200.00 7/8/2015 8/31/2015 Completed

REGION VII [Central Visayas] Concreting of 0.23 Km from Sitio 

Datag to Cangwaha bound to Lico-

lico Access Road

Road (may include box 

culvert/drainage as a component for 

road)

138            623,959.00             54,341.00               678,300.00 6/21/2015 8/31/2015 Completed

REGION VII [Central Visayas] Concreting of 0.20 Km of Purok 4 

going to Purok 6 and 7 Calinga-an 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

130            752,611.00             55,189.00               807,800.00 8/21/2015 8/29/2015 Completed

REGION VII [Central Visayas] Concreting of 0.20 Km Calinginan 

Norte Barangay Road and 0.25 Km 

Pathway

Road (may include box 

culvert/drainage as a component for 

road)

160         1,364,984.00             76,216.00            1,441,200.00 6/3/2015 12/10/2015 Completed

REGION VII [Central Visayas] Concreting of 0.25 Km Bintig Access 

Road going to Sitio Tigib

Road (may include box 

culvert/drainage as a component for 

road)

130            886,410.00             60,490.00               946,900.00 7/20/2015 9/5/2015 Completed

REGION VII [Central Visayas] Concreting of 0.205 Km Sitio 

Lagnason going to Sitio Cambutlog 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

234            756,115.00             55,685.00               811,800.00 6/4/2015 8/31/2015 Completed



REGION VII [Central Visayas] Construction of Barangay Health 

Station

Health Station 176            783,176.00           105,624.00               888,800.00 7/21/2015 12/8/2015 Completed

REGION VII [Central Visayas] Repair of Barangay Hall Barangay Hall 137            535,832.00           129,768.00               665,600.00 7/20/2015 12/10/2015 Completed

REGION VII [Central Visayas] Repair of Barangay Hall with Rain 

Water Collector

Barangay Hall 165            791,668.00             59,632.00               851,300.00 8/24/2015 1/22/2016 Completed

REGION VII [Central Visayas] Concreting of 0.125 Km Purok 2 

Ilaya to Sitio Campiyawan Ewon 

Acoss Road

Road (may include box 

culvert/drainage as a component for 

road)

182            520,679.00             48,221.00               568,900.00 6/22/2015 8/31/2015 Completed

REGION VII [Central Visayas] Concreting of 0.21 Km from Sitio 

Upper Ilaya going to Lower Ilaya 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

179            776,205.00             55,694.00               831,899.00 8/12/2015 9/27/2015 Completed

REGION VII [Central Visayas] Concreting of 0.270 Km from Purok 

1 Pangawnan to Purok 2 Candaguit 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

220            875,858.00             47,942.00               923,800.00 7/8/2015 9/7/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.25 Km 

Poblacion Carehin and Pastor 

Digalôs l Road

Road (may include box 

culvert/drainage as a component for 

road)

177         1,144,731.00           113,669.00            1,258,400.00 6/1/2015 3/30/2016 Completed

REGION VII [Central Visayas] Concreting of 0.128 Km Access 

Road of Purok 5

Road (may include box 

culvert/drainage as a component for 

road)

262            688,308.00             24,692.00               713,000.00 5/26/2015 6/22/2015 Completed

REGION VII [Central Visayas] Improvement of Health Center Health Station 280            441,322.00             30,678.00               472,000.00 7/29/2015 11/4/2015 Completed

REGION VII [Central Visayas] Construction of 1 Classroom 

Elementary School Building

School Building 201            366,316.00           135,684.00               502,000.00 5/20/2015 7/27/2015 Completed

REGION VII [Central Visayas] Improvement of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

496         1,248,582.00             47,418.00            1,296,000.00 7/20/2015 10/7/2015 Completed

REGION VII [Central Visayas] Repair of Multi-Purpose Building Community Center / Multi-Purpose 

Bldg

263         1,037,170.00           252,830.00            1,290,000.00 7/30/2015 11/10/2015 Completed

REGION VII [Central Visayas] Concreting of 0.230 Km Access 

Road of Purok 1

Road (may include box 

culvert/drainage as a component for 

road)

421         1,082,928.00             35,072.00            1,118,000.00 5/29/2015 7/12/2015 Completed

REGION VII [Central Visayas] Concreting of Access Road with Box 

Culvert of Sitio Loblob

Road (may include box 

culvert/drainage as a component for 

road)

508         2,245,006.00             24,994.00            2,270,000.00 8/2/2015 1/20/2016 Completed

REGION VII [Central Visayas] Construction of Day Care Center Day Care Center 312            717,148.00             40,852.00               758,000.00 5/18/2015 8/1/2015 Completed

REGION VII [Central Visayas] Construction of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

390            539,443.00             62,557.00               602,000.00 8/3/2015 10/8/2015 Completed

REGION VII [Central Visayas] Improvement of Pavement of Multi-

Purpose Building

Community Center / Multi-Purpose 

Bldg

367            353,497.00             32,503.00               386,000.00 7/27/2015 8/25/2015 Completed

REGION VII [Central Visayas] Improvement of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

295            955,098.00             48,902.00            1,004,000.00 8/10/2015 11/15/2015 Completed

REGION VII [Central Visayas] Repair and Improvement of 

Perimeter Fence of Community 

Center

Perimeter Fence 257            350,070.00             15,930.00               366,000.00 7/27/2015 8/25/2015 Completed

REGION VII [Central Visayas] Construction of Health Center Health Station 247            662,190.00           134,810.00               797,000.00 5/18/2015 8/25/2015 Completed

REGION VII [Central Visayas] Construction of Day Care Center Day Care Center 757            872,811.00             41,189.00               914,000.00 4/30/2015 8/3/2015 Completed

REGION VII [Central Visayas] Construction of Health Center Health Station 114            823,098.00             45,902.00               869,000.00 5/6/2015 8/8/2015 Completed

REGION VII [Central Visayas] Construction of 1 Unit School 

Building

School Building 360            903,921.00             35,079.00               939,000.00 5/13/2015 8/19/2015 Completed

REGION VII [Central Visayas] Construction of Solar Dryer Pre & Post Harvest Facilities 210            476,831.00             35,169.00               512,000.00 5/28/2015 6/7/2015 Completed

REGION VII [Central Visayas] Construction of Solar Dryer Pre & Post Harvest Facilities 410            430,641.00             37,359.00               468,000.00 5/20/2015 7/15/2015 Completed



REGION VII [Central Visayas] Rehabilitation of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

302            404,847.00             39,153.00               444,000.00 5/28/2015 9/6/2015 Completed

REGION VII [Central Visayas] Construction of Communal CR with 

Water Supply

Sanitary Toilets 325            391,333.00             52,667.00               444,000.00 5/28/2015 8/12/2015 Completed

REGION VII [Central Visayas] Construction of 0.015 km Seawall at 

Purok 2, Bagong Banwa Island, 

Tubigon, Bohol

Seawall 172            368,718.00             27,282.00               396,000.00 10/13/2015 12/16/2015 Completed

REGION VII [Central Visayas] Concreting of 0.060 km Barangay 

Access Road with Grouted Riprap at 

Purok 2

Road (may include box 

culvert/drainage as a component for 

road)

354            411,952.00             28,048.00               440,000.00 4/16/2015 6/20/2015 Completed

REGION VII [Central Visayas] Construction of 5-2000 liters Rain 

Water Collector at Purok 3

Water System 257            373,556.00             15,444.00               389,000.00 7/20/2015 7/30/2015 Completed

REGION VII [Central Visayas] Construction of 4-1100 Liters Rain 

Water Collector Purok Pogapo

Water System 149            275,873.00             17,127.00               293,000.00 7/15/2015 8/8/2015 Completed

REGION VII [Central Visayas] Concreting of 0.084 km Barangay 

Access Road, Purok 5

Road (may include box 

culvert/drainage as a component for 

road)

274            425,054.00             22,946.00               448,000.00 5/18/2015 6/30/2015 Completed

REGION VII [Central Visayas] Concreting of 0.042 km Barangay 

Access Road Purok Sili

Road (may include box 

culvert/drainage as a component for 

road)

236            240,172.00             12,828.00               253,000.00 7/13/2015 7/29/2015 Completed

REGION VII [Central Visayas] Concreting of 0.129 km Barangay 

Access Road, Purok Centro

Road (may include box 

culvert/drainage as a component for 

road)

223            596,474.00             26,576.00               623,050.00 7/6/2015 8/11/2015 Completed

REGION VII [Central Visayas] Improvement of Multipurpose Facility Community Center / Multi-Purpose 

Bldg

511         1,192,756.00             30,244.00            1,223,000.00 7/29/2015 12/11/2015 Completed

REGION VII [Central Visayas] Concreting of 0.337 km Barangay 

Drainage Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

276            604,870.00             54,130.00               659,000.00 8/3/2015 8/24/2015 Completed

REGION VII [Central Visayas] Construction of 1.90 m by 2.06 m 

Communal Comfort Room at 

Cawayanan Elementary School

Sanitary Toilets 352            179,139.00             17,861.00               197,000.00 8/6/2015 8/29/2015 Completed

REGION VII [Central Visayas] Construction of Six (6) Unit 1.90 m x 

1.90 m Clustered Communal 

Comfort Room at Purok 1, 6 and 7

Sanitary Toilets 531         1,213,499.00             80,501.00            1,294,000.00 8/24/2015 8/12/2016 Completed

REGION VII [Central Visayas] Concreting of 0.054 km Barangay 

Access Road along Purok Centro A

Road (may include box 

culvert/drainage as a component for 

road)

118            292,747.00             18,253.00               311,000.00 4/18/2015 7/6/2015 Completed

REGION VII [Central Visayas] Concreting of 0.052 km Barangay 

Access Road at Purok 6

Road (may include box 

culvert/drainage as a component for 

road)

344            298,812.00             18,188.00               317,000.00 7/1/2015 7/15/2015 Completed

REGION VII [Central Visayas] Construction of 0.14 km Avelino 

Chagas Elementary School Fence 

Facing National Highway

Perimeter Fence 344            360,360.00             23,640.00               384,000.00 6/29/2015 7/29/2015 Completed



REGION VII [Central Visayas] Concreting of 0.055 km Barangay 

Access Road Along Sitio Taytay

Road (may include box 

culvert/drainage as a component for 

road)

162            306,627.00             23,373.00               330,000.00 5/11/2015 6/2/2015 Completed

REGION VII [Central Visayas] Concreting of 0.055 km Barangay 

Access Road Sitio Quary

Road (may include box 

culvert/drainage as a component for 

road)

225            325,496.00             20,504.00               346,000.00 4/20/2015 6/12/2015 Completed

REGION VII [Central Visayas] Repair of Congregational Building at 

Purok 5

Church / Chapel / Congregation 

Building

530            701,370.00           234,630.00               936,000.00 7/7/2015 12/14/2015 Completed

REGION VII [Central Visayas] Concreting 0.068 km Barangay 

Access Road, Along Purok 6

Road (may include box 

culvert/drainage as a component for 

road)

265            361,734.00             19,266.00               381,000.00 6/1/2015 6/18/2015 Completed

REGION VII [Central Visayas] Construction of Communal Comfort 

Rooms

Sanitary Toilets 122            236,909.00             21,691.00               258,600.00 9/16/2015 1/25/2016 Completed

REGION VII [Central Visayas] Concreting of 0.065 km Barangay 

Access Road Purok 4

Road (may include box 

culvert/drainage as a component for 

road)

212            338,883.00             16,117.00               355,000.00 6/8/2015 7/20/2015 Completed

REGION VII [Central Visayas] Concreting of 0.11 km Barangay 

Access Road Along Purok 5

Road (may include box 

culvert/drainage as a component for 

road)

458            637,978.00             28,022.00               666,000.00 5/25/2015 6/20/2015 Completed

REGION VII [Central Visayas] Concreting of Access 0.075 km 

Barangay Access Road, Purok 3 

and 4

Road (may include box 

culvert/drainage as a component for 

road)

295            376,545.00             83,455.00               460,000.00 4/5/2015 5/24/2015 Completed

REGION VII [Central Visayas] Construction of Four (4) Unit 2000 

Liters Rain Water Collector Purok 1

Water System 119            303,736.00             14,264.00               318,000.00 7/20/2015 7/30/2015 Completed

REGION VII [Central Visayas] Concreting of 0.100 km Barangay 

Access Road at Purok 1 and Purok 

2

Road (may include box 

culvert/drainage as a component for 

road)

534            565,288.00             19,712.00               585,000.00 7/8/2015 7/29/2015 Completed

REGION VII [Central Visayas] Repair of Congregational Building at 

Purok 4 Sitio Bonbon

Church / Chapel / Congregation 

Building

441            330,011.00             18,989.00               349,000.00 7/1/2015 12/16/2015 Completed

REGION VII [Central Visayas] Construction of 0.041 km Seawall at 

Purok 1, Pooc Occidental, Tubigon, 

Bohol

Seawall 192            874,264.00             41,736.00               916,000.00 8/24/2015 9/30/2016 Completed

REGION VII [Central Visayas] Improvement of Multipurpose Facility Community Center / Multi-Purpose 

Bldg

529            843,147.00             26,853.00               870,000.00 7/29/2015 3/19/2016 Completed

REGION VII [Central Visayas] Improvement of 0.0705 km Drainage 

with Grouted Riprap at Purok 5

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

439            344,444.00             26,556.00               371,000.00 6/22/2015 8/19/2015 Completed

REGION VII [Central Visayas] Concreting of 0.080 km Barangay 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

171            386,829.00             23,171.00               410,000.00 4/21/2015 6/16/2015 Completed

REGION VII [Central Visayas] Concreting of 0.121 km Barangay 

Access Road to Barangay Hall, 

Purok 2

Road (may include box 

culvert/drainage as a component for 

road)

197            566,377.00             35,623.00               602,000.00 5/12/2015 7/21/2015 Completed

REGION VII [Central Visayas] Construction of 12.90 m x 11.70 m 

Mutlipurpose Facility at Purok 2

Community Center / Multi-Purpose 

Bldg

590            962,779.00             26,221.00               989,000.00 8/10/2015 12/16/2015 Completed

REGION VII [Central Visayas] Construction of 0.012 km Seawall at 

Purok 2, Ubay Island, Tubigon, 

Bohol

Seawall 58            316,832.00             27,168.00               344,000.00 9/25/2015 12/16/2015 Completed



REGION VII [Central Visayas] Concreting of 0.262 km Barangay 

Access Road, Side of Elementary 

School Purok 3 and Purok 4 Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

401         1,428,717.00             50,283.00            1,479,000.00 4/19/2015 6/22/2015 Completed

REGION VII [Central Visayas] Concreting of 0.100 Km Access 

Road with Pipe Culvert of Purok 7

Road (may include box 

culvert/drainage as a component for 

road)

307            373,637.00           128,363.00               502,000.00 7/13/2015 8/22/2015 Completed

REGION VII [Central Visayas] Concreting of 0.12 Km Access Road 

of Purok 1

Road (may include box 

culvert/drainage as a component for 

road)

403            599,390.00             14,610.00               614,000.00 6/2/2015 8/3/2015 Completed

REGION VII [Central Visayas] Concreting of 0.075 Km Access 

Road, Culvert Repair of Purok 4 and 

Spillway with Retaining Wall of 

Purok 6

Road (may include box 

culvert/drainage as a component for 

road)

514            622,004.00             36,996.00               659,000.00 7/20/2015 12/31/2015 Completed

REGION VII [Central Visayas] Concreting of 0.27 Km Access Road Road (may include box 

culvert/drainage as a component for 

road)

578         1,438,333.00             18,667.00            1,457,000.00 6/18/2015 8/10/2015 Completed

REGION VII [Central Visayas] Concreting of 0.09 Km Access Road 

with Pipe Culvert of Purok 3

Road (may include box 

culvert/drainage as a component for 

road)

199            417,804.00             23,196.00               441,000.00 7/20/2015 10/9/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.065 Km 

Access Road with Spillway from 

Purok 3 to Purok 4  

Road (may include box 

culvert/drainage as a component for 

road)

586            747,460.00             41,540.00               789,000.00 8/10/2015 9/12/2015 Completed

REGION VII [Central Visayas] Concreting of 0.085 Km Access 

Road with Pipe Culvert of Purok 3

Road (may include box 

culvert/drainage as a component for 

road)

160            465,546.00             24,454.00               490,000.00 8/18/2015 12/22/2015 Completed

REGION VII [Central Visayas] Construction of One Unit Elementary 

School Building

School Building 412            818,408.00             46,592.00               865,000.00 4/18/2015 8/29/2015 Completed

REGION VII [Central Visayas] Concreting of 0.15 Km Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

435            410,852.00             24,148.00               435,000.00 5/18/2015 6/16/2015 Completed

REGION VII [Central Visayas] Repair of Day Care Center Day Care Center 359            441,251.00             39,749.00               481,000.00 6/30/2015 10/15/2015 Completed

REGION VII [Central Visayas] Repair Of Grade 1 School Building School Building 365            480,611.00             32,389.00               513,000.00 6/30/2015 10/17/2015 Completed

REGION VII [Central Visayas] Construction of 4.5 M x 14 M Multi-

Purpose Building

Community Center / Multi-Purpose 

Bldg

257            502,629.00             23,371.00               526,000.00 7/22/2015 12/28/2015 Completed

REGION VII [Central Visayas] Concreting of 80 Meter Access Road 

of Purok 1

Road (may include box 

culvert/drainage as a component for 

road)

137            394,876.00             15,124.00               410,000.00 6/8/2015 6/19/2015 Completed

REGION VII [Central Visayas] Concreting of 0.12 Km Access Road 

of Purok 1

Road (may include box 

culvert/drainage as a component for 

road)

555            560,450.00             91,550.00               652,000.00 5/20/2015 6/23/2015 Completed

REGION VII [Central Visayas] Renovation of 6 M x 8 M Day Care 

Center of Purok 6

Community Center / Multi-Purpose 

Bldg

442            380,000.00             25,653.00               405,653.00 8/6/2015 12/16/2015 Completed

REGION VII [Central Visayas] Improvement of 14 M x 35 M Multi-

Purpose Building of Purok 6

Community Center / Multi-Purpose 

Bldg

442            508,347.00             25,653.00               534,000.00 8/6/2015 12/8/2015 Completed

REGION VII [Central Visayas] Concreting of 85 Meter Access Road 

of Purok 1

Road (may include box 

culvert/drainage as a component for 

road)

105            447,000.00             39,000.00               486,000.00 5/18/2015 7/24/2015 Completed

REGION VII [Central Visayas] Construction of 12.8 M x19.5 M Multi-

Purpose Building of Purok 2

Community Center / Multi-Purpose 

Bldg

722            411,559.00           383,441.00               795,000.00 7/11/2015 9/15/2015 Completed

REGION VII [Central Visayas] Purchase of 1 Unit Emergency 

Vehicle

Disaster Response / Rescue 

Equipment /Tools

285            634,871.00               1,500.00               636,371.00 10/20/2015 12/30/2015 Completed



REGION VII [Central Visayas] Concreting of 0.060 Km Access 

Road of Purok 1

Road (may include box 

culvert/drainage as a component for 

road)

216            299,891.00             22,109.00               322,000.00 5/22/2015 7/3/2015 Completed

REGION VII [Central Visayas] Construction of 14 M x 34 M Solar 

Dryer

Pre & Post Harvest Facilities 139            316,891.00             22,109.00               339,000.00 5/5/2015 6/27/2015 Completed

REGION VII [Central Visayas] Concreting of 0.060 Km Access 

Road with Culvert of Purok 6

Road (may include box 

culvert/drainage as a component for 

road)

269            408,610.00             72,390.00               481,000.00 7/5/2015 12/7/2015 Completed

REGION VII [Central Visayas] Construction of Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

384            744,784.00           533,216.00            1,278,000.00 6/30/2015 10/17/2015 Completed

REGION VII [Central Visayas] Repair of Grade V and VI 

Elementary School Building of Purok 

4

School Building 187            230,701.00             20,699.00               251,400.00 7/7/2015 9/4/2015 Completed

REGION VII [Central Visayas] Concreting of 0.16 Km Access Road 

with Box Culvert of Purok 4

Road (may include box 

culvert/drainage as a component for 

road)

431            893,351.00             50,649.00               944,000.00 7/20/2015 12/31/2015 Completed

REGION VII [Central Visayas] Concreting of 0.080 Km Access 

Road with Pipe Culvert of Purok 1

Road (may include box 

culvert/drainage as a component for 

road)

271            427,636.00             24,364.00               452,000.00 8/3/2015 11/19/2015 Completed

REGION VII [Central Visayas] Construction of One Unit Pre-school 

Building of Purok 2

School Building 365            761,339.00           115,661.00               877,000.00 5/5/2015 7/13/2015 Completed

REGION VII [Central Visayas] Reconstruction of Day Care Center 

of Purok 4

Day Care Center 545            849,509.00             45,491.00               895,000.00 6/11/2015 9/18/2015 Completed

REGION VII [Central Visayas] Improvement of Level II Water 

System

Water System 126            424,721.00             26,313.00               451,034.00 8/24/2015 11/3/2015 Completed

REGION VII [Central Visayas] Concreting of 55 Meter Access Road 

of Purok 3

Road (may include box 

culvert/drainage as a component for 

road)

252            306,781.00             26,219.00               333,000.00 5/19/2015 6/12/2015 Completed

REGION VII [Central Visayas] Concreting of 0.15 Km Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

245            416,693.00             27,307.00               444,000.00 5/20/2015 8/30/2015 Completed

REGION VII [Central Visayas] Concreting of 100 Meter Access 

Road 

Road (may include box 

culvert/drainage as a component for 

road)

370            465,332.00             32,668.00               498,000.00 5/13/2015 6/18/2015 Completed

REGION VII [Central Visayas] Repair of Day Care Center of Purok 

5

Day Care Center 171            615,754.00             16,246.00               632,000.00 7/23/2015 10/2/2015 Completed

REGION VII [Central Visayas] Concreting of 0.067 Km Access 

Road with Culvert of Sitio Mabuhay

Road (may include box 

culvert/drainage as a component for 

road)

769            393,203.00             28,797.00               422,000.00 7/2/2015 8/15/2015 Completed

REGION VII [Central Visayas] Concreting of 0.08 Km Access Road 

with Pipe Culvert of Purok 2

Road (may include box 

culvert/drainage as a component for 

road)

269            442,687.00             26,313.00               469,000.00 7/2/2015 10/27/2015 Completed

REGION VII [Central Visayas] Repair of Health Center of Purok 5 Health Station 230            444,736.00             17,264.00               462,000.00 7/20/2015 10/2/2015 Completed

REGION VII [Central Visayas] Construction of One Barangay 

Health Station

Health Station 471         1,397,025.00             58,975.00            1,456,000.00 4/17/2015 8/31/2015 Completed

REGION VII [Central Visayas] Repair of Health Center of Purok 3 Health Station 330            328,996.00             20,004.00               349,000.00 7/27/2015 10/2/2015 Completed

REGION VII [Central Visayas] Concreting of 75 Meter Access Road 

of Purok 5 to Purok 6

Road (may include box 

culvert/drainage as a component for 

road)

563            361,342.00             23,658.00               385,000.00 5/20/2015 6/24/2015 Completed

REGION VII [Central Visayas] Improvement and Repair of Health 

Center of Purok 3

Health Station 129            361,011.00             20,989.00               382,000.00 8/23/2015 10/22/2015 Completed

REGION VII [Central Visayas] Improvement of 7 M x 9 M Grade 3 

School Building

School Building 651            762,341.00             63,659.00               826,000.00 6/9/2015 12/8/2015 Completed

REGION VII [Central Visayas] Concreting of 80 Meter Access Road 

of Purok 5

Road (may include box 

culvert/drainage as a component for 

road)

193            424,500.00             13,900.00               438,400.00 5/19/2015 6/5/2015 Completed



REGION VII [Central Visayas] Concreting of 80 Meter Access Road 

of Purok 1

Road (may include box 

culvert/drainage as a component for 

road)

252            428,976.00             14,024.00               443,000.00 5/21/2015 5/28/2015 Completed

REGION VII [Central Visayas] Concreting of 85 Meter Access Road 

of Purok 4

Road (may include box 

culvert/drainage as a component for 

road)

610            431,031.00             36,969.00               468,000.00 5/15/2015 7/3/2015 Completed

REGION VII [Central Visayas] Construction of One Barangay 

Health Station with Concrete 

Pavement, Concrete Stairs & Dirty 

Kitchen 

Health Station 354         1,775,756.00             65,244.00            1,841,000.00 7/1/2015 3/30/2016 Completed

REGION VII [Central Visayas] Construction of 52 sq.m Slope 

Protection with 40 ln.m drainage 

canal

Riprap Wall / Slope Protection / 

Erosion Control

104            484,829.00             29,571.00               514,400.00 8/5/2015 11/23/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.35 Sitio 

Ilawod, Siangkao and Kajam Access 

Roads

Road (may include box 

culvert/drainage as a component for 

road)

104            733,630.00             27,770.00               761,400.00 4/18/2015 11/23/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.275 Km 

Sitio Manga Access Road 

Road (may include box 

culvert/drainage as a component for 

road)

for validation            587,706.00             21,194.00               608,900.00 7/9/2015 10/13/2016 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.58km Sitio 

Ilaud and Linti-an Access Road 

Road (may include box 

culvert/drainage as a component for 

road)

175         1,192,282.00             35,518.00            1,227,800.00 7/27/2015 11/4/2016 Completed

REGION VII [Central Visayas] Concreting of 0.075 km. Purok 5 & 6 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

125            315,537.00             29,563.00               345,100.00 6/3/2015 12/14/2015 Completed

REGION VII [Central Visayas] Concreting of 0.050km Balingasao 

Brgy. Road

Road (may include box 

culvert/drainage as a component for 

road)

123            245,858.00             32,442.00               278,300.00 5/18/2015 7/25/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.23 Km  

Purok 5 to Sitio Taculing Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

169            578,058.00             35,942.00               614,000.00 8/28/2015 12/28/2016 Completed

REGION VII [Central Visayas] Concreting of 0.36km  Purok 4 & 6 

Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

135            422,770.00             19,430.00               442,200.00 8/12/2015 2/13/2016 Completed

REGION VII [Central Visayas] Improvement of 0.220km Purok 6 & 

7 and Purok 2&3 Pathways

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

88            261,946.00             25,354.00               287,300.00 7/13/2015 7/28/2015 Completed

REGION VII [Central Visayas] Construction of 300 ln.m Drainage 

Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

167            519,752.00           113,348.00               633,100.00 7/1/2015 3/5/2016 Completed

REGION VII [Central Visayas] Construction of 410 lm Drainage 

Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

142         1,786,212.00             40,388.00            1,826,600.00 7/7/2015 11/30/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.30km 

Canlusong Access Road

Road (may include box 

culvert/drainage as a component for 

road)

203         1,217,028.00             44,972.00            1,262,000.00 7/6/2015 10/4/2015 Completed

REGION VII [Central Visayas] Improvement of 0.178 KM 

Canmanico Access Road with 0.845 

ln.m. Drainage Canal

Road (may include box 

culvert/drainage as a component for 

road)

398         3,451,009.00             64,991.00            3,516,000.00 7/27/2015 7/5/2016 Completed

REGION VII [Central Visayas] Construction of Flat Bed Mechanical 

Dryer

Pre & Post Harvest Facilities 189         1,151,794.00             80,206.00            1,232,000.00 8/3/2015 11/30/2015 Completed



REGION VII [Central Visayas] Sectional Concreting of 0.19Km 

Purok 1,2,3&4 Pathways

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

71            231,087.00             32,113.00               263,200.00 6/15/2015 9/12/2015 Completed

REGION VII [Central Visayas] Construction of 450 Linear meter 

Grouted Riprap Drainage Canal

Riprap Wall / Slope Protection / 

Erosion Control

196            988,173.00             52,927.00            1,041,100.00 6/8/2015 8/30/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.45Km 

Barangay Danao Access Road

Road (may include box 

culvert/drainage as a component for 

road)

112            950,900.00             33,900.00               984,800.00 9/7/2015 12/14/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 1.35km 

Brgy. Genoveve Pathways

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

124         1,840,000.00             57,000.00            1,897,000.00 7/14/2015 2/20/2016 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.233km 

Ginopolan Brgy. Road

Road (may include box 

culvert/drainage as a component for 

road)

147            880,170.00             46,730.00               926,900.00 7/21/2015 12/14/2015 Completed

REGION VII [Central Visayas] Concreting of 0.255km La Victoria 

Barangay Road Road

Road (may include box 

culvert/drainage as a component for 

road)

169         1,081,536.00             43,364.00            1,124,900.00 6/10/2015 9/30/2016 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.20Km 

Sitio Pung-on Tire Path

Road (may include box 

culvert/drainage as a component for 

road)

207            469,510.00             20,090.00               489,600.00 1/27/2016 11/8/2016 Completed

REGION VII [Central Visayas] Construction of Level 2 Water 

System

Water System 84         1,232,288.00             49,212.00            1,281,500.00 1/28/2016 10/7/2016 Completed

REGION VII [Central Visayas] Construction of 22 linear meter 

concrete foobridge

Bridge (may include box culvert/ 

drainage as a component of bridge)

145            731,212.00             47,988.00               779,200.00 7/21/2015 12/7/2015 Completed

REGION VII [Central Visayas] Concreting of 0.11km Purok 5 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

134            402,880.00             65,620.00               468,500.00 6/4/2015 6/30/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.072km 

Marawis Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

128            367,875.00             19,125.00               387,000.00 5/20/2015 7/22/2015 Completed

REGION VII [Central Visayas] Concreting of 0.115km Maubo  

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

96            477,845.00             23,555.00               501,400.00 7/31/2015 10/4/2015 Completed

REGION VII [Central Visayas] Improvement of Level 2 Water 

System

Water System 113            261,494.00             19,106.00               280,600.00 11/3/2015 9/30/2016 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.12km 

Omjon Brgy. Road

Road (may include box 

culvert/drainage as a component for 

road)

215            510,980.00             20,120.00               531,100.00 7/21/2015 10/30/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.09km 

Pangi-an Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

76            353,414.00             32,686.00               386,100.00 9/28/2015 11/27/2016 Completed

REGION VII [Central Visayas] 3 HP Grid -Tied Solar PV Water 

Pumping System

Water System 281         1,199,517.00             30,283.00            1,229,800.00 2/16/2016 3/2/2016 Completed

REGION VII [Central Visayas] Construction of 60 linear meter 

Grouted Riprap Drainage Canal

Riprap Wall / Slope Protection / 

Erosion Control

188            387,666.00             22,234.00               409,900.00 7/13/2015 10/26/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.228km 

Purok 1-5 Access Road

Road (may include box 

culvert/drainage as a component for 

road)

118            402,878.00             19,422.00               422,300.00 7/20/2015 11/23/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.062km 

Purok 4 Access Road Access Road

Road (may include box 

culvert/drainage as a component for 

road)

88            246,540.00             30,760.00               277,300.00 5/14/2015 6/30/2015 Completed

REGION VII [Central Visayas] Concreting of 0.123km Tausion 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

130            492,195.00             24,705.00               516,900.00 6/8/2015 7/20/2015 Completed



REGION VII [Central Visayas] Sectional Concreting of 0.18km 

Taytay Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

126            678,230.00             35,870.00               714,100.00 11/19/2015 4/8/2016 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.423 km 

Sitio Loob, Stio Fatima and Sitio 

Impihan Pathways

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

154            451,199.00             34,001.00               485,200.00 8/5/2015 11/19/2016 Completed

REGION VII [Central Visayas] Construction of  Two-Storey Multi 

Purpose Building

Community Center / Multi-Purpose 

Bldg

357         1,625,412.00             72,588.00            1,698,000.00 2/23/2016 11/25/2016 Completed

REGION VII [Central Visayas] Brgy. Road Concreting in Sitio Datag Road (may include box 

culvert/drainage as a component for 

road)

343         1,737,939.00           478,915.00            2,216,854.00 5/23/2015 10/6/2015 Completed

REGION VII [Central Visayas] Construction Multi-Purpose Building Community Center / Multi-Purpose 

Bldg

330         2,143,024.00           155,976.00            2,299,000.00 3/4/2016 9/14/2016 Completed

REGION VII [Central Visayas] Barangay Road Concreting in Proper 

Nug-as and Sitio Managing to 

Lingatong

Road (may include box 

culvert/drainage as a component for 

road)

466         2,161,114.00           655,886.00            2,817,000.00 5/15/2015 9/28/2015 Completed

REGION VII [Central Visayas] Barangay Road Concreting of Purok 

Orchid to Purok Gumamela

Road (may include box 

culvert/drainage as a component for 

road)

264         1,136,599.00           320,401.00            1,457,000.00 5/11/2015 8/24/2015 Completed

REGION VII [Central Visayas] Barangay Road Concreting  in Sitio 

Sta. Cruz

Road (may include box 

culvert/drainage as a component for 

road)

505         2,226,144.00           669,856.00            2,896,000.00 5/11/2015 9/22/2015 Completed

REGION VII [Central Visayas] Construction of Two-Storey Training 

Center or Multi-Purpose Hall

Community Center / Multi-Purpose 

Bldg

453         1,412,618.00             91,382.00            1,504,000.00 12/21/2015 5/29/2017 Completed

REGION VII [Central Visayas] Brgy. Road Concreting Road (may include box 

culvert/drainage as a component for 

road)

88            838,450.00           215,550.00            1,054,000.00 4/8/2015 5/30/2015 Completed

REGION VII [Central Visayas] Construction of Refuge Center Community Center / Multi-Purpose 

Bldg

210         1,495,350.00             30,650.00            1,526,000.00 5/3/2016 9/2/2016 Completed

REGION VII [Central Visayas] Construction of Agtugop Elem. 

School Perimeter Fence

Perimeter Fence 225            884,020.00             44,980.00               929,000.00 11/5/2015 1/12/2016 Completed

REGION VII [Central Visayas] Construction of Slope Protection of 

Bago Elementary School

Riprap Wall / Slope Protection / 

Erosion Control

376         1,037,063.00             45,937.00            1,083,000.00 1/4/2016 2/25/2016 Completed

REGION VII [Central Visayas] Construction of Bairan Elem. School 

Perimeter Fence

Perimeter Fence 198            774,977.00             27,673.00               802,650.00 12/4/2015 3/19/2016 Completed

REGION VII [Central Visayas] Concreting of 0.245 km from Sitio 

Proper to Sitio Bateriya Brgy. Road

Road (may include box 

culvert/drainage as a component for 

road)

192            831,049.00             29,951.00               861,000.00 9/23/2015 12/15/2015 Completed

REGION VII [Central Visayas] Construction of Child Development 

Center of Sitio Proper with Steel 

Watertank

Day Care Center 147         1,003,813.00               3,187.00            1,007,000.00 11/30/2015 3/18/2016 Completed

REGION VII [Central Visayas] Construction of One (1) Classroom 

Elementary School Building at Sitio 

Proper with Activity Area

School Building 111         1,419,173.00             62,597.00            1,481,770.00 1/21/2016 4/23/2016 Completed

REGION VII [Central Visayas] Proposed Improvement/Widening of 

2.5 km. Barangay Kaluangan Road

Road (may include box 

culvert/drainage as a component for 

road)

121            575,039.00           180,961.00               756,000.00 3/7/2016 6/12/2016 Completed

REGION VII [Central Visayas] Concreting of 0.217km at Sitio 

Proper Brgy. Road

Road (may include box 

culvert/drainage as a component for 

road)

274            975,716.00             32,284.00            1,008,000.00 9/21/2015 3/6/2016 Completed



REGION VII [Central Visayas] Construction of Drainage System at 

Purok 2 & 5

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

724         1,253,618.00             56,382.00            1,310,000.00 11/24/2015 4/23/2016 Completed

REGION VII [Central Visayas] Construction of Brgy. Health Station 

with Perimeter Fence and Riprapped 

Seawall at Purok 2

Health Station 625         1,231,553.00             46,447.00            1,278,000.00 10/15/2015 12/29/2016 Completed

REGION VII [Central Visayas] Irrigation System Extension at Purok 

5

Small Scale Irrigation 511         1,330,707.00             59,293.00            1,390,000.00 12/4/2015 2/27/2016 Completed

REGION VII [Central Visayas] Re-construction / Rehabilitation of 

Brgy. Multi-purpose Hall

Community Center / Multi-Purpose 

Bldg

130            822,674.00             30,326.00               853,000.00 5/26/2016 10/28/2016 Completed

REGION VII [Central Visayas] Construction of Evacuation Center 

Cum Holding Center @ Sitio 

Candumogdog

Community Center / Multi-Purpose 

Bldg

for validation         1,662,855.00             37,145.00            1,700,000.00 5/3/2016 7/30/2016 Completed

REGION VII [Central Visayas] Construction of 2 Unit Child 

development Center att Sitio Proper

Day Care Center 400         1,765,836.00             30,164.00            1,796,000.00 9/30/2015 11/16/2016 Completed

REGION VII [Central Visayas] Concreting of 0.446km att Sitio 

Baybay Barangayy Road

Road (may include box 

culvert/drainage as a component for 

road)

850         1,659,761.00             49,239.00            1,709,000.00 7/16/2015 10/2/2015 Completed

REGION VII [Central Visayas] Seawall rehabilitation at Sitio Lapu-

Lapu

Seawall 1500            350,000.00             24,000.00               374,000.00 11/24/2015 12/18/2015 Completed

REGION VII [Central Visayas] Proposed Improvement/Widening of 

3.4km Brgy Saksak Road

Road (may include box 

culvert/drainage as a component for 

road)

71            787,073.00           238,927.00            1,026,000.00 1/4/2016 3/5/2016 Completed

REGION VII [Central Visayas] Concreting of Access Road from 

San Isidro Proper-Ubugon

Road (may include box 

culvert/drainage as a component for 

road)

741         1,099,446.00             34,554.00            1,134,000.00 9/29/2015 1/29/2016 Completed

REGION VII [Central Visayas] Construction of Drainage System at 

Purok 2, 4 and 7

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation         1,939,208.00             78,792.00            2,018,000.00 11/24/2015 4/23/2016 Completed

REGION VII [Central Visayas] Re-construction / Rehabilitation of 

Brgy. Multi-purpose Hall

Community Center / Multi-Purpose 

Bldg

724         1,852,218.00             65,782.00            1,918,000.00 2/29/2016 9/9/2016 Completed

REGION VII [Central Visayas] Concreting of 0.282km from Bago 

Boundary to Sitio Proper Brgy. Road

Road (may include box 

culvert/drainage as a component for 

road)

204         1,225,659.00             37,341.00            1,263,000.00 9/29/2015 12/3/2015 Completed

REGION VII [Central Visayas] Concreting of 0.113 km from Sitio 

Asiiotes to Sitio Daa Proper Brgy. 

Road

Road (may include box 

culvert/drainage as a component for 

road)

179            587,042.00             24,957.00               611,999.00 10/2/2015 5/14/2016 Completed

REGION VII [Central Visayas] Concreting of 0.162 km from Sitio 

Lindog II to Sitio Manggasang Brgy. 

Road

Road (may include box 

culvert/drainage as a component for 

road)

146            767,049.00             27,951.00               795,000.00 10/1/2015 5/10/2016 Completed

REGION VII [Central Visayas] Construction of Multi-purpose Center 

with Outdoor Community Kitchen 

and Holding Area (Waiting Shed) at 

Purok 2

Community Center / Multi-Purpose 

Bldg

for validation         1,422,005.00             45,995.00            1,468,000.00 1/26/2016 6/18/2016 Completed



REGION VII [Central Visayas] Construction of Brgy. Health Center 

at Sitio Proper

Health Station 202         1,086,273.00             46,727.00            1,133,000.00 10/1/2015 12/28/2015 Completed

REGION VII [Central Visayas] Construction of Ubugon Elem. 

School Perimeter Fence

Perimeter Fence 180            449,144.00             20,856.00               470,000.00 2/29/2016 6/11/2016 Completed

REGION VII [Central Visayas] Construction of 7m x 9m Multi-

Purpose Building  with Perimeter 

Fence

Community Center / Multi-Purpose 

Bldg

1120         1,125,880.00             67,120.00            1,193,000.00 9/1/2015 12/31/2015 Completed

REGION VII [Central Visayas] Construction of  Flood Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

603            695,222.00             47,778.00               743,000.00 10/26/2015 12/6/2015 Completed

REGION VII [Central Visayas] Construction of 6.0 m x 8.0 m 

DayCare Center with Kitchen and 

Perimeter Fence

Day Care Center 1353         1,120,506.00             57,494.00            1,178,000.00 11/25/2015 3/31/2016 Completed

REGION VII [Central Visayas] Construction of Brgy. Health Center Health Station 1137            963,683.00             43,317.00            1,007,000.00 10/7/2015 3/11/2016 Completed

REGION VII [Central Visayas] Concreting of 0.155 KM  Barangay 

Road @ Sitio Bagacay

Road (may include box 

culvert/drainage as a component for 

road)

285            528,804.00             33,196.00               562,000.00 6/29/2015 7/8/2015 Completed

REGION VII [Central Visayas] Construction of One HS Classroom 

Building with Perimeter Fence

School Building 613         1,179,802.00             67,198.00            1,247,000.00 9/15/2015 12/31/2015 Completed

REGION VII [Central Visayas] Const. of 7m x 9m Multi-Purpose 

Building With Washing Area and 

Steel Water Tank

Community Center / Multi-Purpose 

Bldg

2276         1,253,066.00             63,559.00            1,316,625.00 10/1/2015 3/11/2016 Completed

REGION VII [Central Visayas] Construction of Twin Box Culvert Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

211            859,925.00             45,075.00               905,000.00 12/2/2015 1/22/2016 Completed

REGION VII [Central Visayas] Concreting of 0.260 KM  Barangay 

Road @ Sitio Sangkil

Road (may include box 

culvert/drainage as a component for 

road)

309            878,267.00             43,733.00               922,000.00 7/9/2015 9/15/2015 Completed

REGION VII [Central Visayas] Concreting of 0.294 KM Barangay 

Road @ Sam-ang

Road (may include box 

culvert/drainage as a component for 

road)

667            973,983.00             35,017.00            1,009,000.00 6/22/2015 7/13/2015 Completed

REGION VII [Central Visayas] Concreting of 0.275 KM Barangay 

Road at Sitio Caningag

Road (may include box 

culvert/drainage as a component for 

road)

407            951,063.00             57,937.00            1,009,000.00 12/23/2015 2/13/2016 Completed

REGION VII [Central Visayas] Construction of One Elem 

Classroom Building

School Building 502            767,789.00           153,211.00               921,000.00 8/19/2015 12/31/2015 Completed

REGION VII [Central Visayas] Concreting of 0.285 KM Barangay 

Road @ Sitio Ponce

Road (may include box 

culvert/drainage as a component for 

road)

893            943,212.00             34,788.00               978,000.00 6/25/2015 7/20/2015 Completed

REGION VII [Central Visayas] Concreting of 0.311 KM Barangay 

Road @ Sitio Lunggan

Road (may include box 

culvert/drainage as a component for 

road)

297            939,119.00             48,881.00               988,000.00 8/6/2015 9/12/2015 Completed

REGION VII [Central Visayas] Const. of 7m x 9m Multi-Purpose 

Building

Community Center / Multi-Purpose 

Bldg

1205         1,337,599.00             67,401.00            1,405,000.00 10/12/2015 5/21/2016 Completed



REGION VII [Central Visayas] Concreting of 0.321 KM Barangay 

Road @ Ginatilan Proper

Road (may include box 

culvert/drainage as a component for 

road)

364         1,360,338.00             61,612.00            1,421,950.00 7/6/2015 9/26/2015 Completed

REGION VII [Central Visayas] Concreting of 0.253 KM Barangay 

Road @ Sitio Patag

Road (may include box 

culvert/drainage as a component for 

road)

286            636,577.00             28,423.00               665,000.00 8/10/2015 10/21/2015 Completed

REGION VII [Central Visayas] Concreting of 0.334 KM Barangay 

Road @ Sitio Kalubihan, Sitio 

Gaang

Road (may include box 

culvert/drainage as a component for 

road)

473            990,838.00             51,162.00            1,042,000.00 7/1/2015 8/9/2015 Completed

REGION VII [Central Visayas] Concreting of 0.165 KM Barangay 

Road @ Liki Proper

Road (may include box 

culvert/drainage as a component for 

road)

294            739,602.00             40,398.00               780,000.00 6/9/2015 6/22/2015 Completed

REGION VII [Central Visayas] Concreting of 0.183 KM Barangay 

Road @ Luca Proper

Road (may include box 

culvert/drainage as a component for 

road)

352            842,773.00             42,227.00               885,000.00 7/9/2015 8/9/2015 Completed

REGION VII [Central Visayas] Concreting of  0.101 KM Barangay 

Road @ Sitio Hunop

Road (may include box 

culvert/drainage as a component for 

road)

190            503,820.00             31,180.00               535,000.00 7/13/2015 8/28/2015 Completed

REGION VII [Central Visayas] Solar Streetlighting in Brgy Nangka Electrification / Lighting 1134         1,354,795.00             34,205.00            1,389,000.00 12/14/2015 2/26/2016 Completed

REGION VII [Central Visayas] Concreting of  0.371 KM Barangay 

Road @ Sitio Bung-aw

Road (may include box 

culvert/drainage as a component for 

road)

1420         1,195,854.00             39,146.00            1,235,000.00 6/9/2015 7/3/2015 Completed

REGION VII [Central Visayas] Concreting of 0.220 KM Barangay 

Road @ Sitio Pili

Road (may include box 

culvert/drainage as a component for 

road)

509            820,190.00             48,810.00               869,000.00 6/1/2015 7/4/2015 Completed

REGION VII [Central Visayas] Construction of Brgy. Health Center 

w/ Birthing

Health Station 352            961,805.00             41,450.00            1,003,255.00 10/5/2015 12/31/2015 Completed

REGION VII [Central Visayas] Concreting of 0.231KM Barangay 

Road @ Sitio Subida

Road (may include box 

culvert/drainage as a component for 

road)

400            793,234.00             31,766.00               825,000.00 6/9/2015 6/27/2015 Completed

REGION VII [Central Visayas] Concreting of  0.124 KM Barangay 

Road @ Sitio Manunggal

Road (may include box 

culvert/drainage as a component for 

road)

482            447,438.00             27,562.00               475,000.00 9/29/2015 10/21/2015 Completed

REGION VII [Central Visayas] Concreting of 0.218 KM Barangay 

Road @ Sitio Lingatong

Road (may include box 

culvert/drainage as a component for 

road)

426            834,816.00             49,814.00               884,630.00 6/20/2015 7/17/2015 Completed

REGION VII [Central Visayas] Concreting of Brgy.Road at Sitio 37 Road (may include box 

culvert/drainage as a component for 

road)

767         1,485,556.00             18,444.00            1,504,000.00 6/18/2015 11/22/2015 Completed

REGION VII [Central Visayas] Concreting of 0.32 KM Sitio Humay-

Humay Access Road

Road (may include box 

culvert/drainage as a component for 

road)

377         1,416,577.00             20,423.00            1,437,000.00 6/3/2015 8/3/2015 Completed

REGION VII [Central Visayas] Construction of Drainage System @ 

Bantigue Bantayan, Cebu

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

1198         1,602,227.00             14,773.00            1,617,000.00 6/30/2016 10/30/2016 Completed

REGION VII [Central Visayas] Construction of Two-Classroom 

School Building

School Building 646         1,762,065.00             24,935.00            1,787,000.00 5/19/2015 6/25/2016 Completed

REGION VII [Central Visayas] Construction of Drainage System @ 

Binaobao, Bantayan

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

646         1,499,596.00             14,404.00            1,514,000.00 6/30/2016 10/30/2016 Completed



REGION VII [Central Visayas] Construction of Perimeter Fence Perimeter Fence 700            762,200.00             16,800.00               779,000.00 8/5/2015 2/13/2016 Completed

REGION VII [Central Visayas] Construction of Multipurpose  Hall at 

Sitio Proper, Doong

Community Center / Multi-Purpose 

Bldg

659         1,357,470.00             50,530.00            1,408,000.00 2/3/2016 10/29/2016 Completed

REGION VII [Central Visayas] Concreting of 0.23 KM Access Road 

at Sitio Siong-on

Road (may include box 

culvert/drainage as a component for 

road)

593         1,288,078.00             19,922.00            1,308,000.00 5/13/2015 6/30/2015 Completed

REGION VII [Central Visayas] Construction of Barangay Hilotongan 

Multi - Purpose Hall

Community Center / Multi-Purpose 

Bldg

618         1,597,481.00             52,519.00            1,650,000.00 2/3/2016 10/29/2016 Completed

REGION VII [Central Visayas] Construction of Seawall Seawall 915         1,978,303.00             35,697.00            2,014,000.00 6/3/2016 9/7/2016 Completed

REGION VII [Central Visayas] Concreting of 0.25 KM Access Road 

at Sitio Kanlalay

Road (may include box 

culvert/drainage as a component for 

road)

575         1,521,876.00             21,124.00            1,543,000.00 5/25/2015 8/1/2015 Completed

REGION VII [Central Visayas] Concreting of 0.23 KM Sitio Atis 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

258         1,348,924.00             20,076.00            1,369,000.00 5/20/2015 7/23/2015 Completed

REGION VII [Central Visayas] Construction of Drainage System at 

Sitio Vito, Kangkaibe

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

572         1,530,749.00             32,251.00            1,563,000.00 7/15/2015 11/15/2016 Completed

REGION VII [Central Visayas] Construction of One (1) Classroom 

Elementary School Building

School Building 365         1,472,454.00             22,546.00            1,495,000.00 5/26/2015 11/15/2016 Completed

REGION VII [Central Visayas] Proposed Construction of Multi-

Purpose Building

Community Center / Multi-Purpose 

Bldg

616         1,468,220.00             36,780.00            1,505,000.00 6/6/2016 10/6/2016 Completed

REGION VII [Central Visayas] Concreting of 0.21 KM Sitio Antipolo 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

532         1,251,435.00             18,565.00            1,270,000.00 5/12/2015 6/19/2015 Completed

REGION VII [Central Visayas] Construction of Sea Wall at Sitio 

Guinlakgan

Seawall 1288         1,996,369.00             21,935.00            2,018,304.00 2/1/2016 6/25/2016 Completed

REGION VII [Central Visayas] Concreting of 0.22 KM Access Road 

at Proper Putian

Road (may include box 

culvert/drainage as a component for 

road)

372         1,324,143.00             18,857.00            1,343,000.00 5/11/2015 7/20/2015 Completed

REGION VII [Central Visayas] Rehabilitation of Concrete 

Footbridge

Bridge (may include box culvert/ 

drainage as a component of bridge)

973         1,428,561.00             23,745.00            1,452,306.00 6/7/2016 8/21/2016 Completed

REGION VII [Central Visayas] Construction of Two (2) Units Public 

C.R.

Sanitary Toilets 900            500,425.00             14,575.00               515,000.00 7/20/2015 8/18/2016 Completed

REGION VII [Central Visayas] Installation Of Solar Street Lighting Electrification / Lighting 900            823,218.00             24,935.00               848,153.00 3/3/2016 3/23/2016 Completed

REGION VII [Central Visayas] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

1170            325,100.00             12,900.00               338,000.00 10/19/2015 2/12/2016 Completed

REGION VII [Central Visayas] Construction of Perimeter Fence Perimeter Fence 1170            542,950.00             12,050.00               555,000.00 9/7/2015 3/11/2016 Completed

REGION VII [Central Visayas] Construction of Two (2) Classroom 

School Building

School Building 851         1,711,371.00             27,629.00            1,739,000.00 4/27/2015 2/8/2016 Completed



REGION VII [Central Visayas] Construction of One (1) Classroom 

Elementary School Building

School Building 520         1,272,637.00             22,363.00            1,295,000.00 11/3/2015 7/31/2016 Completed

REGION VII [Central Visayas] Installation of Solar Street Light Electrification / Lighting 1413         1,186,874.00               5,126.00            1,192,000.00 2/12/2016 3/27/2016 Completed

REGION VII [Central Visayas] Construction of Drainage System at 

Rizal Avenue

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

1413         1,039,000.00             19,000.00            1,058,000.00 6/7/2016 7/31/2016 Completed

REGION VII [Central Visayas] Concreting of 0.23 KM Sitio 

Cabagdalan to Bagacay Proper

Road (may include box 

culvert/drainage as a component for 

road)

188         1,253,571.00             86,428.00            1,339,999.00 6/23/2015 8/22/2015 Completed

REGION VII [Central Visayas] Construction of 1-Unit Open Covered 

Court

Community Center / Multi-Purpose 

Bldg

142         1,598,686.00           145,314.00            1,744,000.00 9/28/2015 2/13/2016 Completed

REGION VII [Central Visayas] Construction of 1-Unit Multipurpose 

Building

Community Center / Multi-Purpose 

Bldg

260         1,054,200.00           107,800.00            1,162,000.00 9/1/2015 10/17/2016 Completed

REGION VII [Central Visayas] Concreting of 0.28 KM Sitio Basak 

to Bongdo Proper Access Road

Road (may include box 

culvert/drainage as a component for 

road)

358         1,564,236.00           117,764.00            1,682,000.00 6/9/2015 2/9/2016 Completed

REGION VII [Central Visayas] Improvement of 1-unit Multipurpose 

Bldg

Community Center / Multi-Purpose 

Bldg

201         1,472,551.00           112,449.00            1,585,000.00 10/19/2015 7/19/2016 Completed

REGION VII [Central Visayas] Concreting of 0.22 KM Barangay 

Bongoyan Proper to Sitio Culo 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

374         1,241,686.00             86,314.00            1,328,000.00 6/8/2015 3/19/2016 Completed

REGION VII [Central Visayas] Concreting of 0.39 KM Sitio 

Montecardo Access Road

Road (may include box 

culvert/drainage as a component for 

road)

830         1,828,940.00           126,060.00            1,955,000.00 6/5/2015 12/26/2015 Completed

REGION VII [Central Visayas] Concreting of 0.27 KM Proper Cajel 

to Sitio Yate Access Road

Road (may include box 

culvert/drainage as a component for 

road)

341         1,464,923.00             94,077.00            1,559,000.00 6/4/2015 12/26/2015 Completed

REGION VII [Central Visayas] Expansion of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

80         1,237,907.00           119,093.00            1,357,000.00 7/14/2015 10/8/2015 Completed

REGION VII [Central Visayas] Improvement of 1-Unit Multipurpose 

Building

Community Center / Multi-Purpose 

Bldg

362         1,498,463.00           107,537.00            1,606,000.00 7/29/2016 12/8/2016 Completed

REGION VII [Central Visayas] Construction of 1-Unit Multipurpose 

Building

Community Center / Multi-Purpose 

Bldg

743         1,721,987.00           127,013.00            1,849,000.00 6/4/2016 10/27/2016 Completed

REGION VII [Central Visayas] Improvement of 1-unit Multipurpose 

Bldg

Community Center / Multi-Purpose 

Bldg

387         1,490,166.00           105,833.00            1,595,999.00 10/2/2015 3/19/2016 Completed

REGION VII [Central Visayas] Improvement of 1-Unit Multipurpose 

Building

Community Center / Multi-Purpose 

Bldg

687         1,766,646.00           137,354.00            1,904,000.00 12/14/2015 10/26/2016 Completed

REGION VII [Central Visayas] Concreting of 0.32 KM Managase 

Elementary School to Managase 

Proper Access Road

Road (may include box 

culvert/drainage as a component for 

road)

395         1,559,518.00           115,482.00            1,675,000.00 6/19/2015 12/26/2015 Completed

REGION VII [Central Visayas] Installation of Level II Pump Driven 

Water Supply System

Water System 894         2,033,381.00             85,619.00            2,119,000.00 10/13/2015 9/30/2016 Completed

REGION VII [Central Visayas] Construction of 1-unit Multipurpose 

Bldg

Community Center / Multi-Purpose 

Bldg

285         1,401,368.00           120,632.00            1,522,000.00 10/12/2015 10/21/2016 Completed



REGION VII [Central Visayas] Improvement of 1-Unit Multipurpose 

Building

Community Center / Multi-Purpose 

Bldg

201         1,472,148.00           125,852.00            1,598,000.00 6/1/2016 9/30/2016 Completed

REGION VII [Central Visayas] Improvement of 1-Unit Multipurpose 

Building

Community Center / Multi-Purpose 

Bldg

359         1,327,865.00           106,135.00            1,434,000.00 10/21/2015 6/17/2016 Completed

REGION VII [Central Visayas] Improvement of 1-Unit Multipurpose 

Building

Community Center / Multi-Purpose 

Bldg

257         1,449,958.00           125,042.00            1,575,000.00 4/8/2016 9/16/2016 Completed

REGION VII [Central Visayas] Road Concreting of 0.25 KM Sitio 

Vito (Tire Path)

Road (may include box 

culvert/drainage as a component for 

road)

95            726,042.00             44,958.00               771,000.00 6/11/2015 7/31/2015 Completed

REGION VII [Central Visayas] Construction of Foot Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

421            605,216.00             47,784.00               653,000.00 4/3/2016 8/31/2016 Completed

REGION VII [Central Visayas] Road Concreting of Sitio Lomboy 

(Tire Path)

Road (may include box 

culvert/drainage as a component for 

road)

150            727,241.00             48,759.00               776,000.00 6/8/2015 7/14/2015 Completed

REGION VII [Central Visayas] Road Concreting at Sitio Simbahan 

(Tire Path) & Sitio Lunas (3m)

Road (may include box 

culvert/drainage as a component for 

road)

200            641,809.00             41,725.00               683,534.00 6/8/2015 7/15/2015 Completed

REGION VII [Central Visayas] Road Concreting of Sitio Comunal, 

Siotes & Balaw Tire Path

Road (may include box 

culvert/drainage as a component for 

road)

375            685,454.00             39,546.00               725,000.00 3/8/2016 3/23/2016 Completed

REGION VII [Central Visayas] Construction and Rehabilitation of 

Open Drainage System w/ Cover

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

316            460,099.00             33,901.00               494,000.00 12/1/2015 3/8/2016 Completed

REGION VII [Central Visayas] Construction of Drainage System 

with Cover

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

657            351,960.00             33,040.00               385,000.00 4/4/2016 5/21/2016 Completed

REGION VII [Central Visayas] Road Concreting of Sitio 

Canyunggao Tire Path

Road (may include box 

culvert/drainage as a component for 

road)

534            617,741.00             40,259.00               658,000.00 7/27/2015 8/31/2015 Completed

REGION VII [Central Visayas] Construction & Rehabilitation of 

Open Drainage System at Purok 

Langka

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

82            877,350.00             45,650.00               923,000.00 1/26/2016 5/21/2016 Completed

REGION VII [Central Visayas] Street Lighting - Sitio Cuakohon, 

Tubigan & Manokan

Electrification / Lighting 2116         1,396,682.00             33,318.00            1,430,000.00 2/11/2016 3/26/2016 Completed

REGION VII [Central Visayas] Construction of 1 Classroom 

Elementary School Building

School Building 346            604,759.00             58,241.00               663,000.00 11/30/2015 2/21/2016 Completed

REGION VII [Central Visayas] Construction of Three (3) Foot 

Bridges

Bridge (may include box culvert/ 

drainage as a component of bridge)

447            834,352.00             15,648.00               850,000.00 4/2/2016 8/30/2016 Completed

REGION VII [Central Visayas] Improvement of Womenôs/Crisis 

Center

Community Center / Multi-Purpose 

Bldg

165            290,963.00             24,037.00               315,000.00 3/8/2016 4/12/2016 Completed

REGION VII [Central Visayas] Road Concreting of Purok Tambis to 

Liboron

Road (may include box 

culvert/drainage as a component for 

road)

695         1,000,000.00             41,000.00            1,041,000.00 9/2/2015 9/26/2015 Completed

REGION VII [Central Visayas] Road Concreting of Sitio Santican 

Tire Path

Road (may include box 

culvert/drainage as a component for 

road)

100            815,374.00             45,200.00               860,574.00 8/13/2015 9/17/2015 Completed



REGION VII [Central Visayas] Improvement of Multi Purpose 

Building

Community Center / Multi-Purpose 

Bldg

226            665,210.00             87,790.00               753,000.00 3/7/2016 5/26/2016 Completed

REGION VII [Central Visayas] Road Concreting of Sitio Malbago Road (may include box 

culvert/drainage as a component for 

road)

1256            877,924.00             49,076.00               927,000.00 6/1/2015 7/22/2015 Completed

REGION VII [Central Visayas] Construction of Crisis Center Community Center / Multi-Purpose 

Bldg

684         1,700,000.00             94,000.00            1,794,000.00 2/28/2016 7/16/2016 Completed

REGION VII [Central Visayas] Construction of Open Drainage w/ 

Cover

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

684            735,215.00             44,785.00               780,000.00 8/3/2015 9/17/2015 Completed

REGION VII [Central Visayas] Construction of 1 Classroom 

Elementary School Building

School Building 499            855,272.00             59,025.00               914,297.00 10/28/2015 3/16/2016 Completed

REGION VII [Central Visayas] Concreting & Rehabilitation of Sitio 

Luayan Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

277            198,202.00             22,818.00               221,020.00 8/3/2015 8/12/2015 Completed

REGION VII [Central Visayas] Construction of Daycare Center with 

Perimeter Fence

Day Care Center 365            942,956.00             77,044.00            1,020,000.00 5/23/2016 8/12/2016 Completed

REGION VII [Central Visayas] Road Concreting of Sitio Centro Road (may include box 

culvert/drainage as a component for 

road)

60            615,023.00             87,790.00               702,813.00 8/19/2015 10/3/2015 Completed

REGION VII [Central Visayas] Concreting of level II gravity fed 

water system with reservoir

Water System 226         1,714,178.00             52,822.00            1,767,000.00 2/27/2016 9/8/2016 Completed

REGION VII [Central Visayas] Road Opening of Sitio Akan to 

Amancion Brgy. Hall

Road (may include box 

culvert/drainage as a component for 

road)

58            733,778.00               733,778.00 3/30/2016 10/19/2017 Completed

REGION VII [Central Visayas] Road Concreting from Sitio Centro 

to Sitio Kambinukad

Road (may include box 

culvert/drainage as a component for 

road)

68            857,209.00             79,125.00               936,334.00 9/22/2015 11/21/2015 Completed

REGION VII [Central Visayas] Road Concreting at Sitio Tabok Road (may include box 

culvert/drainage as a component for 

road)

207            871,792.00             83,375.00               955,167.00 9/14/2015 10/22/2015 Completed

REGION VII [Central Visayas] Construction of slope protection Riprap Wall / Slope Protection / 

Erosion Control

285            761,063.00             45,937.00               807,000.00 3/1/2016 6/1/2016 Completed

REGION VII [Central Visayas] Improvement of sitio Bangkoro brgy. 

road with slope protection 

Road (may include box 

culvert/drainage as a component for 

road)

345         1,077,202.00             29,798.00            1,107,000.00 6/20/2016 10/27/2016 Completed

REGION VII [Central Visayas] Road Concreting at Sitio Nangka Road (may include box 

culvert/drainage as a component for 

road)

62            801,336.00           155,664.00               957,000.00 9/4/2015 11/13/2015 Completed

REGION VII [Central Visayas] Road Concreting from Sitio Centro 

to Sitio Santican

Road (may include box 

culvert/drainage as a component for 

road)

331         1,073,675.00             90,195.00            1,163,870.00 11/2/2015 2/9/2016 Completed

REGION VII [Central Visayas] Road Concreting from Sitio 

Campanya toSitio Can-ampao

Road (may include box 

culvert/drainage as a component for 

road)

175         1,139,073.00           439,325.00            1,578,398.00 9/3/2015 1/22/2016 Completed

REGION VII [Central Visayas] Road Concreting from Sitio Centro 

to Sitio Hunob

Road (may include box 

culvert/drainage as a component for 

road)

115            545,366.00             49,225.00               594,591.00 8/23/2015 9/16/2015 Completed

REGION VII [Central Visayas] Road Concreting of Purok 4 to Purok 

6 (Tire Path)

Road (may include box 

culvert/drainage as a component for 

road)

735            823,629.00             49,371.00               873,000.00 6/29/2015 7/27/2015 Completed

REGION VII [Central Visayas] Construction of Drainage System 

with Cover

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

692         1,090,326.00             93,674.00            1,184,000.00 1/25/2016 8/12/2016 Completed



REGION VII [Central Visayas] Construction of Level II gravity fed 

water system with reservoir

Water System 151            621,357.00             18,643.00               640,000.00 2/27/2016 7/12/2016 Completed

REGION VII [Central Visayas] Construction of Level II Pump-driven 

Water System

Water System 742         1,315,490.31             50,509.69            1,366,000.00 2/27/2016 7/21/2016 Completed

REGION VII [Central Visayas] Construction of footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

207         1,568,269.00             12,645.00            1,580,914.00 6/28/2016 12/29/2016 Completed

REGION VII [Central Visayas] Construction of Perimeter Fence of 

Macaas Elementary School

Perimeter Fence 852         1,672,251.00           156,749.00            1,829,000.00 2/15/2016 7/15/2016 Completed

REGION VII [Central Visayas] Road Concreting with Slope 

Protection at Sitio Langub to Sitio 

Manlayag

Road (may include box 

culvert/drainage as a component for 

road)

789         1,341,501.00             94,499.00            1,436,000.00 6/29/2015 8/25/2015 Completed

REGION VII [Central Visayas] Road Concreting of Sitio Sun-ok to 

Sitio Lubo

Road (may include box 

culvert/drainage as a component for 

road)

816         1,400,491.00           120,875.00            1,521,366.00 7/29/2015 9/26/2015 Completed

REGION VII [Central Visayas] Road concreting of Sitio Centro to 

Tabili Plaza

Road (may include box 

culvert/drainage as a component for 

road)

203         1,048,073.00             63,476.00            1,111,549.00 5/11/2015 5/31/2015 Completed

REGION VII [Central Visayas] Road Concreting from Upper Lutak 

to Sitio Centro

Road (may include box 

culvert/drainage as a component for 

road)

186            854,524.00           395,985.00            1,250,509.00 8/24/2015 10/4/2015 Completed

REGION VII [Central Visayas] Construction of Refuge Center Community Center / Multi-Purpose 

Bldg

680            928,585.00             58,415.00               987,000.00 11/3/2015 4/12/2016 Completed

REGION VII [Central Visayas] Concreting Of Basak Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

391            699,640.00             13,360.00               713,000.00 10/20/2015 11/8/2015 Completed

REGION VII [Central Visayas] Improvement of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

391            239,200.00             17,800.00               257,000.00 9/29/2015 11/5/2015 Completed

REGION VII [Central Visayas] Flood Control through Ripraping Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

296            846,198.00             20,802.00               867,000.00 11/16/2015 1/15/2016 Completed

REGION VII [Central Visayas] Concreting of Purok 4 and Purok 5 

of Cabadiangan  Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

504            887,688.00             24,312.00               912,000.00 5/18/2015 5/30/2015 Completed

REGION VII [Central Visayas] Sectional Concreting of Cambayog 

barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

254            847,782.00             24,218.00               872,000.00 8/31/2015 9/11/2015 Completed

REGION VII [Central Visayas] Construction of  Day Care Center Day Care Center 734            855,100.00             41,900.00               897,000.00 5/18/2015 6/17/2016 Completed

REGION VII [Central Visayas] Improvement of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

734            402,086.00             22,914.00               425,000.00 6/22/2015 2/20/2016 Completed

REGION VII [Central Visayas] Construction of Refuge Center Community Center / Multi-Purpose 

Bldg

1503         1,345,951.00           134,049.00            1,480,000.00 10/18/2015 5/7/2016 Completed

REGION VII [Central Visayas] Concreting of Spillway and Road 

Concreting

Road (may include box 

culvert/drainage as a component for 

road)

274            779,639.00           239,361.00            1,019,000.00 8/17/2015 10/10/2015 Completed



REGION VII [Central Visayas] Improvement of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

1271         1,106,435.00             24,565.00            1,131,000.00 10/19/2015 7/8/2016 Completed

REGION VII [Central Visayas] Concreting of Lupa  Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

206            760,615.00             16,385.00               777,000.00 6/22/2015 7/15/2015 Completed

REGION VII [Central Visayas] Improvement of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

344            889,401.00             20,599.00               910,000.00 11/11/2015 3/4/2016 Completed

REGION VII [Central Visayas] Improvement of Evacuation Center 

and Fencing

Community Center / Multi-Purpose 

Bldg

397            892,997.00             53,003.00               946,000.00 7/7/2015 3/12/2016 Completed

REGION VII [Central Visayas] Construction of Refuge Center Community Center / Multi-Purpose 

Bldg

250            910,145.00             91,855.00            1,002,000.00 10/27/2015 2/2/2016 Completed

REGION VII [Central Visayas] Improvement of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

2153            541,803.00             27,197.00               569,000.00 9/2/2015 10/3/2015 Completed

REGION VII [Central Visayas] Concreting of Poblacion Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

2153            977,178.00             12,822.00               990,000.00 9/9/2015 9/26/2015 Completed

REGION VII [Central Visayas] Construction of Refuge Center Community Center / Multi-Purpose 

Bldg

280         1,014,738.00             66,262.00            1,081,000.00 11/3/2015 12/22/2015 Completed

REGION VII [Central Visayas] Concreting of Tamiao  Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

300            839,694.00             33,306.00               873,000.00 5/7/2015 5/31/2015 Completed

REGION VII [Central Visayas] Construction of School Building for 

Kinder garten

School Building 170            838,985.00             49,015.00               888,000.00 6/1/2015 7/9/2016 Completed

REGION VII [Central Visayas] Concreting of 0.126km Sitio Panas 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

486            866,719.00             14,281.00               881,000.00 7/20/2015 10/10/2015 Completed

REGION VII [Central Visayas] Concreting of Cansaga Barangay 

Road with Drainage System

Road (may include box 

culvert/drainage as a component for 

road)

989            898,259.00             14,741.00               913,000.00 1/12/2016 3/23/2016 Completed

REGION VII [Central Visayas] Conceting of 0.2835 KM Sto. Niño II 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

2743         1,591,791.00             22,209.00            1,614,000.00 5/20/2015 7/14/2015 Completed

REGION VII [Central Visayas] Construction of Brgy. Danglag Hand 

Railings

Railings 617            300,000.00               5,000.00               305,000.00 10/8/2015 2/26/2016 Completed

REGION VII [Central Visayas] Concreting of 0.18km Danglag Brgy 

Road

Road (may include box 

culvert/drainage as a component for 

road)

617         1,086,033.00             17,967.00            1,104,000.00 10/8/2015 2/25/2016 Completed

REGION VII [Central Visayas] Construction of 6.00m x 8.00m Day 

Care Center

Day Care Center 547            756,756.00             89,244.00               846,000.00 9/7/2015 12/7/2015 Completed

REGION VII [Central Visayas] Concreting of 0.20km Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

495         1,365,183.00             21,817.00            1,387,000.00 9/9/2015 10/5/2015 Completed

REGION VII [Central Visayas] Construction of Barangay Drainage 

System at Sitio Sampaguita Purok 

1&2

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

1251         1,376,881.00             43,119.00            1,420,000.00 7/22/2015 6/3/2016 Completed

REGION VII [Central Visayas] Concreting of Sitio Tupas & Lanipga 

Proper Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

181         1,554,175.00             18,625.00            1,572,800.00 11/6/2015 3/30/2016 Completed



REGION VII [Central Visayas] Construction of Barangay Drainage 

System at Phase 1, Purok 1 & 2, 

Phase2  Purok 5-7

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

2425         1,755,191.00             19,809.00            1,775,000.00 9/4/2015 12/31/2015 Completed

REGION VII [Central Visayas] Concreting of SitioBakuod Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

257         1,580,328.00             18,772.00            1,599,100.00 9/21/2015 12/3/2015 Completed

REGION VII [Central Visayas] Concreting of 0.180km. Sitio Muhon 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

243         1,189,379.00             16,621.00            1,206,000.00 7/13/2015 10/6/2015 Completed

REGION VII [Central Visayas] Construction of 6.00m x 8.00m Multi-

Purpose Building

Community Center / Multi-Purpose 

Bldg

700         1,142,255.00             34,745.00            1,177,000.00 10/19/2015 2/21/2016 Completed

REGION VII [Central Visayas] Construction of Barangay Drainage 

System at Sitio Bamboo Hills

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

400         1,035,728.00             16,272.00            1,052,000.00 10/26/2015 3/22/2016 Completed

REGION VII [Central Visayas] Construction of Riprap at Sitio 

Riverside

Riprap Wall / Slope Protection / 

Erosion Control

789            975,497.00             17,503.00               993,000.00 10/8/2015 12/3/2015 Completed

REGION VII [Central Visayas] Concreting of 0.17km Sitio Lower 

Polog Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

362            939,563.00             13,437.00               953,000.00 5/3/2016 6/3/2016 Completed

REGION VII [Central Visayas] Concreting Of Sitio Dist. 5 & Dist. 7 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

2433         1,522,587.00             18,613.00            1,541,200.00 8/28/2015 10/26/2015 Completed

REGION VII [Central Visayas] Concreting of Paseo Gumamela 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

334            539,471.00             11,629.00               551,100.00 9/4/2015 10/30/2015 Completed

REGION VII [Central Visayas] Concreting of 0.23km Sitio Pagutlan 

Brgy. Road

Road (may include box 

culvert/drainage as a component for 

road)

3622         1,186,673.00             26,327.00            1,213,000.00 8/26/2015 11/16/2015 Completed

REGION VII [Central Visayas] Construction of 220 lm Brgy. 

Drainage System

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

3622            864,912.00               9,088.00               874,000.00 2/17/2016 4/22/2016 Completed

REGION VII [Central Visayas] Construction of 6.00m x 8.00m Day 

Care Center

Day Care Center 302            521,966.00           241,034.00               763,000.00 9/30/2015 2/7/2016 Completed

REGION VII [Central Visayas] Sectional Concreting of 0.314km 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

293         1,840,644.00             20,556.00            1,861,200.00 8/24/2015 12/3/2015 Completed

REGION VII [Central Visayas] Construction of 7.00m x 9.00m Multi-

Purpose Building

Community Center / Multi-Purpose 

Bldg

1470         1,110,009.00             66,991.00            1,177,000.00 11/12/2015 3/22/2016 Completed

REGION VII [Central Visayas] Const. of Day Care Center Bldg. Day Care Center 650            852,375.00             28,625.00               881,000.00 9/15/2015 3/4/2016 Completed

REGION VII [Central Visayas] Rehabilitation of Health Care Center 

beside Brgy. Hall Bldg

Health Station 650            636,087.00             11,913.00               648,000.00 10/20/2015 3/22/2016 Completed

REGION VII [Central Visayas] Concreting of Multi-Purpose 

Pavement w/ Perimeter Fence,

Pre & Post Harvest Facilities 534            516,434.00             21,566.00               538,000.00 1/14/2016 2/6/2016 Completed

REGION VII [Central Visayas] Construction of Meeting Hall 

Building w/ Side Slope Protection 

(Riprap) @ San Lorenzo

Community Center / Multi-Purpose 

Bldg

534            762,969.00             32,031.00               795,000.00 1/21/2016 3/30/2016 Completed

REGION VII [Central Visayas] Const. of Multi-Purpose Bldg. @ 

Catarman 1

Community Center / Multi-Purpose 

Bldg

713         1,343,016.00             18,984.00            1,362,000.00 2/22/2016 8/17/2016 Completed



REGION VII [Central Visayas] Const. of Day Care Center Bldg. @, 

Rehabilitation of Health Care Center 

beside Brgy. Hall Bldg

Day Care Center 328         1,231,016.00             22,984.00            1,254,000.00 2/23/2016 8/4/2016 Completed

REGION VII [Central Visayas] Const. of DayCare Center @ Purok 

4 and Const. of Drainage System w/ 

Cover @ Purok 4

Day Care Center 169         1,200,463.00             35,537.00            1,236,000.00 9/14/2015 2/13/2016 Completed

REGION VII [Central Visayas] Const. of Two Classroom 

Elementary School  Bldg. inside Day-

as Elementary School

School Building 242         1,636,329.00             44,671.00            1,681,000.00 2/9/2016 6/18/2016 Completed

REGION VII [Central Visayas] Const. of  2nd Flr. Multi-Purpose 

Bldg. @ Sitio Mahayahay

Community Center / Multi-Purpose 

Bldg

142         1,665,299.00             27,701.00            1,693,000.00 2/22/2016 5/31/2016 Completed

REGION VII [Central Visayas] Construction of One Classroom 

School Building @ Sitio Sampaguita

School Building 270         1,079,486.00             18,375.00            1,097,861.00 12/18/2015 6/4/2016 Completed

REGION VII [Central Visayas] Improvement/Concreting @ Sitio 

Ylaya Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

313         1,813,118.00             24,882.00            1,838,000.00 4/8/2016 7/19/2016 Completed

REGION VII [Central Visayas] Construction of Drainage System w/ 

Cover @ Sitio Tugbungan

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

142         1,685,337.00             18,375.00            1,703,712.00 4/23/2016 7/31/2016 Completed

REGION VII [Central Visayas] Construction of Drainage System 

from cross road to Bantayan

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

509         2,001,204.00             18,796.00            2,020,000.00 8/26/2015 11/21/2015 Completed

REGION VII [Central Visayas] Improvement of Covered 

Court/Evacuation Center

Community Center / Multi-Purpose 

Bldg

138         1,647,995.00             25,005.00            1,673,000.00 3/19/2016 6/25/2016 Completed

REGION VII [Central Visayas] Concreting of Agujo Barangay Road 

with Construction of Soil Erosion 

Protection

Road (may include box 

culvert/drainage as a component for 

road)

1200         1,999,203.00             73,797.00            2,073,000.00 2/10/2016 11/17/2016 Completed

REGION VII [Central Visayas] Construction of Bagay Proper & Sitio 

Alinsuob Day Care Center

Day Care Center 1149         1,854,211.00           108,789.00            1,963,000.00 7/27/2015 12/31/2015 Completed

REGION VII [Central Visayas] Concreting of Sitio Pangadlawan 

Bakhawan Barangay Road with 

Drainage

Road (may include box 

culvert/drainage as a component for 

road)

575         1,987,264.00             87,736.00            2,075,000.00 11/3/2015 2/20/2016 Completed

REGION VII [Central Visayas] Construction of Bateria Level II 

Pump Driven Water System

Water System 343         1,850,221.00           104,779.00            1,955,000.00 2/10/2016 12/29/2016 Completed

REGION VII [Central Visayas] Streetlighting in Bitoon Brgy Road Electrification / Lighting 932         2,136,731.00             57,269.00            2,194,000.00 12/4/2015 12/15/2016 Completed

REGION VII [Central Visayas] Concreting of Calape Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

711         1,922,492.00             95,508.00            2,018,000.00 6/1/2015 2/27/2016 Completed

REGION VII [Central Visayas] Solar Streetlighting in Carnaza Brgy 

Road

Electrification / Lighting 700         2,063,674.00             35,326.00            2,099,000.00 12/7/2015 1/22/2016 Completed



REGION VII [Central Visayas] Construction of 1-Storey 1-

Classroom School Building in 

Dalingding Elementary School

School Building 545         1,045,464.00             34,536.00            1,080,000.00 7/8/2015 4/16/2016 Completed

REGION VII [Central Visayas] Construction of Sitio Caamoan Day 

Care Center

Day Care Center 545            926,550.00             80,450.00            1,007,000.00 6/8/2015 10/27/2015 Completed

REGION VII [Central Visayas] Construction of Lanao Proper Day 

Care Center

Day Care Center 640            850,005.00             80,995.00               931,000.00 4/27/2015 12/31/2015 Completed

REGION VII [Central Visayas] Construction of 1-Storey 1-

Classroom School Building in Lanao 

Elementary School

School Building 640            982,496.00             74,860.00            1,057,356.00 9/29/2015 10/30/2017 Completed

REGION VII [Central Visayas] Solar Streetlighting in Logon Brg 

Road

Electrification / Lighting 1175         2,352,504.00             35,496.00            2,388,000.00 5/31/2016 7/30/2016 Completed

REGION VII [Central Visayas] Concreting of Malbago Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

980         1,834,506.00             91,494.00            1,926,000.00 7/31/2015 6/11/2016 Completed

REGION VII [Central Visayas] Construction of 1-Storey 2-

Classroom School Building in 

Malingin Elementary School

School Building 335         1,678,863.00           280,137.00            1,959,000.00 7/24/2015 2/21/2016 Completed

REGION VII [Central Visayas] Rehabilitation of Brgy.Road with 

Drainage System

Road (may include box 

culvert/drainage as a component for 

road)

2100         2,168,619.00             90,381.00            2,259,000.00 11/23/2015 4/16/2016 Completed

REGION VII [Central Visayas] Construction of Pajo Proper I & Pajo 

Norte Day Care Center

Day Care Center 790         1,684,012.00           107,349.00            1,791,361.00 8/3/2015 2/27/2016 Completed

REGION VII [Central Visayas] Construction of Paypay Elementary 

School Perimeter Fence

Perimeter Fence 650         1,997,520.00           112,480.00            2,110,000.00 10/27/2015 2/20/2016 Completed

REGION VII [Central Visayas] Construction of 1-Storey 2-

Classroom School Building in 

Daanbantayan Central School

School Building 1700         2,271,485.00             99,515.00            2,371,000.00 7/20/2015 12/29/2015 Completed

REGION VII [Central Visayas] Construction of 2-Units Classroom 

School Building in Talisay 

Elementary School

School Building 900         2,031,932.00             99,068.00            2,131,000.00 4/28/2015 9/30/2015 Completed

REGION VII [Central Visayas] Concreting of Tapilon Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

1891         2,446,660.00           108,340.00            2,555,000.00 12/7/2015 2/14/2016 Completed

REGION VII [Central Visayas] Concreting of Tinubdan Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

476            778,431.00             68,569.00               847,000.00 9/21/2015 11/30/2015 Completed

REGION VII [Central Visayas] Streetlighting in Tinubdan Provincial 

Road 

Electrification / Lighting 476         1,075,237.00             41,763.00            1,117,000.00 12/4/2015 2/27/2016 Completed

REGION VII [Central Visayas] Concreting of Tominjao Barangay 

Road w/ Slope Protection

Road (may include box 

culvert/drainage as a component for 

road)

884         2,060,920.00             92,080.00            2,153,000.00 6/5/2015 8/28/2015 Completed

REGION VII [Central Visayas] Construction of CR at Anao 

Elementary School with School 

Fence

Sanitary Toilets 74            699,172.00             31,828.00               731,000.00 12/23/2015 12/9/2016 Completed



REGION VII [Central Visayas] Concreting of Barangay Road at 

Sitio Baclay

Road (may include box 

culvert/drainage as a component for 

road)

52         2,530,774.00           125,226.00            2,656,000.00 5/19/2015 9/20/2015 Completed

REGION VII [Central Visayas] Construction of Multi-Purpose Hall at 

Lower Calabawan

Community Center / Multi-Purpose 

Bldg

112            556,504.00             25,496.00               582,000.00 11/12/2015 4/5/2016 Completed

REGION VII [Central Visayas] Concreting of Barangay Road at 

Sitio Kalunasan

Road (may include box 

culvert/drainage as a component for 

road)

109         1,404,935.00             68,065.00            1,473,000.00 5/26/2015 9/13/2015 Completed

REGION VII [Central Visayas] Construction of Footbridge at Lower 

Campisong

Bridge (may include box culvert/ 

drainage as a component of bridge)

54         1,010,193.00             94,807.00            1,105,000.00 4/26/2016 9/3/2016 Completed

REGION VII [Central Visayas] Concreting of Barangay Road at 

Lower Cañorong

Road (may include box 

culvert/drainage as a component for 

road)

164            729,557.00             40,443.00               770,000.00 10/6/2015 12/14/2015 Completed

REGION VII [Central Visayas] Concreting of Barangay Road at 

Sitio Suhoton

Road (may include box 

culvert/drainage as a component for 

road)

183            466,186.00             26,814.00               493,000.00 7/6/2015 8/7/2015 Completed

REGION VII [Central Visayas] Concreting of Pathways at Lagnason 

& Access Road at Bonbongon

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

147            363,600.00             19,400.00               383,000.00 3/1/2016 4/26/2016 Completed

REGION VII [Central Visayas] Rehabilitation of Water System - 

Water main distribution line

Water System 147         1,066,281.00             35,719.00            1,102,000.00 5/31/2016 8/7/2016 Completed

REGION VII [Central Visayas] Concreting of Pathways from proper 

to lower and at Sitio Salak-on

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

183            693,200.00             40,800.00               734,000.00 12/1/2015 4/1/2016 Completed

REGION VII [Central Visayas] Rehabilitation of Water System ( 

Water Main Line Distribution)

Water System 183            827,156.00               827,156.00 4/25/2016 6/24/2016 Completed

REGION VII [Central Visayas] Repair of Footbridge ( Lower 

Malatabo to Brgy. Poblacion)

Bridge (may include box culvert/ 

drainage as a component of bridge)

183            764,700.00             64,300.00               829,000.00 5/17/2016 12/29/2016 Completed

REGION VII [Central Visayas] Concreting of Barangay Road at 

Lower Mangaco

Road (may include box 

culvert/drainage as a component for 

road)

303            764,238.00             41,762.00               806,000.00 5/5/2015 6/7/2015 Completed

REGION VII [Central Visayas] Concreting of Access Road at Sitio 

Ading

Road (may include box 

culvert/drainage as a component for 

road)

263         1,073,594.00             54,406.00            1,128,000.00 11/24/2015 3/1/2016 Completed

REGION VII [Central Visayas] Concreting of Barangay Road at 

Sitio Cambogolan

Road (may include box 

culvert/drainage as a component for 

road)

63         1,342,966.00             77,034.00            1,420,000.00 6/4/2015 10/4/2015 Completed

REGION VII [Central Visayas] Construction of CR for Grade 1, 2 & 

that of the room occupied  for Day 

Care Center at Salamanca 

Elementary School

Sanitary Toilets 84            508,186.00             25,814.00               534,000.00 12/2/2015 6/11/2016 Completed

REGION VII [Central Visayas] Streetlighting at Sitio Istakahan, 

Bongtod & Proper

Electrification / Lighting 187            525,758.00             27,242.00               553,000.00 3/1/2016 7/1/2016 Completed

REGION VII [Central Visayas] Construction of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

726         1,500,482.00             14,518.00            1,515,000.00 8/18/2015 12/1/2015 Completed

REGION VII [Central Visayas] Construction of 1 Unit, 1 Classroom 

High School Building

School Building 938         1,365,018.00             10,982.00            1,376,000.00 6/22/2015 12/28/2015 Completed



REGION VII [Central Visayas] Concreting of 0.275km Sitio Dap-

dap Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

2192         1,888,660.00             15,340.00            1,904,000.00 4/23/2015 6/26/2015 Completed

REGION VII [Central Visayas] Construction of 500 Lineal meter 

drainage system with movable cover

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

1029         1,645,592.00             12,408.00            1,658,000.00 6/29/2015 10/10/2015 Completed

REGION VII [Central Visayas] Construction of 1 Unit, 2 Story, 2 

Classroom Elementary School 

Building

School Building 1894         3,133,093.00             33,624.00            3,166,717.00 7/1/2015 11/1/2015 Completed

REGION VII [Central Visayas] Concreting of 0.343km Purok Manga 

to Saging Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

431         1,832,278.00             33,722.00            1,866,000.00 4/18/2015 9/11/2015 Completed

REGION VII [Central Visayas] Concreting of 0.130km Purok 

Kalubihan Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

245            783,856.00             10,144.00               794,000.00 4/18/2015 9/11/2015 Completed

REGION VII [Central Visayas] Construction of 1 Unit, 2 Story, Multi-

purpose Building

Community Center / Multi-Purpose 

Bldg

2622         2,403,670.00             42,330.00            2,446,000.00 8/17/2015 12/29/2015 Completed

REGION VII [Central Visayas] Concreting of 0.475km Purok 

Sandayong, Libho, Mapulo, 

Cawasan Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

290         2,546,474.00             33,526.00            2,580,000.00 6/22/2015 10/21/2015 Completed

REGION VII [Central Visayas] Concreting of 0.325km San Vicenete 

Proper, Sitio Curva to Cogon 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

1945         1,727,831.00             15,169.00            1,743,000.00 4/22/2015 6/20/2015 Completed

REGION VII [Central Visayas] Concreting of 0.162km Purok 

Katikoy Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

349            978,342.00             14,658.00               993,000.00 4/23/2015 5/23/2015 Completed

REGION VII [Central Visayas] Concreting of 0.270km Purok Proper 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

311         1,492,366.00             20,634.00            1,513,000.00 6/29/2015 8/23/2015 Completed

REGION VII [Central Visayas] Construction of 1 Unit, 1 Classroom 

High School Building

School Building 2671         2,325,616.00             10,144.00            2,335,760.00 7/13/2015 11/16/2015 Completed

REGION VII [Central Visayas] Road Concreting with Drainage 

System

Road (may include box 

culvert/drainage as a component for 

road)

4847         2,376,722.00             23,278.00            2,400,000.00 8/18/2015 1/11/2016 Completed

REGION VII [Central Visayas] Concreting of 0.365km Coastal 

Access Road Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

441         2,171,189.00           115,811.00            2,287,000.00 9/7/2015 12/5/2015 Completed

REGION VII [Central Visayas] Concreting of 0.386 KM Sitio 

Mangga Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

217         2,283,400.00           121,600.00            2,405,000.00 6/19/2015 10/1/2015 Completed

REGION VII [Central Visayas] Concreting of 0.145 KM Sitio Baybay 

0.324 KM Sitio Doldol Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

647         2,726,573.00           145,427.00            2,872,000.00 6/1/2015 8/29/2015 Completed

REGION VII [Central Visayas] Concreting of 0.413 KM Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

420         2,435,379.00           128,621.00            2,564,000.00 6/19/2015 9/4/2015 Completed

REGION VII [Central Visayas] Concreting of 0.422 KM Sitio Proper 

to Sitio Baybay Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

430         2,477,605.00           127,395.00            2,605,000.00 6/1/2015 8/15/2015 Completed



REGION VII [Central Visayas] Concreting of 0.415 KM Sitio Centro 

to Sitio Romblon Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

564         2,436,576.00           131,424.00            2,568,000.00 5/21/2015 8/4/2015 Completed

REGION VII [Central Visayas] Concreting of 0.490km Sitio 

Kinasang-an to Sitio Banilad 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

901         2,861,874.00           110,126.00            2,972,000.00 8/17/2015 11/19/2015 Completed

REGION VII [Central Visayas] Concreting of 0.074km Sitio 

Malinawon & 0.365km Sitio 

Malipayon Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

481         2,562,766.00           138,234.00            2,701,000.00 8/14/2015 11/8/2015 Completed

REGION VII [Central Visayas] Construction of 2-Storey Multi-

Purpose Building

Community Center / Multi-Purpose 

Bldg

728         2,640,943.00           139,057.00            2,780,000.00 5/26/2016 12/10/2016 Completed

REGION VII [Central Visayas] Concreting of 0.422 KM Sitio 

Tagaytay Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

628         2,477,041.00           131,959.00            2,609,000.00 6/15/2015 10/3/2015 Completed

REGION VII [Central Visayas] Concreting of 0.330km Barangay 

Road with Cross Drainage and 

Bridge Railings

Road (may include box 

culvert/drainage as a component for 

road)

371         2,211,287.00           113,713.00            2,325,000.00 9/7/2015 1/8/2016 Completed

REGION VII [Central Visayas] Concreting of 0.100 KM Sitio 

Malabon and 0.366 KM Sitio Bag-

ong Dalan Brgy. Road

Road (may include box 

culvert/drainage as a component for 

road)

723         2,707,286.00           144,714.00            2,852,000.00 6/1/2015 8/22/2015 Completed

REGION VII [Central Visayas] Concreting of 0.424 KM Sitio Libo 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

460         2,486,120.00           131,880.00            2,618,000.00 6/19/2015 9/5/2015 Completed

REGION VII [Central Visayas] Concreting of 0.200km Sitio Looc 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

383         1,280,000.00             68,000.00            1,348,000.00 9/14/2015 11/7/2015 Completed

REGION VII [Central Visayas] Installation of Solar Street Lighting Electrification / Lighting 383         1,146,961.00             10,039.00            1,157,000.00 9/14/2015 11/7/2015 Completed

REGION VII [Central Visayas] Construction of 0.285km Sitio Tuhob 

Access road

Road (may include box 

culvert/drainage as a component for 

road)

1224         1,586,094.00             33,906.00            1,620,000.00 8/10/2015 12/12/2015 Completed

REGION VII [Central Visayas] Concreting of 0.270 KM Purok 2 

Entrada Access Road

Road (may include box 

culvert/drainage as a component for 

road)

472         1,189,034.00             38,966.00            1,228,000.00 5/4/2015 7/28/2015 Completed

REGION VII [Central Visayas] Construction of One Storey Multi 

Purpose Building

Community Center / Multi-Purpose 

Bldg

634         1,465,013.00             66,987.00            1,532,000.00 3/14/2016 8/27/2016 Completed

REGION VII [Central Visayas] Concreting of 0.211km Acess road 

(proper)

Road (may include box 

culvert/drainage as a component for 

road)

610         1,220,447.00             41,553.00            1,262,000.00 5/11/2015 8/4/2015 Completed

REGION VII [Central Visayas] Concreting of 0.216km at Sitio Sta. 

Cruz Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

600         1,273,420.00             59,580.00            1,333,000.00 5/30/2016 8/6/2016 Completed

REGION VII [Central Visayas] Construction of 7m x 9m One Unit 

One Classroom Elementary School 

Building

School Building 723         1,362,895.00             67,105.00            1,430,000.00 3/1/2016 5/26/2016 Completed

REGION VII [Central Visayas] Construction of Footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

263         1,108,350.00             62,650.00            1,171,000.00 4/4/2016 8/6/2016 Completed



REGION VII [Central Visayas] Construction of One Storey 

Multipurpose Building w/ Concrete 

Bench

Community Center / Multi-Purpose 

Bldg

448         1,003,805.00             61,195.00            1,065,000.00 2/8/2016 8/12/2016 Completed

REGION VII [Central Visayas] Construction of Drainage system Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

300         1,008,108.00             39,892.00            1,048,000.00 4/4/2016 8/31/2016 Completed

REGION VII [Central Visayas] Construction of Rainwater 

Catchment with one unit concrete 

water tank

Water System 426         1,370,108.00             59,892.00            1,430,000.00 4/11/2016 8/8/2016 Completed

REGION VII [Central Visayas] Construction of additional one storey 

Barangay Health Center

Health Station 1664         1,575,867.00             61,133.00            1,637,000.00 9/7/2015 2/21/2016 Completed

REGION VII [Central Visayas] Construction of Box Culvert with 

0.036 Km Concreting

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

585            934,771.00             47,229.00               982,000.00 4/13/2016 7/30/2016 Completed

REGION VII [Central Visayas] Concreting of 0.265 KM Sityo 

Labogon Access Road

Road (may include box 

culvert/drainage as a component for 

road)

657         1,171,556.00             39,444.00            1,211,000.00 5/4/2015 7/28/2015 Completed

REGION VII [Central Visayas] Construction of additional one 

concrete water tank

Water System 364         1,005,212.00             47,788.00            1,053,000.00 5/31/2016 8/31/2016 Completed

REGION VII [Central Visayas] Concreting of 0.275 km Sitio 

Cambaro Access Road

Road (may include box 

culvert/drainage as a component for 

road)

359         1,445,934.00             44,066.00            1,490,000.00 4/20/2015 7/28/2015 Completed

REGION VII [Central Visayas] Construction of Drainage system Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

714         1,196,741.00             48,259.00            1,245,000.00 2/1/2016 7/9/2016 Completed

REGION VII [Central Visayas] Construction of One Storey 

Multipurpose Building

Community Center / Multi-Purpose 

Bldg

611         1,278,725.00             62,275.00            1,341,000.00 1/4/2016 3/31/2016 Completed

REGION VII [Central Visayas] Concreting of 0.180km at Sitio 

Tawagan Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

1159            713,361.00             44,639.00               758,000.00 5/31/2016 7/7/2016 Completed

REGION VII [Central Visayas] Rehabilitation of  one unit Day Care 

Center

Day Care Center 1159            781,126.00               781,126.00 9/23/2015 3/31/2016 Completed

REGION VII [Central Visayas] Construction of Drainage system Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

875         1,331,993.00             42,007.00            1,374,000.00 2/1/2016 7/30/2016 Completed

REGION VII [Central Visayas] Concreting of .17km Sitio Patag 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

120            796,846.00             30,154.00               827,000.00 2/29/2016 8/12/2016 Completed

REGION VII [Central Visayas] Concreting of .26km  Sitio Kaanyong 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

590         1,116,392.00             30,608.00            1,147,000.00 3/12/2016 9/12/2016 Completed

REGION VII [Central Visayas] Rehabilitation of 6.2 m x 7.6 m 

Barangay Hall

Barangay Hall 188            684,992.00             13,008.00               698,000.00 7/13/2015 5/21/2016 Completed

REGION VII [Central Visayas] Expansion of 5m x 6.1m to 6m x 8m 

Day Care Center

Day Care Center 235            699,768.00             15,232.00               715,000.00 7/14/2015 8/5/2016 Completed



REGION VII [Central Visayas] Concreting of .15km  Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

156            702,342.00             19,658.00               722,000.00 7/14/2015 6/11/2016 Completed

REGION VII [Central Visayas] Fabrication and Installation of Brgy. 

Street Lighting

Electrification / Lighting 265            823,066.00             40,934.00               864,000.00 3/12/2016 4/26/2016 Completed

REGION VII [Central Visayas] Construction of 5m x 8m Supervised 

Neighborhood Play (SNP) Center

Recreation/Play Ground/Theater 185            865,315.00             17,685.00               883,000.00 7/20/2015 10/25/2016 Completed

REGION VII [Central Visayas] Improvement of Day Care Center 

with Perimeter Fence

Day Care Center 265            787,832.00               9,168.00               797,000.00 1/12/2016 10/31/2016 Completed

REGION VII [Central Visayas] Concreting of .17km Sitio Intosan 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

291            772,459.00             30,541.00               803,000.00 1/12/2016 2/27/2016 Completed

REGION VII [Central Visayas] Construction of 7m x 9m Multi-

purpose Bldg.

Community Center / Multi-Purpose 

Bldg

156            774,127.00           284,873.00            1,059,000.00 7/20/2015 9/22/2016 Completed

REGION VII [Central Visayas] Improvement of Refugee Center Community Center / Multi-Purpose 

Bldg

206            687,016.00             14,984.00               702,000.00 7/23/2015 3/5/2016 Completed

REGION VII [Central Visayas] Fabrication and Installation of Brgy. 

Street Lighting

Electrification / Lighting 211            738,874.00             38,126.00               777,000.00 3/12/2016 3/31/2016 Completed

REGION VII [Central Visayas] Construction of 7m x 9m Evacuation 

Center

Community Center / Multi-Purpose 

Bldg

249            958,571.00             21,429.00               980,000.00 7/14/2015 7/6/2016 Completed

REGION VII [Central Visayas] Concreting of 0.20 KM Sitio 

Canbanog Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

452         1,197,970.00             55,030.00            1,253,000.00 5/8/2015 8/7/2015 Completed

REGION VII [Central Visayas] Concreting of 0.220 KM Purok 

Tugas and Purok Mahogany 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

254         1,192,995.00             59,005.00            1,252,000.00 5/7/2015 7/25/2015 Completed

REGION VII [Central Visayas] Concreting of 0.270 KM  Purok 

Mahogany Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

830         1,568,686.00           118,314.00            1,687,000.00 6/24/2015 8/26/2015 Completed

REGION VII [Central Visayas] Concreting of 0.310 KM  Purok 

Gemilina to Purok Ilihan  Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

139         1,356,217.00           453,783.00            1,810,000.00 4/24/2015 8/26/2015 Completed

REGION VII [Central Visayas] Concreting of 0.230 KM  Purok 

Malamboon and Purok Kawayan 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

185         1,148,010.00             51,990.00            1,200,000.00 5/25/2015 7/16/2015 Completed

REGION VII [Central Visayas] Construction of 181 LM Open Canal 

with Wingwall and Concrete Cover

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

229            978,623.00             67,377.00            1,046,000.00 2/22/2016 4/9/2016 Completed

REGION VII [Central Visayas] Construction of 1 storey Barangay 

Market

Public Market 795         1,725,415.00             79,585.00            1,805,000.00 2/1/2016 8/26/2016 Completed

REGION VII [Central Visayas] Improvement of 1 storey 

Multipurpose Building

Community Center / Multi-Purpose 

Bldg

327         1,210,688.00             60,312.00            1,271,000.00 2/1/2016 5/31/2016 Completed

REGION VII [Central Visayas] Construction of Sitio Malagom, Sitio 

Timarong and Barangay Site Open 

Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

350            822,369.00             63,631.00               886,000.00 2/1/2016 3/31/2016 Completed

REGION VII [Central Visayas] Concreting of 0.370 KM  Purok 

Gumamela, Zenia, Bougainvillea, 

Rose and Kalachuchi Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

723         1,610,895.00             78,105.00            1,689,000.00 5/20/2015 8/6/2015 Completed

REGION VII [Central Visayas] Concreting of 0.190 KM  Purok 7 

and Purok 2  Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

238         1,055,253.00             56,747.00            1,112,000.00 7/9/2015 10/31/2015 Completed

REGION VII [Central Visayas] Concreting of 0.160 KM  Purok 

Avocado Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

220            970,870.00             52,130.00            1,023,000.00 6/8/2015 8/12/2015 Completed



REGION VII [Central Visayas] Concrteting of Purok Rosal, Sitio 

Capasanan and Sitio Hagnaon Brgy. 

Road with Spillway

Road (may include box 

culvert/drainage as a component for 

road)

316         1,211,437.00             70,563.00            1,282,000.00 11/24/2015 2/6/2016 Completed

REGION VII [Central Visayas] Concreting of 0.174 KM  School Site 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

217         1,290,727.00             52,273.00            1,343,000.00 6/22/2015 7/29/2015 Completed

REGION VII [Central Visayas] Concreting of 0.220 KM  Purok 

Acacia, Purok Bangkal and Purok 

Kan-isang Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

390         1,298,417.00             58,583.00            1,357,000.00 6/23/2015 7/25/2015 Completed

REGION VII [Central Visayas] Concreting of 0.190 KM  Purok 

Upper Can-Ugbong Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

390         1,019,472.00             70,528.00            1,090,000.00 4/20/2015 6/13/2015 Completed

REGION VII [Central Visayas] Construction of Refuge Center at 

Purok Proper 1

Community Center / Multi-Purpose 

Bldg

406         2,680,970.00             91,325.00            2,772,295.00 5/13/2016 8/28/2016 Completed

REGION VII [Central Visayas] Concreting of .540KM at Sitio 

Kinyawan, Lawis, Upper Lawis, 

Upper Buntod Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

653         2,675,362.00           113,638.00            2,789,000.00 9/14/2015 2/11/2016 Completed

REGION VII [Central Visayas] Construction of Two-Storey Multi-

Purpose Building cum Evacuation 

center at Purok Proper

Community Center / Multi-Purpose 

Bldg

1179         4,025,889.00             30,427.00            4,056,316.00 8/8/2016 12/29/2016 Completed

REGION VII [Central Visayas] Concreting of 0.558 from Purok Looc 

to Purok Cogon II barangay road

Road (may include box 

culvert/drainage as a component for 

road)

1201         2,701,219.00             97,781.00            2,799,000.00 5/11/2015 10/28/2016 Completed

REGION VII [Central Visayas] Construction of Refuge Center at 

Purok 1 (Proper)

Community Center / Multi-Purpose 

Bldg

503         2,140,573.00           130,427.00            2,271,000.00 5/12/2016 10/30/2016 Completed

REGION VII [Central Visayas] Concreting of 0.373km at Purok 

East, Purok West, and corner 

Placido Cartagena St. & Luchavez 

St. Brgy. Road

Road (may include box 

culvert/drainage as a component for 

road)

342         1,825,126.00             64,874.00            1,890,000.00 4/28/2015 8/29/2015 Completed

REGION VII [Central Visayas] Construction of 1 Storey Multi-

Purpose Bldg. Cum Evacuation 

Center at purok Talisay

Community Center / Multi-Purpose 

Bldg

831         1,078,533.00             70,467.00            1,149,000.00 8/24/2015 11/14/2015 Completed

REGION VII [Central Visayas] Installation of Solar Street Lighting Electrification / Lighting 813         1,407,000.00             47,000.00            1,454,000.00 3/14/2016 3/21/2016 Completed

REGION VII [Central Visayas] Concreting of 0.486km from Sitio 

Mahaba to Sitio Awihaw Brgy. Road

Road (may include box 

culvert/drainage as a component for 

road)

1060         2,321,636.00             85,364.00            2,407,000.00 5/21/2015 10/30/2016 Completed

REGION VII [Central Visayas] Construction of Refuge Center at 

Purok Proper

Community Center / Multi-Purpose 

Bldg

994         3,011,284.00           160,716.00            3,172,000.00 4/11/2016 10/30/2016 Completed

REGION VII [Central Visayas] Concreting of 0.360km at Sitio 

Sungkayao and Sitio Himangkungan 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

587         1,651,130.00             61,870.00            1,713,000.00 4/21/2015 6/19/2015 Completed

REGION VII [Central Visayas] Construction of Refuge Center at 

Purok Pagnahian/Proper

Community Center / Multi-Purpose 

Bldg

634         2,745,312.00           111,688.00            2,857,000.00 6/29/2016 12/4/2016 Completed

REGION VII [Central Visayas] Concreting of 0.522km from Magay 

to Puertobello Brgy. Road

Road (may include box 

culvert/drainage as a component for 

road)

635         2,486,829.00            2,486,829.00 11/24/2015 1/30/2016 Completed

REGION VII [Central Visayas] Construction of Brgy. Health Station 

with Perimeter Fence and other 

Improvements at Purok 5 (Proper)

Health Station 269         1,350,832.00             91,168.00            1,442,000.00 12/4/2015 10/31/2016 Completed



REGION VII [Central Visayas] Concreting with side Canal at Purok 

Proper Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

2078         3,601,389.00           130,611.00            3,732,000.00 10/21/2015 8/25/2017 Completed

REGION VII [Central Visayas] Concreting of 0.207 KM at Sitio 

Magcapatag Brgy. Road

Road (may include box 

culvert/drainage as a component for 

road)

543         1,100,000.00             55,000.00            1,155,000.00 9/2/2015 11/1/2015 Completed

REGION VII [Central Visayas] Construction of Brgy. Health Station 

at Purok Proper

Health Station 543         1,082,516.00             86,484.00            1,169,000.00 5/25/2016 10/31/2016 Completed

REGION VII [Central Visayas] Solar Streetlighting in Anapog 

Barangay Road

Electrification / Lighting 515         1,348,521.00             21,754.00            1,370,275.00 12/7/2015 2/26/2016 Completed

REGION VII [Central Visayas] Concreting of 0.060km Purok 3 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

997            419,202.00           181,798.00               601,000.00 8/28/2015 10/10/2015 Completed

REGION VII [Central Visayas] CONSTRUCTION OF 1-STOREY 1-

CLASSROOM SCHOOL BUILDING 

w/ WATER CATCHMENT

School Building 997         1,216,631.00           176,369.00            1,393,000.00 12/7/2015 3/29/2016 Completed

REGION VII [Central Visayas] Construction of 1-Storey 1-Classrom 

Building w/ Water Catchment

School Building 214         1,193,208.00           203,792.00            1,397,000.00 12/7/2015 6/4/2016 Completed

REGION VII [Central Visayas] Installation of On Grid Street Lighting Electrification / Lighting 365         1,260,116.00             31,884.00            1,292,000.00 11/26/2015 2/4/2016 Completed

REGION VII [Central Visayas] Concreting of 0.280 KM Purok 

Antorium, Purok Rose, Purok 

Orchids Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

355         1,480,630.00           110,370.00            1,591,000.00 7/27/2015 11/11/2015 Completed

REGION VII [Central Visayas] Concreting of 0.235 km Barangay 

Road of Purok Talong to Purok 

Paliya

Road (may include box 

culvert/drainage as a component for 

road)

440         1,341,702.00             71,298.00            1,413,000.00 5/7/2015 7/30/2015 Completed

REGION VII [Central Visayas] Installation of On Grid  Street 

Lighting 

Electrification / Lighting 362         1,302,927.00             22,975.00            1,325,902.00 12/5/2015 3/12/2016 Completed

REGION VII [Central Visayas] Road Concreting of 0.176 km 

Barangay Road, Canagahan, San 

Remigio, Cebu

Road (may include box 

culvert/drainage as a component for 

road)

446         1,248,948.00             43,652.00            1,292,600.00 4/15/2015 10/24/2015 Completed

REGION VII [Central Visayas] Construction of Multi-Purpose Cum. 

Holding Center

Community Center / Multi-Purpose 

Bldg

454         1,087,943.00           358,057.00            1,446,000.00 12/11/2015 10/31/2016 Completed

REGION VII [Central Visayas] Concreting of 0.295 km Barangay 

Road in Sitio Laray

Road (may include box 

culvert/drainage as a component for 

road)

386         1,351,435.00             92,565.00            1,444,000.00 8/4/2015 12/17/2015 Completed

REGION VII [Central Visayas] Construction of 1-Storey 1-Classrom 

Building w/ Water Catchment

School Building 969         1,356,042.00             97,958.00            1,454,000.00 12/14/2015 3/28/2016 Completed

REGION VII [Central Visayas] Concreting of 0.285 KM Purok 

Tambis, Purok Nangka, Purok Atis 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

375         1,252,988.00             69,012.00            1,322,000.00 5/28/2015 10/22/2015 Completed

REGION VII [Central Visayas] Installation of On Grid  Street 

Lighting 

Electrification / Lighting 294         1,138,614.00             31,311.00            1,169,925.00 11/26/2015 2/6/2016 Completed

REGION VII [Central Visayas] Concreting of 0.100 km Barangay 

Road and Construction of Line 

Canal w/ cover

Road (may include box 

culvert/drainage as a component for 

road)

627         1,346,452.00             63,548.00            1,410,000.00 11/18/2015 2/6/2016 Completed



REGION VII [Central Visayas] Concreting of 0.190 km Barangay 

road of Purok Saging to Purok 

Mangga

Road (may include box 

culvert/drainage as a component for 

road)

348         1,241,589.00             67,311.00            1,308,900.00 4/27/2015 8/22/2015 Completed

REGION VII [Central Visayas] Installation of Double Box Culvert 

and .028 km Road Concreting

Road (may include box 

culvert/drainage as a component for 

road)

288         1,299,284.00             82,691.00            1,381,975.00 11/28/2015 5/29/2016 Completed

REGION VII [Central Visayas] Concreting of 0.205 KM Purok 

Saging, Purok Kulo, Caimito 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

561         1,172,863.00             59,137.00            1,232,000.00 4/27/2015 8/28/2015 Completed

REGION VII [Central Visayas] Construction of  Steel Footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

594            493,986.00             23,014.00               517,000.00 2/10/2016 4/15/2016 Completed

REGION VII [Central Visayas] Concreting of 0.330km Purok 

Molave, Nemtree, Talisay & 

Gimelina Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

853         1,418,962.00             83,055.00            1,502,017.00 6/23/2015 10/17/2015 Completed

REGION VII [Central Visayas] Construction of One (1) Unit Two (2) 

Classroom School Building

School Building 1193         1,606,533.00           203,467.00            1,810,000.00 1/2/2016 6/5/2016 Completed

REGION VII [Central Visayas] Construction of Two Storey Multi-

purpose Building

Community Center / Multi-Purpose 

Bldg

1193         1,496,089.00           111,911.00            1,608,000.00 12/3/2015 3/28/2016 Completed

REGION VII [Central Visayas] Concreting of 0.220 km Barangay 

Road and Installation of Drain Pipe

Road (may include box 

culvert/drainage as a component for 

road)

293         1,461,145.00             52,855.00            1,514,000.00 10/15/2015 2/9/2016 Completed

REGION VII [Central Visayas] Solar Streetlighting in San Miguel 

Barangay Road

Electrification / Lighting 479         1,112,922.00             20,378.00            1,133,300.00 1/22/2016 4/15/2016 Completed

REGION VII [Central Visayas] Concreting of .320km Tagaytay 

Road, Tacup, San Remigio, Cebu

Road (may include box 

culvert/drainage as a component for 

road)

550         1,441,420.00             76,580.00            1,518,000.00 5/15/2015 10/31/2015 Completed

REGION VII [Central Visayas] Construction of One (1) Unit, Multi 

Purpose Building

Community Center / Multi-Purpose 

Bldg

713         1,406,043.00             53,957.00            1,460,000.00 10/13/2015 2/13/2016 Completed

REGION VII [Central Visayas] Road Concreting of 0.270 KM Purok 

Bayabas Barangay Road, Toong 

San Remigio, Cebu

Road (may include box 

culvert/drainage as a component for 

road)

320         1,271,720.00             52,280.00            1,324,000.00 8/12/2015 10/19/2015 Completed

REGION VII [Central Visayas] Construction of Multi-Puprpose Bldg. 

Cum Holding Center

Community Center / Multi-Purpose 

Bldg

478         1,228,494.00           347,827.00            1,576,321.00 1/22/2016 10/6/2016 Completed

REGION VII [Central Visayas] Concreting of 0.15 km Barangay 

Access Road from Purok 

Panaghiusa to Purok Panagdait and 

0.300 km Road Concrete Barrier of 

Purok Madasigon

Road (may include box 

culvert/drainage as a component for 

road)

403         2,063,159.00             49,841.00            2,113,000.00 6/4/2015 3/28/2016 Completed

REGION VII [Central Visayas] Construction of One Storey Multi - 

Purpose Building 

Community Center / Multi-Purpose 

Bldg

752         3,377,162.00            3,377,162.00 4/30/2016 12/28/2017 Completed

REGION VII [Central Visayas] Concreting of 0.60 Km Barangay 

Access Road From Sitio Kabay-ot to 

Sitio Tunga to Sitio Natas-an

Road (may include box 

culvert/drainage as a component for 

road)

880         3,493,233.00             65,767.00            3,559,000.00 6/4/2015 6/30/2017 Completed

REGION VII [Central Visayas] Concreting of 0.524 km Barangay 

Access Road of Purok Euphorbia 

and Purok Gumamela

Road (may include box 

culvert/drainage as a component for 

road)

375         2,311,270.00             52,730.00            2,364,000.00 3/28/2016 7/27/2017 Completed



REGION VII [Central Visayas] Rehabilitation of Level II Pump-

Driven Water Supply System

Water System 526         2,635,761.00             75,170.00            2,710,931.00 7/21/2016 9/27/2016 Completed

REGION VII [Central Visayas] Construction of One-Storey 

Multipurpose Building

Community Center / Multi-Purpose 

Bldg

679         2,553,608.00             24,776.00            2,578,384.00 5/31/2016 11/16/2016 Completed

REGION VII [Central Visayas] Construction of One-Srorey 

Multipurpose Building

Community Center / Multi-Purpose 

Bldg

825         3,179,063.00           112,937.00            3,292,000.00 6/27/2016 12/8/2016 Completed

REGION VII [Central Visayas] Installation of Solar-Powered Street 

Lighting

Electrification / Lighting 656         2,668,459.00             19,541.00            2,688,000.00 5/25/2016 7/22/2016 Completed

REGION VII [Central Visayas] Installation of Solar-Powered Street 

Lighting

Electrification / Lighting 859         2,851,313.00             21,687.00            2,873,000.00 5/26/2016 7/21/2016 Completed

REGION VII [Central Visayas] Construction of Birthing Center  w/ 

Elevated Water Tank

Health Station 298         1,144,457.00             21,543.00            1,166,000.00 5/4/2015 9/23/2015 Completed

REGION VII [Central Visayas] Completion Of Health Center Health Station 192            231,994.00             12,006.00               244,000.00 8/3/2015 1/30/2016 Completed

REGION VII [Central Visayas] Concreting Of Multi-Purpose Area Community Center / Multi-Purpose 

Bldg

536            433,208.00             15,551.00               448,759.00 7/31/2015 9/10/2015 Completed

REGION VII [Central Visayas] Construction of Health Center Health Station 536            890,448.00             19,641.00               910,089.00 7/31/2015 1/25/2016 Completed

REGION VII [Central Visayas] Installation of Streetlights in Sitio 

Calunasan, Cantinlo, and Proper 

Liptong

Electrification / Lighting 346         1,152,350.00             28,650.00            1,181,000.00 12/8/2015 1/29/2016 Completed

REGION VII [Central Visayas] Construction of (1 Classroom w/  

Perimeter Fence in the Primary 

School)

School Building 487         1,400,181.00             87,819.00            1,488,000.00 5/11/2015 1/31/2016 Completed

REGION VII [Central Visayas] Installation of Streetlights in Sitio 

Kamagahe, South Pasil and North 

Pasil

Electrification / Lighting 387         1,464,199.00             32,801.00            1,497,000.00 12/9/2015 2/16/2016 Completed

REGION VII [Central Visayas] Installation of Streetlights in Sitio 

San Roque, Salay, Sta. Cruz, 

Tagaytay, San Jose, and some parts 

of Centro (Proper)

Electrification / Lighting 666         1,315,512.00             27,488.00            1,343,000.00 12/8/2015 2/15/2016 Completed

REGION VII [Central Visayas] Construction of (1) Classroom in the 

Primary School

School Building 490            997,180.00             17,820.00            1,015,000.00 5/7/2015 7/21/2016 Completed

REGION VII [Central Visayas] Construction of Day Care Center Day Care Center 490            874,557.00             21,443.00               896,000.00 4/27/2015 1/30/2016 Completed

REGION VII [Central Visayas] Road Concreting from the Main 

Road to the Covered Court in Talisay 

Proper

Road (may include box 

culvert/drainage as a component for 

road)

535            325,539.00             12,461.00               338,000.00 4/27/2015 5/23/2015 Completed

REGION VII [Central Visayas] Concreting of 0.270 KM Sitio  Proper 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

220         1,682,053.00             28,947.00            1,711,000.00 6/3/2015 8/21/2015 Completed

REGION VII [Central Visayas] Concreting of 0.236 KM Sitio  Proper 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

153         1,482,011.00             27,989.00            1,510,000.00 6/6/2015 9/28/2015 Completed

REGION VII [Central Visayas] Concreting of 0.238 KM Sitio  

Riverside Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

123         1,488,816.00             27,184.00            1,516,000.00 7/13/2015 10/11/2015 Completed

REGION VII [Central Visayas] Concreting of 0.217 KM Sitio  Patag 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

525         1,153,166.00             24,834.00            1,178,000.00 5/20/2015 8/26/2015 Completed



REGION VII [Central Visayas] Concreting of 0.442 KM Sitio  

Balingasag Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

628         2,181,341.00             30,659.00            2,212,000.00 8/26/2015 9/9/2016 Completed

REGION VII [Central Visayas] Concreting of 0.235 KM Sitio  

Luwagon Patag Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

197         1,243,334.00             25,666.00            1,269,000.00 6/23/2015 9/24/2015 Completed

REGION VII [Central Visayas] Concreting of 0.261 KM Sitio  Panas 

to Laray  Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

30         1,612,939.00             29,061.00            1,642,000.00 6/3/2015 8/7/2015 Completed

REGION VII [Central Visayas] Concreting of 0.353 KM Sitio  

Tangke Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

237         1,781,219.00             29,781.00            1,811,000.00 7/8/2015 10/21/2015 Completed

REGION VII [Central Visayas] Concreting of 0.311 KM Sitio  

Lantawan Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

654         1,563,171.00             26,829.00            1,590,000.00 6/30/2015 9/29/2015 Completed

REGION VII [Central Visayas] Concreting of 0.160 KM Sitio  San 

Jose Diosdado St. Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

345            885,914.00           118,086.00            1,004,000.00 5/20/2015 8/5/2015 Completed

REGION VII [Central Visayas] Concreting of 0.364 KM Sitio  

Camalig - Bontilao - Banguisan 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

365         1,761,122.00             27,878.00            1,789,000.00 6/3/2015 9/16/2015 Completed

REGION VII [Central Visayas] Concreting of 0.271 KM Sitio  

Tangke to Sition Cansuhan 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

181         1,402,517.00             26,483.00            1,429,000.00 6/25/2015 10/7/2015 Completed

REGION VII [Central Visayas] Concreting of 0.348 KM Sitio  

Cabadiangan & Lingaob Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

78         1,762,587.00             29,413.00            1,792,000.00 8/3/2015 10/12/2016 Completed

REGION VII [Central Visayas] Concreting of 0.212 KM Sitio  

Camansilis Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

219         1,154,216.00             24,784.00            1,179,000.00 5/9/2015 6/5/2015 Completed

REGION VII [Central Visayas] Concreting of 0.268 KM Sitio  

Tagaytay Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

327         1,754,351.00             28,649.00            1,783,000.00 5/18/2015 8/23/2015 Completed

REGION VII [Central Visayas] Concreting of 0.228 KM Sitio  

Bantolinao Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

693         1,430,836.00             27,164.00            1,458,000.00 5/20/2015 8/28/2015 Completed

REGION VII [Central Visayas] Concreting of 0.238 KM Sitio Laray 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

125         1,487,300.00             27,700.00            1,515,000.00 6/3/2015 8/11/2015 Completed

REGION VII [Central Visayas] Concreting of 0.3470 KM Sitio  Ocao 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

222         1,736,507.00             27,493.00            1,764,000.00 6/25/2015 10/9/2015 Completed

REGION VII [Central Visayas] Concreting of 0.071 km Barangay 

road to Sanctuary

Road (may include box 

culvert/drainage as a component for 

road)

176            537,559.00             37,441.00               575,000.00 5/4/2015 2/26/2016 Completed



REGION VII [Central Visayas] Installation of Solar Street Lighting 

2.5 Km along National Highway of 

Caduawan

Electrification / Lighting 635         1,357,589.00             41,411.00            1,399,000.00 11/2/2015 1/29/2016 Completed

REGION VII [Central Visayas] Concreting of Multi-Purpose 

Pavement with Perimeter Fence

Community Center / Multi-Purpose 

Bldg

409            862,273.00             17,727.00               880,000.00 2/29/2016 6/4/2016 Completed

REGION VII [Central Visayas] Construction of 27cu Water 

Reservoir & Level II Water SYstem 

for Sitio Pancil Diot, Pancil Dako & 

Naligdagbogon

Water System 446         1,203,043.00             36,957.00            1,240,000.00 10/2/2015 2/13/2016 Completed

REGION VII [Central Visayas] Concreting of 0.037 km Barangay 

Road in Sitio Kalubihan II

Road (may include box 

culvert/drainage as a component for 

road)

130            365,548.00             35,452.00               401,000.00 4/20/2015 5/5/2015 Completed

REGION VII [Central Visayas] Installation of Solar Strret Lighting 

along 4 Sites in Brgy Daantabogon 

Electrification / Lighting 401            844,567.00             38,433.00               883,000.00 11/6/2015 12/28/2015 Completed

REGION VII [Central Visayas] Construction of One (1) Classroom 

Integrated School Building with 

0.039 KM Concrete Pavement

School Building 764         1,415,388.00             86,612.00            1,502,000.00 5/4/2015 10/29/2016 Completed

REGION VII [Central Visayas] Installation of Solar Street Lighting 

from Sitio ECE TO Sito Simangan

Electrification / Lighting 206            729,843.00             38,157.00               768,000.00 11/6/2015 12/28/2015 Completed

REGION VII [Central Visayas] Rehabilitation and Improvement of 

Basketball Court Concrete 

Pavement and Bleacher

Community Center / Multi-Purpose 

Bldg

434         1,154,653.00           165,347.00            1,320,000.00 3/9/2016 4/30/2016 Completed

REGION VII [Central Visayas] Installation of Solar Street Lighting 

3.0 KM Along National Highway of 

Libjo

Electrification / Lighting 640         1,400,915.00             42,085.00            1,443,000.00 11/2/2015 1/29/2016 Completed

REGION VII [Central Visayas] Rehabilitation of Day Care Center 

Roofing 

Day Care Center 315            304,695.00             28,305.00               333,000.00 1/25/2016 3/8/2016 Completed

REGION VII [Central Visayas] Construction of 285 Linear Meter 

Perimeter Fence in Mabuli 

Elementary School

Perimeter Fence 391         1,156,190.00             38,810.00            1,195,000.00 8/10/2015 10/29/2016 Completed

REGION VII [Central Visayas] Concreting of 0.209 km Barangay 

Road in Sitio San Isidro

Road (may include box 

culvert/drainage as a component for 

road)

283         1,139,267.00             64,733.00            1,204,000.00 4/27/2015 6/19/2015 Completed

REGION VII [Central Visayas] Rehabilitation and Improvement of 

Chapel

Church / Chapel / Congregation 

Building

339            907,480.00             54,520.00               962,000.00 2/1/2016 9/17/2016 Completed

REGION VII [Central Visayas] Construction of 1-Storey Multi-

Purpose Bldg

Community Center / Multi-Purpose 

Bldg

281            872,427.00             46,573.00               919,000.00 11/16/2015 10/29/2016 Completed

REGION VII [Central Visayas] Construction of Barangay Health 

Station (BHS)

Health Station 470         1,009,983.00             51,017.00            1,061,000.00 2/22/2016 12/29/2016 Completed

REGION VII [Central Visayas] Installation of Solar Street Lighting 

along 5 sites in Brgy Piyo

Electrification / Lighting 185            542,188.00             37,812.00               580,000.00 10/26/2015 11/18/2015 Completed

REGION VII [Central Visayas] Rehabilitation of 1-Storey Holding 

Center

Community Center / Multi-Purpose 

Bldg

399            994,132.00             65,868.00            1,060,000.00 4/25/2016 9/1/2016 Completed



REGION VII [Central Visayas] Construction of 103 Linear Meter 

Perimeter Fence in Salag 

Elementary and High Shool

Perimeter Fence 280            687,301.00             20,699.00               708,000.00 7/8/2015 8/22/2015 Completed

REGION VII [Central Visayas] Construction of Reinforced Concrete 

Deck Girder (RCDC) Bridge in Sitio 

Caduldulan

Bridge (may include box culvert/ 

drainage as a component of bridge)

for validation            244,500.00             32,500.00               277,000.00 2/29/2016 4/8/2016 Completed

REGION VII [Central Visayas] Construction of 1-Storey Multi-

Purpose Building

Community Center / Multi-Purpose 

Bldg

152            723,157.00             47,843.00               771,000.00 10/13/2015 10/29/2016 Completed

REGION VII [Central Visayas] Road Concreting of 0.145 km in Sitio 

Proper

Road (may include box 

culvert/drainage as a component for 

road)

174            846,189.00             34,811.00               881,000.00 10/26/2015 2/20/2016 Completed

REGION VII [Central Visayas] Concreting of 0.400 km Tire Path at 

Sitio Mahayahay & Tubod

Road (may include box 

culvert/drainage as a component for 

road)

570         1,170,191.00             64,809.00            1,235,000.00 5/5/2015 7/3/2015 Completed

REGION VII [Central Visayas] Concreting of 0.173 km Barangay 

Road in Sitio Proper

Road (may include box 

culvert/drainage as a component for 

road)

261            964,470.00             40,530.00            1,005,000.00 7/20/2015 3/12/2016 Completed

REGION VII [Central Visayas] Installation of Steel Roofing of 

Existing Basketball Court

Community Center / Multi-Purpose 

Bldg

297            738,121.00           102,879.00               841,000.00 2/9/2016 4/1/2016 Completed

REGION VII [Central Visayas] Concreting of 0.900 KM Tire Path in 

Sitio Kanluma, Kanaan, Bongon 

Proper and Sitio Mahayahay

Road (may include box 

culvert/drainage as a component for 

road)

612         2,272,742.00           105,258.00            2,378,000.00 6/4/2015 1/14/2016 Completed

REGION VII [Central Visayas] Concreting of 0.350 KM Sitio 

Tagaytay Brgy. Road

Road (may include box 

culvert/drainage as a component for 

road)

267         1,683,923.00             87,077.00            1,771,000.00 6/1/2015 8/18/2015 Completed

REGION VII [Central Visayas] Concreting of 0.380 KM Sitio 

Avocado Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

255         1,872,957.00             92,043.00            1,965,000.00 6/1/2015 8/18/2015 Completed

REGION VII [Central Visayas] Concreting of 0.7 KM Tire Path Sitio 

San Isidro

Road (may include box 

culvert/drainage as a component for 

road)

254         1,844,363.00             90,637.00            1,935,000.00 7/9/2015 11/5/2015 Completed

REGION VII [Central Visayas] Concreting of 0.600 KM Sitio Laray 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

410         2,048,855.00           102,145.00            2,151,000.00 7/16/2015 12/30/2016 Completed

REGION VII [Central Visayas] Construction of Multi-purpose 

Building

Community Center / Multi-Purpose 

Bldg

217         1,844,078.00             67,922.00            1,912,000.00 12/11/2015 11/18/2016 Completed

REGION VII [Central Visayas] Concreting 0.15km Sitio San Jose 

Baramgay Road

Road (may include box 

culvert/drainage as a component for 

road)

640            718,525.00             53,475.00               772,000.00 6/29/2015 8/18/2015 Completed

REGION VII [Central Visayas] Construction of Multi-Purpose 

Center

Community Center / Multi-Purpose 

Bldg

640            999,999.00           101,001.00            1,101,000.00 3/16/2016 2/14/2017 Completed

REGION VII [Central Visayas] Rehabilitation of Brgy.Hall Barangay Hall 497         1,454,234.00             99,580.00            1,553,814.00 5/27/2016 12/15/2016 Completed

REGION VII [Central Visayas] Construction of Drainage System 

from Guiwanon to Quasi, and 

Central to Public Cemetery

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

1116         2,128,545.00           150,455.00            2,279,000.00 5/27/2016 11/18/2016 Completed



REGION VII [Central Visayas] Concreting of 0.450 KM Sitio 

Naanaw and Liki Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

842         1,745,000.00             85,000.00            1,830,000.00 6/26/2015 10/10/2015 Completed

REGION VII [Central Visayas] Concreting of 0.450 KM Sitio 

Dalinson Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

497         2,059,742.00           101,258.00            2,161,000.00 6/15/2015 10/29/2015 Completed

REGION VII [Central Visayas] Concreting of 0.450 KM Purok 

Boongon Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

173         1,619,037.00             84,963.00            1,704,000.00 5/26/2015 1/16/2016 Completed

REGION VII [Central Visayas] Construction of Barangay Alegria 

Multi-Purpose Building

Community Center / Multi-Purpose 

Bldg

215            880,466.00             58,534.00               939,000.00 4/15/2015 7/15/2015 Completed

REGION VII [Central Visayas] Concreting of 0.5km Pathway in 

Sitio Magdago-oc

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

225            560,627.00             51,373.00               612,000.00 4/21/2015 6/30/2015 Completed

REGION VII [Central Visayas] Rehabilitation of Brgy.Road with 

Installation of One (1) Unit Box 

Culvert

Road (may include box 

culvert/drainage as a component for 

road)

292         1,519,705.00             55,295.00            1,575,000.00 2/10/2016 8/25/2016 Completed

REGION VII [Central Visayas] Improvement of Barangay Water 

Transmission Lines

Water System 349            788,807.00               4,193.00               793,000.00 10/20/2015 3/12/2016 Completed

REGION VII [Central Visayas] Construction of Guard House  and 

Rehabilitation of Pathway at 

Brgy.Bagasawe Marine Sanctuary

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

486            992,540.00               992,540.00 2/10/2016 10/29/2016 Completed

REGION VII [Central Visayas] Improvement of Barangay Water 

Transmission Lines

Water System 205            812,030.00               3,970.00               816,000.00 10/16/2015 1/23/2016 Completed

REGION VII [Central Visayas] Improvement of Transmission Lines 

or Level II Water Supply System

Water System 67            677,089.00             87,911.00               765,000.00 2/11/2016 9/2/2016 Completed

REGION VII [Central Visayas] Improvement of Barangay Water 

Transmission Lines

Water System for validation            663,709.00               4,291.00               668,000.00 2/5/2016 8/11/2016 Completed

REGION VII [Central Visayas] Construction of Drainage System 

(Sectional)

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

420            634,737.00               4,263.00               639,000.00 9/21/2015 12/31/2015 Completed

REGION VII [Central Visayas] Rehabilitation of Poblacion 3 

Drainage System

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

61            165,967.00               2,033.00               168,000.00 10/28/2015 11/14/2015 Completed

REGION VII [Central Visayas] Rehabilitation of Brgy.Hall Barangay Hall 84            188,092.00             50,908.00               239,000.00 11/18/2015 8/8/2016 Completed

REGION VII [Central Visayas] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            374,633.00             30,367.00               405,000.00 9/23/2015 11/12/2015 Completed

REGION VII [Central Visayas] Construction of Brgy.Health Station Health Station 416            850,497.00             50,503.00               901,000.00 5/21/2015 8/15/2015 Completed



REGION VII [Central Visayas] Rehabilitation of Brgry.Hall in 

Poblacion Vii

Barangay Hall 243            660,057.00             46,943.00               707,000.00 2/17/2016 10/29/2016 Completed

REGION VII [Central Visayas] Improvement of Water Transmission 

lines in Poblacion 8

Water System for validation            985,574.00             18,426.00            1,004,000.00 12/8/2015 8/25/2016 Completed

REGION VII [Central Visayas] Construction of Barangay Health 

Station (BHS)

Health Station 166            748,227.00             80,773.00               829,000.00 7/16/2015 3/3/2016 Completed

REGION VII [Central Visayas] Construction of 2-Storey Brgy 

Multipurpose Bldg

Community Center / Multi-Purpose 

Bldg

395            799,919.00             57,081.00               857,000.00 12/15/2015 3/19/2016 Completed

REGION VII [Central Visayas] Concreting of 0.135KM Carmelo 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

543            777,632.00             60,368.00               838,000.00 7/25/2015 8/17/2015 Completed

REGION VII [Central Visayas] Rehabilitation of Brgy Cogon 

Daycare Center 

Day Care Center 776            629,750.00             17,250.00               647,000.00 1/27/2016 4/26/2016 Completed

REGION VII [Central Visayas] Improvement of Barangay Water 

Transmission Lines

Water System 605            832,455.00               3,545.00               836,000.00 12/11/2015 2/6/2016 Completed

REGION VII [Central Visayas] Improvement of Barangay Water 

Transmission Lines

Water System 311            640,280.00               3,720.00               644,000.00 12/2/2015 3/3/2016 Completed

REGION VII [Central Visayas] Concreting of 0.60km Pathway in 

Sitio San Pedro and Proper Gaang 

(Sectional)

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

170            797,058.00             42,942.00               840,000.00 7/8/2015 8/5/2015 Completed

REGION VII [Central Visayas] Concreting of 0.392 KM Gimamaa 

Barangay Tire Path

Road (may include box 

culvert/drainage as a component for 

road)

394            957,289.00           108,711.00            1,066,000.00 4/28/2015 8/28/2015 Completed

REGION VII [Central Visayas] Acquisition of Multipurpose Vehicle Multi-Purpose Vehicle (Land) 349            518,800.00             16,200.00               535,000.00 10/1/2015 11/25/2015 Completed

REGION VII [Central Visayas] Construction of Pump Driven Level II 

Brgy Transmission Lines

Water System for validation            726,229.00             34,179.00               760,408.00 2/11/2016 9/29/2016 Completed

REGION VII [Central Visayas] Concreting of 0.70km Pathway in 

Proper Kabkaban, Purok 6, Purok 2 

and Purok 1 (Sectional)

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

110            659,976.00             51,024.00               711,000.00 4/21/2015 7/2/2015 Completed

REGION VII [Central Visayas] Concreting of 0.16km Kagbao 

Barangay Tire Path (Sectional)

Road (may include box 

culvert/drainage as a component for 

road)

155            436,214.00             37,786.00               474,000.00 4/29/2015 7/23/2015 Completed

REGION VII [Central Visayas] Concreting of 0.415 km Kalangahan 

Barangay Tire Path (Sectional)

Road (may include box 

culvert/drainage as a component for 

road)

for validation            966,757.00             89,243.00            1,056,000.00 4/23/2015 6/13/2015 Completed

REGION VII [Central Visayas] Concreting of 0.163 km Kamansi 

Barangay Tire Path (Sectional)

Road (may include box 

culvert/drainage as a component for 

road)

144            430,633.00             50,367.00               481,000.00 6/1/2015 7/18/2015 Completed

REGION VII [Central Visayas] Concreting of 0.362 km Kampoot 

Barangay Tire Path (Sectional)

Road (may include box 

culvert/drainage as a component for 

road)

120            793,877.00             66,123.00               860,000.00 4/22/2015 9/14/2015 Completed

REGION VII [Central Visayas] Concreting of 0.24km Pathway in 

Proper Kan-an (Sectional)

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

63            359,036.00             40,964.00               400,000.00 6/12/2015 7/22/2015 Completed



REGION VII [Central Visayas] Construction of Brgy.Health Center Health Station 130            828,055.00           115,945.00               944,000.00 5/26/2015 3/3/2016 Completed

REGION VII [Central Visayas] Construction of Pump Driven Level II 

Brgy Transmission Lines

Water System for validation            659,711.00             26,289.00               686,000.00 11/25/2015 9/29/2016 Completed

REGION VII [Central Visayas] Construction of Day Care Center Day Care Center 95            424,704.00           246,296.00               671,000.00 4/30/2016 8/25/2016 Completed

REGION VII [Central Visayas] Construction of Day Care Center Day Care Center 68            651,015.00             66,985.00               718,000.00 9/4/2015 12/31/2015 Completed

REGION VII [Central Visayas] Concreting of 0.505 km Lusong 

Barangay Tire Path (Sectional)

Road (may include box 

culvert/drainage as a component for 

road)

245         1,052,087.00             75,913.00            1,128,000.00 4/20/2015 10/24/2015 Completed

REGION VII [Central Visayas] Construction of Brgy.Health Station Health Station 119            914,739.00             53,261.00               968,000.00 5/25/2015 11/24/2015 Completed

REGION VII [Central Visayas] Concreting of 0.440 KM Mag-alwa 

Barangay Tire Path (Sectional)

Road (may include box 

culvert/drainage as a component for 

road)

172            876,469.00           119,531.00               996,000.00 4/23/2015 7/10/2015 Completed

REGION VII [Central Visayas] Construction of  Brgy.Health Station Health Station 187            699,465.00             81,535.00               781,000.00 7/13/2015 12/31/2015 Completed

REGION VII [Central Visayas] Concreting of 0.203 KM Mag-

atubang Barangay Tire Path

Road (may include box 

culvert/drainage as a component for 

road)

222            651,508.00             57,492.00               709,000.00 2/25/2016 3/19/2016 Completed

REGION VII [Central Visayas] Concreting of 0.133 KM Maghan-ay 

Barangay Tire Path 

Road (may include box 

culvert/drainage as a component for 

road)

170            425,984.00             58,016.00               484,000.00 4/28/2015 6/12/2015 Completed

REGION VII [Central Visayas] Improvement of Barangay Water  

Transmission  Lines

Water System 680            906,497.00             24,503.00               931,000.00 2/3/2016 12/27/2016 Completed

REGION VII [Central Visayas] Acquisition of Barangay 

Multipurpose Vehicle

Multi-Purpose Vehicle (Land) 374            919,485.00             16,515.00               936,000.00 9/8/2015 10/1/2015 Completed

REGION VII [Central Visayas] Construction of Brgy. Road Hand  

Rail with Solar  Lights

Road (may include box 

culvert/drainage as a component for 

road)

727            300,323.00             18,677.00               319,000.00 12/17/2015 5/27/2016 Completed

REGION VII [Central Visayas] Concreting of 0.900 km Montealegre 

Barangay Tire Path (Sectional)

Road (may include box 

culvert/drainage as a component for 

road)

for validation         1,678,822.00             59,178.00            1,738,000.00 4/13/2015 7/29/2015 Completed

REGION VII [Central Visayas] Construction of Multi-Purpose 

Center

Community Center / Multi-Purpose 

Bldg

1079         1,553,242.00        1,552,758.00            3,106,000.00 3/3/2016 9/26/2016 Completed

REGION VII [Central Visayas] Construction of Pump Driven Level II 

Brgy. Transmission Lines

Water System for validation            758,303.00               3,697.00               762,000.00 1/27/2016 3/31/2016 Completed

REGION VII [Central Visayas] Concreting of 0.360 km Sandayong 

Barangay Tire Path (Sectional)

Road (may include box 

culvert/drainage as a component for 

road)

245            700,307.00             66,693.00               767,000.00 4/21/2015 8/19/2015 Completed

REGION VII [Central Visayas] Concreting of 0.534 km Siotes 

Barangay Tire Path (Sectional)

Road (may include box 

culvert/drainage as a component for 

road)

121         1,096,209.00             49,791.00            1,146,000.00 6/2/2015 10/24/2015 Completed

REGION VII [Central Visayas] Concreting of 0.40km Tire Path in 

Proper Sumon to Sitio Lunas 

(Sectional)

Road (may include box 

culvert/drainage as a component for 

road)

254            839,880.00             50,120.00               890,000.00 7/3/2015 12/8/2015 Completed



REGION VII [Central Visayas] Concreting of 0.240 km Tominjao 

Barangay Tire Path

Road (may include box 

culvert/drainage as a component for 

road)

for validation            516,820.00             58,180.00               575,000.00 5/6/2015 6/21/2015 Completed

REGION VII [Central Visayas] Concreting of 0.186 KM Tomugpa 

Barangay Tire Path (Sectional)

Road (may include box 

culvert/drainage as a component for 

road)

78            601,671.00             55,329.00               657,000.00 7/1/2015 7/29/2015 Completed

REGION VII [Central Visayas] Concreting of 0.08km Access Road 

with Drainage System

Road (may include box 

culvert/drainage as a component for 

road)

152            847,773.00             27,227.00               875,000.00 5/4/2015 7/31/2015 Completed

REGION VII [Central Visayas] Construction of Day Care Center Day Care Center 340            805,921.00             75,079.00               881,000.00 4/20/2015 7/4/2015 Completed

REGION VII [Central Visayas] Concreting of 0.360km Sitio 

Kambawok Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

144            716,821.00             52,179.00               769,000.00 8/10/2015 3/4/2016 Completed

REGION VII [Central Visayas] Concreting of 0.378 km Sitio Fatima 

Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

280            780,011.00             21,989.00               802,000.00 5/4/2015 10/29/2016 Completed

REGION VII [Central Visayas] Construction of Grouted Rip-rap at 

Mcarthur Elem. School

Riprap Wall / Slope Protection / 

Erosion Control

319            791,076.00             32,924.00               824,000.00 10/12/2015 3/29/2016 Completed

REGION VII [Central Visayas] Rehabilitation of Brgy. Hall & Day 

Care Center

Barangay Hall 112            300,937.00             22,063.00               323,000.00 8/17/2015 10/16/2015 Completed

REGION VII [Central Visayas] Construction of 270 LM Perimeter 

Fence at Puertobello Elem. School

Perimeter Fence 749         1,057,470.00             51,530.00            1,109,000.00 4/27/2015 7/25/2015 Completed

REGION VII [Central Visayas] Construction of 240 LM Perimeter 

Fence at Tudela National 

Highschool

Perimeter Fence 142            965,092.00             49,908.00            1,015,000.00 8/10/2015 10/21/2015 Completed

REGION VII [Central Visayas] Concreting of 0.176 KM Sitio 

Guimbuhawian to Sitio Atipo Brgy. 

Road

Road (may include box 

culvert/drainage as a component for 

road)

140            889,587.00             26,413.00               916,000.00 5/5/2015 7/4/2015 Completed

REGION VII [Central Visayas] Construction of Public Toilet Sanitary Toilets 190            799,683.00             26,317.00               826,000.00 9/17/2015 3/15/2016 Completed

REGION VII [Central Visayas] Construction of Grouted Rip-rap at 

Villahermosa Elem. School

Riprap Wall / Slope Protection / 

Erosion Control

278            918,729.00             35,271.00               954,000.00 9/28/2015 2/13/2016 Completed

REGION VII [Central Visayas] Construction of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

862         1,444,354.00           228,383.00            1,672,737.00 6/5/2015 12/21/2015 Completed

REGION VII [Central Visayas] Concreting of 0.248 km Barangay 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

661         1,156,462.00           313,525.00            1,469,987.00 9/15/2015 3/5/2016 Completed

REGION VII [Central Visayas] Rehabilitation of Level 2 Water 

System

Water System 850         1,339,783.00             31,217.00            1,371,000.00 9/14/2015 7/2/2016 Completed

REGION VII [Central Visayas] Construction of Multi-Purpose Hall Community Center / Multi-Purpose 

Bldg

360            801,763.00             28,237.00               830,000.00 9/8/2015 5/25/2016 Completed

REGION VII [Central Visayas] Construction of Flood Control Using 

Gabion

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

330         1,200,038.00           289,680.00            1,489,718.00 5/21/2015 8/15/2015 Completed

REGION VII [Central Visayas] Concreting of 0.70km Barangay 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

780         2,620,670.00           167,330.00            2,788,000.00 9/16/2015 3/18/2016 Completed



REGION VII [Central Visayas] Construction of River Control Using 

Gabion

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

557         1,927,435.00           260,099.00            2,187,534.00 5/4/2015 12/19/2015 Completed

REGION VII [Central Visayas] Concreting of 0.30 KM Barangay 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

805         1,056,615.00           293,116.00            1,349,731.00 4/27/2015 9/30/2015 Completed

REGION VII [Central Visayas] Concreting of 1.44 KM of Sitio 

Nagabuto, Barangay Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

506         1,675,620.00             50,380.00            1,726,000.00 5/29/2015 12/4/2015 Completed

REGION VII [Central Visayas] Improvement of water system Water System 371         1,027,762.00             19,238.00            1,047,000.00 12/8/2015 2/15/2016 Completed

REGION VII [Central Visayas] Concreting of 0.345km Sitio 

Matiabas and Cang-Iring Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

388         1,467,497.00             30,503.00            1,498,000.00 7/8/2015 11/3/2015 Completed

REGION VII [Central Visayas] Construction of Covered Court for 

Evacuation Center

Community Center / Multi-Purpose 

Bldg

738         2,775,178.00           109,822.00            2,885,000.00 12/8/2015 8/22/2016 Completed

REGION VII [Central Visayas] Construction of 55 M River Control at 

Brgy. Cabugan, Bindoy, Negros Or.

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

238         1,216,835.00             58,165.00            1,275,000.00 9/15/2015 12/3/2015 Completed

REGION VII [Central Visayas] Concreting of 0.210 km. of Proper 

Camudlas Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

194            953,504.00             20,496.00               974,000.00 6/11/2015 8/25/2015 Completed

REGION VII [Central Visayas] Concrete of 0.265km Sitio 

Cantangkas and Pinagkasingan 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

358         1,166,508.00             24,492.00            1,191,000.00 9/1/2015 11/1/2015 Completed

REGION VII [Central Visayas] Concreting of 0.3655km. Of Proper 

Danao, Danao Barangay Road 

(Sectional)

Road (may include box 

culvert/drainage as a component for 

road)

272         1,555,113.00             30,887.00            1,586,000.00 9/14/2015 8/6/2016 Completed

REGION VII [Central Visayas] Concreting of 0.261 km. of Sitio 

Matotob Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

for validation         1,397,649.00             24,351.00            1,422,000.00 9/14/2015 8/23/2016 Completed

REGION VII [Central Visayas] Concreting of 0.2025km. Of Sitio 

Libo-o, Domolog Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

for validation         1,163,101.00             20,899.00            1,184,000.00 6/23/2015 8/25/2015 Completed

REGION VII [Central Visayas] Improvement of Water System Water System 371         1,193,271.00             45,729.00            1,239,000.00 10/27/2015 12/14/2015 Completed

REGION VII [Central Visayas] Concreting of 0.235 km. of Proper 

Manseje- Sitio Manaklan,Manseje, 

Barangay Road (Sectional)

Road (may include box 

culvert/drainage as a component for 

road)

241         1,256,520.00             22,480.00            1,279,000.00 9/14/2015 12/12/2015 Completed

REGION VII [Central Visayas] Concreting of 0.340km Sitio 

Molocon, Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

360         1,449,310.00             29,690.00            1,479,000.00 6/11/2015 8/25/2015 Completed

REGION VII [Central Visayas] Concrete of 0.205km Proper 

Nagcasunog Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

119            934,675.00             20,325.00               955,000.00 6/24/2015 8/7/2015 Completed

REGION VII [Central Visayas] Concreting of 0.84km Sitio Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

782         4,112,529.00             73,471.00            4,186,000.00 12/8/2015 5/25/2016 Completed

REGION VII [Central Visayas] Improvement of Water System Water System 371            951,852.00             28,575.00               980,427.00 11/9/2015 12/13/2015 Completed



REGION VII [Central Visayas] Concreting of 0.180 ln. m. Access 

Road with 80 ln.m. Grouted rip-rap 

Slope Protection

Road (may include box 

culvert/drainage as a component for 

road)

153         1,010,494.00             21,506.00            1,032,000.00 10/26/2015 12/13/2015 Completed

REGION VII [Central Visayas] Construction of 76 Meters River 

Control at Barangay Poblacion

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

646         1,629,541.00             59,509.00            1,689,050.00 11/3/2015 12/5/2015 Completed

REGION VII [Central Visayas] Concreting of 0.230km Sitio 

Cansilay Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

175         1,077,342.00             21,658.00            1,099,000.00 9/14/2015 12/4/2015 Completed

REGION VII [Central Visayas] Concreting of 0.270km Sitio Datag 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

161         1,172,321.00             24,679.00            1,197,000.00 6/13/2015 8/25/2015 Completed

REGION VII [Central Visayas] Construction of Deep Well @ Purok 

Gumamela, Boungainvillea, Rose, 

Orchids, Santan, Dona Luz, and 

Daffodil

Water System 465         1,450,368.00             45,632.00            1,496,000.00 12/15/2015 5/2/2016 Completed

REGION VII [Central Visayas] Concreting of 0.190km Sitio Kong-

Kong Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

176            895,810.00             19,190.00               915,000.00 6/16/2015 9/25/2015 Completed

REGION VII [Central Visayas] Improvement of Water System in 

Barangay Aglahug

Water System 127            884,181.00             37,194.00               921,375.00 12/6/2015 2/5/2016 Completed

REGION VII [Central Visayas] Concreting of 0.180KM Access 

Road  from Proper Agutayon to Sitio 

Malacurong

Road (may include box 

culvert/drainage as a component for 

road)

106            719,773.00             68,602.00               788,375.00 5/26/2015 9/20/2015 Completed

REGION VII [Central Visayas] Concreting of 0.310 KM  in SItio 

Sangay

Road (may include box 

culvert/drainage as a component for 

road)

401         1,211,791.00             98,584.00            1,310,375.00 5/26/2015 10/8/2016 Completed

REGION VII [Central Visayas]  Concreting of 0.200KM Access 

Road from Sitio Haguimet to Sitio 

Bobon

Road (may include box 

culvert/drainage as a component for 

road)

for validation            779,651.00             46,724.00               826,375.00 5/2/2015 8/23/2015 Completed

REGION VII [Central Visayas] Concreting of 0.270 KM Access 

Road from Sitio Aglakaha to Sitio 

Proper

Road (may include box 

culvert/drainage as a component for 

road)

118            994,647.00             87,728.00            1,082,375.00 5/28/2015 8/1/2015 Completed

REGION VII [Central Visayas] Concreting of 0.326 KM Access 

Road in Sitio Campongo

Road (may include box 

culvert/drainage as a component for 

road)

228         1,164,245.00           104,130.00            1,268,375.00 5/26/2015 8/30/2015 Completed

REGION VII [Central Visayas] Construction of 0.810 KM Pathway 

from Sitio Bacaong to Proper Banog

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

171         1,153,266.00           114,109.00            1,267,375.00 5/21/2015 5/29/2016 Completed

REGION VII [Central Visayas] Construction of 0.720 KM Pathway 

from Sitio Santol to Proper Buto

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

165         1,047,212.00             70,875.00            1,118,087.00 5/26/2015 10/9/2016 Completed

REGION VII [Central Visayas] Concreting of 0.209 KM Access 

Road from Sition Agtaloc to Sitio 

Proper

Road (may include box 

culvert/drainage as a component for 

road)

for validation            846,611.00             77,764.00               924,375.00 6/9/2015 5/7/2016 Completed

REGION VII [Central Visayas]  Concreting of 0.245KM Access 

Road from Sitio Binayusan to 

Mongpong Road

Road (may include box 

culvert/drainage as a component for 

road)

205            906,228.00             85,147.00               991,375.00 8/4/2015 10/17/2015 Completed

REGION VII [Central Visayas] Concreting of 0.302 KM in Proper 1 Road (may include box 

culvert/drainage as a component for 

road)

250         1,104,187.00             97,188.00            1,201,375.00 5/25/2015 11/28/2015 Completed



REGION VII [Central Visayas] Concreting of 0.260 KM from Sitio 

Crossing to Proper Canlahao

Road (may include box 

culvert/drainage as a component for 

road)

107            992,232.00             73,143.00            1,065,375.00 8/26/2015 10/7/2015 Completed

REGION VII [Central Visayas] Concreting of 0.217 KM in Sitio Oyot Road (may include box 

culvert/drainage as a component for 

road)

320            828,594.00             77,781.00               906,375.00 5/26/2015 8/27/2015 Completed

REGION VII [Central Visayas] Concreting of 0.210 KM from Sitio 

Proper to Sitio Makatipas 

Road (may include box 

culvert/drainage as a component for 

road)

317            856,043.00             78,332.00               934,375.00 5/26/2015 2/20/2016 Completed

REGION VII [Central Visayas] Concreting of 0.265KM Access 

Road from Sitio Mahugdunon to 

Upper Lacaon

Road (may include box 

culvert/drainage as a component for 

road)

265            970,571.00             69,804.00            1,040,375.00 5/19/2015 8/23/2015 Completed

REGION VII [Central Visayas] Concreting of 0.290KM Access 

Road  from Sitio Proper 1 to 

Layawan

Road (may include box 

culvert/drainage as a component for 

road)

212         1,088,837.00           113,601.00            1,202,438.00 5/26/2015 2/27/2016 Completed

REGION VII [Central Visayas] Concreting of 0.245KM Access 

Road  from Sitio Malansa to Sitio 

Santol 

Road (may include box 

culvert/drainage as a component for 

road)

for validation            958,180.00           102,965.00            1,061,145.00 5/18/2015 12/14/2015 Completed

REGION VII [Central Visayas] Concreting of 0.280KM Access 

Road from Purok Mahugane to 

Purok Lomboy

Road (may include box 

culvert/drainage as a component for 

road)

189         1,014,665.00           107,695.00            1,122,360.00 12/22/2015 2/14/2016 Completed

REGION VII [Central Visayas] Concreting of 0.435 KM Access 

Road from Proper Mongpong to Sitio 

Pisok 2 

Road (may include box 

culvert/drainage as a component for 

road)

191         1,531,281.00           121,094.00            1,652,375.00 8/5/2015 10/11/2015 Completed

REGION VII [Central Visayas] Construction Covered Concrete 

Canal in Euraoba Street

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

311         1,260,657.00             90,718.00            1,351,375.00 7/8/2015 9/1/2015 Completed

REGION VII [Central Visayas] Concreting of 0.288 KM Access 

Road from Proper Owacan to Sitio 

Owacan

Road (may include box 

culvert/drainage as a component for 

road)

332         1,091,220.00             95,155.00            1,186,375.00 5/18/2015 11/14/2015 Completed

REGION VII [Central Visayas] Construction of Barangay Health 

Station

Health Station 383         1,055,553.00             65,822.00            1,121,375.00 10/16/2015 6/26/2016 Completed

REGION VII [Central Visayas] Concreting of 0.200KM Access 

Road in Proper Panglayaan

Road (may include box 

culvert/drainage as a component for 

road)

254            768,773.00             68,602.00               837,375.00 7/2/2015 10/10/2015 Completed

REGION VII [Central Visayas] Construction of Day Care Center Day Care Center for validation         1,203,655.00             89,720.00            1,293,375.00 8/11/2015 5/21/2016 Completed

REGION VII [Central Visayas] Concreting of 0.270 KM Access 

Road from Sitio Canlumanas to Sitio 

Cambalita

Road (may include box 

culvert/drainage as a component for 

road)

312            978,675.00             60,650.00            1,039,325.00 5/18/2015 10/22/2015 Completed

REGION VII [Central Visayas] Concreting of 0.220 KM Access 

Road from Sitio Sam-angan to Sitio 

Bat-bat

Road (may include box 

culvert/drainage as a component for 

road)

190            837,992.00             78,383.00               916,375.00 6/4/2015 8/1/2015 Completed

REGION VII [Central Visayas] Concreting of 0.347 KM Access 

Road from Sitio Bulawang Anibong

Road (may include box 

culvert/drainage as a component for 

road)

280         1,266,996.00           107,379.00            1,374,375.00 6/9/2015 2/5/2016 Completed

REGION VII [Central Visayas] Concreting of 0.70km Sitio Cananggi 

Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

for validation         1,066,469.00             62,531.00            1,129,000.00 5/18/2015 12/7/2015 Completed

REGION VII [Central Visayas] Concreting of 1.0km Sitio 

Malasbalas Tire Path

Road (may include box 

culvert/drainage as a component for 

road)

240         1,651,733.00             79,267.00            1,731,000.00 7/17/2015 5/20/2016 Completed

REGION VII [Central Visayas] Concreting of 0.19 KM Bagtic 

Barangay Road 

Road (may include box 

culvert/drainage as a component for 

road)

216            797,378.00             33,622.00               831,000.00 7/17/2015 11/6/2015 Completed



REGION VII [Central Visayas] Concreting of 0.65km Proper Biga-a 

Tire Path

Road (may include box 

culvert/drainage as a component for 

road)

209            860,462.00             48,538.00               909,000.00 6/8/2015 11/6/2015 Completed

REGION VII [Central Visayas] Construction of Multipurpose 

Building

Community Center / Multi-Purpose 

Bldg

for validation            854,679.00             29,321.00               884,000.00 9/11/2015 12/31/2015 Completed

REGION VII [Central Visayas] Concreting of 0.95km Proper 

Cangabo Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

242            914,481.00           366,519.00            1,281,000.00 5/13/2015 8/15/2015 Completed

REGION VII [Central Visayas] Concreting of 0.43km Sitio Tiguib 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

187         1,396,537.00             77,463.00            1,474,000.00 5/18/2015 12/1/2015 Completed

REGION VII [Central Visayas] Concreting of 0.36 KM Sitio 

Mambagong Barangay Road 

Road (may include box 

culvert/drainage as a component for 

road)

270         1,340,425.00             46,575.00            1,387,000.00 7/17/2015 5/7/2016 Completed

REGION VII [Central Visayas] Concreting of 0.45 KM Sitio 

Cambuing Barangay Road 

Road (may include box 

culvert/drainage as a component for 

road)

294         1,597,672.00             55,328.00            1,653,000.00 7/17/2015 6/29/2016 Completed

REGION VII [Central Visayas] Construction of Barangay Health 

Station

Health Station 367         1,087,079.00             34,921.00            1,122,000.00 6/29/2015 12/7/2015 Completed

REGION VII [Central Visayas] Concreting of 0.28 KM 

Kansumandig Barangay Road 

Road (may include box 

culvert/drainage as a component for 

road)

219         1,083,791.00             37,209.00            1,121,000.00 7/17/2015 12/7/2015 Completed

REGION VII [Central Visayas] Concreting of 0.75km Sitio Tinaan 

Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

137         1,184,240.00             49,760.00            1,234,000.00 5/18/2015 9/5/2015 Completed

REGION VII [Central Visayas] Concreting of 1.0km Sitio Bunacan 

Elaya Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

216            986,217.00           331,783.00            1,318,000.00 5/18/2015 12/14/2015 Completed

REGION VII [Central Visayas] Construction of Barangay Health 

Station

Health Station 199         1,156,446.00             57,554.00            1,214,000.00 6/29/2015 12/15/2015 Completed

REGION VII [Central Visayas] Construction of 1-Unit Day Care 

Center

Day Care Center 158            734,026.00             24,974.00               759,000.00 7/27/2015 12/15/2015 Completed

REGION VII [Central Visayas] Concreting of 0.162km Malacanan 

Mapalasan Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

129            652,671.00             24,329.00               677,000.00 6/5/2015 8/5/2015 Completed

REGION VII [Central Visayas] Concreting of 0.80km Sitio 

Binatangan Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

262         1,197,095.00             48,905.00            1,246,000.00 5/18/2015 9/30/2015 Completed

REGION VII [Central Visayas] Construction of 1-Unit Day Care 

Center

Day Care Center for validation            777,752.00             24,248.00               802,000.00 7/17/2015 12/31/2015 Completed

REGION VII [Central Visayas] Construction of 1-CL 7.0m x 9.0m 

High School Building with concrete 

ground water tank

School Building 436         1,194,314.00             43,686.00            1,238,000.00 7/13/2015 12/1/2015 Completed

REGION VII [Central Visayas] Concreting of 0.54km Sitio Binankgil-

Bantolinao Tire Path

Road (may include box 

culvert/drainage as a component for 

road)

141            749,067.00             26,933.00               776,000.00 7/18/2015 11/6/2015 Completed

REGION VII [Central Visayas] Concreting of 0.65km Sitio Mapaco 

Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

232         1,073,287.00             35,713.00            1,109,000.00 5/11/2015 3/5/2016 Completed

REGION VII [Central Visayas] Concreting of 1.10km Sitio Bugho 

Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

462         1,583,337.00             61,663.00            1,645,000.00 6/3/2015 12/17/2015 Completed



REGION VII [Central Visayas] Concreting of 0.55km Talaon-

Mabato Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

147            850,657.00             30,343.00               881,000.00 6/29/2015 11/6/2015 Completed

REGION VII [Central Visayas] Concreting of 0.70km Sitio 

Pangalubngan Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

163            710,112.00             48,888.00               759,000.00 5/11/2015 9/15/2015 Completed

REGION VII [Central Visayas] Concreting of 0.222 Km. Access 

Road of Sitio Nabombon 

Road (may include box 

culvert/drainage as a component for 

road)

620         1,003,549.00             40,451.00            1,044,000.00 8/26/2015 11/13/2015 Completed

REGION VII [Central Visayas]   Improvement of 0.56 Km Access 

Road (Graveling) of Sitio Siwsiw

Road (may include box 

culvert/drainage as a component for 

road)

207         1,003,549.00             16,451.00            1,020,000.00 7/22/2015 6/3/2016 Completed

REGION VII [Central Visayas] Concreting of 0.194 Km Access 

Road of Sitio Begonia

Road (may include box 

culvert/drainage as a component for 

road)

424         1,006,609.00             35,391.00            1,042,000.00 10/12/2015 4/15/2016 Completed

REGION VII [Central Visayas]  Concreting of 0.215 Km Access 

Road Proper Banban

Road (may include box 

culvert/drainage as a component for 

road)

257         1,003,549.00             41,451.00            1,045,000.00 8/26/2015 5/20/2016 Completed

REGION VII [Central Visayas]  Improvement of 0.6775 km Access 

Road (Graveling) of Brgy. Proper to 

Sitio Tuburan

Road (may include box 

culvert/drainage as a component for 

road)

557         1,037,920.00             17,080.00            1,055,000.00 7/22/2015 3/9/2016 Completed

REGION VII [Central Visayas] Concreting of 0.180 Km Access 

Road of Sitio Kabudlisan

Road (may include box 

culvert/drainage as a component for 

road)

408         1,069,850.00             38,150.00            1,108,000.00 7/7/2015 8/31/2015 Completed

REGION VII [Central Visayas] Concreting of 0.163Km Access 

Road of Purok 4, Sitio Mantayo

Road (may include box 

culvert/drainage as a component for 

road)

200         1,091,568.00             35,432.00            1,127,000.00 10/19/2015 2/25/2016 Completed

REGION VII [Central Visayas] Rehabilitation of 10-units Deep well 

and Construction of 8-units deep 

well of Purok 1,2,& 3 Proper 

Water System 269         1,091,568.00             57,432.00            1,149,000.00 11/25/2015 10/15/2016 Completed

REGION VII [Central Visayas] Construction of 1-Unit Footbridge in 

Bulwang Elem. School

Bridge (may include box culvert/ 

drainage as a component of bridge)

118         1,013,311.00             88,689.00            1,102,000.00 10/19/2015 5/13/2016 Completed

REGION VII [Central Visayas]  Improvement of 0.46 Km Access 

Road (Gravelling) of SitioGanas

Road (may include box 

culvert/drainage as a component for 

road)

490         1,091,568.00             17,432.00            1,109,000.00 11/6/2015 1/15/2016 Completed

REGION VII [Central Visayas] Concreting of 0.207 Km. Access 

Road of Sitio Bino

Road (may include box 

culvert/drainage as a component for 

road)

359         1,007,314.00             39,686.00            1,047,000.00 6/8/2015 9/5/2015 Completed

REGION VII [Central Visayas]  Concreting of 0.180 Km Access 

Road  from Proper to Sitio 

Bulibulihan

Road (may include box 

culvert/drainage as a component for 

road)

310            955,544.00             36,456.00               992,000.00 8/13/2015 1/22/2016 Completed

REGION VII [Central Visayas] Concreting of 0.160 Km Acssess 

Road with Vented Spillway Brgy. 

Proper

Road (may include box 

culvert/drainage as a component for 

road)

301         1,042,531.00             43,469.00            1,086,000.00 8/13/2015 3/14/2016 Completed

REGION VII [Central Visayas]  Rehabilitation of  Water System w/ 

Additional Reservior of Sitio 

Kalangkang

Water System 130         1,003,487.00             38,513.00            1,042,000.00 10/22/2015 1/10/2016 Completed

REGION VII [Central Visayas] Rehabilitation of Water System w/ 

Additional Reservior of Sitio Nahalin

Water System 325         1,003,487.00             46,513.00            1,050,000.00 10/22/2015 3/2/2016 Completed

REGION VII [Central Visayas] Concreting of 0.198 Km. Access 

Road of Sitio Tiki

Road (may include box 

culvert/drainage as a component for 

road)

583         1,045,358.00             34,642.00            1,080,000.00 10/26/2015 3/2/2016 Completed



REGION VII [Central Visayas]  Improvement of Multi-purpose Hall 

of Brgy. Inapoy

Community Center / Multi-Purpose 

Bldg

520         1,108,439.00           150,561.00            1,259,000.00 11/3/2015 8/25/2016 Completed

REGION VII [Central Visayas]  Sectional Concreting of 0.200 Km 

Access Road of Sitio Basao and 

Sitio Bino

Road (may include box 

culvert/drainage as a component for 

road)

367         1,052,564.00             43,436.00            1,096,000.00 8/13/2015 12/28/2015 Completed

REGION VII [Central Visayas] Concreting of 0.245 Km. Access 

Road of Sitio Lubi

Road (may include box 

culvert/drainage as a component for 

road)

for validation         1,091,270.00             40,730.00            1,132,000.00 5/10/2015 8/28/2015 Completed

REGION VII [Central Visayas] Concreting of 0.20 Km Access Road 

of SitioBahay to Luyang Elementary 

School

Road (may include box 

culvert/drainage as a component for 

road)

195         1,052,564.00             48,436.00            1,101,000.00 8/13/2015 11/6/2015 Completed

REGION VII [Central Visayas]  Construction of One (1) Unit -1CL 

School Bldg of Manlingay Elem. 

Sch.

School Building 204         1,057,707.00             50,293.00            1,108,000.00 7/31/2015 5/13/2016 Completed

REGION VII [Central Visayas] Construction of 50.00 Meters Flood 

Control of Proper Mayaposi River

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

424         1,035,374.00             80,626.00            1,116,000.00 11/6/2015 1/15/2016 Completed

REGION VII [Central Visayas] Concreting of 0.180 Km Access 

Road Brgy. Proper to Purok 2

Road (may include box 

culvert/drainage as a component for 

road)

226            925,823.00             44,177.00               970,000.00 7/20/2015 10/29/2015 Completed

REGION VII [Central Visayas]  Construction of Health Station of 

Proper New Namangka

Health Station 110            925,824.00             53,176.00               979,000.00 8/25/2015 7/12/2016 Completed

REGION VII [Central Visayas] Improvement of 0.618Km Access 

Road (Graveling) of Purok 7, Brgy. 

Proper

Road (may include box 

culvert/drainage as a component for 

road)

453         1,059,865.00             17,135.00            1,077,000.00 7/23/2015 10/17/2015 Completed

REGION VII [Central Visayas] Improvement of Multi-Purpose Hall 

of Proper Pandanon

Community Center / Multi-Purpose 

Bldg

583         1,234,567.00             57,433.00            1,292,000.00 10/19/2015 5/13/2016 Completed

REGION VII [Central Visayas]  Rehabilitation of  Water System of 

Sitio Ibulan

Water System 720         1,028,729.00             77,271.00            1,106,000.00 10/22/2015 7/14/2016 Completed

REGION VII [Central Visayas] Concreting of .16 km access road 

from brgy Pantao 1 to Sitio Lanot  

Road (may include box 

culvert/drainage as a component for 

road)

841            925,823.00             43,177.00               969,000.00 11/16/2015 7/14/2016 Completed

REGION VII [Central Visayas] Improvement of Site for the 

Construction of Mabinay 

Multipurpose Facility

Community Center / Multi-Purpose 

Bldg

1300         6,324,950.00           290,675.00            6,615,625.00 6/4/2016 9/30/2017 Completed

REGION VII [Central Visayas]  Construction of Spillway of Sitio 

Pulog River

Spillway / Overflow Bridge 200         1,300,000.00           136,000.00            1,436,000.00 10/19/2015 1/7/2017 Completed

REGION VII [Central Visayas] Concreting of 0.195Km Access 

Road of SitioBanlas.

Road (may include box 

culvert/drainage as a component for 

road)

177         1,035,374.00             34,626.00            1,070,000.00 7/7/2015 11/7/2015 Completed

REGION VII [Central Visayas]  Construction of 2-Units Footbridge 

of Sitio Upper Owayon and Sitio 

Minangon River

Bridge (may include box culvert/ 

drainage as a component of bridge)

1112         1,135,798.00           108,702.00            1,244,500.00 10/27/2015 5/9/2016 Completed

REGION VII [Central Visayas] Concreting of 0.348 Km Access 

Road at Barangay Bagtic

Road (may include box 

culvert/drainage as a component for 

road)

358         1,303,105.00             69,895.00            1,373,000.00 6/15/2015 3/16/2016 Completed

REGION VII [Central Visayas] Concreting of 0.177 Km Access 

Road at Barangay Bala-as

Road (may include box 

culvert/drainage as a component for 

road)

240            743,650.00             50,350.00               794,000.00 6/15/2015 9/7/2015 Completed

REGION VII [Central Visayas] Concreting of 0.402 Km Access 

Road at Barangay Bantolinao

Road (may include box 

culvert/drainage as a component for 

road)

444         1,356,058.00             42,942.00            1,399,000.00 6/15/2015 5/26/2016 Completed



REGION VII [Central Visayas] Concreting of 0.547 Km Access 

Road at Purok 2 Barangay Bolisong

Road (may include box 

culvert/drainage as a component for 

road)

for validation         1,772,522.00           121,487.00            1,894,009.00 6/15/2015 1/4/2016 Completed

REGION VII [Central Visayas] Costruction of 24LM River Control at 

Barangay Butong

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation         1,206,215.00             92,785.00            1,299,000.00 6/15/2015 8/26/2015 Completed

REGION VII [Central Visayas] Construction of Seawall at Sitio 

Campo & Sitio Malipayon

Community Center / Multi-Purpose 

Bldg

760         1,630,534.00           171,466.00            1,802,000.00 10/22/2015 12/1/2015 Completed

REGION VII [Central Visayas] Concreting of 0.354 Km Access 

Road at Barangay Candabong

Road (may include box 

culvert/drainage as a component for 

road)

510         1,673,055.00             71,945.00            1,745,000.00 6/16/2015 3/31/2016 Completed

REGION VII [Central Visayas] Concreting of 0.213 Km Access 

Road at Barangay Conception

Road (may include box 

culvert/drainage as a component for 

road)

for validation            630,842.00             46,158.00               677,000.00 6/15/2015 10/19/2015 Completed

REGION VII [Central Visayas] Construction of Day Care Center at 

Barangay Dungo-an

Day Care Center 306            805,545.00             46,455.00               852,000.00 6/11/2015 12/1/2015 Completed

REGION VII [Central Visayas] Concreting of 0.255 Km Access 

Road at Barangay Kauswagan

Road (may include box 

culvert/drainage as a component for 

road)

290         1,114,724.00             76,267.00            1,190,991.00 6/11/2015 8/12/2015 Completed

REGION VII [Central Visayas] Concreting of 0.438 Km Access 

Road at Barangay Lamogong

Road (may include box 

culvert/drainage as a component for 

road)

460         1,451,335.00             91,665.00            1,543,000.00 6/15/2015 12/2/2015 Completed

REGION VII [Central Visayas] Concreting of 0.216 Km Access 

Road at Barangay Libjo

Road (may include box 

culvert/drainage as a component for 

road)

242            898,690.00             72,310.00               971,000.00 6/15/2015 2/11/2016 Completed

REGION VII [Central Visayas] Construction of 23.00 L.M. 

Footbridge

Bridge (may include box culvert/ 

drainage as a component of bridge)

447         1,269,556.00           148,444.00            1,418,000.00 10/26/2015 3/16/2016 Completed

REGION VII [Central Visayas] Concreting of 0.501 Km Access 

Road at Barangay Mandalupang

Road (may include box 

culvert/drainage as a component for 

road)

508         1,394,838.00             89,162.00            1,484,000.00 6/15/2015 1/18/2016 Completed

REGION VII [Central Visayas] Concreting of 0.435 Km Access 

Road at Barangay Panciao

Road (may include box 

culvert/drainage as a component for 

road)

554         1,635,262.00             68,737.00            1,703,999.00 2/29/2016 5/5/2016 Completed

REGION VII [Central Visayas] Improvement 0.388 Km of Drainage 

System

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

231            839,716.00             94,284.00               934,000.00 6/15/2015 3/16/2016 Completed

REGION VII [Central Visayas] Concreting of 0.243 Km Access 

Road at Barangay Sac sac

Road (may include box 

culvert/drainage as a component for 

road)

204            799,797.00             51,203.00               851,000.00 6/19/2015 10/30/2015 Completed

REGION VII [Central Visayas] Concreting of 0.207 Access Road at 

Barangay Salvacion

Road (may include box 

culvert/drainage as a component for 

road)

258            955,881.00             58,119.00            1,014,000.00 7/15/2015 9/9/2015 Completed

REGION VII [Central Visayas] Concreting of 0.183 Km Access 

Road at Barangay San Isidro

Road (may include box 

culvert/drainage as a component for 

road)

173            649,142.00             53,858.00               703,000.00 6/15/2015 8/15/2015 Completed

REGION VII [Central Visayas] Construction of 35lm Purok Nangka 

River Control

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

309            811,691.00             87,309.00               899,000.00 6/11/2015 9/15/2015 Completed

REGION VII [Central Visayas] Concreting of 0.072 Km Access 

Road at Barangay Sta Monica

Road (may include box 

culvert/drainage as a component for 

road)

78            288,097.00             19,903.00               308,000.00 6/4/2015 8/15/2015 Completed



REGION VII [Central Visayas] Construction of River Control at 

Barangay Suba

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

217            529,172.00             54,828.00               584,000.00 6/9/2015 7/20/2015 Completed

REGION VII [Central Visayas] Concreting of 0.285 Km Access 

Road at Barangay Sundo-an

Road (may include box 

culvert/drainage as a component for 

road)

for validation            943,330.00             59,670.00            1,003,000.00 6/15/2015 9/15/2015 Completed

REGION VII [Central Visayas] Construction of 12m Box Culvert at 

Sitio Manlikit Barangay Tanglad

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

508         1,186,274.00           116,726.00            1,303,000.00 10/7/2015 2/3/2016 Completed

REGION VII [Central Visayas] Concreting of 0.168 Km Access 

Road at Barangay Tubod

Road (may include box 

culvert/drainage as a component for 

road)

192            759,920.00             44,080.00               804,000.00 6/15/2015 8/20/2015 Completed

REGION VII [Central Visayas] Improvement of 0.304 Km Drainage 

System and 1 Unit Box Culvert at 

Barangay Tupas

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

310            870,998.00             57,002.00               928,000.00 5/29/2015 10/30/2015 Completed

REGION VII [Central Visayas] Concreting of 0.25KM Upper Abante 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

176         1,290,710.00             80,290.00            1,371,000.00 5/18/2015 11/24/2015 Completed

REGION VII [Central Visayas] Construction of 20 Linear Meter Sitio 

Maghunong Footbridge

Bridge (may include box culvert/ 

drainage as a component of bridge)

552            927,875.00           143,125.00            1,071,000.00 5/27/2015 12/4/2015 Completed

REGION VII [Central Visayas] Concreting of 0.20Km Purok 

Kalamansi Access Road

Road (may include box 

culvert/drainage as a component for 

road)

317         1,240,050.00             30,500.00            1,270,550.00 7/6/2015 12/2/2015 Completed

REGION VII [Central Visayas] Construction of 50 Linear Meter Sitio 

Panghablanan Footbridge w/ 30m 

Footpath

Bridge (may include box culvert/ 

drainage as a component of bridge)

434         1,439,210.00             44,690.00            1,483,900.00 5/25/2015 10/26/2015 Completed

REGION VII [Central Visayas] Concreting of 0.23KM Upper and 

Lower Malubog Access Road

Road (may include box 

culvert/drainage as a component for 

road)

992            997,800.00             63,200.00            1,061,000.00 6/4/2015 10/26/2015 Completed

REGION VII [Central Visayas] Concreting of 0.43KM Sitio Libas to 

Sitio Pangalon Access Road

Road (may include box 

culvert/drainage as a component for 

road)

500         3,054,930.00             31,370.00            3,086,300.00 7/8/2015 7/7/2016 Completed

REGION VII [Central Visayas] Concreting of 0.29KM Sitio 

Magpunggad to Sitio Libas Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

681         1,994,040.00             70,960.00            2,065,000.00 6/8/2015 2/11/2016 Completed

REGION VII [Central Visayas] Concreting of 0.23KM Sitio Manaol 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

317         1,100,000.00             69,000.00            1,169,000.00 5/18/2015 9/23/2015 Completed

REGION VII [Central Visayas] Construction of 900 Linear Meter 

Lower Malalangsi and Sitio 

Alawihaw Drainage System

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            900,000.00             38,750.00               938,750.00 5/20/2015 5/24/2016 Completed

REGION VII [Central Visayas] Concreting of 0.38KM Sitio Mag-

Alayan Access Road

Road (may include box 

culvert/drainage as a component for 

road)

789         1,426,530.00             31,020.00            1,457,550.00 7/27/2015 10/20/2015 Completed

REGION VII [Central Visayas] Concreting of 0.20KM of Upper 

Mangoto to Sitio Lilihan Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

323            960,000.00             66,000.00            1,026,000.00 6/1/2015 7/16/2015 Completed



REGION VII [Central Visayas] Construction of 80.00 Linear Meter 

Sitio Bugang/Talay River Control

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

620         1,300,000.00           150,000.00            1,450,000.00 10/6/2015 10/29/2015 Completed

REGION VII [Central Visayas] Concreting of 0.22KM Sitio Toloboon 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

873         1,200,000.00             64,000.00            1,264,000.00 5/28/2015 10/15/2015 Completed

REGION VII [Central Visayas] Construction of 280 Linear Meter 

Purok Kulansi Drainage System

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

1554            950,000.00             62,581.00            1,012,581.00 5/20/2015 9/18/2015 Completed

REGION VII [Central Visayas] Concreting of 0.21KM Sitio Baryong 

Daan And Sitio Comon Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

938            941,419.00             33,600.00               975,019.00 6/6/2015 10/23/2015 Completed

REGION VII [Central Visayas] Concreting of 0.50KM Sitio Makasa-

kasa Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

800         1,221,036.00           132,964.00            1,354,000.00 6/22/2015 10/23/2015 Completed

REGION VII [Central Visayas] Improvement of Barangay Basak 

Level II Water System (Gravity Fed)

Water System 163         1,177,321.00             54,000.00            1,231,321.00 11/18/2015 12/30/2015 Completed

REGION VII [Central Visayas] Concreting of 0.24 Km Access Road 

at Purok 3, Barangay Basiao

Road (may include box 

culvert/drainage as a component for 

road)

173         1,156,368.00             41,232.00            1,197,600.00 5/26/2015 8/18/2015 Completed

REGION VII [Central Visayas] Construction of 1 Unit Day Care 

Center with Metal Fence

Day Care Center 196         1,039,846.00             31,554.00            1,071,400.00 7/16/2015 12/30/2015 Completed

REGION VII [Central Visayas] Concreting of 0.20 Km Access Road 

with Cross Drainage at Purok 1, 

Barangay Cancawas

Road (may include box 

culvert/drainage as a component for 

road)

324         1,018,487.00             36,513.00            1,055,000.00 6/8/2015 8/15/2015 Completed

REGION VII [Central Visayas] Construction of 1 Unit 1 - Classroom 

Elementary School Building with 

Slope Protection

School Building 191         1,114,255.00             46,745.00            1,161,000.00 7/16/2015 10/16/2015 Completed

REGION VII [Central Visayas] Improvement of Brgy. Jilocon Water 

System

Water System 204         1,098,589.00             22,875.00            1,121,464.00 11/20/2015 4/8/2016 Completed

REGION VII [Central Visayas] Improvement of Barangay Naiba 

Level II Water System of Barangay 

Naiba

Water System 180         1,095,365.00             54,000.00            1,149,365.00 10/22/2015 5/23/2016 Completed

REGION VII [Central Visayas] Repair/Construction of 0.35 Km 

Pathway with Lamp Posts

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

225         1,081,044.00             60,156.00            1,141,200.00 5/21/2015 8/20/2015 Completed

REGION VII [Central Visayas] Concreting of 0.22 Km Access Road 

at Purok Lumboy, Barangay San 

Roque

Road (may include box 

culvert/drainage as a component for 

road)

204         1,056,591.00             32,409.00            1,089,000.00 5/25/2015 7/29/2015 Completed

REGION VII [Central Visayas] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

100         1,089,762.00             77,625.00            1,167,387.00 10/5/2015 12/3/2015 Completed

REGION VII [Central Visayas] Concreting of 0.23 Km Access Road 

at Purok 2, Barangay Sra. Ascion

Road (may include box 

culvert/drainage as a component for 

road)

365         1,046,044.00             28,956.00            1,075,000.00 5/25/2015 8/1/2015 Completed



REGION VII [Central Visayas] Concreting of 0.23 Access Road at 

Purok Narra, Barangay Siapo

Road (may include box 

culvert/drainage as a component for 

road)

510         1,178,676.00             33,924.00            1,212,600.00 5/23/2015 8/15/2015 Completed

REGION VII [Central Visayas] Construction of Four Units Wave 

Breaker of Brgy Tampi

Seawall 378         1,015,447.00             55,350.00            1,070,797.00 10/5/2015 4/25/2016 Completed

REGION VII [Central Visayas] Concreting of 0.09 KM Access Road 

with Slope Protection at Barangay 

Tapon Norte

Road (may include box 

culvert/drainage as a component for 

road)

191         1,110,605.00             38,400.00            1,149,005.00 10/9/2015 1/8/2016 Completed

REGION VII [Central Visayas] Construction of 1 Classroom 

Elementary School Building

School Building 854            858,003.00             39,997.00               898,000.00 5/20/2015 8/30/2016 Completed

REGION VII [Central Visayas] Improvement of Water System Water System 537         2,892,938.00           376,062.00            3,269,000.00 11/9/2015 2/20/2016 Completed

REGION VII [Central Visayas] Improvement of Water System Water System 404         2,077,693.00           155,307.00            2,233,000.00 11/9/2015 12/6/2015 Completed

REGION VII [Central Visayas] Concreting of 0.23 Km Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

1164            943,798.00           141,202.00            1,085,000.00 4/17/2015 5/28/2015 Completed

REGION VII [Central Visayas] Construction  of 6m X 8m Day Care 

Center

Day Care Center 206         1,352,758.00             69,242.00            1,422,000.00 7/5/2015 12/5/2015 Completed

REGION VII [Central Visayas] Improvement of Water System Water System 599            912,706.00             44,294.00               957,000.00 11/5/2015 3/20/2016 Completed

REGION VII [Central Visayas] Construction of Drying Pavement Pre & Post Harvest Facilities 199         1,080,326.00             65,674.00            1,146,000.00 10/12/2015 12/19/2015 Completed

REGION VII [Central Visayas] Construction of 6m x 8m Day Care 

Center

Day Care Center 614         1,090,507.00             32,493.00            1,123,000.00 5/6/2015 11/9/2015 Completed

REGION VII [Central Visayas] Construction of Drainage Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

818            868,814.00           101,186.00               970,000.00 11/10/2015 1/29/2016 Completed

REGION VII [Central Visayas] Improvement of Water System Water System 439         1,783,180.00             37,820.00            1,821,000.00 10/12/2015 12/5/2015 Completed

REGION VII [Central Visayas] Construction  of River Control with 

Access Road

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

730         1,193,703.00             58,297.00            1,252,000.00 11/16/2015 1/16/2016 Completed

REGION VII [Central Visayas] Construction of Drainage Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

922         1,133,392.00           108,608.00            1,242,000.00 10/12/2015 12/5/2015 Completed

REGION VII [Central Visayas] Construction of Addtitional Water 

Tank and Improvement of Water 

System

Water System 560         1,055,892.00             60,108.00            1,116,000.00 10/19/2015 8/31/2016 Completed

REGION VII [Central Visayas] Construction of 2 classroom High 

School Building

School Building 207         1,735,453.00             71,547.00            1,807,000.00 5/18/2015 8/31/2016 Completed

REGION VII [Central Visayas] Construction of Drainage Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

766         1,113,247.00           119,753.00            1,233,000.00 10/19/2015 12/16/2015 Completed

REGION VII [Central Visayas] Concreting of 0.10 KM Bacong 

Access Road 

Road (may include box 

culvert/drainage as a component for 

road)

84            457,948.00             41,052.00               499,000.00 6/26/2015 8/3/2015 Completed

REGION VII [Central Visayas] Construction of Bago Satelite Market Public Market 503         1,487,080.00           111,920.00            1,599,000.00 11/16/2015 12/19/2016 Completed



REGION VII [Central Visayas] Concreting of 0.25 KM Banga 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

194         1,048,741.00             98,259.00            1,147,000.00 5/26/2015 8/18/2015 Completed

REGION VII [Central Visayas] Construction of Cabulotan Seawall Seawall for validation            528,131.00             64,869.00               593,000.00 8/3/2015 8/25/2015 Completed

REGION VII [Central Visayas] Concreting of 0.20 KM Cambaye 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

206         1,183,876.00             97,124.00            1,281,000.00 5/25/2015 8/8/2015 Completed

REGION VII [Central Visayas] Concreting of 0.11 KM Dalaupon 

Access Road with Slope Protection 

Road (may include box 

culvert/drainage as a component for 

road)

164         1,054,609.00             66,391.00            1,121,000.00 9/2/2015 11/4/2015 Completed

REGION VII [Central Visayas] Concreting of 0.21 KM Barangay 

Guincalaban Access Road 

Road (may include box 

culvert/drainage as a component for 

road)

430            899,141.00             59,859.00               959,000.00 5/27/2015 7/27/2015 Completed

REGION VII [Central Visayas] Concreting of 0.28 KM Ilaya Access 

Road 

Road (may include box 

culvert/drainage as a component for 

road)

175         1,083,289.00             73,711.00            1,157,000.00 6/10/2015 9/28/2015 Completed

REGION VII [Central Visayas] Concreting of 0.27 KM Barangay 

Jilabangan Access Road 

Road (may include box 

culvert/drainage as a component for 

road)

246         1,007,410.00             85,590.00            1,093,000.00 5/28/2015 8/8/2015 Completed

REGION VII [Central Visayas] Concreting of 0.15 KM Lag-it Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

257            733,969.00             78,031.00               812,000.00 8/17/2015 9/19/2015 Completed

REGION VII [Central Visayas] Concreting of 0.16 KM Linao Access 

Road 

Road (may include box 

culvert/drainage as a component for 

road)

105            717,838.00             63,162.00               781,000.00 6/17/2015 8/8/2015 Completed

REGION VII [Central Visayas] Improvement of water system, 294 

ln.m. Pipeline with Pump and 

Electrical Component

Water System 200            524,645.00             22,355.00               547,000.00 11/18/2015 12/20/2016 Completed

REGION VII [Central Visayas] Concreting of 0.20 KM Maglihe 

Access Road 

Road (may include box 

culvert/drainage as a component for 

road)

147            826,901.00           100,099.00               927,000.00 6/17/2015 9/10/2015 Completed

REGION VII [Central Visayas] Concreting of 0.11 KM Magtuhao 

Access Road 

Road (may include box 

culvert/drainage as a component for 

road)

for validation            606,211.00             45,789.00               652,000.00 5/28/2015 9/4/2015 Completed

REGION VII [Central Visayas] Construction of Dike River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

320            715,586.00           117,414.00               833,000.00 9/7/2015 11/14/2015 Completed

REGION VII [Central Visayas] Construction of 75.00 Meters River 

Control at Barangay Matu-

og,Tayasan, Negros Oriental

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation         1,443,934.00           239,066.00            1,683,000.00 9/7/2015 10/16/2015 Completed

REGION VII [Central Visayas] Concreting of 0.50 KM Numnum 

Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

95            624,454.00             60,546.00               685,000.00 6/11/2015 9/12/2015 Completed

REGION VII [Central Visayas] Concreting of 0.26 KM Pinalubngan 

Access Road 

Road (may include box 

culvert/drainage as a component for 

road)

220         1,038,869.00             75,131.00            1,114,000.00 5/27/2015 8/8/2015 Completed

REGION VII [Central Visayas] Concreting of 0.24 KM Pindahan 

Access Road 

Road (may include box 

culvert/drainage as a component for 

road)

420            954,318.00             64,682.00            1,019,000.00 6/16/2015 10/9/2015 Completed

REGION VII [Central Visayas] Concreting of 0.14 KM Pinocawan 

Access Road 

Road (may include box 

culvert/drainage as a component for 

road)

467            725,607.00             61,393.00               787,000.00 6/16/2015 9/18/2015 Completed



REGION VII [Central Visayas] Construction of Drainage Line 

Canal, 191.70 ln.m. Grouted Rip-rap 

Line Canal, 6.0 ln.m. Box Culvert, 

90.0 ln.m. Declogged Existing 

Drainage Canal 

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            791,725.00             78,275.00               870,000.00 8/2/2015 10/23/2015 Completed

REGION VII [Central Visayas] Construction of 30.00 Meters River 

Control at Barangay Sta. Cruz, 

Tayasan, Negros Oriental

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

138            650,185.00           105,815.00               756,000.00 8/18/2015 10/17/2015 Completed

REGION VII [Central Visayas] Concreting of 0.10 KM Saying 

Access Road 

Road (may include box 

culvert/drainage as a component for 

road)

for validation            461,698.00             38,302.00               500,000.00 5/27/2015 10/16/2015 Completed

REGION VII [Central Visayas] Concreting of 0.25 KM Soquib 

Access Road 

Road (may include box 

culvert/drainage as a component for 

road)

152         1,007,370.00             84,630.00            1,092,000.00 5/28/2015 8/3/2015 Completed

REGION VII [Central Visayas] Construction of Tamao Barangay 

Health Station 

Health Station for validation            830,133.00             69,867.00               900,000.00 6/11/2015 6/1/2016 Completed

REGION VII [Central Visayas] Concreting of 0.29 KM Tambulan 

Access Road 

Road (may include box 

culvert/drainage as a component for 

road)

294         1,056,033.00             71,967.00            1,128,000.00 5/27/2015 11/28/2015 Completed

REGION VII [Central Visayas] Concreting of 0.17 KM Tanlad 

Access Road 

Road (may include box 

culvert/drainage as a component for 

road)

241            792,247.00             87,753.00               880,000.00 6/17/2015 12/31/2015 Completed

REGION VII [Central Visayas] Improvement of Water System Water System 379            506,319.00             28,681.00               535,000.00 7/13/2015 8/8/2015 Completed

REGION VII [Central Visayas] Construction of Open Drainage 

Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

626            274,668.00             23,332.00               298,000.00 5/5/2015 6/20/2015 Completed

REGION VII [Central Visayas] Installation of Street Lights Electrification / Lighting 325            700,362.00             29,638.00               730,000.00 5/18/2015 6/6/2015 Completed

REGION VII [Central Visayas] Improvement of Box-Culvert & 

Drainage Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            219,144.00             14,856.00               234,000.00 7/13/2015 10/2/2015 Completed

REGION VII [Central Visayas] Construction of 130.0 l.m. Open 

Drainage Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

137            394,906.00             29,094.00               424,000.00 5/19/2015 7/20/2015 Completed

REGION VII [Central Visayas] Construction of 160.0 l.m Open 

Drainage System

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

410            475,295.00             37,705.00               513,000.00 5/5/2015 7/14/2015 Completed

REGION VII [Central Visayas] Construction of 45.0 l.m. Open 

Drainage Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

493            288,532.00             15,468.00               304,000.00 5/19/2015 6/20/2015 Completed

REGION VII [Central Visayas] Installation of Guard Rails Railings for validation            244,771.00             24,229.00               269,000.00 5/19/2015 6/20/2015 Completed

REGION VII [Central Visayas] Construction of Footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

353         1,491,586.00           469,414.00            1,961,000.00 10/21/2015 1/23/2016 Completed



REGION VII [Central Visayas] Installation of Street Lights Electrification / Lighting 210            218,743.00             11,257.00               230,000.00 5/20/2015 6/10/2015 Completed

REGION VII [Central Visayas] Construction of 120.0 l.m Open 

Drainage Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

140            369,432.00             27,568.00               397,000.00 5/20/2015 7/7/2015 Completed

REGION VII [Central Visayas] Concreting of 0.053 KM Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

229            679,259.00           193,741.00               873,000.00 7/1/2015 8/24/2015 Completed

REGION VII [Central Visayas] Construction of Open Drainage 

Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

286            235,567.00             15,433.00               251,000.00 5/21/2015 6/25/2015 Completed

REGION VII [Central Visayas] Improvement of Water System Water System 291            201,648.00             22,352.00               224,000.00 8/31/2015 9/9/2015 Completed

REGION VII [Central Visayas] Improvement of Water System Water System 242            291,090.00             16,910.00               308,000.00 8/24/2015 8/29/2015 Completed

REGION VII [Central Visayas] Concreting of 0.080 KM Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

155            627,312.00           872,688.00            1,500,000.00 8/3/2015 9/23/2015 Completed

REGION VII [Central Visayas] Improvement of Box Culvert Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

465         1,270,355.00             55,645.00            1,326,000.00 9/14/2015 12/13/2015 Completed

REGION VII [Central Visayas] Construction of 20.0 l.m. Riprap Riprap Wall / Slope Protection / 

Erosion Control

117            681,755.00             47,245.00               729,000.00 5/19/2015 6/27/2015 Completed

REGION VII [Central Visayas] Improvement of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

222              58,656.00               6,344.00                 65,000.00 9/24/2015 9/29/2015 Completed

REGION VII [Central Visayas] Construction of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

580         1,304,550.00           456,450.00            1,761,000.00 9/21/2015 3/25/2016 Completed

REGION VII [Central Visayas] Construction of Barangay Health 

Station 

Health Station 412            884,824.00           223,176.00            1,108,000.00 7/14/2015 9/7/2016 Completed

REGION VII [Central Visayas] Concreting of 0.150 KM Pathway at 

Sitio Badiang, Pulangbato

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

220            468,585.00             99,415.00               568,000.00 7/15/2015 9/9/2015 Completed

REGION VII [Central Visayas] Concreting of 0.05 km Access Road 

at Purok 5 

Road (may include box 

culvert/drainage as a component for 

road)

206            388,671.00             26,329.00               415,000.00 7/6/2015 10/30/2015 Completed

REGION VII [Central Visayas] Construction of  Sitio Barikid  Level 2 

Water System

Water System for validation         1,953,236.00           140,764.00            2,094,000.00 8/31/2015 12/18/2015 Completed

REGION VII [Central Visayas] Construction of  25m Lower and 80 

m Upper Bairan River Control/Dike

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

129         1,999,545.00           219,455.00            2,219,000.00 9/9/2015 11/30/2015 Completed

REGION VII [Central Visayas] Concreting of  0.34km Sitio 

Hacienda Rita-Proper 4m Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

346         2,373,161.00           144,839.00            2,518,000.00 5/18/2015 10/9/2015 Completed



REGION VII [Central Visayas] Concreting of 0.65km Sitio Upper 

and 0.65km Sitio Canlagos 1m 

Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

360         1,188,248.00           113,752.00            1,302,000.00 6/22/2015 9/15/2015 Completed

REGION VII [Central Visayas] Concreting of 0.44km Sitio Danao-

Proper Guba 4m Access Road

Road (may include box 

culvert/drainage as a component for 

road)

443         1,941,649.00           133,351.00            2,075,000.00 5/25/2015 10/30/2015 Completed

REGION VII [Central Visayas] Rehabilitation / Improvement of 

Seawall

Seawall 321         1,509,612.00           117,388.00            1,627,000.00 8/26/2015 11/30/2015 Completed

REGION VII [Central Visayas] Concreting of 0.375km Sitio Macopa-

Sitio Proper 4m Access Road with 

Line Canal

Road (may include box 

culvert/drainage as a component for 

road)

317         2,189,835.00           157,165.00            2,347,000.00 5/18/2015 8/8/2015 Completed

REGION VII [Central Visayas] Concreting of 0.16km Sitio Bangkal, 

0.8km Sitio Bangkal-Proper, 0.1km 

Sitio  Bangkal-Mampayao ansd 

0.14km Sitio Buod-Lumboy Tire Path

Road (may include box 

culvert/drainage as a component for 

road)

431         2,801,198.00           142,802.00            2,944,000.00 5/11/2015 2/15/2016 Completed

REGION VII [Central Visayas] Concreting of 0.81km  Sitio Putat  - 

Guinabaan  1m Pathway 

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

for validation         1,169,278.00           110,722.00            1,280,000.00 10/12/2015 12/18/2015 Completed

REGION VII [Central Visayas] Concreting of  0.27km Sitio 

Pinanpanan - Crossing Danao  4m 

Access Road 

Road (may include box 

culvert/drainage as a component for 

road)

393         2,113,839.00             61,161.00            2,175,000.00 7/27/2015 1/11/2016 Completed

REGION VII [Central Visayas] Construction of 0.362Km Sitio 

Danawan Tire Path

Road (may include box 

culvert/drainage as a component for 

road)

for validation         1,309,669.00           114,331.00            1,424,000.00 10/5/2015 12/19/2015 Completed

REGION VII [Central Visayas] Concreting of 0.275km Sitio Bitlang 

Tire Path with Slope Protection

Road (may include box 

culvert/drainage as a component for 

road)

364         1,107,573.00           102,427.00            1,210,000.00 6/22/2015 11/30/2015 Completed

REGION VII [Central Visayas] Construction of 6m x 8m Brgy Tabon 

Day Care Center w/ Slope Protection

Day Care Center 596         1,122,272.00             87,728.00            1,210,000.00 8/17/2015 12/31/2015 Completed

REGION VII [Central Visayas] Concreting of 0.55KM Sitio 

Sandayong - Sitio Payawpayawan 

Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

827         1,576,231.00           126,769.00            1,703,000.00 6/18/2015 11/30/2015 Completed

REGION VII [Central Visayas]  Concreting of  0.265 Sitio Kurbada 

3m Acces Road

Road (may include box 

culvert/drainage as a component for 

road)

596         1,504,754.00           117,246.00            1,622,000.00 6/15/2015 9/8/2015 Completed

REGION VII [Central Visayas] Improvement of Water System Water System 170            461,161.00             37,890.00               499,051.00 8/17/2015 11/30/2015 Completed

REGION VII [Central Visayas] Construction of Barangay Health 

Station

Health Station 259            529,879.00           256,204.00               786,083.00 6/20/2015 12/28/2015 Completed

REGION VII [Central Visayas] Construction of Barangay Health 

Station

Health Station 269            462,188.00           295,002.00               757,190.00 6/18/2015 3/6/2016 Completed

REGION VII [Central Visayas] Concreting of Barangay Access 

Road (Opening)

Road (may include box 

culvert/drainage as a component for 

road)

120            986,922.00               986,922.00 5/27/2016 7/21/2016 Completed

REGION VII [Central Visayas] Construction of Training Center cum 

Holding Center Center

Community Center / Multi-Purpose 

Bldg

334         1,000,000.00            1,000,000.00 5/30/2016 3/28/2018 Completed

REGION VII [Central Visayas] Construction of Solar Powered 

Water System

Water System for validation         1,014,630.00             47,151.00            1,061,781.00 9/10/2015 3/8/2016 Completed

REGION VII [Central Visayas] Improvement of Water System Water System 160            627,481.00             37,482.00               664,963.00 8/27/2015 11/30/2015 Completed

REGION VII [Central Visayas] Improvement of Water System Water System 198            559,996.00             40,093.00               600,089.00 8/20/2015 11/30/2015 Completed



REGION VII [Central Visayas] Construction of Solar Powered 

Water System

Water System 202         1,191,232.00             48,661.00            1,239,893.00 8/12/2015 2/15/2016 Completed

REGION VII [Central Visayas] Improvement of Water System Water System 330            556,393.00             38,869.00               595,262.00 9/14/2015 11/27/2015 Completed

REGION VII [Central Visayas] Asphalting of 0.308 km Access 

Road @ sitio Cangmatin-aw

Road (may include box 

culvert/drainage as a component for 

road)

176            623,135.00             58,476.00               681,611.00 11/18/2015 8/19/2016 Completed

REGION VII [Central Visayas] Improvement of Water System Water System 210            408,658.00             36,095.00               444,753.00 9/17/2015 12/26/2015 Completed

REGION VII [Central Visayas] Construction of Solar Drier with 

Storage Room

Pre & Post Harvest Facilities 154         1,059,677.00             24,255.00            1,083,932.00 9/1/2015 12/31/2016 Completed

REGION VII [Central Visayas] Construction of Solar Powered   

Water System

Water System 85            880,032.00             38,641.00               918,673.00 8/17/2015 1/21/2016 Completed

REGION VII [Central Visayas] Improvement of Water System Water System 142            600,608.00             38,297.00               638,905.00 9/1/2015 12/3/2015 Completed

REGION VII [Central Visayas] Construction of Solar Powered 

Water System

Water System 107         1,125,474.00             48,760.00            1,174,234.00 8/3/2015 2/29/2016 Completed

REGION VII [Central Visayas] Improvement of Water System Water System 128         1,025,558.00             48,865.00            1,074,423.00 7/20/2015 12/28/2015 Completed

REGION IV-A [CALABARZON] Construction of One Unit Community 

Center

Community Center / Multi-Purpose 

Bldg

145            895,426.00               5,000.00               900,426.00 4/21/2015 12/28/2015 Completed

REGION IV-A [CALABARZON] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

83            468,766.00             12,500.00               481,266.00 7/20/2015 1/29/2016 Completed

REGION IV-A [CALABARZON] Extension of On-Grid Power Line 

with 50 Units Street Lights

Electrification / Lighting 360         1,079,352.00           190,057.00            1,269,409.00 6/17/2015 9/27/2015 Completed

REGION IV-A [CALABARZON] Water Well Drilling Water System 74            478,610.00               3,250.00               481,860.00 9/10/2015 4/16/2016 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road w/ 

Stone Masonry Line Canal and Pipe 

Culvert

Road (may include box 

culvert/drainage as a component for 

road)

398         1,155,282.00               5,000.00            1,160,282.00 3/16/2015 11/22/2015 Completed

REGION IV-A [CALABARZON] Extension of On-Grid Power Line  Electrification / Lighting 21            450,305.00           106,575.00               556,880.00 7/23/2015 9/18/2015 Completed

REGION IV-A [CALABARZON] Extension of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

115            943,062.00               5,000.00               948,062.00 6/23/2015 1/4/2016 Completed

REGION IV-A [CALABARZON] Extension of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

81            746,303.00               5,000.00               751,303.00 6/22/2015 3/31/2016 Completed

REGION IV-A [CALABARZON] Construction of One Unit Community 

Center

Community Center / Multi-Purpose 

Bldg

145            800,744.00               5,000.00               805,744.00 3/17/2015 1/13/2016 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road w/ 

Line Canal and Pipe Culvert

Road (may include box 

culvert/drainage as a component for 

road)

360            855,216.00               7,000.00               862,216.00 3/1/2015 8/22/2015 Completed

REGION IV-A [CALABARZON] Improvement of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

79            564,282.00               5,000.00               569,282.00 3/18/2015 10/20/2015 Completed

REGION IV-A [CALABARZON] Construction of One Unit Community 

Center

Community Center / Multi-Purpose 

Bldg

131            816,252.00               5,000.00               821,252.00 3/23/2015 9/19/2015 Completed

REGION IV-A [CALABARZON] Improvement of Critical Slope Rural 

Acces Road

Road (may include box 

culvert/drainage as a component for 

road)

201            676,443.00             57,350.00               733,793.00 2/25/2015 6/20/2015 Completed



REGION IV-A [CALABARZON] Improvement of Critical Section 

Rural Access Road

Road (may include box 

culvert/drainage as a component for 

road)

137            650,602.00             46,300.00               696,902.00 7/20/2015 10/1/2015 Completed

REGION IV-A [CALABARZON] Repair/Improvement of Evacuation 

Center

Community Center / Multi-Purpose 

Bldg

102            473,566.00             57,750.00               531,316.00 5/27/2015 1/15/2016 Completed

REGION IV-A [CALABARZON] Repair/Improvement of Barangay 

Hall

Barangay Hall 256            628,550.00             68,900.00               697,450.00 8/7/2015 10/15/2015 Completed

REGION IV-A [CALABARZON] Rehabilitation of Drainage Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

252            880,690.00             76,950.00               957,640.00 3/11/2015 11/17/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center 

with Embankment

Community Center / Multi-Purpose 

Bldg

448         1,376,070.00             62,300.00            1,438,370.00 5/9/2015 12/29/2015 Completed

REGION IV-A [CALABARZON] Construction of Drainage Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

55            798,862.00             86,300.00               885,162.00 4/30/2015 12/22/2015 Completed

REGION IV-A [CALABARZON] Solar Electrification Electrification / Lighting 221            597,564.00             46,800.00               644,364.00 7/22/2015 1/15/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

142            496,876.00           252,583.00               749,459.00 3/2/2015 6/3/2015 Completed

REGION IV-A [CALABARZON] Construction of Retaining Wall Riprap Wall / Slope Protection / 

Erosion Control

for validation            839,363.00             76,050.00               915,413.00 7/23/2015 10/1/2015 Completed

REGION IV-A [CALABARZON] Improvement of Critical Section 

Rural Acces Road

Road (may include box 

culvert/drainage as a component for 

road)

237            893,151.00             68,400.00               961,551.00 3/2/2015 11/17/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

143            731,650.00           116,117.26               847,767.26 3/11/2015 7/18/2015 Completed

REGION IV-A [CALABARZON] Repair/Improvement of Retaining 

Wall

Riprap Wall / Slope Protection / 

Erosion Control

147            572,800.00             44,300.00               617,100.00 7/14/2015 9/28/2015 Completed

REGION IV-A [CALABARZON] Improvement of Critical Section 

Rural Access Road

Road (may include box 

culvert/drainage as a component for 

road)

97            386,422.00             28,050.00               414,472.00 7/18/2015 9/28/2015 Completed

REGION IV-A [CALABARZON] Repair/Improvement of Multi-

Purpose Building

Community Center / Multi-Purpose 

Bldg

156            594,181.00           204,300.00               798,481.00 7/2/2015 12/26/2015 Completed

REGION IV-A [CALABARZON] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

84            310,667.00             36,600.00               347,267.00 3/9/2015 4/26/2015 Completed

REGION IV-A [CALABARZON] Improvement of Critical Section 

Rural Acces Road

Road (may include box 

culvert/drainage as a component for 

road)

82            490,686.00             40,000.00               530,686.00 3/9/2015 7/6/2015 Completed

REGION IV-A [CALABARZON] Improvement of Critical Section 

Rural Access Road with RCBC

Road (may include box 

culvert/drainage as a component for 

road)

183            924,450.00             66,050.00               990,500.00 7/20/2015 10/30/2015 Completed

REGION IV-A [CALABARZON] Repair/Improvement of Multi-

Purpose Building

Community Center / Multi-Purpose 

Bldg

113            573,407.00           145,650.00               719,057.00 7/22/2015 1/6/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center 

w/ Slope Protection

Community Center / Multi-Purpose 

Bldg

334            861,101.00             15,000.00               876,101.00 5/25/2015 12/3/2015 Completed

REGION IV-A [CALABARZON] Construction of 560 lm ABC FMR 

with spillway

Road (may include box 

culvert/drainage as a component for 

road)

146            664,442.00               6,458.00               670,900.00 7/13/2015 9/7/2015 Completed

REGION IV-A [CALABARZON] Construction of Community 

Congregation Hall

Church / Chapel / Congregation 

Building

182            504,564.00             10,000.00               514,564.00 7/13/2015 3/23/2016 Completed

REGION IV-A [CALABARZON] Concreting of Critical Section FMR Road (may include box 

culvert/drainage as a component for 

road)

73            455,663.00               6,500.00               462,163.00 7/4/2015 2/26/2016 Completed



REGION IV-A [CALABARZON] Construction of Farm to Market 

Road

Road (may include box 

culvert/drainage as a component for 

road)

91         1,275,002.00             55,000.00            1,330,002.00 11/4/2015 5/30/2016 Completed

REGION IV-A [CALABARZON] Construction of Stone Masonry Riprap Wall / Slope Protection / 

Erosion Control

203            597,977.00             52,723.00               650,700.00 6/11/2015 9/18/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope FMR Road (may include box 

culvert/drainage as a component for 

road)

187            620,941.00             15,000.00               635,941.00 7/27/2015 2/15/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

362         1,289,000.00             15,000.00            1,304,000.00 5/25/2015 12/2/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

136            616,723.00               8,000.00               624,723.00 7/6/2015 1/31/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center 

with Slope Protection

Community Center / Multi-Purpose 

Bldg

155            582,397.00             95,000.00               677,397.00 7/18/2015 3/23/2016 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope Farm to 

Market Road with Line Canal

Road (may include box 

culvert/drainage as a component for 

road)

254            903,232.00             63,768.00               967,000.00 8/10/2015 2/26/2016 Completed

REGION IV-A [CALABARZON] Concreting of Farm to Market Road 

with Canal

Road (may include box 

culvert/drainage as a component for 

road)

125            467,032.00             10,000.00               477,032.00 8/4/2015 10/31/2015 Completed

REGION IV-A [CALABARZON] Construction of Tribal Hall Community Center / Multi-Purpose 

Bldg

127            697,272.00             12,728.00               710,000.00 9/28/2015 11/9/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

330         1,000,000.00             10,000.00            1,010,000.00 7/15/2015 2/5/2016 Completed

REGION IV-A [CALABARZON] Concreting of Farm to Market Road 

w/ RCPC

Road (may include box 

culvert/drainage as a component for 

road)

213            725,177.00             18,500.00               743,677.00 7/27/2015 1/18/2016 Completed

REGION IV-A [CALABARZON] Concreting of  196 LM Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

71            525,725.00             16,800.00               542,525.00 5/18/2015 11/6/2015 Completed

REGION IV-A [CALABARZON] Construction of Critical Slope, FMR 

w/ Line Canal and Cross Drain

Road (may include box 

culvert/drainage as a component for 

road)

302            697,591.00           110,000.00               807,591.00 7/8/2015 3/5/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

73            411,817.00           160,107.00               571,924.00 10/12/2015 5/30/2016 Completed

REGION IV-A [CALABARZON] Concreting of Critical Section FMR Road (may include box 

culvert/drainage as a component for 

road)

147            599,885.00             26,500.00               626,385.00 7/16/2015 3/5/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

123            669,389.00               6,611.00               676,000.00 9/2/2015 5/30/2016 Completed

REGION IV-A [CALABARZON] Concreting of 137LM Critical Section 

FMR w/ RCPC Repair

Road (may include box 

culvert/drainage as a component for 

road)

190            533,957.00             85,000.00               618,957.00 7/13/2015 2/15/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

172            682,475.00               8,000.00               690,475.00 5/19/2015 1/15/2016 Completed

REGION IV-A [CALABARZON] Concreting of 127LM Critical Slope 

Farm to Market Road

Road (may include box 

culvert/drainage as a component for 

road)

104            410,158.00             70,000.00               480,158.00 6/13/2015 10/31/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

80            374,483.00           135,000.00               509,483.00 7/6/2015 2/15/2016 Completed

REGION IV-A [CALABARZON] Construction of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

433            723,490.00             10,000.00               733,490.00 9/2/2015 10/31/2015 Completed

REGION IV-A [CALABARZON] Construction of Slope Protection Riprap Wall / Slope Protection / 

Erosion Control

74            441,586.00             10,000.00               451,586.00 7/17/2015 2/15/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

136            510,051.00             47,000.00               557,051.00 9/2/2015 3/23/2016 Completed



REGION IV-A [CALABARZON] Concreting of 160LM Critical Slope 

Farm to Market Road

Road (may include box 

culvert/drainage as a component for 

road)

166            423,992.00             37,708.00               461,700.00 5/20/2015 11/28/2015 Completed

REGION IV-A [CALABARZON] Construction of Spillway Spillway / Overflow Bridge 108            351,255.00               7,000.00               358,255.00 7/13/2015 3/4/2016 Completed

REGION IV-A [CALABARZON] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

106            313,076.00             22,000.00               335,076.00 9/8/2015 3/4/2016 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope FMR Road (may include box 

culvert/drainage as a component for 

road)

120            545,463.00             40,000.00               585,463.00 8/20/2015 2/26/2016 Completed

REGION IV-A [CALABARZON] Construction of Spillway Spillway / Overflow Bridge 153            543,029.00             14,971.00               558,000.00 6/1/2015 3/12/2016 Completed

REGION IV-A [CALABARZON] Construction of Day Care Center Day Care Center 158            761,983.00             95,000.00               856,983.00 6/19/2015 1/2/2016 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope FMR Road (may include box 

culvert/drainage as a component for 

road)

83            505,816.00               6,500.00               512,316.00 8/1/2015 2/26/2016 Completed

REGION IV-A [CALABARZON] Concreting of 190LM Critical Slope 

Farm to Market Road

Road (may include box 

culvert/drainage as a component for 

road)

194            451,560.00             30,000.00               481,560.00 7/17/2015 2/15/2016 Completed

REGION IV-A [CALABARZON] Concreting of 135lm Critical Slope 

FMR

Road (may include box 

culvert/drainage as a component for 

road)

147            647,678.00             14,000.00               661,678.00 6/27/2015 12/13/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope FMR Road (may include box 

culvert/drainage as a component for 

road)

159            492,540.00             79,050.00               571,590.00 7/12/2015 1/28/2016 Completed

REGION IV-A [CALABARZON] Concreting of 190 LM Critical Slope 

Farm to Market Road

Road (may include box 

culvert/drainage as a component for 

road)

123            364,878.00           160,000.00               524,878.00 6/10/2015 11/25/2015 Completed

REGION IV-A [CALABARZON] Concreting  of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

423            921,705.00             86,987.00            1,008,692.00 5/18/2015 12/15/2015 Completed

REGION IV-A [CALABARZON] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

203            565,410.00             26,200.00               591,610.00 6/18/2015 9/3/2015 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Wharf Miniport / Wharf / Fishlanding 346         1,201,977.00             41,345.00            1,243,322.00 8/26/2015 3/15/2016 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Wharf Miniport / Wharf / Fishlanding 212            936,658.00             97,750.00            1,034,408.00 9/15/2015 7/31/2016 Completed

REGION IV-A [CALABARZON] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

251         1,030,316.00           134,344.00            1,164,660.00 7/20/2015 9/16/2015 Completed

REGION IV-A [CALABARZON] Construction Sea Wall Seawall 303            630,258.00             59,129.00               689,387.00 5/18/2015 7/15/2015 Completed

REGION IV-A [CALABARZON] Construction of  One  (1) Unit Two 

(2) Classroom Elementary School 

Building

School Building 267         1,980,855.00           120,041.00            2,100,896.00 7/27/2015 1/15/2016 Completed

REGION IV-A [CALABARZON] Improvement of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

167         1,377,510.00             77,900.00            1,455,410.00 5/18/2015 3/19/2016 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Wharf Miniport / Wharf / Fishlanding 506         1,584,039.00             71,725.00            1,655,764.00 6/15/2015 1/20/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

306         1,128,296.00             75,600.00            1,203,896.00 8/24/2015 5/15/2016 Completed



REGION IV-A [CALABARZON] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

310            882,443.00             51,520.00               933,963.00 5/18/2015 8/27/2015 Completed

REGION IV-A [CALABARZON] Construction of River Control 

System

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

1058         2,953,587.00             85,570.00            3,039,157.00 6/22/2015 1/29/2016 Completed

REGION IV-A [CALABARZON] Construction of Cable Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

670         1,535,142.00             48,596.00            1,583,738.00 2/28/2016 11/30/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

670         1,049,118.00             50,846.00            1,099,964.00 10/19/2015 7/31/2016 Completed

REGION IV-A [CALABARZON] Concreting of Farm to Market Road Road (may include box 

culvert/drainage as a component for 

road)

335            588,846.00             15,520.00               604,366.00 8/28/2015 12/15/2015 Completed

REGION IV-A [CALABARZON] Construction of 90mx.60 m Wide 

Staired Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

32            149,446.00               9,354.00               158,800.00 9/18/2015 5/15/2016 Completed

REGION IV-A [CALABARZON] Concreting of 37 LN.M. Farm to 

Market Road

Road (may include box 

culvert/drainage as a component for 

road)

121            198,590.00               3,410.00               202,000.00 10/1/2015 11/15/2015 Completed

REGION IV-A [CALABARZON] Construction of 215 ln.mx1.2m Wide 

Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

126            243,241.00               2,059.00               245,300.00 9/22/2015 10/30/2015 Completed

REGION IV-A [CALABARZON] Construction of 250 m X 2.0 m Wide 

Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

178            353,794.00             13,206.00               367,000.00 6/23/2015 5/31/2016 Completed

REGION IV-A [CALABARZON] Concreting of 92.0mx2.0m Brgy. 

Road

Road (may include box 

culvert/drainage as a component for 

road)

127            245,654.00             16,946.00               262,600.00 9/15/2015 12/15/2015 Completed

REGION IV-A [CALABARZON] Construction of 11 ln.m Footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

65            201,904.00               1,296.00               203,200.00 11/16/2015 12/17/2015 Completed

REGION IV-A [CALABARZON] Concreting of 133 Ln.M. Farm to 

Market Road on Critical Areas with 1 

unit RCPC

Road (may include box 

culvert/drainage as a component for 

road)

609            871,405.00                  750.00               872,155.00 3/21/2016 6/30/2016 Completed

REGION IV-A [CALABARZON] Construction of 128 Ln. m. Drainage 

Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

226            237,228.00             11,572.00               248,800.00 8/27/2015 10/4/2015 Completed

REGION IV-A [CALABARZON] Construction of 430 m x .70 m Wide 

Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

187            247,416.00               3,987.00               251,403.00 7/27/2015 1/27/2016 Completed

REGION IV-A [CALABARZON] Improvement of Level 2 Water 

System

Water System 75            208,314.00               2,986.00               211,300.00 12/6/2015 6/27/2016 Completed

REGION IV-A [CALABARZON] Improvement of 0.824 km FMR W/ 1 

Unit RCPC

Road (may include box 

culvert/drainage as a component for 

road)

616         1,016,890.00                  750.00            1,017,640.00 12/8/2015 6/30/2016 Completed

REGION IV-A [CALABARZON] Rehabilitation of 12 ln.m Footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

for validation            295,915.00               1,885.00               297,800.00 9/18/2015 11/15/2015 Completed



REGION IV-A [CALABARZON] Construction of Solar powered 14  

lamp post street lights

Electrification / Lighting 181            190,493.00                  807.00               191,300.00 11/20/2015 12/25/2015 Completed

REGION IV-A [CALABARZON] Construction of 138 ln.m Drainage 

System

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

95            245,170.00               3,130.00               248,300.00 8/24/2015 12/10/2015 Completed

REGION IV-A [CALABARZON] Construction of Level 1 Pump-Driven 

Water System

Water System 66            117,341.00                  200.00               117,541.00 10/24/2015 12/8/2015 Completed

REGION IV-A [CALABARZON] Construction of  Solar Powered 31 

Lamp Post Street Light

Electrification / Lighting 144            181,218.00               1,182.00               182,400.00 11/5/2015 12/5/2015 Completed

REGION IV-A [CALABARZON] Construction of Solar Powered 60 

Lamp Post Streetlight

Electrification / Lighting 238            370,296.00               2,904.00               373,200.00 8/26/2015 11/30/2015 Completed

REGION IV-A [CALABARZON] Construction 210 ln.m x1.0m width 

with 3 units RCPC

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

118            204,953.00               3,747.00               208,700.00 9/25/2015 12/11/2015 Completed

REGION IV-A [CALABARZON] Improvement of Level 2 Gravity Fed 

Water System

Water System 200            365,254.00               7,746.00               373,000.00 9/20/2015 11/15/2015 Completed

REGION IV-A [CALABARZON] Improvement of Multi-Purpose Hall Community Center / Multi-Purpose 

Bldg

292            431,179.00               8,921.00               440,100.00 8/18/2015 4/28/2016 Completed

REGION IV-A [CALABARZON] Construction of 3 Unit Reinforced 

Concrete Pipe Culvert

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

127            320,726.00               3,474.00               324,200.00 8/20/2015 9/30/2015 Completed

REGION IV-A [CALABARZON] Concreting of 85 ln.m Farm to 

Market Road

Road (may include box 

culvert/drainage as a component for 

road)

119            290,081.00               7,519.00               297,600.00 2/12/2016 3/5/2016 Completed

REGION IV-A [CALABARZON] Construction of 2,480 ln m X  0.5 m 

Wide Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

652         1,128,996.00             18,004.00            1,147,000.00 7/22/2015 12/8/2015 Completed

REGION IV-A [CALABARZON] Regravelling of 250 ln.m Farm to 

Market Road

Road (may include box 

culvert/drainage as a component for 

road)

305            349,340.00               3,960.00               353,300.00 9/23/2015 10/30/2015 Completed

REGION IV-A [CALABARZON] Construction of 7 ln.m. Footbridge 

with 102 ln.m. Pathway

Bridge (may include box culvert/ 

drainage as a component of bridge)

346            283,913.00               1,187.00               285,100.00 9/8/2015 11/22/2015 Completed

REGION IV-A [CALABARZON] Construction of 605 m x 0.5 m Wide 

Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

107            256,821.00               1,179.00               258,000.00 8/20/2015 9/30/2015 Completed

REGION IV-A [CALABARZON] Improvement of Multi-Purpose Hall Community Center / Multi-Purpose 

Bldg

171            334,499.00               8,201.00               342,700.00 7/24/2015 9/7/2015 Completed

REGION IV-A [CALABARZON] Improvement of Multi-Purpose Hall Community Center / Multi-Purpose 

Bldg

87            232,879.00               5,321.00               238,200.00 8/12/2015 8/23/2015 Completed

REGION IV-A [CALABARZON] Construction of 45 m Sea Wall Seawall 292            481,374.00             21,026.00               502,400.00 8/17/2015 12/11/2015 Completed

REGION IV-A [CALABARZON] CONCRETING OF 103 LN. M. 

FARM TO MARKET ROAD

Road (may include box 

culvert/drainage as a component for 

road)

126            272,221.00               2,679.00               274,900.00 8/29/2015 9/30/2015 Completed

REGION IV-A [CALABARZON] Construction of 450 ln m X .60m 

wide pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

48            257,352.00               2,748.00               260,100.00 8/22/2015 1/23/2016 Completed



REGION IV-A [CALABARZON] Improvement of 315 ln.m Farm to 

Market Road WITH 1 Unit RCPC

Road (may include box 

culvert/drainage as a component for 

road)

229            474,505.00                  400.00               474,905.00 1/18/2016 3/10/2016 Completed

REGION IV-A [CALABARZON] Repair of 250 ln.m Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

87            203,968.00               1,332.00               205,300.00 7/7/2015 12/6/2015 Completed

REGION IV-A [CALABARZON] Construction of 7ln.m Vented 

Spillway

Spillway / Overflow Bridge 104            228,375.00               2,625.00               231,000.00 1/25/2016 5/15/2016 Completed

REGION IV-A [CALABARZON] Construction of 510mx.60m Wide 

Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

109            275,312.00               2,188.00               277,500.00 8/22/2015 12/13/2015 Completed

REGION IV-A [CALABARZON] Construction of 500mx0.5m Wide 

Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

118            270,261.00               4,439.00               274,700.00 8/12/2015 9/10/2015 Completed

REGION IV-A [CALABARZON] Concreting of 70 LN.M. FARM TO 

MARKET ROAD

Road (may include box 

culvert/drainage as a component for 

road)

97            234,698.00               9,102.00               243,800.00 10/12/2015 12/3/2015 Completed

REGION IV-A [CALABARZON] Improvement of Multi-Purpose Hall Community Center / Multi-Purpose 

Bldg

142            291,948.00               1,052.00               293,000.00 10/7/2015 1/26/2016 Completed

REGION IV-A [CALABARZON] Repair of 2 Unit (1-Classroom & 2 

Classroom) Elementary School 

Building

School Building 180            335,518.00               8,282.00               343,800.00 8/3/2015 12/15/2015 Completed

REGION IV-A [CALABARZON] Construction of 315 m x 0.6 m  

Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

103            229,226.00               1,074.00               230,300.00 7/7/2015 12/30/2015 Completed

REGION IV-A [CALABARZON] Construction of Small Scale 

Irrigation System

Small Scale Irrigation 119            286,454.00               1,846.00               288,300.00 10/12/2015 12/15/2015 Completed

REGION IV-A [CALABARZON] Repair of Barangay Hall Barangay Hall 123            318,045.00             30,355.00               348,400.00 9/30/2015 12/17/2015 Completed

REGION IV-A [CALABARZON] Construction of 10 ln.m. Footbridge 

with 100 ln.m. Pathway

Bridge (may include box culvert/ 

drainage as a component of bridge)

87            272,600.00               3,600.00               276,200.00 6/22/2015 7/22/2015 Completed

REGION IV-A [CALABARZON] Construction of 560 ln.mx.80m Wide 

Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

23            318,352.00               2,448.00               320,800.00 8/23/2015 2/15/2016 Completed

REGION IV-A [CALABARZON] Construction of Solar Powered 28 

Lamp Post Streetlight

Electrification / Lighting 131            312,668.00               2,932.00               315,600.00 9/22/2015 12/15/2015 Completed

REGION IV-A [CALABARZON] Concreting of 94 m x 2 m Wide 

Barangay Road

Road (may include box 

culvert/drainage as a component for 

road)

175            293,124.00                  450.00               293,574.00 6/21/2015 12/1/2015 Completed

REGION IV-A [CALABARZON] Construction 440x.80m Wide 

Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

142            258,964.00               4,336.00               263,300.00 8/10/2015 9/5/2015 Completed

REGION IV-A [CALABARZON] Concreting of  165 x2m Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

397            419,081.00               5,919.00               425,000.00 10/13/2015 2/15/2016 Completed

REGION IV-A [CALABARZON] Improvement of Multi-Purpose Hall Community Center / Multi-Purpose 

Bldg

184            331,651.00               7,049.00               338,700.00 8/22/2015 12/15/2015 Completed



REGION IV-A [CALABARZON] Construction of 155 ln.m Drainage 

Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

116            356,438.00               6,162.00               362,600.00 8/5/2015 11/10/2015 Completed

REGION IV-A [CALABARZON] Construction of Level 2 Gravity Fed 

Water System

Water System 155            298,852.00             18,048.00               316,900.00 11/11/2015 11/21/2015 Completed

REGION IV-A [CALABARZON] Construction of 182 ln.mx1.0m Wide 

Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

82            194,831.00               2,700.00               197,531.00 9/15/2015 12/5/2015 Completed

REGION IV-A [CALABARZON] Construction of 240 ln.m Drainage 

Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

425            385,236.00             10,764.00               396,000.00 9/23/2015 12/15/2015 Completed

REGION IV-A [CALABARZON] Construction of 435 ln.m Drainage 

Canal w/225 ln.m Concrete Cover

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

934            687,689.00               2,061.00               689,750.00 10/6/2015 12/4/2015 Completed

REGION IV-A [CALABARZON] Construction of 8 Ln.m Footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

74            207,945.00               4,655.00               212,600.00 8/28/2015 2/12/2016 Completed

REGION IV-A [CALABARZON] Construction of 350 ln.m x 0.80 m 

Wide Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

124            303,307.00               5,493.00               308,800.00 6/24/2015 9/27/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

131            341,693.00             23,107.00               364,800.00 9/22/2015 11/14/2015 Completed

REGION IV-A [CALABARZON] Construction of 160 m X 2.0 m Wide 

Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

254            343,573.00             15,427.00               359,000.00 9/28/2015 12/12/2015 Completed

REGION IV-A [CALABARZON] Construction of 70 ln.m Farm to 

Market Road

Road (may include box 

culvert/drainage as a component for 

road)

102            233,371.00               6,429.00               239,800.00 7/29/2015 8/29/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center 

w/ Slope Protection

Community Center / Multi-Purpose 

Bldg

1637         1,466,644.00               2,956.00            1,469,600.00 10/7/2015 7/29/2016 Completed

REGION IV-A [CALABARZON] Concreting of 125mx2m wide 

Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

268            343,379.00                  821.00               344,200.00 9/17/2015 12/12/2015 Completed

REGION IV-A [CALABARZON] Concreting of 75 ln.m. Farm to 

Market Road

Road (may include box 

culvert/drainage as a component for 

road)

114            223,210.00               6,490.00               229,700.00 9/30/2015 12/6/2015 Completed

REGION IV-A [CALABARZON] Construction of 220 ln.m Pathway w/ 

2 Unit RCPC

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

397            556,466.00               9,334.00               565,800.00 8/7/2015 3/10/2016 Completed

REGION IV-A [CALABARZON] Concreting of 140 LN.M. X 3M. 

WIDE FARM TO MARKET ROAD

Road (may include box 

culvert/drainage as a component for 

road)

64            443,360.00               2,587.00               445,947.00 7/29/2015 9/30/2015 Completed

REGION IV-A [CALABARZON] Construction of  100 linear Meter 

Drainage Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

84            320,750.00             10,150.00               330,900.00 9/10/2015 7/29/2016 Completed

REGION IV-A [CALABARZON] Construction of Brgy. Health Station Health Station 171            345,587.00           164,713.00               510,300.00 11/30/2015 4/20/2016 Completed



REGION IV-A [CALABARZON] Construction of Level 2 Pump Driven 

Water System

Water System 217            391,132.00               1,768.00               392,900.00 10/10/2015 12/11/2015 Completed

REGION IV-A [CALABARZON] Construction of Small Scale 

Irrigation System

Small Scale Irrigation 15            164,326.00             10,674.00               175,000.00 9/25/2015 12/9/2015 Completed

REGION IV-A [CALABARZON] Concreting of 102 ln.m Brgy. Road Road (may include box 

culvert/drainage as a component for 

road)

318            503,688.00             14,112.00               517,800.00 10/9/2015 11/22/2015 Completed

REGION IV-A [CALABARZON] Concreting of 95 meters x 3.5 

meters FMR

Road (may include box 

culvert/drainage as a component for 

road)

287            427,372.00             15,628.00               443,000.00 7/1/2015 3/14/2016 Completed

REGION IV-A [CALABARZON] Concreting of 70 ln.m Farm to 

Market Road

Road (may include box 

culvert/drainage as a component for 

road)

113            269,437.00               1,663.00               271,100.00 12/1/2015 3/15/2016 Completed

REGION IV-A [CALABARZON] Construction of 4 Unit RCPC w/ 50 

ln.m Line Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

258            439,362.00               3,738.00               443,100.00 9/18/2015 3/1/2016 Completed

REGION IV-A [CALABARZON] Construction of 7ln.m Vented 

Spillway

Spillway / Overflow Bridge 226            423,772.00             21,428.00               445,200.00 6/15/2015 7/8/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center 

with Embankment

Community Center / Multi-Purpose 

Bldg

505            704,061.00               7,960.00               712,021.00 4/18/2015 11/10/2015 Completed

REGION IV-A [CALABARZON] Construction of Day Care Center Day Care Center 24            901,333.00               1,980.00               903,313.00 4/10/2015 11/12/2015 Completed

REGION IV-A [CALABARZON] Water Well Drilling Water System 547            756,535.00           103,600.00               860,135.00 7/11/2015 2/1/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

1475         1,312,746.00             18,600.00            1,331,346.00 4/28/2015 8/25/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Section 

Pathway

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

444            663,845.00               9,040.00               672,885.00 4/18/2015 10/10/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Section Farm 

to Market Road

Road (may include box 

culvert/drainage as a component for 

road)

306            590,089.00               6,200.00               596,289.00 6/8/2015 11/13/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

for validation         2,185,893.00               2,400.00            2,188,293.00 5/16/2015 12/28/2015 Completed

REGION IV-A [CALABARZON] Concreting of Farm to Market Road Road (may include box 

culvert/drainage as a component for 

road)

1400         1,491,792.00               3,120.00            1,494,912.00 5/20/2015 12/5/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

484            675,210.00               3,120.00               678,330.00 4/30/2015 11/5/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

1406         1,244,802.00               3,960.00            1,248,762.00 6/10/2015 11/15/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

1061         1,024,359.00               3,840.00            1,028,199.00 5/26/2015 1/5/2016 Completed

REGION IV-A [CALABARZON] Water System Water System 150            648,221.00             10,000.00               658,221.00 11/26/2015 4/13/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

240            513,562.00               2,910.00               516,472.00 8/5/2015 12/31/2015 Completed

REGION IV-A [CALABARZON] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

147            571,867.00             50,960.00               622,827.00 6/29/2015 11/6/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

421            620,867.00               5,100.00               625,967.00 5/18/2015 1/8/2016 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope 

Barangay Road with Line Canal

Road (may include box 

culvert/drainage as a component for 

road)

1547         1,054,306.00               3,000.00            1,057,306.00 4/13/2015 7/10/2015 Completed



REGION IV-A [CALABARZON] Concreting of Farm to Market Road Road (may include box 

culvert/drainage as a component for 

road)

1040         1,154,734.00               1,140.00            1,155,874.00 6/1/2015 12/10/2015 Completed

REGION IV-A [CALABARZON] Construction of Cable Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

417            637,788.00               6,200.00               643,988.00 7/13/2015 12/27/2015 Completed

REGION IV-A [CALABARZON] Construction of One (1) unit (2) 

Classroom High School Building

School Building 157         1,200,504.00               4,620.00            1,205,124.00 7/18/2015 2/11/2016 Completed

REGION IV-A [CALABARZON] Construction of Open Line Canal 

with RCPC

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

100            574,529.00               4,260.00               578,789.00 8/4/2015 4/15/2016 Completed

REGION IV-A [CALABARZON] Construction of Health Station Health Station 575            801,761.00             23,199.00               824,960.00 4/8/2015 12/2/2015 Completed

REGION IV-A [CALABARZON] Construction of Open Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

575            265,154.00               265,154.00 6/11/2015 8/11/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

1273         1,078,242.00               2,280.00            1,080,522.00 5/22/2015 12/27/2015 Completed

REGION IV-A [CALABARZON] Construction of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

1273            251,501.00               251,501.00 6/2/2015 12/27/2015 Completed

REGION IV-A [CALABARZON] Concreting of Farm to Market Road Road (may include box 

culvert/drainage as a component for 

road)

986         1,020,056.00               9,800.00            1,029,856.00 6/4/2015 1/15/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

60         1,081,268.00             20,100.00            1,101,368.00 6/29/2015 12/26/2015 Completed

REGION IV-A [CALABARZON] Concreting of Farm to Market Road Road (may include box 

culvert/drainage as a component for 

road)

1472         1,580,566.00               7,110.00            1,587,676.00 4/27/2015 1/8/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

1445         1,394,409.00             16,000.00            1,410,409.00 6/15/2015 12/18/2015 Completed

REGION IV-A [CALABARZON] Concreting of Farm to Market Road 

Critical Section w/ Line Canal & 

RCPC

Road (may include box 

culvert/drainage as a component for 

road)

314            458,822.00               7,178.00               466,000.00 6/3/2015 9/16/2015 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Hall Barangay Hall 197            367,979.00               9,021.00               377,000.00 8/4/2015 9/19/2015 Completed

REGION IV-A [CALABARZON] Improvement of Line Canal with Top 

Cover

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

112            479,437.00             11,163.00               490,600.00 8/24/2015 3/15/2016 Completed

REGION IV-A [CALABARZON] Concreting of Farm to Market Road 

Critical Section

Road (may include box 

culvert/drainage as a component for 

road)

191            847,811.00             27,789.00               875,600.00 5/4/2015 1/15/2016 Completed

REGION IV-A [CALABARZON] Construction of Top Cover on 

Existing Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

153            121,147.00               5,253.00               126,400.00 8/24/2015 3/15/2016 Completed



REGION IV-A [CALABARZON] Construction of Drainage Canal with 

Concrete Top Cover

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

75            199,556.00               7,444.00               207,000.00 7/1/2015 9/10/2015 Completed

REGION IV-A [CALABARZON] Improvement / Repair of Community 

Center

Community Center / Multi-Purpose 

Bldg

38            327,886.00           212,114.00               540,000.00 6/29/2015 1/30/2016 Completed

REGION IV-A [CALABARZON] Improvement of Community Center Community Center / Multi-Purpose 

Bldg

110            178,495.00               6,305.00               184,800.00 7/29/2015 9/19/2015 Completed

REGION IV-A [CALABARZON] Improvement of Street Lights Electrification / Lighting 93              93,927.00             97,858.00               191,785.00 7/9/2015 9/12/2015 Completed

REGION IV-A [CALABARZON] Concreting of Farm to Market Road 

Critical Section

Road (may include box 

culvert/drainage as a component for 

road)

131            403,381.00               9,219.00               412,600.00 8/13/2015 9/10/2015 Completed

REGION IV-A [CALABARZON] Construction of Drainage Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

398            304,353.00             15,380.00               319,733.00 7/12/2015 8/9/2015 Completed

REGION IV-A [CALABARZON] Construction of Line Canal with 

Cover

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

86            251,153.00               3,600.00               254,753.00 6/11/2015 3/15/2016 Completed

REGION IV-A [CALABARZON] Improvement of Farm to Market 

Road w/ RCPC

Road (may include box 

culvert/drainage as a component for 

road)

283            377,673.00               2,000.00               379,673.00 9/25/2015 10/19/2015 Completed

REGION IV-A [CALABARZON] 6-Units Water Well Drilling and 4-

Units Shallow Well

Water System 197            360,498.00             20,502.00               381,000.00 6/27/2015 2/15/2016 Completed

REGION IV-A [CALABARZON] Concreting of Farm-to-Market Road 

Critical Slope w/ Line Canal, Slope 

Protection & RCPC

Road (may include box 

culvert/drainage as a component for 

road)

255            424,523.00               7,877.00               432,400.00 8/3/2015 3/15/2016 Completed

REGION IV-A [CALABARZON] 11-Units Water Well Drilling w/ 63 

units of individual CR

Water System 311            495,835.00               3,000.00               498,835.00 7/14/2015 5/13/2016 Completed

REGION IV-A [CALABARZON] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

32            342,917.00               9,983.00               352,900.00 5/11/2015 1/30/2016 Completed

REGION IV-A [CALABARZON] Concreting of Farm-to-Market Road 

Critical Slope w/ Line Canal

Road (may include box 

culvert/drainage as a component for 

road)

223            437,267.00             12,733.00               450,000.00 5/26/2015 2/29/2016 Completed

REGION IV-A [CALABARZON] Concreting of Farm-to-Market Road 

Critical Slope w/ Line Canal

Road (may include box 

culvert/drainage as a component for 

road)

154            342,474.00             11,526.00               354,000.00 7/13/2015 8/10/2015 Completed

REGION IV-A [CALABARZON] Repair/Improvement of Community 

Center

Community Center / Multi-Purpose 

Bldg

177            448,341.00               4,659.00               453,000.00 7/17/2015 2/29/2016 Completed

REGION IV-A [CALABARZON] Construction of Drainage Canal w/ 

Top Cover

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

211            287,991.00               9,009.00               297,000.00 8/17/2015 10/1/2015 Completed

REGION IV-A [CALABARZON] Concreting of Farm-to-Market Road Road (may include box 

culvert/drainage as a component for 

road)

184            313,439.00               4,561.00               318,000.00 6/10/2015 6/20/2015 Completed

REGION IV-A [CALABARZON] Construction of Farm-to-Market 

Road w/ RCPC

Road (may include box 

culvert/drainage as a component for 

road)

59            681,443.00             11,557.00               693,000.00 5/19/2015 10/12/2015 Completed



REGION IV-A [CALABARZON] Concreting of Farm to Market Road 

Critical Section

Road (may include box 

culvert/drainage as a component for 

road)

177            279,482.00             10,518.00               290,000.00 6/15/2015 8/10/2015 Completed

REGION IV-A [CALABARZON] Concreting of  Farm to Market Road 

Critical Slope

Road (may include box 

culvert/drainage as a component for 

road)

118            233,365.00               8,835.00               242,200.00 7/20/2015 1/16/2016 Completed

REGION IV-A [CALABARZON] Concreting of Barangay Road w/ 

Cross Drain & LIne Canal

Road (may include box 

culvert/drainage as a component for 

road)

250            926,438.00               7,562.00               934,000.00 6/6/2015 2/16/2016 Completed

REGION IV-A [CALABARZON] Concreting of Farm-to-Market Road 

Critical Slope

Road (may include box 

culvert/drainage as a component for 

road)

428            550,883.00             16,117.00               567,000.00 6/15/2015 3/15/2016 Completed

REGION IV-A [CALABARZON] Concreting of Farm-to-Market Road 

Critical Section

Road (may include box 

culvert/drainage as a component for 

road)

191            502,024.00               7,976.00               510,000.00 7/7/2015 10/21/2015 Completed

REGION IV-A [CALABARZON] Improvement of Farm to Market 

Road

Road (may include box 

culvert/drainage as a component for 

road)

181            493,386.00               1,000.00               494,386.00 8/6/2015 9/21/2015 Completed

REGION IV-A [CALABARZON] Improvement of Farm to Market 

Road

Road (may include box 

culvert/drainage as a component for 

road)

215            408,747.00               1,253.00               410,000.00 7/12/2015 9/15/2015 Completed

REGION IV-A [CALABARZON] Concreting of Farm to Market Road 

Critical Slope

Road (may include box 

culvert/drainage as a component for 

road)

410            469,208.00             26,792.00               496,000.00 6/2/2015 2/15/2016 Completed

REGION IV-A [CALABARZON] Concreting of Farm-to-Market Road 

Critical Section w/ Line Canal & 

RCPC

Road (may include box 

culvert/drainage as a component for 

road)

62            318,757.00             15,243.00               334,000.00 7/6/2015 10/1/2015 Completed

REGION IV-A [CALABARZON] Concreting of Farm to Market Road 

Critical Section

Road (may include box 

culvert/drainage as a component for 

road)

285            497,368.00               9,632.00               507,000.00 6/5/2015 2/29/2016 Completed

REGION IV-A [CALABARZON] Concreting of FMR Critical Section Road (may include box 

culvert/drainage as a component for 

road)

730            624,397.00             16,203.00               640,600.00 5/4/2015 3/15/2016 Completed

REGION IV-A [CALABARZON] Improvement of Critical Slope FMR Road (may include box 

culvert/drainage as a component for 

road)

299            453,092.00             13,808.00               466,900.00 10/4/2015 3/15/2016 Completed

REGION IV-A [CALABARZON] Construction of Spillway Spillway / Overflow Bridge 168            529,001.00             15,999.00               545,000.00 7/21/2015 3/15/2016 Completed

REGION IV-A [CALABARZON] Installation of Solar Power Street 

Lights

Electrification / Lighting 708            793,999.00             90,000.00               883,999.00 7/29/2015 9/21/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Section Farm-

to-Market Road

Road (may include box 

culvert/drainage as a component for 

road)

406            547,596.00           115,404.00               663,000.00 6/5/2015 1/16/2016 Completed

REGION IV-A [CALABARZON] Concreting of Farm-to-Market Road 

Critical Slope w/ Stone Masonry 

Line Canal

Road (may include box 

culvert/drainage as a component for 

road)

188            376,381.00           107,619.00               484,000.00 5/31/2015 2/29/2016 Completed

REGION IV-A [CALABARZON] Improvement/Repair of Community 

Center

Community Center / Multi-Purpose 

Bldg

252            379,889.00             59,111.00               439,000.00 8/6/2015 3/15/2016 Completed

REGION IV-A [CALABARZON] Construction of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

409            530,231.00             20,669.00               550,900.00 6/22/2015 2/29/2016 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope w/ Stone 

Masonry Line Canal

Riprap Wall / Slope Protection / 

Erosion Control

114            266,098.00               5,902.00               272,000.00 5/8/2015 6/3/2015 Completed

REGION IV-A [CALABARZON] Improvement of Farm to Market 

Road

Road (may include box 

culvert/drainage as a component for 

road)

440            501,692.00           112,108.00               613,800.00 6/1/2015 5/11/2016 Completed



REGION IV-A [CALABARZON] Construction of Preparatory School 

Building

School Building 348            500,554.00           133,446.00               634,000.00 7/16/2015 9/16/2015 Completed

REGION IV-A [CALABARZON] Concreting of Farm-to-Market Road 

Critical Section w/ RCPC

Road (may include box 

culvert/drainage as a component for 

road)

243            425,537.00             25,463.00               451,000.00 6/5/2015 3/15/2016 Completed

REGION IV-A [CALABARZON] Improvement of Farm-to Market 

Road

Road (may include box 

culvert/drainage as a component for 

road)

527            595,127.00               7,500.00               602,627.00 7/17/2015 7/31/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Section Farm 

to Market Road

Road (may include box 

culvert/drainage as a component for 

road)

333            555,052.09             23,447.91               578,500.00 6/11/2015 1/3/2016 Completed

REGION IV-A [CALABARZON] Concreting of 150Lm Critical Section 

FMR with 90Lm Stone Masonry 

Canal

Road (may include box 

culvert/drainage as a component for 

road)

for validation            584,374.57             29,625.43               614,000.00 7/20/2015 12/29/2015 Completed

REGION IV-A [CALABARZON] Improvement of 20m Pathway & 6m 

Footbridge

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

89            228,079.01               1,920.99               230,000.00 6/22/2015 8/14/2015 Completed

REGION IV-A [CALABARZON] Construction of River Bank 

Protection with Mangrove 

Reforestation

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

89            131,733.05             13,766.95               145,500.00 4/28/2015 8/23/2015 Completed

REGION IV-A [CALABARZON] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

90            170,206.30               1,793.70               172,000.00 8/3/2015 12/22/2015 Completed

REGION IV-A [CALABARZON] Concrete Pavement w/ Construction 

of Catch Basin

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

38              79,498.14               1,000.00                 80,498.14 5/12/2015 7/25/2015 Completed

REGION IV-A [CALABARZON] Improvement of Sea Wall Seawall 41            136,129.82               1,000.00               137,129.82 6/5/2015 8/30/2015 Completed

REGION IV-A [CALABARZON] Construction of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

64            118,916.46               1,083.54               120,000.00 8/11/2015 8/28/2015 Completed

REGION IV-A [CALABARZON] Construction of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

101            318,420.50               1,551.50               319,972.00 7/22/2015 8/22/2015 Completed

REGION IV-A [CALABARZON] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

82            463,865.08               1,134.92               465,000.00 4/20/2015 2/29/2016 Completed

REGION IV-A [CALABARZON] Improvement of Multi-Purposed 

Building

Community Center / Multi-Purpose 

Bldg

54            123,129.61               1,870.39               125,000.00 7/13/2015 1/16/2016 Completed

REGION IV-A [CALABARZON] Repair of Multi-Purpose hall for 

Temporary Shelter

Community Center / Multi-Purpose 

Bldg

135            335,768.26           414,231.74               750,000.00 1/6/2016 5/25/2016 Completed

REGION IV-A [CALABARZON] CONSTRUCTION OFBARANGAY 

HEALTH STATION

Health Station 150            385,880.27             96,119.73               482,000.00 8/11/2015 2/27/2016 Completed

REGION IV-A [CALABARZON] Improvement of Multi Purpose 

Building

Community Center / Multi-Purpose 

Bldg

393            476,500.00               3,500.00               480,000.00 8/4/2015 11/14/2015 Completed

REGION IV-A [CALABARZON] Improvement of Spillway Spillway / Overflow Bridge 393            144,205.47               3,794.53               148,000.00 8/5/2015 8/15/2015 Completed



REGION IV-A [CALABARZON] Concreting of Critical Section Farm 

to Market Road

Road (may include box 

culvert/drainage as a component for 

road)

314            514,690.48             21,809.52               536,500.00 6/15/2015 2/24/2016 Completed

REGION IV-A [CALABARZON] Improvement of Farm to Market 

Road

Road (may include box 

culvert/drainage as a component for 

road)

137            340,172.23               3,327.77               343,500.00 4/13/2015 10/19/2015 Completed

REGION IV-A [CALABARZON] Improvement of Multi-Purpose Hall Community Center / Multi-Purpose 

Bldg

234            404,589.12             26,549.73               431,138.85 5/18/2015 1/13/2016 Completed

REGION IV-A [CALABARZON] Improvement of Multi-Purpose Hall Community Center / Multi-Purpose 

Bldg

133            305,454.15             10,545.85               316,000.00 7/13/2015 1/13/2016 Completed

REGION IV-A [CALABARZON] Concreting of Critical Section Farm 

to Market Road

Road (may include box 

culvert/drainage as a component for 

road)

74            536,610.63               6,981.99               543,592.62 5/8/2015 1/7/2016 Completed

REGION IV-A [CALABARZON] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

249            908,843.38               1,156.62               910,000.00 6/15/2015 2/12/2016 Completed

REGION IV-A [CALABARZON] Construction of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

533            764,528.54               1,471.46               766,000.00 8/5/2015 10/23/2015 Completed

REGION IV-A [CALABARZON] Improvement of Farm to Market 

Road

Road (may include box 

culvert/drainage as a component for 

road)

223            426,524.30             49,000.00               475,524.30 7/6/2015 10/23/2015 Completed

REGION IV-A [CALABARZON] Construction of Multi-Purpose for 

Temporary Shelter

Community Center / Multi-Purpose 

Bldg

247            409,143.41             48,856.59               458,000.00 7/22/2015 11/11/2015 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Health 

Station

Health Station 105            266,966.79               3,033.21               270,000.00 7/8/2015 10/25/2015 Completed

REGION IV-A [CALABARZON] Construction of Day Care Center Day Care Center 90            268,984.03           149,015.97               418,000.00 9/11/2015 5/8/2016 Completed

REGION IV-A [CALABARZON] CONCRETING OF 155Lm CRITICAL 

SECTION FMR with 80Lm STONE 

MASONRY CANAL & 6Lm PIPE 

CULVERT

Road (may include box 

culvert/drainage as a component for 

road)

           428,800.66               2,199.34               431,000.00 8/14/2015 / Completed

REGION IV-A [CALABARZON] Construction of Pathway with Stone 

Masonry Canal

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

137            322,133.64               2,866.36               325,000.00 5/5/2015 8/31/2015 Completed

REGION IV-A [CALABARZON] Improvement of Health Center Health Station 180            351,926.00               6,650.00               358,576.00 7/7/2015 10/24/2015 Completed

REGION IV-A [CALABARZON] Improvement of Day Care Center Day Care Center 69            493,031.00               9,800.00               502,831.00 8/10/2015 2/25/2016 Completed

REGION IV-A [CALABARZON] Improvement of Health Center Health Station 250            351,554.00               7,000.00               358,554.00 8/3/2015 2/10/2016 Completed

REGION IV-A [CALABARZON] Improvement of Multi-purpose 

Building

Community Center / Multi-Purpose 

Bldg

142            230,978.00             10,000.00               240,978.00 10/12/2015 12/12/2015 Completed

REGION IV-A [CALABARZON] Construction of Tire Path Road (may include box 

culvert/drainage as a component for 

road)

102            200,372.00             69,700.00               270,072.00 4/8/2015 1/19/2016 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

65            164,048.00             21,750.00               185,798.00 6/2/2015 4/14/2016 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

97            168,451.00               4,350.00               172,801.00 8/4/2015 8/10/2015 Completed



REGION IV-A [CALABARZON] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

85            296,939.00               9,500.00               306,439.00 7/5/2015 11/23/2015 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

for validation            163,256.00               3,750.00               167,006.00 7/2/2015 8/12/2015 Completed

REGION IV-A [CALABARZON] Improvement of Community Center Community Center / Multi-Purpose 

Bldg

1422         1,400,531.00             29,740.00            1,430,271.00 3/16/2015 1/23/2016 Completed

REGION IV-A [CALABARZON] Construction of Footbridge with 

Pathway

Bridge (may include box culvert/ 

drainage as a component of bridge)

200            503,155.00               5,000.00               508,155.00 9/30/2015 3/29/2016 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

282            421,355.00             15,000.00               436,355.00 7/10/2015 7/25/2015 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

270            392,448.00             10,000.00               402,448.00 5/4/2015 7/2/2015 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road 

(Critical Section)

Road (may include box 

culvert/drainage as a component for 

road)

139            264,393.00               9,500.00               273,893.00 9/25/2015 6/3/2016 Completed

REGION IV-A [CALABARZON] Improvement of Water System 

(Level 2)

Water System 58            162,198.00             19,000.00               181,198.00 11/2/2015 12/15/2015 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road 

(Critical Section)

Road (may include box 

culvert/drainage as a component for 

road)

41            146,855.00               146,855.00 5/7/2015 1/22/2016 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road 

(Critical Section)

Road (may include box 

culvert/drainage as a component for 

road)

97            204,373.00               6,200.00               210,573.00 5/11/2015 3/7/2016 Completed

REGION IV-A [CALABARZON] Improvement of Water System 

(Level 2)

Water System 90            167,381.00             20,800.00               188,181.00 10/5/2015 10/15/2015 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

38            143,828.00             75,050.00               218,878.00 8/7/2015 8/29/2015 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

185            259,193.00             10,000.00               269,193.00 4/27/2015 2/15/2016 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

232            351,625.00             10,000.00               361,625.00 3/16/2015 5/25/2015 Completed

REGION IV-A [CALABARZON] Livelihood ( IP Project ) Livelihood Equipment / Building / 

Center (sq.m. for buildings/center and 

unit for equipments)

4              60,000.00               2,400.00                 62,400.00 2/10/2016 3/25/2016 Completed

REGION IV-A [CALABARZON] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

for validation            188,296.00             23,100.00               211,396.00 5/14/2015 2/10/2016 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

92            186,054.00               2,500.00               188,554.00 5/11/2015 5/15/2015 Completed

REGION IV-A [CALABARZON] Construction of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

203            253,744.00               253,744.00 10/21/2015 3/19/2016 Completed

REGION IV-A [CALABARZON] Repair/Improvement of Street Lights Electrification / Lighting 132            239,276.00               239,276.00 10/2/2015 5/13/2016 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

119            169,710.00               2,500.00               172,210.00 7/8/2015 8/28/2015 Completed



REGION IV-A [CALABARZON] Improvement of Water System 

(Level 2)

Water System for validation            241,244.00               7,500.00               248,744.00 10/14/2015 4/25/2016 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

305            403,305.00             30,000.00               433,305.00 3/23/2015 6/11/2015 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

143            244,776.00               3,550.00               248,326.00 7/3/2015 7/7/2015 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

162            277,977.00             11,750.00               289,727.00 7/4/2015 1/20/2016 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

79            164,282.00               5,050.00               169,332.00 7/15/2015 9/21/2015 Completed

REGION IV-A [CALABARZON] Improvement of Water System Water System 671            785,167.00               5,000.00               790,167.00 9/9/2015 12/5/2015 Completed

REGION IV-A [CALABARZON] Improvement of Health Center Health Station 91            189,440.00               8,000.00               197,440.00 5/28/2015 3/21/2016 Completed

REGION IV-A [CALABARZON] Improvement of Community Center Community Center / Multi-Purpose 

Bldg

414            599,654.00               599,654.00 7/3/2015 4/9/2016 Completed

REGION IV-A [CALABARZON] Extension of Riprap Riprap Wall / Slope Protection / 

Erosion Control

50            512,097.00               3,000.00               515,097.00 9/22/2015 9/30/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

225            466,370.00             11,000.00               477,370.00 9/28/2015 4/15/2016 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

173            232,280.00             10,000.00               242,280.00 4/13/2015 10/30/2015 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road 

(Critical Section)

Road (may include box 

culvert/drainage as a component for 

road)

91            311,736.00               6,000.00               317,736.00 8/10/2015 9/21/2015 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

64            142,466.00               3,750.00               146,216.00 10/12/2015 4/13/2016 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

104            206,957.00             11,750.00               218,707.00 7/16/2015 2/15/2016 Completed

REGION IV-A [CALABARZON] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

91            173,345.00             15,050.00               188,395.00 8/3/2015 10/30/2015 Completed

REGION IV-A [CALABARZON] Improvement of Multi-purpose 

Building

Community Center / Multi-Purpose 

Bldg

90            417,721.00             10,000.00               427,721.00 9/22/2015 5/31/2016 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road 

(Critical Section)

Road (may include box 

culvert/drainage as a component for 

road)

74            163,321.00             10,000.00               173,321.00 5/7/2015 4/21/2016 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

56            247,295.00               5,100.00               252,395.00 6/11/2015 8/5/2015 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

115            199,351.00               5,000.00               204,351.00 5/15/2015 4/9/2016 Completed

REGION IV-A [CALABARZON] Improvement of School Building School Building 159            233,030.00               2,500.00               235,530.00 7/6/2015 12/4/2015 Completed

REGION IV-A [CALABARZON] Improvement of Health Center Health Station 221            275,340.00               5,000.00               280,340.00 7/16/2015 8/20/2015 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

128            221,189.00             10,650.00               231,839.00 5/5/2015 2/15/2016 Completed

REGION IV-A [CALABARZON] Improvement of Multi-purpose 

Building

Community Center / Multi-Purpose 

Bldg

124            213,582.00               6,000.00               219,582.00 7/13/2015 8/12/2015 Completed



REGION IV-A [CALABARZON] Improvement of Barangay Hall Barangay Hall 186            300,153.00               6,500.00               306,653.00 7/13/2015 11/27/2015 Completed

REGION IV-A [CALABARZON] Improvement of Multi-purpose Hall ( 

Community Center )

Community Center / Multi-Purpose 

Bldg

335            426,259.00             37,600.00               463,859.00 3/11/2015 2/22/2016 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road 

(Critical Section)

Road (may include box 

culvert/drainage as a component for 

road)

92            179,622.00               179,622.00 5/25/2015 2/26/2016 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

132            232,071.00             10,150.00               242,221.00 6/1/2015 10/30/2015 Completed

REGION IV-A [CALABARZON] Construction of Footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

134            254,999.00             17,900.00               272,899.00 7/17/2015 8/26/2015 Completed

REGION IV-A [CALABARZON] Improvement of Multi-purpose Hall Community Center / Multi-Purpose 

Bldg

89            227,863.00             18,500.00               246,363.00 7/16/2015 1/15/2016 Completed

REGION IV-A [CALABARZON] Concreting of FMR Critical Section Road (may include box 

culvert/drainage as a component for 

road)

145            403,292.00             12,400.00               415,692.00 7/17/2015 9/5/2015 Completed

REGION IV-A [CALABARZON] Improvement of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

288            371,951.00             49,955.00               421,906.00 7/15/2015 1/25/2016 Completed

REGION IV-A [CALABARZON] Construction of  Box Culvert Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

399            518,875.00               1,200.00               520,075.00 5/12/2015 6/19/2015 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Hall Barangay Hall 145            383,754.00               4,000.00               387,754.00 9/14/2015 3/22/2016 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope FMR Road (may include box 

culvert/drainage as a component for 

road)

102            263,417.00             32,283.00               295,700.00 6/30/2015 1/2/2016 Completed

REGION IV-A [CALABARZON] Improvement of Day Care Center Day Care Center 19            325,795.00               2,500.00               328,295.00 8/17/2015 10/8/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

235            522,701.00               9,600.00               532,301.00 5/11/2015 11/26/2015 Completed

REGION IV-A [CALABARZON] Construction of Water system Water System 275            810,700.00               810,700.00 11/2/2015 6/15/2016 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope FMR Road (may include box 

culvert/drainage as a component for 

road)

69            218,836.00               1,500.00               220,336.00 5/11/2015 7/17/2015 Completed

REGION IV-A [CALABARZON] Concreting of FMR Critical Slope Road (may include box 

culvert/drainage as a component for 

road)

186            350,368.00               4,000.00               354,368.00 3/16/2015 6/13/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

420            575,029.00               1,250.00               576,279.00 8/26/2015 2/27/2016 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

for validation            583,641.00           157,776.00               741,417.00 5/22/2015 3/18/2016 Completed

REGION IV-A [CALABARZON] Improvement of Health Station Health Station 114            246,803.00               9,125.00               255,928.00 8/31/2015 1/11/2016 Completed

REGION IV-A [CALABARZON] Improvement of Daycare Center Day Care Center 14            271,986.00               271,986.00 9/22/2015 3/30/2016 Completed

REGION IV-A [CALABARZON] Improvement of Water System Water System 29            254,346.00               5,320.00               259,666.00 9/22/2015 11/27/2015 Completed



REGION IV-A [CALABARZON] Improvement of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

126            319,895.00             25,800.00               345,695.00 9/21/2015 5/11/2016 Completed

REGION IV-A [CALABARZON] Construction of Day Care Center Day Care Center 24            592,798.00             65,140.00               657,938.00 6/1/2015 10/15/2015 Completed

REGION IV-A [CALABARZON] Fabrication of Artificial Coral Reef 

with Operation and Maintenance 

Training

Artificial Coral Reef / Marine Sanctuary 

(hectares for area and unit for number 

of provision)

1124            833,835.00               7,200.00               841,035.00 7/7/2015 5/8/2016 Completed

REGION IV-A [CALABARZON] Concreting of FMR Critical Slope Road (may include box 

culvert/drainage as a component for 

road)

78            284,586.00               1,770.00               286,356.00 4/13/2015 6/13/2015 Completed

REGION IV-A [CALABARZON] Construction of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

402            460,458.00               3,000.00               463,458.00 8/5/2015 1/29/2016 Completed

REGION IV-A [CALABARZON] Concreting of FMR Critical Slope Road (may include box 

culvert/drainage as a component for 

road)

60            264,145.00             56,900.00               321,045.00 7/2/2015 8/12/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Section - Farm 

to Market Road

Road (may include box 

culvert/drainage as a component for 

road)

162            398,724.00               1,100.00               399,824.00 5/4/2015 6/20/2015 Completed

REGION IV-A [CALABARZON] Construction of Water system Water System 133            299,712.00           106,550.00               406,262.00 9/24/2015 2/9/2016 Completed

REGION IV-A [CALABARZON] Installation of Street Light Electrification / Lighting 439            539,979.00               2,500.00               542,479.00 8/6/2015 12/4/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

420            645,687.00             11,500.00               657,187.00 7/20/2015 2/25/2016 Completed

REGION IV-A [CALABARZON] Concreting of FMR Critical Section Road (may include box 

culvert/drainage as a component for 

road)

115            309,922.00             58,800.00               368,722.00 6/10/2015 1/15/2016 Completed

REGION IV-A [CALABARZON] Concreting of FMR Critical Section Road (may include box 

culvert/drainage as a component for 

road)

80            288,327.00               1,000.00               289,327.00 4/18/2015 5/8/2015 Completed

REGION IV-A [CALABARZON] Concreting of FMR Critical Section Road (may include box 

culvert/drainage as a component for 

road)

203            262,313.00               2,400.00               264,713.00 5/22/2015 9/24/2015 Completed

REGION IV-A [CALABARZON] Construction of RCPC Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

77            272,590.00             22,500.00               295,090.00 9/7/2015 10/31/2015 Completed

REGION IV-A [CALABARZON] Concreting of FMR Critical Slope Road (may include box 

culvert/drainage as a component for 

road)

79            247,267.00             47,000.00               294,267.00 6/22/2015 1/28/2016 Completed

REGION IV-A [CALABARZON] Construction of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

134            196,033.00               2,000.00               198,033.00 7/9/2015 9/18/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope Farm to 

Market Road

Road (may include box 

culvert/drainage as a component for 

road)

123            496,539.00             90,780.00               587,319.00 8/5/2015 5/10/2016 Completed

REGION IV-A [CALABARZON] Construction of Water system Water System 450            573,106.00             52,000.00               625,106.00 9/29/2015 5/29/2016 Completed



REGION IV-A [CALABARZON] Improvement of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

315            364,406.00               364,406.00 7/5/2015 10/8/2015 Completed

REGION IV-A [CALABARZON] Improvement of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            227,442.00               6,000.00               233,442.00 7/6/2015 9/11/2015 Completed

REGION IV-A [CALABARZON] Construction of  Hanging Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

80            760,767.00               2,500.00               763,267.00 8/6/2015 4/12/2016 Completed

REGION IV-A [CALABARZON] Improvement of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

240            159,904.00             17,000.00               176,904.00 8/6/2015 8/26/2015 Completed

REGION IV-A [CALABARZON] Construction of Multi-purpose Hall Community Center / Multi-Purpose 

Bldg

1478         2,170,288.00            2,170,288.00 10/19/2015 6/14/2016 Completed

REGION IV-A [CALABARZON] Concreting of FMR Critical Slope Road (may include box 

culvert/drainage as a component for 

road)

58            272,557.00               2,450.00               275,007.00 5/26/2015 2/8/2016 Completed

REGION IV-A [CALABARZON] Construction of Water System Water System 158            338,905.00             37,085.00               375,990.00 9/13/2015 2/6/2016 Completed

REGION IV-A [CALABARZON] Improvement of Water System Water System 172            359,675.00               1,000.00               360,675.00 9/22/2015 11/23/2015 Completed

REGION IV-A [CALABARZON] Concreting of FMR Critical Slope Road (may include box 

culvert/drainage as a component for 

road)

65            219,098.00             22,800.00               241,898.00 4/20/2015 5/14/2015 Completed

REGION IV-A [CALABARZON] Concreting of FMR Critical Slope Road (may include box 

culvert/drainage as a component for 

road)

68            257,421.00             22,800.00               280,221.00 5/18/2015 7/5/2015 Completed

REGION IV-A [CALABARZON] Improvement of Farm to Market 

Road

Road (may include box 

culvert/drainage as a component for 

road)

106            296,420.00               8,900.00               305,320.00 5/28/2015 12/8/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

615            523,319.00             20,000.00               543,319.00 7/7/2015 11/24/2015 Completed

REGION IV-A [CALABARZON] Construction of Water system Water System 169            510,871.00               2,000.00               512,871.00 10/1/2015 2/22/2016 Completed

REGION IV-A [CALABARZON] Improvement of Day Care Center Day Care Center 600            350,424.00               1,000.00               351,424.00 10/9/2015 2/29/2016 Completed

REGION IV-A [CALABARZON] Improvement of Multi Purpose Hall Community Center / Multi-Purpose 

Bldg

80            271,006.00               6,800.00               277,806.00 8/20/2015 12/15/2015 Completed

REGION IV-A [CALABARZON] Construction of River Flood Control 

with Mangrove Reforestation

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

459            388,807.00             32,200.00               421,007.00 7/7/2015 8/27/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

for validation            700,696.00             58,240.00               758,936.00 7/9/2015 1/30/2016 Completed

REGION IV-A [CALABARZON] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

159            237,535.00             31,000.00               268,535.00 9/14/2015 4/13/2016 Completed

REGION IV-A [CALABARZON] Concreting of Pathway with Stone 

Masonry Line Canal

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

300            489,811.00             35,150.00               524,961.00 7/8/2015 2/29/2016 Completed



REGION IV-A [CALABARZON] Improvement of Multi-purpose Hall Community Center / Multi-Purpose 

Bldg

59            201,501.00               3,560.00               205,061.00 8/5/2015 8/12/2015 Completed

REGION IV-A [CALABARZON] Rehabilitation of Multipurpose Hall Community Center / Multi-Purpose 

Bldg

688            805,579.00               2,500.00               808,079.00 8/7/2015 10/23/2015 Completed

REGION IV-A [CALABARZON] Concreting of FMR Critical Section Road (may include box 

culvert/drainage as a component for 

road)

for validation            587,156.00               2,700.00               589,856.00 5/11/2015 7/22/2015 Completed

REGION IV-A [CALABARZON] Construction of  Spillway Spillway / Overflow Bridge 209            514,937.00             62,800.00               577,737.00 7/9/2015 10/6/2015 Completed

REGION IV-A [CALABARZON] Construction of  Spillway Spillway / Overflow Bridge 45            234,472.00             69,200.00               303,672.00 8/31/2015 11/13/2015 Completed

REGION IV-A [CALABARZON] Concreting of FMR Critical Slope Road (may include box 

culvert/drainage as a component for 

road)

93            322,730.00               3,850.00               326,580.00 4/7/2015 7/4/2015 Completed

REGION IV-A [CALABARZON] Construction of Day Care Center Day Care Center 15            416,103.00             20,117.00               436,220.00 3/10/2015 12/12/2015 Completed

REGION IV-A [CALABARZON] Repair/Improvement of Multi-

Purpose Hall

Community Center / Multi-Purpose 

Bldg

149            280,646.00             17,007.00               297,653.00 2/26/2015 11/15/2015 Completed

REGION IV-A [CALABARZON] Concreting of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

83            255,629.00             14,318.00               269,947.00 5/28/2015 11/26/2015 Completed

REGION IV-A [CALABARZON] Repair/Improvement of Health 

Station

Health Station 187            296,895.00             12,205.00               309,100.00 2/26/2015 8/14/2015 Completed

REGION IV-A [CALABARZON] Construction of Access Road Road (may include box 

culvert/drainage as a component for 

road)

22            279,086.00             10,071.00               289,157.00 6/19/2015 2/20/2016 Completed

REGION IV-A [CALABARZON] Construction of 250 LM Reinforce 

Concrete Cover Line Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

335            594,089.00             56,987.00               651,076.00 7/7/2015 1/20/2016 Completed

REGION IV-A [CALABARZON] Water Well Drilling Water System 305            283,339.00             12,991.00               296,330.00 6/29/2015 5/30/2016 Completed

REGION IV-A [CALABARZON] Construction of Health Station Health Station 162            349,317.00             19,183.00               368,500.00 3/12/2015 12/13/2015 Completed

REGION IV-A [CALABARZON] Construction of Elevated Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

428            608,925.00             26,675.00               635,600.00 2/26/2015 9/22/2015 Completed

REGION IV-A [CALABARZON] Installation of 9 Units Street Lights Electrification / Lighting 76            215,595.00               8,805.00               224,400.00 2/26/2015 8/6/2015 Completed

REGION IV-A [CALABARZON] Installation of 12 Units Street Lights Electrification / Lighting 146            259,006.00             11,294.00               270,300.00 2/26/2015 10/2/2015 Completed

REGION IV-A [CALABARZON] Construction of Level II Pump Driven 

Water System

Water System 42            466,356.00             17,280.00               483,636.00 7/28/2015 3/18/2016 Completed

REGION IV-A [CALABARZON] Improvement of Multi-Purpose Hall 

With R.C. Footbridge

Community Center / Multi-Purpose 

Bldg

152            338,464.00             12,415.85               350,879.85 7/10/2015 12/5/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

294            369,898.00           152,489.00               522,387.00 4/27/2015 10/10/2015 Completed

REGION IV-A [CALABARZON] Improvement of Multi-Purpose Hall Community Center / Multi-Purpose 

Bldg

506            676,029.00             20,436.00               696,465.00 6/16/2015 1/16/2016 Completed

REGION IV-A [CALABARZON] Improvement of Health Station Health Station 173            367,267.00             20,247.00               387,514.00 2/26/2015 1/29/2016 Completed

REGION IV-A [CALABARZON] Improvement of Multi-Purpose Hall Community Center / Multi-Purpose 

Bldg

149            314,974.00             16,318.27               331,292.27 7/2/2015 11/14/2015 Completed



REGION IV-A [CALABARZON] Construction of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

89            148,979.00               5,507.00               154,486.00 6/19/2015 8/11/2015 Completed

REGION IV-A [CALABARZON] Repair/ Improvement of Barangay 

Hall

Barangay Hall 216            265,491.00               9,776.00               275,267.00 3/10/2015 10/13/2015 Completed

REGION IV-A [CALABARZON] Constructions of Community Center Community Center / Multi-Purpose 

Bldg

475            601,087.00             19,152.00               620,239.00 8/27/2015 2/4/2016 Completed

REGION IV-A [CALABARZON] Construction of 35 l.m. Reinforced 

Concrete Cover Line Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

51            117,657.00               5,970.00               123,627.00 6/29/2015 7/18/2015 Completed

REGION IV-A [CALABARZON] Construction of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

20            110,324.00               5,707.00               116,031.00 6/29/2015 7/28/2015 Completed

REGION IV-A [CALABARZON] Construction of River Control with 

Clearing Works

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

90            272,764.00           407,662.00               680,426.00 7/10/2015 3/4/2016 Completed

REGION IV-A [CALABARZON] Construction of Reinforced Concrete 

Pipe Culvert

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

136            294,440.00             14,060.00               308,500.00 2/26/2015 9/17/2015 Completed

REGION IV-A [CALABARZON] Construction of Health Station Health Station 293            461,843.00             12,873.00               474,716.00 4/16/2015 5/22/2016 Completed

REGION IV-A [CALABARZON] Construction of Level II Pump Driven 

Water System

Water System 86            492,864.00             22,964.00               515,828.00 8/14/2015 7/14/2016 Completed

REGION IV-A [CALABARZON] Improvement of Day Care Center Day Care Center 44            451,622.00             12,633.00               464,255.00 5/4/2015 2/2/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

109            272,802.00           194,173.00               466,975.00 5/14/2015 11/26/2015 Completed

REGION IV-A [CALABARZON] Improvement of Multi-Purpose Hall Community Center / Multi-Purpose 

Bldg

121            227,293.00             10,711.00               238,004.00 4/27/2015 5/14/2015 Completed

REGION IV-A [CALABARZON] Construction of 200LM Road Critical 

Slope

Road (may include box 

culvert/drainage as a component for 

road)

275            478,816.00             34,913.00               513,729.00 7/10/2015 8/6/2015 Completed

REGION IV-A [CALABARZON] Construction of Concrete Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

150            302,738.00             10,000.00               312,738.00 5/22/2015 6/6/2015 Completed

REGION IV-A [CALABARZON] Repair of Irrigation Canal Small Scale Irrigation 118            459,476.00             10,000.00               469,476.00 9/16/2015 11/6/2015 Completed

REGION IV-A [CALABARZON] Concreting of Intermittent Barangay 

Road

Road (may include box 

culvert/drainage as a component for 

road)

159            473,888.00             10,000.00               483,888.00 5/25/2015 2/26/2016 Completed

REGION IV-A [CALABARZON] Water Well Drilling Water System 162            668,441.00             10,000.00               678,441.00 8/9/2015 12/18/2015 Completed

REGION IV-A [CALABARZON] Street Light Solar Panel Electrification / Lighting 551            524,975.00               524,975.00 8/26/2015 11/17/2015 Completed

REGION IV-A [CALABARZON] Improvement of Health Station Health Station 467            847,321.00             10,000.00               857,321.00 9/14/2015 4/30/2016 Completed

REGION IV-A [CALABARZON] Repair of Barangay Health Station Health Station 146            343,191.00             22,466.00               365,657.00 6/15/2015 2/11/2016 Completed



REGION IV-A [CALABARZON] Installation of Solar Power Lighting Electrification / Lighting 135            668,020.00             10,000.00               678,020.00 11/19/2015 1/2/2016 Completed

REGION IV-A [CALABARZON] Improvement of Health Center Health Station 154            416,631.00             10,000.00               426,631.00 8/31/2015 1/26/2016 Completed

REGION IV-A [CALABARZON] Improvement of Water System with 

Elevated Water Tank

Water System 264            956,765.00             10,000.00               966,765.00 1/28/2016 10/28/2016 Completed

REGION IV-A [CALABARZON] Spring Development Level II Water System 370            682,363.00             10,000.00               692,363.00 1/19/2016 7/15/2016 Completed

REGION IV-A [CALABARZON] Construction of Tribal Hall Community Center / Multi-Purpose 

Bldg

118            476,900.00             10,000.00               486,900.00 2/2/2016 8/16/2016 Completed

REGION IV-A [CALABARZON] Construction of Barangay Health 

Station

Health Station 460         1,001,465.00             10,000.00            1,011,465.00 10/22/2015 5/29/2016 Completed

REGION IV-A [CALABARZON] Water Well Drilling Water System 345            643,206.00             10,000.00               653,206.00 8/20/2015 11/20/2015 Completed

REGION IV-A [CALABARZON] Water Well Drilling Water System 140            822,672.00             10,000.00               832,672.00 1/29/2016 5/25/2016 Completed

REGION IV-A [CALABARZON] Improvement of Water System Level 

2

Water System 71            737,702.00             10,000.00               747,702.00 2/17/2016 11/4/2016 Completed

REGION IV-A [CALABARZON] Concreting of Municipal Road Road (may include box 

culvert/drainage as a component for 

road)

208            272,263.00             10,000.00               282,263.00 7/24/2015 8/10/2015 Completed

REGION IV-A [CALABARZON] Water Well Drilling Water System 800         1,131,780.00             10,000.00            1,141,780.00 11/4/2015 3/3/2016 Completed

REGION IV-A [CALABARZON] Water Well Drilling for Irrigation Small Scale Irrigation 70            387,110.00             10,000.00               397,110.00 9/18/2015 1/2/2016 Completed

REGION IV-A [CALABARZON] Improvement of Concrete Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

69            322,854.00             10,000.00               332,854.00 10/26/2015 1/22/2016 Completed

REGION IV-A [CALABARZON] REPAIR OF DRAINAGE W/ STEEL 

FRAME COVER AND CLEANING 

OF CANAL

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

50            186,382.00             10,000.00               196,382.00 10/19/2015 12/13/2015 Completed

REGION IV-A [CALABARZON] REPAIR OF BRGY. HALL / 

EVACUATION CENTER

Barangay Hall 237            402,471.00             10,000.00               412,471.00 8/20/2015 11/12/2015 Completed

REGION IV-A [CALABARZON] Stone Masonry Riprap with 

Embankment

Riprap Wall / Slope Protection / 

Erosion Control

287            515,251.00             22,025.00               537,276.00 7/17/2015 1/23/2016 Completed

REGION IV-A [CALABARZON] Water Well Drilling Water System 718            472,963.00               472,963.00 7/27/2015 8/21/2015 Completed

REGION IV-A [CALABARZON] Repair of Hanging Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

163            451,046.00             10,000.00               461,046.00 7/14/2015 3/15/2016 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Hall Barangay Hall 118            363,418.00             64,150.00               427,568.00 6/27/2015 1/13/2016 Completed

REGION IV-A [CALABARZON] IMPROVEMENT OF BRGY. 

DAYCARE CENTER

Day Care Center 218            205,248.00             10,000.00               215,248.00 10/28/2015 3/19/2016 Completed

REGION IV-A [CALABARZON] Construction of Concrete Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

86            682,781.00             42,300.00               725,081.00 5/14/2015 6/8/2016 Completed

REGION IV-A [CALABARZON] Installation of Street Light Solar 

Panel

Electrification / Lighting 577         1,196,718.00             10,000.00            1,206,718.00 9/29/2015 12/14/2015 Completed

REGION IV-A [CALABARZON] Improvement of Concrete line Canal 

Irrigation System

Small Scale Irrigation 76            457,635.00             11,440.00               469,075.00 7/6/2015 8/26/2016 Completed

REGION IV-A [CALABARZON] Water Well Drilling for Irrigation Small Scale Irrigation 93            397,892.00             10,000.00               407,892.00 8/4/2015 2/25/2016 Completed



REGION IV-A [CALABARZON] Improvement of Hanging Bridge Bridge (may include box culvert/ 

drainage as a component of bridge)

93            490,807.00             10,000.00               500,807.00 9/15/2015 10/25/2015 Completed

REGION IV-A [CALABARZON] Improvement of Pathway w/Street- 

Solar Panel

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

577         1,309,951.00             10,000.00            1,319,951.00 10/19/2015 1/17/2016 Completed

REGION IV-A [CALABARZON] Electrification Street Light - Solar 

Panel

Electrification / Lighting 250            541,359.00             10,000.00               551,359.00 7/6/2015 8/22/2015 Completed

REGION IV-A [CALABARZON] Electrification: Street Light - (Solar 

Panel)

Electrification / Lighting 102            353,166.00             10,000.00               363,166.00 7/9/2015 7/24/2015 Completed

REGION IV-A [CALABARZON] Construction of Concrete Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

200            487,436.00             10,000.00               497,436.00 5/22/2015 8/28/2015 Completed

REGION IV-A [CALABARZON] Water Well Drilling for Irrigation Small Scale Irrigation 29            246,042.00             10,000.00               256,042.00 8/9/2015 3/18/2016 Completed

REGION IV-A [CALABARZON] REPAIR OF HANGING BRIDGE Bridge (may include box culvert/ 

drainage as a component of bridge)

147            536,366.00             10,000.00               546,366.00 10/19/2015 3/17/2016 Completed

REGION IV-A [CALABARZON] Improvement of FMR w/ Stone 

Masonry Slope Protection

Road (may include box 

culvert/drainage as a component for 

road)

157            354,030.00             12,050.00               366,080.00 5/25/2015 6/16/2015 Completed

REGION IV-A [CALABARZON] Improvement of Evacuation Center Community Center / Multi-Purpose 

Bldg

121            374,854.00             49,275.60               424,129.60 7/27/2015 2/20/2016 Completed

REGION IV-A [CALABARZON] 1 unit Water Well Drilling Water System 136            103,690.00             10,000.00               113,690.00 9/10/2015 4/1/2016 Completed

REGION IV-A [CALABARZON] Street Light - Solar Panel Electrification / Lighting 136            258,730.00               258,730.00 8/18/2015 11/19/2015 Completed

REGION IV-A [CALABARZON] Repair of Barangay Road w/ 

Masonry Line Canal

Road (may include box 

culvert/drainage as a component for 

road)

402            962,097.00           157,850.00            1,119,947.00 5/19/2015 7/22/2015 Completed

REGION IV-A [CALABARZON] INSTALLATION OF SOLAR POWER 

LIGHTING

Electrification / Lighting 91            354,896.00             10,000.00               364,896.00 10/10/2015 11/7/2015 Completed

REGION IV-A [CALABARZON] Construction of Sea Wall Seawall 172            331,430.00             17,350.00               348,780.00 7/16/2015 9/19/2015 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Hall Barangay Hall 521            717,983.00             25,550.00               743,533.00 4/25/2015 7/21/2015 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Hall Barangay Hall 76            544,192.00             26,520.00               570,712.00 3/9/2015 5/13/2015 Completed

REGION IV-A [CALABARZON] Concreting of Farm to Market Road Road (may include box 

culvert/drainage as a component for 

road)

201            988,681.00             36,100.00            1,024,781.00 3/7/2015 5/9/2015 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Hall Barangay Hall 319         1,296,634.00             76,450.00            1,373,084.00 6/18/2015 10/27/2015 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Hall Barangay Hall 76            381,529.00             22,050.00               403,579.00 6/25/2015 9/15/2015 Completed

REGION IV-A [CALABARZON] Repair/Improvement of 4 Classroom School Building 231            865,114.00             39,600.00               904,714.00 3/7/2015 6/1/2015 Completed

REGION IV-A [CALABARZON] Construction of Barangay Health 

Station

Health Station 200            883,390.00             54,600.00               937,990.00 3/16/2015 6/23/2015 Completed

REGION IV-A [CALABARZON] Construction of Retaining Wall Riprap Wall / Slope Protection / 

Erosion Control

203            815,298.00             20,800.00               836,098.00 7/6/2015 10/2/2015 Completed

REGION IV-A [CALABARZON] Repair/Improvement of Barangay 

Hall

Barangay Hall 179            543,281.00             20,300.00               563,581.00 4/27/2015 6/9/2015 Completed

REGION IV-A [CALABARZON] Improvement of Barangay Hall Barangay Hall 71            439,427.00             22,600.00               462,027.00 3/3/2015 4/28/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

162            653,694.00             45,450.00               699,144.00 3/6/2015 5/23/2015 Completed



REGION IV-A [CALABARZON] Improvement/Extension of Barangay 

Hall

Barangay Hall 101            570,279.00             41,200.00               611,479.00 3/2/2015 5/8/2015 Completed

REGION IV-A [CALABARZON] Construction of Retaining Wall Riprap Wall / Slope Protection / 

Erosion Control

107            600,268.00           126,900.00               727,168.00 7/16/2015 10/27/2015 Completed

REGION IV-A [CALABARZON] Construction of River Protection Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

44            544,583.00             16,850.00               561,433.00 3/11/2015 4/23/2015 Completed

REGION IV-A [CALABARZON] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

49            745,061.00             60,300.00               805,361.00 3/13/2015 9/26/2015 Completed

REGION IV-A [CALABARZON] Construction of River Protection 

With Safety Fence

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

123            617,017.00             14,350.00               631,367.00 3/11/2015 9/28/2015 Completed

REGION IV-A [CALABARZON] Construction of Chapel Church / Chapel / Congregation 

Building

178            526,625.00             36,885.00               563,510.00 5/18/2015 10/16/2015 Completed

REGION IV-A [CALABARZON] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

123            662,538.00             46,000.00               708,538.00 3/1/2015 9/30/2015 Completed

REGION IV-A [CALABARZON] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

178            455,265.00             11,000.00               466,265.00 3/13/2015 4/23/2015 Completed

REGION IV-A [CALABARZON] Construction of Spillway w/ Slope 

Protection

Spillway / Overflow Bridge 39            580,913.00             10,550.00               591,463.00 3/13/2015 6/14/2015 Completed

REGION IV-A [CALABARZON] Construction of River Protection Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

33            383,479.00               9,250.00               392,729.00 3/13/2015 4/23/2015 Completed

REGION IV-A [CALABARZON] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

82            808,279.00             18,900.00               827,179.00 3/13/2015 7/10/2015 Completed

REGION IV-A [CALABARZON] Water Supply System ( Level I ) Water System 94            361,393.00             13,400.00               374,793.00 8/31/2015 9/26/2015 Completed

REGION IV-A [CALABARZON] Construction of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

78            350,203.00             14,450.00               364,653.00 9/17/2015 2/19/2016 Completed

REGION IV-A [CALABARZON] CONCRETING OF RURAL ACCESS 

ROAD

Road (may include box 

culvert/drainage as a component for 

road)

147            351,580.00               9,650.00               361,230.00 6/8/2015 6/27/2015 Completed

REGION IV-A [CALABARZON] Installation of Solar Street Lights Electrification / Lighting 53            177,056.00                  250.00               177,306.00 9/5/2015 12/6/2015 Completed

REGION IV-A [CALABARZON] Repair of Day Care Center Day Care Center 101            299,042.00             74,098.00               373,140.00 4/6/2015 5/14/2015 Completed

REGION IV-A [CALABARZON] Construction of Shallow Well Water System 194            403,587.00             18,950.00               422,537.00 7/8/2015 8/25/2015 Completed



REGION IV-A [CALABARZON] Improvement of Flood Control Outlet Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            397,105.00             10,000.00               407,105.00 9/8/2015 10/10/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

509            970,074.00             16,400.00               986,474.00 7/9/2015 12/20/2015 Completed

REGION IV-A [CALABARZON] Construction of Open Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

509            345,051.00             19,910.00               364,961.00 6/22/2015 11/7/2015 Completed

REGION IV-A [CALABARZON] Improvement of Two Units 

Reinforced Concrete Footbridge

Bridge (may include box culvert/ 

drainage as a component of bridge)

211            774,632.00             28,150.00               802,782.00 8/9/2015 4/5/2016 Completed

REGION IV-A [CALABARZON] Water Supply System Level I Water System 171            393,740.00             14,100.00               407,840.00 7/27/2015 8/25/2015 Completed

REGION IV-A [CALABARZON] Installation of Solar Streetlights Electrification / Lighting 144            449,784.00               2,600.00               452,384.00 7/15/2015 12/9/2015 Completed

REGION IV-A [CALABARZON] Construction of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

100            407,594.00             14,450.00               422,044.00 9/2/2015 2/17/2016 Completed

REGION IV-A [CALABARZON] Construction of Street Light Electrification / Lighting 206            566,941.00             21,400.00               588,341.00 7/6/2015 2/25/2016 Completed

REGION IV-A [CALABARZON] Construction of Pathway with 

Concrete Canal and Earth Canal

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

90            413,533.00             20,100.00               433,633.00 4/6/2015 5/22/2015 Completed

REGION IV-A [CALABARZON] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

170            513,175.00             20,200.00               533,375.00 6/18/2015 7/29/2015 Completed

REGION IV-A [CALABARZON] Concreting of Barangay Road Road (may include box 

culvert/drainage as a component for 

road)

190            573,809.00             17,950.00               591,759.00 6/30/2015 8/1/2015 Completed

REGION IV-A [CALABARZON] Improvement of Multi Purpose Hall Community Center / Multi-Purpose 

Bldg

104            424,766.00             43,932.00               468,698.00 9/23/2015 11/6/2015 Completed

REGION IV-A [CALABARZON] Construction of Day Care Center Day Care Center 100            516,765.00           241,586.00               758,351.00 4/6/2015 7/11/2015 Completed

REGION IV-A [CALABARZON] Repair of Day Care Center Day Care Center 188            472,997.00               9,300.00               482,297.00 4/27/2015 3/10/2016 Completed

REGION IV-A [CALABARZON] Repair/Improvement of Barangay 

Hall

Barangay Hall 216            300,666.00               5,250.00               305,916.00 4/27/2015 5/25/2015 Completed

REGION IV-A [CALABARZON] Construction of Open Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

125            391,579.00             18,850.00               410,429.00 6/22/2015 8/6/2015 Completed

REGION IV-A [CALABARZON] Construction of Reinforced Concrete 

Foodbridge

Bridge (may include box culvert/ 

drainage as a component of bridge)

116            379,784.00             28,250.00               408,034.00 6/10/2015 8/3/2015 Completed

REGION IV-A [CALABARZON] Constuction of Reinforced Concrete 

Footbridge

Bridge (may include box culvert/ 

drainage as a component of bridge)

82            317,896.00             14,500.00               332,396.00 6/1/2015 7/16/2015 Completed



REGION IV-A [CALABARZON] Construction of Flood Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

87            404,828.00             11,400.00               416,228.00 9/18/2015 3/21/2016 Completed

REGION IV-A [CALABARZON] Installation of Solar Electrification Electrification / Lighting 79            342,665.00               2,200.00               344,865.00 7/28/2015 12/7/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

147         1,010,081.41             12,218.59            1,022,300.00 6/16/2015 9/18/2015 Completed

REGION IV-A [CALABARZON] Construction of Level II Gravity Fed 

Water Supply System

Water System 700         3,030,695.06             95,440.94            3,126,136.00 10/12/2015 3/30/2016 Completed

REGION IV-A [CALABARZON] Construction of   Community   

Center

Community Center / Multi-Purpose 

Bldg

895         1,802,990.43             51,792.57            1,854,783.00 6/29/2015 10/10/2015 Completed

REGION IV-A [CALABARZON] Rip Rapping of Puyay River Riprap Wall / Slope Protection / 

Erosion Control

521         2,040,874.50             21,125.50            2,062,000.00 6/30/2015 2/12/2016 Completed

REGION IV-A [CALABARZON] Rip Rapping of  Puyay  River  in  

Purok   Bagong   Lipunan

Riprap Wall / Slope Protection / 

Erosion Control

148            980,984.68               8,715.32               989,700.00 6/30/2015 10/31/2015 Completed

REGION IV-A [CALABARZON] Construction of Level II Gravity Fed 

Water Supply System

Water System 180         1,944,750.97             74,134.03            2,018,885.00 9/28/2015 2/26/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

949         2,624,022.95             32,780.05            2,656,803.00 7/27/2015 1/13/2016 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slopes FMR 

w/ Stone Masonry Line Canal

Road (may include box 

culvert/drainage as a component for 

road)

327            837,106.00             12,400.00               849,506.00 3/26/2015 6/5/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

348         1,389,512.00               5,800.00            1,395,312.00 3/24/2015 11/24/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slopes FMR Road (may include box 

culvert/drainage as a component for 

road)

100            987,731.00               7,600.00               995,331.00 3/23/2015 12/11/2015 Completed

REGION IV-A [CALABARZON] Concreting of Farm to Market Road Road (may include box 

culvert/drainage as a component for 

road)

404         1,660,510.00             12,400.00            1,672,910.00 8/15/2015 12/4/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center 

with Embankment 

Community Center / Multi-Purpose 

Bldg

407         1,578,476.00             14,000.00            1,592,476.00 7/20/2015 2/15/2016 Completed

REGION IV-A [CALABARZON] Concreting of Pathway w/ 1 unit 

culvert

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

343         1,244,581.00             18,350.00            1,262,931.00 5/14/2015 10/23/2015 Completed

REGION IV-A [CALABARZON] Construction of Spillway w/ Pathway Spillway / Overflow Bridge 216         1,850,659.00             35,785.00            1,886,444.00 5/8/2015 1/4/2016 Completed

REGION IV-A [CALABARZON] Construction of  Barangay Health 

Station with Embankment and CHB 

Line Canal

Health Station 201         1,058,688.00               7,600.00            1,066,288.00 3/25/2015 2/29/2016 Completed

REGION IV-A [CALABARZON] Construction of Barangay Health 

Station (BHS)with embankment and 

pathway

Health Station 433         1,349,183.00               5,200.00            1,354,383.00 6/29/2015 11/21/2015 Completed

REGION IV-A [CALABARZON] Construction of Farm to Market 

Road

Road (may include box 

culvert/drainage as a component for 

road)

296         1,224,246.00             15,000.00            1,239,246.00 8/11/2015 1/8/2016 Completed

REGION IV-A [CALABARZON] Construction of Barangay Health 

Station with Embankment

Health Station 216            883,696.00             21,000.00               904,696.00 3/24/2015 9/23/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope FMR 

with 1 Unit RCPC

Road (may include box 

culvert/drainage as a component for 

road)

420         1,050,379.00             12,800.00            1,063,179.00 3/26/2015 5/11/2015 Completed

REGION IV-A [CALABARZON] Improvement of Spillway with 

Retaining Wall

Spillway / Overflow Bridge 319         1,125,357.00               3,300.00            1,128,657.00 7/13/2015 11/30/2015 Completed



REGION IV-A [CALABARZON] Construction of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

57            786,664.00               4,400.00               791,064.00 7/7/2015 1/4/2016 Completed

REGION IV-A [CALABARZON] Construction of Water System Level 

II

Water System 497         1,485,526.00               4,474.00            1,490,000.00 10/19/2015 2/13/2016 Completed

REGION IV-A [CALABARZON] Construction of Box Culvert and 

Stone Masonry Line Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

431         1,427,274.00               7,800.00            1,435,074.00 6/2/2015 1/8/2016 Completed

REGION IV-A [CALABARZON] Construction of 2 Classroom 

Elementary School Building

School Building 429         1,205,131.00             19,100.00            1,224,231.00 6/29/2015 10/15/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

400         1,075,537.00               5,200.00            1,080,737.00 5/12/2015 11/23/2015 Completed

REGION IV-A [CALABARZON] Construction of Multi-purpose Center Community Center / Multi-Purpose 

Bldg

429         1,564,491.00               5,600.00            1,570,091.00 7/20/2015 11/7/2015 Completed

REGION IV-A [CALABARZON] Improvement of Access Road Road (may include box 

culvert/drainage as a component for 

road)

327         1,560,053.00               7,400.00            1,567,453.00 8/17/2015 12/15/2015 Completed

REGION IV-A [CALABARZON] Construction of  Community Center Community Center / Multi-Purpose 

Bldg

523         1,178,627.00             20,000.00            1,198,627.00 6/2/2015 11/28/2015 Completed

REGION IV-A [CALABARZON] Construction of Level II Gravity Fed 

Water System

Water System 132         1,842,820.00             95,971.00            1,938,791.00 10/19/2015 2/12/2016 Completed

REGION IV-A [CALABARZON] Construction of Health Station with 

Birthing Home

Health Station 1035         1,981,680.00           112,992.00            2,094,672.00 3/18/2015 10/12/2015 Completed

REGION IV-A [CALABARZON] Construction of Critical Section FMR 

w/ Stone Masonry Canal

Road (may include box 

culvert/drainage as a component for 

road)

933         1,728,709.00             92,600.00            1,821,309.00 4/10/2015 10/30/2015 Completed

REGION IV-A [CALABARZON] Construction of Stone Masonry Line 

Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

551         1,164,113.00             67,850.00            1,231,963.00 5/25/2015 11/6/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

835         1,964,305.00           120,000.00            2,084,305.00 5/18/2015 11/14/2015 Completed

REGION IV-A [CALABARZON] Construction of Level II Gravity Fed 

Water System

Water System 120         1,621,083.00             50,500.00            1,671,583.00 10/14/2015 4/15/2016 Completed

REGION IV-A [CALABARZON] Construction of Level II Gravity Fed 

Water System

Water System 100         1,278,259.00           201,300.00            1,479,559.00 9/29/2015 4/15/2016 Completed

REGION IV-A [CALABARZON] Extension of Electrical Power Main 

Line

Electrification / Lighting 404         1,802,699.00           679,549.00            2,482,248.00 5/14/2015 10/15/2015 Completed

REGION IV-A [CALABARZON] Construction of Level II Gravity Fed 

Water System

Water System 264         1,426,733.00           616,500.00            2,043,233.00 10/12/2015 4/15/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

869         1,711,159.00           115,000.00            1,826,159.00 5/19/2015 10/15/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

1366         2,618,319.00           320,000.00            2,938,319.00 6/17/2015 1/30/2016 Completed

REGION IV-A [CALABARZON] Construction of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

650         1,020,406.00             20,500.00            1,040,906.00 8/17/2015 3/20/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

709         1,416,747.00             20,000.00            1,436,747.00 7/6/2015 3/23/2016 Completed

REGION IV-A [CALABARZON] Construction of Farm to Market 

Road with Spillway

Road (may include box 

culvert/drainage as a component for 

road)

321         1,805,674.00           269,000.00            2,074,674.00 7/22/2015 11/28/2015 Completed



REGION IV-A [CALABARZON] Improvement of Farm to Market 

Road With Stone Masonry Canal & 

Cross Drain

Road (may include box 

culvert/drainage as a component for 

road)

620         1,438,667.00             50,000.00            1,488,667.00 3/24/2015 5/25/2015 Completed

REGION IV-A [CALABARZON] Repair/Improvement of Drainage 

Canal with Construction of Covered 

Line Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

139            768,184.00             56,816.00               825,000.00 3/18/2015 5/17/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

295            901,489.00           160,794.80            1,062,283.80 5/11/2015 10/21/2015 Completed

REGION IV-A [CALABARZON] Repair/ Improvement of Barangay 

Hall

Barangay Hall 258            616,409.00             31,591.00               648,000.00 5/18/2015 10/15/2015 Completed

REGION IV-A [CALABARZON] Construction of Pathway with Stone 

Masonry for Side Protection

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

57            909,682.00             78,318.00               988,000.00 3/10/2015 9/30/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope FMR w/ 

Stone Masonry Line Canal

Road (may include box 

culvert/drainage as a component for 

road)

108            483,674.00             50,326.00               534,000.00 5/20/2015 9/30/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope FMR w/ 

Stone Masonry Line Canal

Road (may include box 

culvert/drainage as a component for 

road)

159            642,765.00             34,735.00               677,500.00 3/26/2015 6/5/2015 Completed

REGION IV-A [CALABARZON] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

151            591,584.00             94,416.00               686,000.00 3/18/2015 6/23/2015 Completed

REGION IV-A [CALABARZON] Construction of 1unit One CL 

Elementary School Building

School Building 73            499,261.00             65,739.00               565,000.00 3/23/2015 1/30/2016 Completed

REGION IV-A [CALABARZON] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

58            409,159.00           123,841.00               533,000.00 3/23/2015 5/7/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope FMR w/ 

Stone Masonry Line Canal

Road (may include box 

culvert/drainage as a component for 

road)

175            718,500.00             56,500.00               775,000.00 3/22/2015 12/22/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Section FMR Road (may include box 

culvert/drainage as a component for 

road)

174            658,078.00             38,922.00               697,000.00 3/18/2015 4/9/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

150            546,143.00           152,830.60               698,973.60 5/25/2015 12/22/2015 Completed

REGION IV-A [CALABARZON] Construction of Pathway w/ Stone 

Masonry for Slide Protection

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

94            508,661.00             49,339.00               558,000.00 4/10/2015 9/30/2015 Completed

REGION IV-A [CALABARZON] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

398         1,332,047.00             56,200.00            1,388,247.00 7/6/2015 11/28/2015 Completed

REGION IV-A [CALABARZON] Construction of Slope Protection Riprap Wall / Slope Protection / 

Erosion Control

61            847,751.00             13,249.00               861,000.00 9/30/2015 10/31/2015 Completed

REGION IV-A [CALABARZON] Water Well Drilling Water System for validation            728,280.00             14,720.00               743,000.00 10/26/2015 2/12/2016 Completed

REGION IV-A [CALABARZON] Regravelling of Farm to Market Road Road (may include box 

culvert/drainage as a component for 

road)

195            573,133.00             70,867.00               644,000.00 3/23/2015 5/19/2015 Completed



REGION IV-A [CALABARZON] Construction of 1 Unit One- 

Classroom Elementary School 

Building and Replacement of Ceiling 

of One Classroom

School Building 72            902,096.00             15,904.00               918,000.00 5/18/2015 9/30/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope FMR Road (may include box 

culvert/drainage as a component for 

road)

120            458,625.00             26,375.00               485,000.00 9/23/2015 11/14/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope FMR w/ 

Repair / Improvement of Spillway

Road (may include box 

culvert/drainage as a component for 

road)

106            504,987.00             36,600.00               541,587.00 4/8/2015 7/16/2015 Completed

REGION IV-A [CALABARZON] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

102            526,805.00             38,695.00               565,500.00 4/6/2015 10/31/2015 Completed

REGION IV-A [CALABARZON] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

63            363,098.00             18,350.00               381,448.00 3/25/2015 5/23/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

for validation            827,112.00             72,888.00               900,000.00 9/7/2015 11/30/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope FMR Road (may include box 

culvert/drainage as a component for 

road)

126            574,485.00             37,100.00               611,585.00 12/13/2015 3/22/2016 Completed

REGION IV-A [CALABARZON] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

159            541,940.00             34,250.00               576,190.00 7/16/2015 8/12/2015 Completed

REGION IV-A [CALABARZON] Construction of One- Classroom 

Elementary School Building

School Building 22            769,025.00             74,975.00               844,000.00 4/6/2015 11/14/2015 Completed

REGION IV-A [CALABARZON] Construction of Barangay Health 

Station

Health Station 194            635,519.00             61,981.00               697,500.00 3/21/2015 10/15/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope FMR w/ 

Stone Masonry Line Canal

Road (may include box 

culvert/drainage as a component for 

road)

164            619,378.00             53,622.00               673,000.00 3/16/2015 11/30/2015 Completed

REGION IV-A [CALABARZON] Construction of River Control 

Protection

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation         1,295,466.00             35,534.00            1,331,000.00 6/8/2015 8/25/2015 Completed

REGION IV-A [CALABARZON] Construction of River Control 

Protection

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

220         1,049,368.00             30,632.00            1,080,000.00 1/19/2016 3/5/2016 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope FMR w/ 

RCPC and Stone Masonry Line 

Canal

Road (may include box 

culvert/drainage as a component for 

road)

145            751,240.00             29,210.00               780,450.00 7/15/2015 2/29/2016 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope FMR w/ 

Stone Masonry Line Canal

Road (may include box 

culvert/drainage as a component for 

road)

118            487,642.00             35,358.00               523,000.00 3/18/2015 9/30/2015 Completed

REGION IV-A [CALABARZON] Construction of Farm-to-Market 

Road

Road (may include box 

culvert/drainage as a component for 

road)

234            633,771.00           301,229.00               935,000.00 10/12/2015 12/30/2015 Completed

REGION IV-A [CALABARZON] Construction of 1 Unit One-

Classroom High School Building

School Building 22            721,059.00             38,941.00               760,000.00 4/6/2015 9/30/2015 Completed



REGION IV-A [CALABARZON] Construction of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

74            412,005.00             38,995.00               451,000.00 4/6/2015 5/16/2015 Completed

REGION IV-A [CALABARZON] Construction of Water Supply 

System

Water System 80            887,336.00             29,400.00               916,736.00 11/16/2015 3/31/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

919         1,251,173.00             38,827.00            1,290,000.00 6/6/2015 8/31/2015 Completed

REGION IV-A [CALABARZON] Repair/Improvement of Barangay 

Hall

Barangay Hall 245            477,541.00               7,459.00               485,000.00 8/10/2015 9/30/2015 Completed

REGION IV-A [CALABARZON] Construction of 1 Unit One-

Classroom Elementary School 

Building

School Building 20            531,804.00             25,500.00               557,304.00 10/27/2015 3/15/2016 Completed

REGION IV-A [CALABARZON] Construction of Spillway Spillway / Overflow Bridge 116            556,765.00             25,235.00               582,000.00 7/9/2015 1/28/2016 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope FMR w/ 

Stone Masonry Line Canal

Road (may include box 

culvert/drainage as a component for 

road)

254            626,392.00             56,608.00               683,000.00 5/18/2015 9/30/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

167            674,517.00             52,483.00               727,000.00 7/7/2015 9/30/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope FMR w/ 

Stone Masonry Line Canal

Road (may include box 

culvert/drainage as a component for 

road)

350            745,843.00             25,157.00               771,000.00 3/21/2015 7/16/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope FMR w/ 

Stone Masonry Line Canal

Road (may include box 

culvert/drainage as a component for 

road)

221            555,955.00             35,045.00               591,000.00 5/18/2015 9/30/2015 Completed

REGION IV-A [CALABARZON] Repair/Improvement of Church Church / Chapel / Congregation 

Building

81            384,052.00             40,948.00               425,000.00 6/29/2015 1/31/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

225            708,490.40             21,187.50               729,677.90 3/4/2015 12/30/2015 Completed

REGION IV-A [CALABARZON] Improvement of Multi-Purpose Hall Community Center / Multi-Purpose 

Bldg

187            539,163.20             10,983.50               550,146.70 5/11/2015 3/30/2016 Completed

REGION IV-A [CALABARZON] Construction of Potable Water 

System (Level II)

Water System 117            505,111.80             19,533.50               524,645.30 10/13/2015 12/29/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

116            445,567.60           109,336.25               554,903.85 6/10/2015 1/12/2016 Completed

REGION IV-A [CALABARZON] Improvement of Spillway and 

Construction of Slope Protection

Spillway / Overflow Bridge 165            566,529.60                  283.50               566,813.10 1/6/2016 6/21/2016 Completed

REGION IV-A [CALABARZON] Construction of 1 Unit CL 

Elementary School Building

School Building 45            773,643.80             59,473.75               833,117.55 3/2/2015 8/1/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

58            339,230.40             99,719.75               438,950.15 7/13/2015 3/31/2016 Completed

REGION IV-A [CALABARZON] Concreting of Critical Section Farm 

to Market Road with Earth Canal

Road (may include box 

culvert/drainage as a component for 

road)

89            481,095.20             24,451.25               505,546.45 6/15/2015 9/30/2015 Completed

REGION IV-A [CALABARZON] Improvement of Multi Purpose Hall Community Center / Multi-Purpose 

Bldg

145            571,652.70             15,733.50               587,386.20 6/22/2015 12/14/2015 Completed

REGION IV-A [CALABARZON] Water Drilling Water System 62            497,717.00                  251.25               497,968.25 10/9/2015 7/11/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

598         1,751,110.90                  675.00            1,751,785.90 9/24/2015 9/29/2016 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope FMR 

with Earth Canal

Road (may include box 

culvert/drainage as a component for 

road)

58            357,268.80             18,318.75               375,587.55 3/9/2015 7/29/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

320         1,258,599.20                  675.00            1,259,274.20 7/20/2015 5/18/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

120            808,952.80             25,370.75               834,323.55 3/16/2015 7/25/2015 Completed



REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

121            494,952.20             11,001.25               505,953.45 7/13/2015 11/30/2015 Completed

REGION IV-A [CALABARZON] Construction of Day Care Center Day Care Center 40            432,427.20             28,776.25               461,203.45 6/30/2015 9/30/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope FMR 

with Earth Canal

Road (may include box 

culvert/drainage as a component for 

road)

62            331,485.40             28,168.75               359,654.15 3/9/2015 7/25/2015 Completed

REGION IV-A [CALABARZON] Water Well Drilling Water System 233            618,808.00                  337.50               619,145.50 9/24/2015 5/13/2016 Completed

REGION IV-A [CALABARZON] Concreting of Critical Section Farm 

to Market Road with Earth Canal

Road (may include box 

culvert/drainage as a component for 

road)

153            611,732.40             31,087.50               642,819.90 7/29/2015 11/25/2015 Completed

REGION IV-A [CALABARZON] Water Well Drilling Water System 233            491,468.55                  393.75               491,862.30 2/8/2016 3/28/2016 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

117            484,618.70             33,951.25               518,569.95 5/25/2015 12/15/2015 Completed

REGION IV-A [CALABARZON] Repair/Improvement of Multi 

Purpose Hall

Community Center / Multi-Purpose 

Bldg

291            583,543.50             40,783.50               624,327.00 5/19/2015 11/30/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

198            683,906.70             25,837.50               709,744.20 3/2/2015 5/29/2016 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope Farm to 

Market Road with Earth Canal

Road (may include box 

culvert/drainage as a component for 

road)

94            411,102.50               5,202.50               416,305.00 3/4/2015 8/7/2015 Completed

REGION IV-A [CALABARZON] Repair/Improvement of One (1) Unit 

Two (2) Classroom Elementary 

School Building

School Building 342            944,304.20                  450.00               944,754.20 7/27/2015 12/8/2015 Completed

REGION IV-A [CALABARZON] Water Well Drilling Water System 151            578,016.70                  283.50               578,300.20 10/19/2015 3/31/2016 Completed

REGION IV-A [CALABARZON] Repair / Improvement of Barangay 

Hall

Barangay Hall 233            273,794.95               273,794.95 7/31/2015 5/20/2016 Completed

REGION IV-A [CALABARZON] Construction of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

189            646,805.70                  337.50               647,143.20 8/20/2015 1/20/2016 Completed

REGION IV-A [CALABARZON] Water Drilling with Jetmatic 

Pump/Hand Pump

Water System 129            397,797.40                  202.50               397,999.90 8/25/2015 12/14/2015 Completed

REGION IV-A [CALABARZON] Concreting of Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

69            228,638.20                  150.00               228,788.20 8/18/2015 10/15/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope Farm to 

Market Road with Earth Canal

Road (may include box 

culvert/drainage as a component for 

road)

84            397,601.90             14,420.50               412,022.40 3/6/2015 8/15/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope Farm to 

Market Road with Earth Canal

Road (may include box 

culvert/drainage as a component for 

road)

55            324,627.10             24,178.75               348,805.85 3/9/2015 10/15/2015 Completed

REGION IV-A [CALABARZON] Construction of Potable Water 

System (Level II)

Water System 86            347,467.10             25,168.75               372,635.85 8/27/2015 12/18/2015 Completed

REGION IV-A [CALABARZON] Concreting of Critical Slope Farm to 

Market Road with Earth Canal

Road (may include box 

culvert/drainage as a component for 

road)

62            403,615.50             30,742.50               434,358.00 6/30/2015 11/2/2015 Completed

REGION IV-A [CALABARZON] Construction of Community Center Community Center / Multi-Purpose 

Bldg

124            402,573.00             45,152.50               447,725.50 6/12/2015 2/5/2016 Completed

REGION IV-A [CALABARZON] Repair/Improvement of Barangay 

Hall

Barangay Hall 138            455,379.80             13,101.25               468,481.05 7/7/2015 4/29/2016 Completed

REGION IV-B [MIMAROPA] Concreting of Access Road w/ 

Concrete Line Canal

Road (may include box 

culvert/drainage as a component for 

road)

for validation         1,685,371.31             28,625.00            1,713,996.31 5/11/2015 7/11/2015 Completed



REGION IV-B [MIMAROPA] Construction of 1 Unit 3-Classroom 

Elementary School Building

School Building 156         1,900,795.56           158,192.73            2,058,988.29 4/27/2015 1/31/2016 Completed

REGION IV-B [MIMAROPA] Construction of 1 Unit 3-Classroom 

High School Building

School Building 0         2,229,717.98             14,000.00            2,243,717.98 5/18/2015 8/17/2015 Completed

REGION IV-B [MIMAROPA] Construction of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation         1,392,012.84            1,392,012.84 10/26/2015 12/14/2015 Completed

REGION IV-B [MIMAROPA] Construction of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

162         2,100,466.82            2,100,466.82 12/19/2015 3/23/2016 Completed

REGION IV-B [MIMAROPA] Concreting of Access Road w/ 

Concrete Line Canal

Road (may include box 

culvert/drainage as a component for 

road)

212         1,140,421.75             18,725.00            1,159,146.75 7/13/2015 9/12/2015 Completed

REGION IV-B [MIMAROPA] Construction of Environmental 

Protection/Spillway

Spillway / Overflow Bridge for validation         1,651,168.65             16,175.00            1,667,343.65 9/2/2015 11/27/2015 Completed

REGION IV-B [MIMAROPA] Construction of River Control Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

429         1,335,829.51            1,335,829.51 10/5/2015 12/31/2015 Completed

REGION IV-B [MIMAROPA] Construction of Day Care Center Day Care Center for validation            800,000.00           127,650.00               927,650.00 8/24/2015 12/31/2015 Completed

REGION IV-B [MIMAROPA] Improvement of Feeding Center Community Center / Multi-Purpose 

Bldg

for validation            200,000.00               1,500.00               201,500.00 9/21/2015 1/31/2016 Completed

REGION IV-B [MIMAROPA] Concreting of Access Road w/ 

Concrete Line Canal

Road (may include box 

culvert/drainage as a component for 

road)

for validation         1,058,585.89             16,625.00            1,075,210.89 7/20/2015 9/12/2015 Completed

REGION IV-B [MIMAROPA] Concreting of Access Road w/ 

Concrete Line Canal

Road (may include box 

culvert/drainage as a component for 

road)

532         1,665,204.79             23,925.00            1,689,129.79 7/13/2015 10/5/2015 Completed

REGION IV-B [MIMAROPA] Improvement of Access Road Road (may include box 

culvert/drainage as a component for 

road)

270            467,434.52             49,982.00               517,416.52 6/30/2015 7/23/2015 Completed

REGION IV-B [MIMAROPA] Improvement of 220 Linear Meter 

Access Road

Road (may include box 

culvert/drainage as a component for 

road)

for validation            644,097.38           286,478.00               930,575.38 7/6/2015 9/5/2015 Completed

REGION IV-B [MIMAROPA] Rehabilitation of Public Safety 

Center

Community Center / Multi-Purpose 

Bldg

for validation            426,905.28             62,556.48               489,461.76 6/9/2015 9/13/2015 Completed

REGION IV-B [MIMAROPA] REHABILITATION OF PUBLIC 

SAFETY CENTER

Community Center / Multi-Purpose 

Bldg

           403,205.09             41,560.00               444,765.09 7/6/2015 9/4/2017 Completed

REGION IV-B [MIMAROPA] CONSTRUCTION OF 1 UNIT 1 

CLASSROOM ELEMENTARY 

SCHOOL BUILDING

School Building 182            405,946.90             41,360.00               447,306.90 6/22/2015 6/30/2017 Completed

REGION IV-B [MIMAROPA] Rehabilitation of Gravity-Fed Potable 

Water System

Water System 0            472,061.46             30,000.00               502,061.46 2/15/2016 9/20/2016 Completed

REGION IV-B [MIMAROPA] Construction of Flood Control Dike Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            462,948.77               462,948.77 11/16/2015 1/13/2016 Completed

REGION IV-B [MIMAROPA] Rehabilitation of Evacuation Center Community Center / Multi-Purpose 

Bldg

257            522,167.07           184,016.00               706,183.07 10/16/2015 8/31/2016 Completed



REGION IV-B [MIMAROPA] Construction of Footbridge Bridge (may include box culvert/ 

drainage as a component of bridge)

0            668,205.37             21,102.00               689,307.37 7/6/2015 8/31/2016 Completed

REGION IV-B [MIMAROPA] Rehabilitation of Linear Canal with 

Cover

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

172            360,087.22             19,290.00               379,377.22 5/2/2016 6/18/2016 Completed

REGION IV-B [MIMAROPA] Rehabilitation of Linear Canal with 

Cover

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

104            301,506.22             13,700.00               315,206.22 11/23/2015 6/11/2016 Completed

REGION IV-B [MIMAROPA] Construction of Linear Canal with 

Cover

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            332,532.60             13,284.00               345,816.60 6/22/2015 11/21/2015 Completed

REGION IV-B [MIMAROPA] Construction of Linear Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            362,026.91             17,364.00               379,390.91 8/31/2015 11/7/2015 Completed

REGION IV-B [MIMAROPA] Improvement of Potable Water 

System, Level 2

Water System 577            648,084.19             66,290.00               714,374.19 4/8/2016 9/28/2016 Completed

REGION IV-B [MIMAROPA] Improvement of Seawall Seawall for validation            501,411.58             28,726.00               530,137.58 11/24/2015 2/13/2016 Completed

REGION IV-B [MIMAROPA] Improvement of Access Road Road (may include box 

culvert/drainage as a component for 

road)

365            488,288.46           228,143.00               716,431.46 7/13/2015 11/23/2015 Completed

REGION IV-B [MIMAROPA] Improvement of Access Road Road (may include box 

culvert/drainage as a component for 

road)

0            405,037.34           222,444.00               627,481.34 7/20/2015 8/31/2016 Completed

REGION IV-B [MIMAROPA] Construction of Access Road Road (may include box 

culvert/drainage as a component for 

road)

for validation            332,308.91           128,552.00               460,860.91 7/20/2015 8/15/2015 Completed

REGION IV-B [MIMAROPA] Rehabilitation of Pump Driven 

Potable Water System

Water System 610            673,188.38               673,188.38 3/1/2016 6/12/2016 Completed

REGION IV-B [MIMAROPA] Construction of Public Safety Center Community Center / Multi-Purpose 

Bldg

0            629,658.56             49,272.00               678,930.56 12/21/2015 6/12/2016 Completed

REGION IV-B [MIMAROPA] Rehabilitation of Public Safety 

Center

Community Center / Multi-Purpose 

Bldg

0            550,741.52           106,182.00               656,923.52 4/25/2016 8/31/2016 Completed

REGION IV-B [MIMAROPA] Rehabilitation of Potable Water 

System

Water System 0            820,140.73           100,000.00               920,140.73 2/1/2016 8/31/2016 Completed

REGION IV-B [MIMAROPA] Construction of Footbridge (Cable 

Wire)

Bridge (may include box culvert/ 

drainage as a component of bridge)

for validation            599,325.38             69,424.00               668,749.38 5/2/2016 7/2/2016 Completed

REGION IV-B [MIMAROPA] Improvement of Flood Control Dike Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

312            536,226.20           212,066.00               748,292.20 10/15/2015 8/28/2017 Completed

REGION IV-B [MIMAROPA] Improvement of Access Road Road (may include box 

culvert/drainage as a component for 

road)

660         1,013,243.96             53,502.00            1,066,745.96 10/20/2015 1/30/2016 Completed

REGION IV-B [MIMAROPA] Rehabilitation of Water System Water System 72            166,515.66               166,515.66 4/21/2015 5/6/2015 Completed

REGION IV-B [MIMAROPA] PURCHASE OF RESCUE VEHICLE Disaster Response / Rescue 

Equipment /Tools

336            506,233.71               506,233.71 3/7/2015 1/19/2016 Completed



REGION IV-B [MIMAROPA] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

475            813,623.54               813,623.54 4/8/2015 6/16/2015 Completed

REGION IV-B [MIMAROPA] CONSTRUCTION OF EVACUATION 

CENTER with Complete Facilities

Community Center / Multi-Purpose 

Bldg

150         1,608,734.92            1,608,734.92 5/4/2015 8/8/2015 Completed

REGION IV-B [MIMAROPA] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

278            771,657.54               771,657.54 4/6/2015 1/19/2016 Completed

REGION IV-B [MIMAROPA] Rehabilitation of School Fence Perimeter Fence 116            289,871.59               289,871.59 3/15/2015 4/25/2015 Completed

REGION IV-B [MIMAROPA] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

375            664,327.88               664,327.88 4/10/2015 11/2/2015 Completed

REGION IV-B [MIMAROPA] Construction of 0.20 km Pathway Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

109            263,052.15               263,052.15 4/20/2015 5/2/2015 Completed

REGION IV-B [MIMAROPA] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

328            870,953.50               870,953.50 4/14/2015 4/8/2016 Completed

REGION IV-B [MIMAROPA] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

70            791,235.66               791,235.66 4/6/2015 6/13/2015 Completed

REGION IV-B [MIMAROPA] Construction of Flood Control 

Structure

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

559         2,358,008.60            2,358,008.60 10/27/2015 2/10/2016 Completed

REGION IV-B [MIMAROPA] Rehabilitation of Level III Water 

System

Water System 291         1,045,081.73            1,045,081.73 9/14/2015 1/4/2016 Completed

REGION IV-B [MIMAROPA] Rehabilitation of Drainage System Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

383            868,604.61               868,604.61 10/12/2015 12/24/2015 Completed

REGION IV-B [MIMAROPA] Rehabilitation of Flood Control 

Structure

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

328            789,336.96               789,336.96 9/15/2015 12/5/2015 Completed

REGION IV-B [MIMAROPA] Construction of Rural Access Road Road (may include box 

culvert/drainage as a component for 

road)

186            646,156.22               646,156.22 10/12/2015 11/6/2015 Completed

REGION IV-B [MIMAROPA] Rehabilitation of Flood Control 

Structure

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            640,543.77               640,543.77 9/11/2015 12/10/2015 Completed

REGION IV-B [MIMAROPA] Rehabilitation of Water System Water System 257            511,536.39               511,536.39 11/23/2015 12/1/2015 Completed

REGION IV-B [MIMAROPA] Construction of 300 LM Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

91            430,878.63               430,878.63 8/4/2015 6/16/2016 Completed

REGION IV-B [MIMAROPA] Rehabilitation of Water System Water System 118            404,877.81               404,877.81 12/1/2015 3/18/2016 Completed

REGION IV-B [MIMAROPA] Construction of Line Canal at Purok 

6

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

126            271,748.87               271,748.87 7/20/2015 8/22/2015 Completed



REGION IV-B [MIMAROPA] Construction of Drainage System 

(RCPC)

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

136            191,752.87               191,752.87 11/23/2015 1/29/2016 Completed

REGION IV-B [MIMAROPA] Construction of Line Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            178,925.78               178,925.78 4/8/2015 12/4/2015 Completed

REGION IV-B [MIMAROPA] Improvement of Access Road at 

Purok III

Road (may include box 

culvert/drainage as a component for 

road)

1646            733,103.27           187,900.00               921,003.27 6/29/2015 2/18/2016 Completed

REGION IV-B [MIMAROPA] Improvement of Access Road from 

Zone I to Zone III

Road (may include box 

culvert/drainage as a component for 

road)

811         1,057,592.75           109,070.00            1,166,662.75 7/20/2015 10/5/2015 Completed

REGION IV-B [MIMAROPA] Improvement of Access Road Road (may include box 

culvert/drainage as a component for 

road)

523         1,881,196.36             75,160.00            1,956,356.36 6/18/2015 12/16/2015 Completed

REGION IV-B [MIMAROPA] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

958         1,691,039.76           170,946.00            1,861,985.76 6/28/2015 2/7/2017 Completed

REGION IV-B [MIMAROPA] Construction of Evacuation Center Community Center / Multi-Purpose 

Bldg

958         1,158,519.56             23,100.00            1,181,619.56 7/28/2015 10/30/2016 Completed

REGION IV-B [MIMAROPA] Improvement of Access Road Road (may include box 

culvert/drainage as a component for 

road)

717         1,014,491.57             22,000.00            1,036,491.57 7/6/2015 10/24/2016 Completed

REGION IV-B [MIMAROPA] Improvement of Access Road Road (may include box 

culvert/drainage as a component for 

road)

1646         3,441,776.73             59,900.00            3,501,676.73 7/29/2015 1/26/2016 Completed

REGION IV-B [MIMAROPA] PROVISION OF GENERATOR SET 

FOR DISASTER PREPAREDNESS

Electrification / Lighting 81            147,582.04               147,582.04 4/7/2015 5/27/2015 Completed

REGION IV-B [MIMAROPA] PROVISION OF GENERATOR SET 

FOR DISASTER PREPAREDNESS

Electrification / Lighting 85            147,919.80               147,919.80 4/7/2015 5/27/2015 Completed

REGION IV-B [MIMAROPA] Concreting of 548sq.m. Access 

Road with Grouted Riprap

Road (may include box 

culvert/drainage as a component for 

road)

346         1,249,950.02            1,249,950.02 5/4/2015 12/31/2015 Completed

REGION IV-B [MIMAROPA] Construction of 1,650 sq.m access 

road to evacuation center wit 

grouted rip-rap

Road (may include box 

culvert/drainage as a component for 

road)

469         2,572,379.70            2,572,379.70 8/17/2015 8/15/2016 Completed

REGION IV-B [MIMAROPA] Purchase and Installation of Solar 

Panel to Include all Accessories for 

Disaster Preparedness

Electrification / Lighting 175            126,120.40             49,946.60               176,067.00 4/22/2015 5/15/2015 Completed

REGION IV-B [MIMAROPA] Purchase and Installation of Solar 

Panel to Include all Accessories for 

Disaster Preparedness

Electrification / Lighting 218            440,547.08               440,547.08 4/22/2015 5/28/2015 Completed

REGION IV-B [MIMAROPA] Purchase and Installation of Solar 

Panel to Include Establishment of 30 

street lights and all Accessories for 

Disaster Preparedness

Electrification / Lighting 185         1,022,889.15            1,022,889.15 5/18/2015 11/20/2015 Completed

REGION IV-B [MIMAROPA] Reconstruction/Rehabilitation of 100 

ln.m. Seawall

Seawall 552         3,255,969.84            3,255,969.84 7/4/2015 10/4/2015 Completed



REGION IV-B [MIMAROPA] PROVISION OF GENERATOR SET 

FOR DISASTER PREPAREDNESS

Electrification / Lighting 114            110,832.25               110,832.25 4/7/2015 5/20/2015 Completed

REGION IV-B [MIMAROPA] PROVISION OF GENERATOR SET 

FOR DISASTER PREPAREDNESS

Electrification / Lighting 82            147,919.80               147,919.80 4/7/2015 5/27/2015 Completed

REGION IV-B [MIMAROPA] Purchase and Installation of Solar 

Panel to Include all Accessories for 

Disaster Preparedness

Electrification / Lighting 30              98,672.48             30,042.52               128,715.00 4/22/2015 5/15/2015 Completed

REGION IV-B [MIMAROPA] BARANGAY ECOLOGICAL AND 

SOLID WASTE MANAGEMENT 

THROUGH PROVISION OF 1 UNIT 

GARBAGE TRUCK WITH 12 UNIT 

OF GARBAGE BIN

Solid Waste Management Facilities 504         1,838,791.26                          -              1,838,791.26 5/1/2015 12/31/2015 Completed

REGION IV-B [MIMAROPA] Reconstruction and Rehabilitation of 

97lm Sea Wall

Seawall 2122         3,244,851.63            3,244,851.63 7/30/2015 12/31/2015 Completed

REGION IV-B [MIMAROPA] Construction of 242 LM Drainage 

Canal

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

439         1,545,505.43               5,285.00            1,550,790.43 7/21/2015 6/24/2016 Completed

REGION IV-B [MIMAROPA] Repair of 9 Elementary Classrooms School Building for validation            449,604.44             12,050.00               461,654.44 6/22/2015 12/23/2015 Completed

REGION IV-B [MIMAROPA] Repair of 3 CL Elementary 

Classroom & Covered Stage

School Building 302            471,339.22             12,600.00               483,939.22 5/20/2015 3/25/2016 Completed

REGION IV-B [MIMAROPA] Repair of Multi - Purpose Building Community Center / Multi-Purpose 

Bldg

for validation            868,084.96             14,850.00               882,934.96 6/2/2015 12/23/2015 Completed

REGION IV-B [MIMAROPA] Repair of Barangay Hall Barangay Hall 335            532,073.43             15,050.00               547,123.43 6/23/2015 12/23/2015 Completed

REGION IV-B [MIMAROPA] Construction of 700LM Foot Trail in 

Sitio Tadlok to Sitio Banga

Footpath / Foot Trail / Access Trail 

(may include box culvert/drainage as a 

component for Footpath)

530         1,507,953.54             93,700.00            1,601,653.54 10/14/2015 7/6/2016 Completed

REGION IV-B [MIMAROPA] Improvement of 3.085km Baliwagan 

Road

Road (may include box 

culvert/drainage as a component for 

road)

669         2,863,033.34             32,245.00            2,895,278.34 8/26/2015 8/25/2016 Completed

REGION IV-B [MIMAROPA] Concreting of 0.5km FMR in Purok 

Santan to San Francisco

Road (may include box 

culvert/drainage as a component for 

road)

405         1,386,629.79           364,338.70            1,750,968.49 8/19/2015 7/8/2016 Completed

REGION IV-B [MIMAROPA] Construction of 1 Unit Box Culvert Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

337            774,312.67             21,058.00               795,370.67 7/31/2015 8/30/2016 Completed

REGION IV-B [MIMAROPA] Construction of 45LM Hanging 

Bridge

Bridge (may include box culvert/ 

drainage as a component of bridge)

573         1,393,281.68           354,200.00            1,747,481.68 6/2/2016 11/18/2016 Completed

REGION IV-B [MIMAROPA] Construction of 2 Units Box Culvert Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation         1,199,365.40             32,250.00            1,231,615.40 7/31/2015 8/15/2016 Completed



REGION IV-B [MIMAROPA] Improvement of 0.200 km FMR in 

Sitio Casuyan and 0.910 KM Sitio 

Talaba

Road (may include box 

culvert/drainage as a component for 

road)

for validation         1,317,203.00             41,465.00            1,358,668.00 9/15/2015 4/8/2016 Completed

REGION IV-B [MIMAROPA] Construction of 1 unit Box Culvert to 

Genero Road and 1 unit Box Culvert 

to Tabing-tabing to Lumlum Road

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

2136         1,070,130.08             31,600.00            1,101,730.08 9/9/2015 4/8/2016 Completed

REGION IV-B [MIMAROPA] Construction of Evacuation Center 

with Amenities

Community Center / Multi-Purpose 

Bldg

844         2,387,589.27           140,300.00            2,527,889.27 6/30/2015 3/31/2016 Completed

REGION IV-B [MIMAROPA] Rehabilitation of Seawall Seawall 547         2,226,784.72             41,150.00            2,267,934.72 9/23/2015 4/8/2016 Completed

REGION IV-B [MIMAROPA] Repair of RCPC in Zone 3 Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            316,630.92               316,630.92 7/15/2015 8/22/2015 Completed

REGION IV-B [MIMAROPA] Construction of Evacuation Center 

cum Multi-Purpose Hall

Community Center / Multi-Purpose 

Bldg

437            306,939.02               306,939.02 9/9/2015 10/7/2015 Completed

REGION IV-B [MIMAROPA] Construction of Evacuation Center 

cum Multi-Purpose Hall

Community Center / Multi-Purpose 

Bldg

334         4,813,658.65            4,813,658.65 3/1/2016 10/21/2016 Completed

REGION IV-B [MIMAROPA] Construction of 1 Unit 2 Classroom 

Multi-Purpose Elementary School 

Building

School Building for validation         1,052,723.06            1,052,723.06 9/26/2015 1/3/2017 Completed

REGION IV-B [MIMAROPA] Concreting of Puro Matapat Road Road (may include box 

culvert/drainage as a component for 

road)

998            819,490.05               819,490.05 10/15/2015 1/26/2016 Completed

REGION IV-B [MIMAROPA] Rehabilitation of Access Road in 

Sitio Magtanggol

Road (may include box 

culvert/drainage as a component for 

road)

3679         1,791,437.79             17,900.00            1,809,337.79 6/3/2015 10/20/2015 Completed

REGION IV-B [MIMAROPA] Rehabilitation of Access Road in 

Sitio Ilaya

Road (may include box 

culvert/drainage as a component for 

road)

200         2,101,273.40             18,700.00            2,119,973.40 6/6/2015 8/16/2015 Completed

REGION IV-B [MIMAROPA] Construction of 1 Classroom 

Building in Rosacara Elementary 

School

School Building 521            728,378.31             10,450.00               738,828.31 6/3/2015 9/15/2015 Completed

REGION IV-B [MIMAROPA] Rehabilitation of Access Road in 

Sitio Sta. Maria

Road (may include box 

culvert/drainage as a component for 

road)

1230         2,252,627.87             17,450.00            2,270,077.87 5/17/2015 7/13/2015 Completed

REGION IV-B [MIMAROPA] Rehabilitation of Access Road in 

Sitio Burol II

Road (may include box 

culvert/drainage as a component for 

road)

708         2,800,000.00             17,900.00            2,817,900.00 6/23/2015 10/18/2015 Completed

REGION IV-B [MIMAROPA] Rehabilitation of Access Road in 

Sitio Malaya

Road (may include box 

culvert/drainage as a component for 

road)

81         2,344,044.15               9,775.00            2,353,819.15 7/22/2015 12/31/2015 Completed

REGION IV-B [MIMAROPA] Construction of River Control in Sitio 

Badyang

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

44         1,786,909.78             24,875.00            1,811,784.78 8/10/2015 6/30/2016 Completed

REGION IV-B [MIMAROPA] Construction of Box Culvert in 

Malamig Creek

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

3070         2,347,693.90               9,775.00            2,357,468.90 8/17/2015 12/31/2015 Completed

REGION IV-B [MIMAROPA] Construction of 1 unit Evacuation 

Center

Community Center / Multi-Purpose 

Bldg

633            659,268.68           609,358.70            1,268,627.38 6/15/2015 3/13/2017 Completed



REGION IV-B [MIMAROPA] Improvement of Day Care Center Day Care Center 183            130,813.06               4,000.00               134,813.06 8/24/2015 9/12/2015 Completed

REGION IV-B [MIMAROPA] Construction of 2 units Evacuation 

Center

Community Center / Multi-Purpose 

Bldg

375         2,507,493.69             75,400.00            2,582,893.69 6/29/2015 2/15/2017 Completed

REGION IV-B [MIMAROPA] Construction of 1 unit Evacuation 

Center

Community Center / Multi-Purpose 

Bldg

675         1,138,983.25             34,200.00            1,173,183.25 6/22/2015 7/30/2017 Completed

REGION IV-B [MIMAROPA] Construction of 1 unit Evacuation 

Center

Community Center / Multi-Purpose 

Bldg

357         1,063,156.12             32,050.00            1,095,206.12 6/9/2015 6/1/2017 Completed

REGION IV-B [MIMAROPA] Improvement of Meeting Hall Community Center / Multi-Purpose 

Bldg

147            157,075.42               4,750.00               161,825.42 8/24/2015 9/15/2015 Completed

REGION IV-B [MIMAROPA] Construction of 1 Unit Evacuation 

Center

Community Center / Multi-Purpose 

Bldg

581         1,221,157.97             36,700.00            1,257,857.97 7/27/2015 2/28/2017 Completed

REGION IV-B [MIMAROPA] Improvement of Elementary School 

Building

School Building 346            244,509.90               7,350.00               251,859.90 6/29/2015 9/4/2015 Completed

REGION IV-B [MIMAROPA] Construction of 1 Unit Health Center Health Station 178            721,714.89             21,800.00               743,514.89 12/4/2015 6/11/2016 Completed

REGION IV-B [MIMAROPA] Construction of 1 unit Multi-purpose 

Hall

Community Center / Multi-Purpose 

Bldg

171            170,286.60               5,200.00               175,486.60 11/2/2015 3/15/2017 Completed

REGION IV-B [MIMAROPA] Improvement of Drainage Canal Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

318            295,562.17               9,000.00               304,562.17 7/7/2015 9/2/2015 Completed

REGION IV-B [MIMAROPA] IMPROVEMENT OF MULTI-

PURPOSE BUILDING

Community Center / Multi-Purpose 

Bldg

289            842,404.52             20,000.00               862,404.52 5/4/2015 12/31/2015 Completed

REGION IV-B [MIMAROPA] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

178            757,681.33             43,800.00               801,481.33 4/27/2015 12/31/2015 Completed

REGION IV-B [MIMAROPA] CONSTRUCTION OF BARANGAY 

HEALTH STATION BUILDING

Health Station 1489            889,543.15             13,450.00               902,993.15 4/28/2015 12/31/2015 Completed

REGION IV-B [MIMAROPA] CONSTRUCTION 1 UNIT 1 

CLASSROOM ELEMENTARY 

SCHOOL BUILDING

School Building 290            814,378.89             25,550.00               839,928.89 4/28/2015 12/31/2015 Completed

REGION IV-B [MIMAROPA] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

691         1,257,646.91             29,400.00            1,287,046.91 5/26/2015 12/31/2015 Completed

REGION IV-B [MIMAROPA] CONSTRUCTION OF EVACUATION 

CENTER

Community Center / Multi-Purpose 

Bldg

504         1,092,818.09             20,000.00            1,112,818.09 4/20/2015 12/31/2015 Completed

REGION IV-B [MIMAROPA] Improvement of Barangay Hall cum 

Multi Purpose Hall

Barangay Hall 214            702,951.57             27,200.00               730,151.57 7/13/2015 12/31/2015 Completed

REGION IV-B [MIMAROPA] Improvement of Barangay Access 

Road

Road (may include box 

culvert/drainage as a component for 

road)

264            778,181.64             16,050.00               794,231.64 4/23/2015 5/26/2015 Completed

REGION IV-B [MIMAROPA] Improvement of Barangay Hall cum 

Multi Purpose Hall

Barangay Hall 227            856,528.33             20,000.00               876,528.33 7/20/2015 3/21/2016 Completed

REGION IV-B [MIMAROPA] CONSTRUCTION OF SMALL 

WATER IMPOUNDING 

STRUCTURE WITH CONCRETE 

LINE CANAL

Flood Control / River Control (including 

Box Culvert/Drainage/Canal intended to 

reduce or prevent flooding)

for validation            893,356.89               9,600.00               902,956.89 4/13/2015 6/6/2015 Completed

REGION IV-B [MIMAROPA] CONSTRUCTION OF SLOPE 

PROTECTION

Riprap Wall / Slope Protection / 

Erosion Control

312            790,936.14             14,400.00               805,336.14 4/20/2015 6/8/2015 Completed

REGION IV-B [MIMAROPA] CONSTRUCTION OF MULTI-

PURPOSE BUILDING

Community Center / Multi-Purpose 

Bldg

447         1,097,537.47             20,000.00            1,117,537.47 4/20/2015 7/15/2015 Completed

REGION IV-B [MIMAROPA] CONSTRUCTION OF 1 UNIT 2 

CLASSROOM ELEMENTARY 

SCHOOL BUILDING

School Building 627         1,098,037.34           244,477.66            1,342,515.00 4/20/2015 7/14/2015 Completed




