



List of KALAHI-CIDSS Subprojects - IP-CDD
as of February 28, 2019

Region	Province	Municipality	Barangay	Cycle	Sub-Project Name	Project Type	KC Grant	LCC Amount	Estimated Total Project Cost	No. Of HHs	Date Started	Date of Completion	Physical Accomplishment (%)	Status
REGION XI [Davao Region]	COMPOSTELA VALLEY	NABUNTURAN (Capital)	TAGNOCON	Cycle 1	CONSTRUCTION OF TRIBAL HALL WITH AMENITIES	Community Center / Multi-Purpose Bldg	400,000.00	1,000.00	401,000.00					Not yet started
REGION XI [Davao Region]	COMPOSTELA VALLEY	NABUNTURAN (Capital)	MAINIT	Cycle 1	CONSTRUCTION OF TRIBAL HALL WITH AMENITIES	Community Center / Multi-Purpose Bldg	1,200,000.00	1,000.00	1,201,000.00		12/26/2018		80	On-going
REGION XI [Davao Region]	COMPOSTELA VALLEY	NABUNTURAN (Capital)	BUKAL	Cycle 1	CONSTRUCTION OF TRIBAL HALL WITH AMENITIES	Community Center / Multi-Purpose Bldg	400,000.00	1,000.00	401,000.00					Not yet started
REGION XI [Davao Region]	COMPOSTELA VALLEY	MAWAB	TUBORAN	Cycle 1	CONSTRUCTION OF TRIBAL HALL WITH AMENITIES	Community Center / Multi-Purpose Bldg	1,000,000.00	1,000.00	1,001,000.00					Not yet started
REGION XI [Davao Region]	COMPOSTELA VALLEY	MAWAB	NUEVO ILOCO	Cycle 1	PROVISION OF RICE MILL WITH STORAGE FACILITY	Pre & Post Harvest Facilities	1,000,000.00	1,000.00	1,001,000.00					Not yet started
REGION XI [Davao Region]	COMPOSTELA VALLEY	MARAGUSAN (SAN MARIAN)	MARAGUSAN (POB.)	Cycle 1	Construction of Mansaka Cultural Activity Center	Community Center / Multi-Purpose Bldg	2,000,000.00	1,000.00	2,001,000.00					Not yet started
REGION XI [Davao Region]	COMPOSTELA VALLEY	MABINI (DOÑA ALICIA)	DEL PILAR	Cycle 1	CONSTRUCTION OF MANSAKA MUNICIPAL TRIBAL HALL	Community Center / Multi-Purpose Bldg	2,000,000.00	1,000.00	2,001,000.00					Not yet started
REGION XI [Davao Region]	COMPOSTELA VALLEY	MACO	ELIZALDE (SOMIL)	Cycle 1	CONSTRUCTION OF IP MANSAKA CENTER	Community Center / Multi-Purpose Bldg	1,000,000.00	1,000.00	1,001,000.00					Not yet started
REGION XI [Davao Region]	COMPOSTELA VALLEY	MACO	LIBAY-LIBAY	Cycle 1	CONSTRUCTION OF BARAY PAGINDOWANAN(SCHOOL OF LIVING TRADITION BUILDING)	Training & Learning Center / Facility	1,000,000.00	1,000.00	1,001,000.00					Not yet started
REGION XI [Davao Region]	COMPOSTELA VALLEY	PANTUKAN	KINGKING (POB.)	Cycle 1	CONSTRUCTION OF TRAINING ACTIVITY CENTER	Training & Learning Center / Facility	2,000,000.00	1,000.00	2,001,000.00					Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	SAN ISIDRO	DACUDAO	Cycle 1	Construction of Libulongan Center	Community Center / Multi-Purpose Bldg	500,000.00		500,000.00					Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	SAN ISIDRO	DATU BALONG	Cycle 1	Construction of Libulongan Center	Community Center / Multi-Purpose Bldg	500,000.00		500,000.00					Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	SAN ISIDRO	MONTE DUJALI	Cycle 1	Construction of Libulongan Center	Community Center / Multi-Purpose Bldg	500,000.00		500,000.00					Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	SAN ISIDRO	PINAMUNO	Cycle 1	Construction of Libulongan Center	Community Center / Multi-Purpose Bldg	500,000.00		500,000.00					Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	KAPALONG	MAMACAO	Cycle 1	Construction of Day Center	Day Care Center	800,000.00		800,000.00					Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	KAPALONG	SUA-ON	Cycle 1	Construction of School Living Tradition	Training & Learning Center / Facility	1,000,000.00		1,000,000.00					Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	KAPALONG	FLORIDA	Cycle 1	Construction of School Living Tradition	Training & Learning Center / Facility	1,000,000.00		1,000,000.00					Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	KAPALONG	GUPITAN	Cycle 1	Construction of School Living Tradition	Training & Learning Center / Facility	1,000,000.00		1,000,000.00					Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	SANTO TOMAS	MAGWAWA	Cycle 1	Construction of School Living Tradition	Training & Learning Center / Facility	1,000,000.00		1,000,000.00					Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	SANTO TOMAS	SAN JOSE	Cycle 1	Construction of School Living Tradition	Training & Learning Center / Facility	1,000,000.00		1,000,000.00					Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	SANTO TOMAS	SAN JOSE	Cycle 1	Concreting of 100 linear meter Community Access Road	Road (may include box culvert/drainage as a component for road)	1,000,000.00		1,000,000.00					Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	TALAINGOD	DAGOHOY	Cycle 1	Construction of School Living Tradition	Training & Learning Center / Facility	1,000,000.00		1,000,000.00					Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	TALAINGOD	PALMA GIL	Cycle 1	Construction of School Living Tradition (Sitio Lumabag)	Training & Learning Center / Facility	1,000,000.00		1,000,000.00					Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	TALAINGOD	PALMA GIL	Cycle 1	Construction of School Living Tradition (Sitio Nasilaban)	Training & Learning Center / Facility	1,000,000.00		1,000,000.00					Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	TALAINGOD	PALMA GIL	Cycle 1	Construction of School Living Tradition (Sitio Natulinan)	Training & Learning Center / Facility	1,000,000.00		1,000,000.00					Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	TALAINGOD	SANTO NIÁ'O	Cycle 1	Construction of School Living Tradition (Sitio Cabadiangan)	Training & Learning Center / Facility	1,000,000.00		1,000,000.00					Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	TALAINGOD	SANTO NIÁ'O	Cycle 1	Construction of School Living Tradition (Sitio Mesolong)	Training & Learning Center / Facility	1,000,000.00		1,000,000.00					Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	TALAINGOD	SANTO NIÁ'O	Cycle 1	Skills Training and Capability Building for IKSP	Capability Building / Training / Feasibility Studies	600,000.00		600,000.00					Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	SANTO TOMAS	SAN JOSE	Cycle 1	Skills Training and Capability Building For IKSP	Capability Building / Training / Feasibility Studies	500,000.00		500,000.00					Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	SANTO TOMAS	MAGWAWA	Cycle 1	Skills Training and Capability Building For IKSP	Capability Building / Training / Feasibility Studies	500,000.00		500,000.00					Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	KAPALONG	FLORIDA	Cycle 1	Skills Training and Capability Building for IKSP	Capability Building / Training / Feasibility Studies	600,000.00		600,000.00					Not yet started

REGION XIII [Caraga]	AGUSAN DEL SUR	VERUELA	ANITAP	Cycle	Construction of One Unit Tribal Center	Community Center / Multi-Purpose Bldg	1,052,631.58	129,299.42	1,181,931.00		11/6/2018		70.20	On-going
REGION XIII [Caraga]	AGUSAN DEL SUR	VERUELA	BACAY II	Cycle	Construction of One Unit Tribal Center	Community Center / Multi-Purpose Bldg	1,052,631.58	114,299.42	1,166,931.00		10/26/2018		63.12	On-going
REGION XIII [Caraga]	AGUSAN DEL SUR	SANTA JOSEFA	AWAO	Cycle	Construction of One Unit Tribal Center	Community Center / Multi-Purpose Bldg	1,052,631.58	137,895.42	1,190,527.00		10/15/2018		96.70	On-going
REGION XIII [Caraga]	AGUSAN DEL SUR	VERUELA	BINONGAN	Cycle	Construction of One Unit Tribal Center	Community Center / Multi-Purpose Bldg	1,052,631.58	101,910.42	1,154,542.00		11/12/2018		81.32	On-going
REGION XIII [Caraga]	AGUSAN DEL SUR	VERUELA	CAIGANGAN	Cycle	Construction of One Unit Day Care Center	School Building	1,052,631.58	136,295.42	1,188,927.00		10/30/2018		37.10	On-going
REGION XIII [Caraga]	AGUSAN DEL SUR	VERUELA	CANDIIS	Cycle	Construction of One Unit Tribal Center	Community Center / Multi-Purpose Bldg	1,052,631.58	137,820.42	1,190,452.00		11/5/2018		90.29	On-going
REGION XIII [Caraga]	AGUSAN DEL SUR	VERUELA	DEL MONTE	Cycle	Construction of One Unit Tribal Center	Community Center / Multi-Purpose Bldg	1,052,631.58	129,749.42	1,182,381.00		11/15/2018		39.33	On-going
REGION XIII [Caraga]	AGUSAN DEL SUR	VERUELA	DON MATEO	Cycle	Construction of 530 Ln. M. Concrete Pathway with Double Barrel RCPC 36"	Footpath / Foot Trail / Access Trail (may include box culvert/drainage as a component for Footpath)	1,052,631.58	134,075.42	1,186,707.00		10/25/2018		10.10	On-going
REGION XIII [Caraga]	AGUSAN DEL SUR	VERUELA	KATIPUNAN	Cycle	Construction of One Unit Tribal Center	Community Center / Multi-Purpose Bldg	1,052,631.58	119,299.42	1,171,931.00		11/8/2018		79.50	On-going
REGION XIII [Caraga]	AGUSAN DEL SUR	VERUELA	LA FORTUNA	Cycle	Construction of One Unit Tribal Center	Community Center / Multi-Purpose Bldg	1,052,631.58	109,299.42	1,161,931.00	#####	10/8/2018	12/31/2018	100.00	Completed
REGION XIII [Caraga]	AGUSAN DEL SUR	VERUELA	LIMOT	Cycle	Construction of One Unit Tribal Center	Community Center / Multi-Purpose Bldg	1,052,631.58	129,299.42	1,181,931.00		12/1/2018		1.76	On-going
REGION XIII [Caraga]	AGUSAN DEL SUR	VERUELA	MASAYAN	Cycle	Construction of 530 Ln. M. Concrete Pathway with Double Barrel RCPC 18"	Footpath / Foot Trail / Access Trail (may include box culvert/drainage as a component for Footpath)	1,052,631.58	133,995.42	1,186,627.00		12/12/2018		46.32	On-going
REGION XIII [Caraga]	AGUSAN DEL SUR	VERUELA	SAWAGAN	Cycle	Construction of 12 Ln. M Steel Footbridge	Footpath / Foot Trail / Access Trail (may include box culvert/drainage as a component for Footpath)	1,052,631.58	87,665.42	1,140,297.00	#####	10/25/2018	12/28/2018	100.00	Completed
REGION XIII [Caraga]	AGUSAN DEL SUR	VERUELA	SAMPAGUITA	Cycle	Construction of One Unit Tribal Center	Community Center / Multi-Purpose Bldg	1,052,631.58	114,299.42	1,166,931.00		11/21/2018		45.60	On-going
REGION XIII [Caraga]	AGUSAN DEL SUR	SANTA JOSEFA	SAYON	Cycle	Construction of 4 Units Tribal Trading Post	Community Center / Multi-Purpose Bldg	1,052,631.58	171,871.42	1,224,503.00		10/26/2018		90.08	On-going
REGION XIII [Caraga]	AGUSAN DEL SUR	VERUELA	SANTA CRUZ	Cycle	Construction of One Unit Tribal Center	Community Center / Multi-Purpose Bldg	1,052,631.58	127,999.42	1,180,631.00		11/12/2018		73.60	On-going
REGION XIII [Caraga]	AGUSAN DEL SUR	VERUELA	SANTA EMELIA	Cycle	Construction of One Unit Day Care Center	School Building	1,052,631.58	91,585.42	1,144,217.00		12/6/2018		40.04	On-going
REGION XIII [Caraga]	AGUSAN DEL SUR	VERUELA	SISIMON	Cycle	Construction of One Unit Tribal Center	Community Center / Multi-Purpose Bldg	1,052,631.57	137,820.43	1,190,452.00		11/19/2018		61.40	On-going
REGION XIII [Caraga]	AGUSAN DEL SUR	VERUELA	SINOBONG	Cycle	Construction of One Unit Tribal Center	Community Center / Multi-Purpose Bldg	1,052,631.57	119,299.43	1,171,931.00		11/20/2018		66.10	On-going
REGION IX [Zamboanga Penins]	ZAMBOANGA SIBUGAY	TUNGAWAN	SANTO NIÑO	Cycle	Construction of Madrasa School	School Building	1,000,000.00		1,000,000.00					Not yet started
REGION IX [Zamboanga Penins]	ZAMBOANGA SIBUGAY	TUNGAWAN	SAN VICENTE	Cycle	Construction of Water System Level II (Pump Driven)	Water System	2,000,000.00		2,000,000.00					Not yet started
REGION IX [Zamboanga Penins]	ZAMBOANGA SIBUGAY	TUNGAWAN	LIBERTAD (POB.)	Cycle	Construction of Tribal Hall (Clustered subproject)	Tribal Housing / Core Shelter	3,000,000.00		3,000,000.00					Not yet started
REGION IX [Zamboanga Penins]	ZAMBOANGA SIBUGAY	TUNGAWAN	TIGBUCAY	Cycle	Construction of Water System Level II (Pump Driven)	Water System	2,000,000.00		2,000,000.00					Not yet started
REGION IX [Zamboanga Penins]	ZAMBOANGA SIBUGAY	PAYAO	NANAN	Cycle	Construction of Tribal Hall and Procurement of IP Instruments	Tribal Housing / Core Shelter	800,000.00		800,000.00		2/6/2019		40.00	On-going
REGION IX [Zamboanga Penins]	ZAMBOANGA SIBUGAY	PAYAO	UPPER SUMILONG	Cycle	Provision of Farm Implements	Pre & Post Harvest Facilities	850,000.00		850,000.00					Not yet started
REGION IX [Zamboanga Penins]	ZAMBOANGA SIBUGAY	PAYAO	BULACAN	Cycle	Construction of Tribal Hall and Procurement of IP Instruments	Tribal Housing / Core Shelter	800,000.00		800,000.00					Not yet started
REGION IX [Zamboanga Penins]	ZAMBOANGA SIBUGAY	PAYAO	CALAPE	Cycle	Construction of Solar Dryer with Warehouse	Pre & Post Harvest Facilities	700,000.00		700,000.00					Not yet started
REGION IX [Zamboanga Penins]	ZAMBOANGA SIBUGAY	PAYAO	BALIAN	Cycle	Construction of Tribal Hall and Procurement of IP Instruments	Tribal Housing / Core Shelter	850,000.00		850,000.00					Not yet started
REGION IX [Zamboanga Penins]	ZAMBOANGA SIBUGAY	PAYAO	GUIWAN	Cycle	Construction of Solar Dryer	Pre & Post Harvest Facilities	600,000.00		600,000.00					Not yet started
REGION IX [Zamboanga Penins]	ZAMBOANGA SIBUGAY	PAYAO	GUINTOLAN	Cycle	Procurement of IP Instruments	Recreation/Play Ground/Theater	400,000.00		400,000.00					Not yet started
REGION IX [Zamboanga Penins]	ZAMBOANGA SIBUGAY	ALICIA	LITAYON	Cycle	Provision of Yellow Boat (School Boat)	Boat	435,000.00		435,000.00					Not yet started
REGION IX [Zamboanga Penins]	ZAMBOANGA SIBUGAY	ALICIA	LA PAZ	Cycle	Provision of 25 units Bangka with Wooden Paddle	Boat	175,000.00		175,000.00					Not yet started
REGION IX [Zamboanga Penins]	ZAMBOANGA SIBUGAY	ALICIA	TIMBANG-TIMBANG	Cycle	Provision of 1 unit Bangka with Fishing Accessories	Boat	400,000.00		400,000.00					Not yet started
REGION IX [Zamboanga Penins]	ZAMBOANGA SIBUGAY	ALICIA	LAPIRAWAN	Cycle	Construction of IP Bagsakan Center (TC)	Public Market	700,000.00		700,000.00					Not yet started
REGION IX [Zamboanga Penins]	ZAMBOANGA SIBUGAY	ALICIA	ALEGRIA	Cycle	Construction of IP Day Care Center	Day Care Center	850,000.00		850,000.00					Not yet started
REGION IX [Zamboanga Penins]	ZAMBOANGA SIBUGAY	ALICIA	MILAGROSA (BALUNO)	Cycle	Construction of IP Multi-Purpose Solar Dryer 16mx24m	Pre & Post Harvest Facilities	600,000.00		600,000.00					Not yet started
REGION IX [Zamboanga Penins]	ZAMBOANGA SIBUGAY	ALICIA	BELLA	Cycle	Construction of IP Center	Community Center / Multi-Purpose Bldg	700,000.00		700,000.00					Not yet started
REGION IX [Zamboanga Penins]	ZAMBOANGA SIBUGAY	ALICIA	TANDIONG MUSLIM	Cycle	Construction of IP Health Center	Health Station	840,000.00		840,000.00					Not yet started

REGION XII [Soccsksargen]	COTABATO (NORTH CO	PRESIDENT ROXAS	SARAYAN	Cycle 1	Construction of Tribal Hall	Community Center / Multi-Purpose Bldg	550,000.00		550,000.00										Not yet started	
REGION XII [Soccsksargen]	COTABATO (NORTH CO	ARAKAN	GREENFIELD	Cycle 1	FORMULATION & VALIDATION OF ADSDPP	Other / For classification (sq.m. for buildings, unit for equipment, workers for Cash for works)	1,310,000.00		1,310,000.00											Not yet started
REGION XII [Soccsksargen]	COTABATO (NORTH CO	ARAKAN	SAN MIGUEL	Cycle 1	ROAD GRAVELLING	Road (may include box culvert/drainage as a component for road)	1,100,000.00		1,100,000.00											Not yet started
REGION XII [Soccsksargen]	COTABATO (NORTH CO	ARAKAN	GREENFIELD	Cycle 1	Construction of Tribal Hall	Community Center / Multi-Purpose Bldg	550,000.00		550,000.00											Not yet started
REGION XII [Soccsksargen]	COTABATO (NORTH CO	PRESIDENT ROXAS	KISUPAAN	Cycle 1	Construction of Tribal Hall	Community Center / Multi-Purpose Bldg	550,000.00		550,000.00											Not yet started
REGION XII [Soccsksargen]	COTABATO (NORTH CO	ANTIPAS	MALATAD	Cycle 1	CONSTRUCTION OF 2 UNITS SOLAR DRYER	Pre & Post Harvest Facilities	900,000.00		900,000.00											Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	SAN ISIDRO	MONTE DUJALI	Cycle 2	PROVISION OF CORNMILL WITH STORAGE FACILITY	Pre & Post Harvest Facilities	1,200,000.00		1,200,000.00											Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	SAN ISIDRO	DATU BALONG	Cycle 2	CONSTRUCTION OF DAY CARE CENTER	Day Care Center	1,100,000.00		1,100,000.00											Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	SAN ISIDRO	DACUDAO	Cycle 2	SKILLS TRAINING AND CAPABILITY BUILDING FOR IKSP	Capability Building / Training / Feasibility Studies	600,000.00		600,000.00											Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	SAN ISIDRO	PINAMUNO	Cycle 2	SKILLS TRAINING AND CAPABILITY BUILDING FOR IKSP	Capability Building / Training / Feasibility Studies	600,000.00		600,000.00											Not yet started
REGION XII [Soccsksargen]	COTABATO (NORTH CO	LIBUNGAN	BARONGIS	Cycle 1	School of Living Tradition	School Building	2,500,000.00		2,500,000.00											Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	KAPALONG	MAMACAO	Cycle 2	CONSTRUCTION OF SOLAR DRIER W/ PROVISION OF STORAGE FACILITY	Pre & Post Harvest Facilities	819,575.00		819,575.00											Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	KAPALONG	SUA-ON	Cycle 2	PROVISION OF CORNMILL WITH STORAGE FACILITY	Pre & Post Harvest Facilities	1,092,650.00		1,092,650.00											Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	KAPALONG	FLORIDA	Cycle 2	CONSTRUCTION OF 1 UNIT 1 CLASSROOM ELEMENTARY SCHOOL BUILDING	School Building	1,087,775.00		1,087,775.00											Not yet started
REGION XI [Davao Region]	DAVAO DEL NORTE	KAPALONG	GUPITAN	Cycle 2	CONSTRUCTION OF DRAINAGE LINE CANAL	Flood Control / River Control (including Box Culvert/Drainage/Canal intended to reduce or prevent flooding)	1,000,000.00		1,000,000.00											Not yet started
REGION XII [Soccsksargen]	COTABATO (NORTH CO	LIBUNGAN	GUMAGA	Cycle 1	ADSDPP Formulation and Validation	Other / For classification (sq.m. for buildings, unit for equipment, workers for Cash for works)	2,000,000.00		2,000,000.00											Not yet started
REGION XII [Soccsksargen]	COTABATO (NORTH CO	LIBUNGAN	POBLACION	Cycle 1	Construction of One Unit Municipal Tribal Hall with Amenities	Community Center / Multi-Purpose Bldg	3,500,000.00		3,500,000.00											Not yet started
REGION XII [Soccsksargen]	COTABATO (NORTH CO	PRESIDENT ROXAS	ILUSTRE	Cycle 1	Construction of Potable Water System Leve II (Spring Development)	Water System	900,000.00		900,000.00											Not yet started
REGION XII [Soccsksargen]	COTABATO (NORTH CO	ARAKAN	SALASANG	Cycle 1	Construction of Tribal Hall	Community Center / Multi-Purpose Bldg	550,000.00		550,000.00											Not yet started
REGION XII [Soccsksargen]	COTABATO (NORTH CO	ALAMADA	PACAO	Cycle 1	LIVELIHOOD HORSE DISPERSAL	Other / For classification (sq.m. for buildings, unit for equipment, workers for Cash for works)	600,000.00		600,000.00											Not yet started
REGION XII [Soccsksargen]	COTABATO (NORTH CO	ALEOSAN	PALACAT	Cycle 1	Construction of one unit two classroom high school building	School Building	2,100,000.00		2,100,000.00											Not yet started
REGION XII [Soccsksargen]	COTABATO (NORTH CO	MIDSAYAP	SADAAN	Cycle 1	Construction of one unit municipal tribal hall with amenities	Community Center / Multi-Purpose Bldg	3,500,000.00		3,500,000.00											Not yet started
REGION XIII [Caraga]	AGUSAN DEL SUR	LA PAZ	KASAPA II	Cycle 1	Construction of Care Development Center	Training & Learning Center / Facility	1,345,518.00	31,090.00	1,376,608.00											Not yet started
REGION XIII [Caraga]	AGUSAN DEL SUR	LA PAZ	ANGELES	Cycle 1	Construction of Barangay Health Station	Health Station	1,667,325.00	42,675.00	1,710,000.00											Not yet started
REGION XIII [Caraga]	AGUSAN DEL SUR	LORETO	KASAPA	Cycle 1	Construction of One Unit Tribal Center	Tribal Housing / Core Shelter	2,948,102.00	48,380.00	2,996,482.00											Not yet started
REGION XIII [Caraga]	AGUSAN DEL SUR	ROSARIO	MARFIL	Cycle 1	Construction of Tribal Hall	Community Center / Multi-Purpose Bldg	2,460,197.00		2,460,197.00											Not yet started
REGION XIII [Caraga]	AGUSAN DEL SUR	ROSARIO	CABANTAO	Cycle 1	Construction of Tribal Hall	Community Center / Multi-Purpose Bldg	2,290,136.00		2,290,136.00											Not yet started
REGION XIII [Caraga]	SURIGAO DEL SUR	TAGBINA	SAN VICENTE	Cycle 1	Construction of Tribal Hall	Community Center / Multi-Purpose Bldg	2,427,714.00	1,000.00	2,428,714.00											Not yet started
REGION X [Northern Mindanao]	BUKIDNON	SAN FERNANDO	KALAGANGAN	Cycle 1	Construction of 1-unit Tribal Hall	Community Center / Multi-Purpose Bldg	1,000,000.00		1,000,000.00			2/8/2019				6.00			On-going	
REGION X [Northern Mindanao]	BUKIDNON	SAN FERNANDO	DURIAN	Cycle 1	Construction of 1-unit Tribal Hall with Tulugan	Community Center / Multi-Purpose Bldg	1,000,000.00		1,000,000.00			2/8/2019				8.00			On-going	
REGION X [Northern Mindanao]	BUKIDNON	SAN FERNANDO	BULALANG	Cycle 1	Construction of 1-unit Tribal Hall with Tulugan	Community Center / Multi-Purpose Bldg	1,000,000.00		1,000,000.00			1/31/2019				15.00			On-going	
REGION X [Northern Mindanao]	BUKIDNON	KITAOTAO	PANGANAN	Cycle 1	Construction of 1-unit Tribal Hall with Tulugan	Community Center / Multi-Purpose Bldg	1,000,000.00		1,000,000.00			2/12/2019				2.00			On-going	
REGION X [Northern Mindanao]	BUKIDNON	QUEZON	KIPAYPAYON	Cycle 1	Construction of 1-unit Tribal Hall with Tulugan	Community Center / Multi-Purpose Bldg	1,000,000.00	-	1,000,000.00			1/28/2019				44.00			On-going	
REGION X [Northern Mindanao]	BUKIDNON	QUEZON	LINABO	Cycle 1	Construction of 1-unit Tribal Hall with Tulugan	Community Center / Multi-Purpose Bldg	1,000,000.00	-	1,000,000.00			1/24/2019				38.00			On-going	

