

**List of KALAH!-CIDSS Subprojects - L&E**  
 as of June 30, 2018

Region	Province	Municipality	Barangay	Sub-Project Name	Project Type	KC Grant	LCC Amount	Estimated Total Project Cost	Date Started	Date of Completion	Physical Accomplishment (%)	Status
REGION VI [Western Visayas]	NEGROS OCCIDENTAL	TOBOSO	GENERAL LUNA	Construction of Production Center with Amenities	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	1,000,000.00	166,000.00	1,166,000.00	3/17/2017	6/14/2017	100	Completed
REGION VI [Western Visayas]	AKLAN	BURUANGA	ALEGRIA	Construction of 1 Unit Building for Packaging Facility and Purchase of Multi-Commodity Solar Tunnel Dryer for Fish Drying with Capacity Building Activities and Provision of Vehicle to Enhance Market Access	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	2,950,000.00	11,000.00	2,961,000.00			0	Waived/Damaged
REGION VI [Western Visayas]	NEGROS OCCIDENTAL	CALATRAVA	MAHILUM	Construction of Pandan Bag and Mat Weaving Production and Display Center with Amenities and Hauling at Sitio Tungga	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	3,060,625.00	4,375.00	3,065,000.00	2/8/2018		91.92	On-going
REGION VI [Western Visayas]	ANTIQUÉ	CULASI	TIGBOBOLO	Enhancing Livelihood Opportunities For Tigbobolo, Mangunguma, Mangingisda, Mamumugon Association on Herbal Tea, Salves and Ointment Making Through Construction of Processing and Display Center with Fixtures.	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	900,000.00	13,000.00	913,000.00	4/16/2018		68	On-going
REGION VI [Western Visayas]	ANTIQUÉ	SAN REMIGIO	ANINGALAN	Promoting Community-Based Tourism through Provision of Transport Facilities	Multi-Purpose Vehicle (Land)	2,796,000.00	22,050.00	2,818,050.00	12/19/2017	12/19/2017	100	Completed
REGION VI [Western Visayas]	ANTIQUÉ	SAN REMIGIO	TUBUDAN	Procurement of 2 Transportation Facilities (Vehicle) for Handling of Native Chicken, Consolidation and Marketing of Eggs for Hatching and Delivery of Feeds	Multi-Purpose Vehicle (Land)	2,282,000.00	15,000.00	2,297,000.00	4/18/2018	6/27/2018	100	Completed
REGION VI [Western Visayas]	AKLAN	MADALAG	LOGOHON	Transportation Support on Product Consolidation and Marketing	Multi-Purpose Vehicle (Land)	1,776,000.00	12,000.00	1,788,000.00	11/15/2017	5/5/2018	100	Completed
REGION VI [Western Visayas]	ANTIQUÉ	BUGASONG	BAGTASON	Project Development Training for Bag Making with starter kit	Livelihood Training	350,800.00	12,200.00	363,000.00	9/26/2017	10/9/2017	100	Completed
REGION VI [Western Visayas]	ILOILO	SAN DIONISIO	BONDULAN	Development of Production Facilities for Herbal Products	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	1,771,000.00	11,000.00	1,782,000.00	1/4/2018	6/12/2018	100	Completed
REGION VIII [Eastern Visayas]	LEYTE	TANAUAN	SANTA ELENA	Sustainable Access to Potable Water in Support to Livelihood	Water System	4,666,105.83	704,933.17	5,371,039.00	10/18/2017		95.38	On-going
REGION VIII [Eastern Visayas]	LEYTE	TANAUAN	CABALAGNAN	Sustainable Access to Potable Water in Support to Livelihood	Water System	4,629,876.00	813,678.30	5,443,554.30	10/11/2017		96.91	On-going
REGION VIII [Eastern Visayas]	LEYTE	TANAUAN	BINOLO	Sustainable Access to Potable Water in Support to Livelihood	Water System	3,620,289.00	643,180.83	4,263,469.83	10/2/2017		98.93	On-going
REGION VIII [Eastern Visayas]	LEYTE	TANAUAN	CABONGA-AN	Sustainable Access to Potable Water in Support to Livelihood	Water System	3,511,282.00	1,977,925.69	5,489,207.69	10/4/2017		99.44	On-going
REGION VIII [Eastern Visayas]	LEYTE	TANAUAN	ARADO	Sustainable Access to Potable Water in Support to Livelihood	Water System	6,329,352.00	1,126,367.02	7,455,719.02	9/30/2017		95.15	On-going

REGION VII [Central Visayas]	BOHOL	CATIGBIAN	MAHAYAG SUR	Purchase of Pre and Post Harvest Facilities (Livelihood and Enterprise)	Pre & Post Harvest Facilities	265,000.00	1,500.00	266,500.00	8/11/2017	9/19/2017	100	Completed
REGION VII [Central Visayas]	CEBU	SAN REMIGIO	TACUP	Acquisition of Two (2) Units Motorized Banca with Complete Fishing Implement and Accessories (For Livelihood and Enterprise)	Boat	1,146,800.00	253,200.00	1,400,000.00	3/21/2018	4/27/2018	100	Completed
REGION VII [Central Visayas]	BOHOL	MABINI	CONCEPCION (BANLAS)	Provision of Motorized Boat and Fish Net to the Marginalized Fisher Folk of Mabini under the Livelihood and Enterprise Development Implementation Of Kalahi CIDSS NCDDP Project	Boat	1,980,000.00	20,000.00	2,000,000.00	2/17/2017	6/25/2018	100	Completed
REGION VII [Central Visayas]	BOHOL	CLARIN	BUANGAN	Integrated Farming cum Provision of Starter Input (Carabao, Equipment and Materials ) for Barangay Buangan, Municipality of Clarin, Bohol	Pre & Post Harvest Facilities	1,317,369.00	22,631.00	1,340,000.00	6/27/2017	3/30/2018	100	Completed
REGION VII [Central Visayas]	BOHOL	SEVILLA	MAGSAYSAY	Skills Training on Handicraft Production and Management cum Provision of Starter Kit, Establishment of Facilities and Display Center in Magsaysay, Sevilla, Bohol	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	1,300,000.00	403,600.00	1,703,600.00	3/20/2017	11/4/2017	100	Completed
REGION XIII [Caraga]	SURIGAO DEL NORTE	TUBOD	POBLACION (TUBOD)	Construction and Operation of Tubod Tourism Avenue	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	3,000,000.00	73,705.00	3,073,705.00	11/21/2017	5/31/2018	100	Completed
REGION XIII [Caraga]	DINAGAT ISLANDS	LIBJO (ALBOR)	SAN ANTONIO (POB.)	Construction of Ice Making Facility	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	4,000,000.00	642,517.00	4,642,517.00	11/6/2017	6/15/2018	100	Completed
REGION VI [Western Visayas]	AKLAN	LIBACAO	ROSAL	Transportation Support for Abacca Consolidation and Marketing of Samahan it Libacaonon para sa Kauswagan (SALI KA), Barangay Rosal	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	2,389,100.00	3,375.00	2,392,475.00	3/23/2018	3/23/2018	100	Completed
REGION VI [Western Visayas]	ILOILO	LEMERY	ALCANTARA	LIVELIHOOD STRENGTHENING THROUGH COMMUNITY MANAGED ESTABLISHMENT OF VERMI-COMPOSTING FACILITY WITH EQUIPMENT, GARAGE, STORAGE AND HAULING	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	2,596,646.00	16,000.00	2,612,646.00	5/1/2018		75.63	On-going
REGION VI [Western Visayas]	GUIMARAS	SIBUNAG	AYANGAN	Community-Managed Commodity Trading Towards Women Economic Empowerment	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	2,078,500.00	187,000.00	2,265,500.00	3/25/2018	6/15/2018	100	Completed
REGION VI [Western Visayas]	ANTIQUE	ANINI-Y	NATO	Livelihood Skills Training Proposal in Souvenir and T-shirt Printing with Construction of Production Center	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	599,250.00	130,750.00	730,000.00	4/27/2018		92.8	On-going
REGION VI [Western Visayas]	NEGROS OCCIDENTAL	CANDONI	POBLACION WEST	QUAIL EGG PRODUCTION	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	1,553,600.00	46,400.00	1,600,000.00	6/10/2018	6/26/2018	100	Completed
REGION VI [Western Visayas]	ILOILO	BALASAN	LAWIS	Livelihood Support for Women towards Economic Development through Construction of 1 Unit Production Center with Amenities	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	1,900,000.00	9,000.00	1,909,000.00	5/28/2018		90	On-going
REGION IV-A [CALABARZON]	QUEZON	BUENAVISTA	MANLANA	Skills Training on Fiberglass Boat Fabrication with Amenities	Livelihood Training	1,728,900.00	39,000.00	1,767,900.00	11/15/2017	3/15/2018	100	Completed

REGION IV-A [CALABARZON]	QUEZON	TAGKAWAYAN	SAN VICENTE	Skills Training on Lumpia Wrapper with Construction of Production Facility	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	720,000.00	10,000.00	730,000.00	3/15/2018	3/15/2018	100	Completed
REGION VII [Central Visayas]	BOHOL	TUBIGON	MATABAO	Skills Training on Blue Swimming Crab Production, Crabbers and Trading Cum Provision of Starter Kit	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	727,500.00	48,850.00	776,350.00	1/31/2018	2/12/2018	100	Completed
REGION VII [Central Visayas]	BOHOL	PRES. CARLOS P. GARCIA	SAN JOSE (TAWID)	Purchase of Pre and Post Harvest Facilities	Pre & Post Harvest Facilities	440,000.00	1,760.00	441,760.00	12/6/2017	3/19/2018	100	Completed
REGION VII [Central Visayas]	BOHOL	PRES. CARLOS P. GARCIA	SANTO ROSARIO	Skills Training on Pump Boat Making and Fishing Gear cum Provision of Starter Kit	Boat	1,621,425.00	3,375.00	1,624,800.00	1/18/2017	5/30/2018	100	Completed
REGION VII [Central Visayas]	CEBU	SOGOD	CALUMBOYAN	Skills Training on Enterprise Development cum Installation of Water Refilling Station (Livelihood And Enterprise)	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	1,733,200.00	63,325.00	1,796,525.00	1/16/2018	6/8/2018	100	Completed
REGION VII [Central Visayas]	CEBU	ALCOY	NUG-AS	Skills Training on Bread and Pastries, Simple Bookkeeping and Food Safety, Bakery Management and Purchase of Delivery Motor Vehicle cum Provision of Starter Kit	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	1,139,700.00	28,500.00	1,168,200.00	1/23/2018	7/6/2018	100	Completed
REGION VII [Central Visayas]	BOHOL	CANDIJAY	SAN ISIDRO	Skills Training on Backyard Cattle Fattening cum Provision of Starter Kit in San Isidro, Candijay, Bohol	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	835,190.00	66,310.00	901,500.00	3/16/2018	4/10/2018	100	Completed
REGION VII [Central Visayas]	SIQUIJOR	LAZI	CAPALASANAN	Skills Training and Provision of Starter Kit for Vermi Culture Production	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	600,000.00	12,855.00	612,855.00	2/2/2018	3/15/2018	100	Completed
REGION VII [Central Visayas]	CEBU	SAN REMIGIO	HAGNAYA	Construction of (2) Two Units Fish Pen with (4) Nursery and (2) Two Grow-out Compartments, Guardhouse, Service Boat and Support Equipment	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	1,285,000.00	125,000.00	1,410,000.00	1/30/2018	5/9/2018	100	Completed
REGION VII [Central Visayas]	CEBU	GINATILAN	ANAO	Skills Training on Goat Raising cum Provision of Starter Kit	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	610,000.00	180,000.00	790,000.00	2/21/2018	4/14/2018	100	Completed
REGION VII [Central Visayas]	CEBU	ALCOY	SAN AGUSTIN	Skills Training on Goat Production Management and Forage Grass Planting, Maintenance and Grazing Management cum Provision of Starter Kit	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	978,700.00	11,100.00	989,800.00	12/29/2017	4/16/2018	100	Completed
REGION VII [Central Visayas]	CEBU	ALCOY	POBLACION	Skills Training on Hog Breeding Management and Piggery Management cum Provision of Starter Kit	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	1,150,000.00	58,100.00	1,208,100.00	4/30/2018		82.7	On-going
REGION VII [Central Visayas]	CEBU	ALCOY	PASOL	Skills Training on Egg Production & Management and Purchase of Delivery Vehicle cum Provision of Starter kit	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	2,325,600.00	44,700.00	2,370,300.00	2/21/2018	5/18/2018	100	Completed
REGION VII [Central Visayas]	BOHOL	ANDA	VIRGEN	Construction of Three (3) units Fish Aggregating Device ( Payaw) and Provision of Support Equipment in Virgen, Anda, Bohol (For Livelihood and Enterprise)	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	781,700.00	41,250.00	822,950.00	1/16/2018	4/22/2018	100	Completed
REGION VII [Central Visayas]	BOHOL	CANDIJAY	POBLACION	Skills Training on Bread and Pastry Production NC II cum Livelihood in the Municipality of Candijay, Bohol	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	1,171,620.00	151,000.00	1,322,620.00	1/16/2018	5/30/2018	100	Completed
REGION VII [Central Visayas]	BOHOL	CANDIJAY	CAMBANE	Skills Training on Backyard Hog Fattening with Provision of Starter Kit in Cambane, Candijay, Bohol	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	872,800.00	59,000.00	931,800.00	1/30/2018	5/10/2018	100	Completed

REGION VII [Central Visayas]	CEBU	GINATILAN	CAGSING	Skills Training on Goat Raising and Milk Production cum Provision Of Starter Kit	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	1,460,000.00	25,000.00	1,485,000.00	2/22/2018	5/23/2018	100	Completed
REGION VI [Western Visayas]	ANTIQUE	LIBERTAD	PUCIO	Establishment of Processing Center with Equipment and Provision of Capacity Building Program	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	2,440,000.00	15,000.00	2,455,000.00	6/4/2018	6/26/2018	100	Completed
REGION VI [Western Visayas]	AKLAN	ALTAVAS	TIBIAO	Increase of Income through Community Access to Micro-Entrepreneurship through Community-Managed Production of Virgin Coconut Oil	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	3,980,000.00	16,000.00	3,996,000.00	5/5/2018	6/29/2018	100	Completed
REGION IV-A [CALABARZON]	QUEZON	AGDANGAN	KANLURANG CALUTAN	Construction of Water Refilling Station	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	933,000.00	8,000.00	941,000.00	11/10/2017	3/21/2018	100	Completed
REGION VI [Western Visayas]	NEGROS OCCIDENTAL	MURCIA	BLUMENTRITT	Carabao Dispersal with plowing Set and Artificial Insemination	Other / For classification (sq.m. for buildings, unit for equipment, workers for Cash for works)	978,500.00	1,500.00	980,000.00	7/28/2017	7/28/2017	100	Completed
REGION VI [Western Visayas]	NEGROS OCCIDENTAL	MURCIA	SANTA ROSA	Construction of Concrete Pavement Solar Dryer and Palay Storage Facility with Installation of Rubberized Rice Mill	Pre & Post Harvest Facilities	2,650,000.00	10,000.00	2,660,000.00			0	With OL
REGION VI [Western Visayas]	NEGROS OCCIDENTAL	CANDONI	CABIA-AN	MALE CALVES FATTENING	Other / For classification (sq.m. for buildings, unit for equipment, workers for Cash for works)	1,196,251.00	3,745.00	1,199,996.00	6/5/2018	6/27/2018	100	Completed
REGION VI [Western Visayas]	NEGROS OCCIDENTAL	LA CASTELLANA	LALAGSAN	Chicken egg production	Other / For classification (sq.m. for buildings, unit for equipment, workers for Cash for works)	1,000,000.00	211,896.88	1,211,896.88	8/13/2017	10/18/2017	100	Completed
REGION VI [Western Visayas]	NEGROS OCCIDENTAL	ILOG	BALICOTOC	Community Production Economic Support, Common Service Facility	Pre & Post Harvest Facilities	1,225,200.00	25,200.00	1,250,400.00	4/25/2018		85.37	On-going
REGION VI [Western Visayas]	NEGROS OCCIDENTAL	ISABELA	MAKLIGNIT	Carabao Dispersal	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	1,507,500.00	7,500.00	1,515,000.00	1/13/2018	2/10/2018	100	Completed
REGION VI [Western Visayas]	NEGROS OCCIDENTAL	SALVADOR BENEDICTO	KUMALISKIS	Skills Training on Organic Farming for Vegetable Crop Production using advance Agricultural Methods cum Establishment of seedling nursery with Purchase of farm Inputs, Tools and Equipment	Livelihood Training	1,301,000.00	15,500.00	1,316,500.00	6/4/2018	6/29/2018	100	Completed
REGION VIII [Eastern Visayas]	SAMAR (WESTERN SAMAR)	SAN JORGE	BAY-ANG	Improvement of Eco-Tourism of Pinipisakan Falls w/ Basic First Aid and Tour Guiding Training and Provision of 3-units Motor Boats	Eco-tourism	3,022,500.00	3,000.00	3,025,500.00			0	Waived/Damaged
REGION VIII [Eastern Visayas]	SAMAR (WESTERN SAMAR)	SAN JORGE	ROSALIM	Provision of farm Equipment (Tractor)	Pre & Post Harvest Facilities	937,500.00	3,000.00	940,500.00	5/8/2018	5/26/2018	100	Completed
REGION VIII [Eastern Visayas]	SAMAR (WESTERN SAMAR)	SAN JORGE	QUEZON	Provision of Transport Facility	Boat	3,400,000.00	3,000.00	3,403,000.00			0	Waived/Damaged
REGION VIII [Eastern Visayas]	SAMAR (WESTERN SAMAR)	SAN JORGE	TOMOGBONG	Construction of Ricemill	Pre & Post Harvest Facilities	833,820.00		833,820.00	5/7/2018	5/31/2018	100	Completed
REGION VIII [Eastern Visayas]	SAMAR (WESTERN SAMAR)	TARANGNAN	MAJACOB	Dried Fish Processing and Provision of Three(3) units Fish Drier Facility	Pre & Post Harvest Facilities	2,538,580.00	7,080.00	2,545,660.00	5/7/2018	5/31/2018	100	Completed
REGION VII [Central Visayas]	NEGROS ORIENTAL	JIMALALUD	AGLAHUG	Cattle Fattening (Livelihood)	Livelihood Training	750,000.00	45,220.00	795,220.00	8/1/2017	8/31/2017	100	Completed
REGION VI [Western Visayas]	NEGROS OCCIDENTAL	CAUAYAN	LINAON	Construction of Production Center on Fish Processing with Skills Training for Micro-Enterprise Development in Barangay Lina-on in the Municipality of Cauayan.	Livelihood Training	1,216,800.00	9,375.00	1,226,175.00	4/14/2018		66.55	On-going
REGION VII [Central Visayas]	NEGROS ORIENTAL	PAMPLONA	SANTA AGUEDA	Construction of Pamplona Production and Display Center	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	1,000,000.00	1,000,000.00	2,000,000.00	3/1/2018		83.46	On-going

REGION VII [Central Visayas]	NEGROS ORIENTAL	MABINAY	POBLACION	Construction of Wellness Center in Mabinay, Negros Oriental	Training & Learning Center / Facility	2,100,000.00	805,253.75	2,905,253.75	5/2/2018		58	On-going
REGION VII [Central Visayas]	NEGROS ORIENTAL	SAN JOSE	JILOCON	Processing Facility with Amenities on Virgin Coconut Oil Production	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	1,831,250.00	29,175.00	1,860,425.00	2/21/2018		65	On-going
REGION IV-A [CALABARZON]	QUEZON	PEREZ	PINAGTUBIGAN ESTE	CONSTRUCTION OF ARTIFICIAL REEF AND FISH CAGE WITH SKILLS TRAINING ON FISH PRODUCTION	Artificial Coral Reef / Marine Sanctuary (hectares for area and unit for number of provision)	1,763,450.00	203,775.00	1,967,225.00	12/15/2017	4/12/2018	100	Completed
REGION VII [Central Visayas]	NEGROS ORIENTAL	VALLEHERMOSO	MALANGSA	Packaging Dispersal of 30 Carabaos with Steel Melboured Plow	Livelihood Training	1,080,000.00	115,000.00	1,195,000.00	6/28/2017	10/1/2017	100	Completed
REGION VI [Western Visayas]	ANTIQUE	VALDERRAMA	LUBLUB	Increasing Production and Strengthening of Enterprise Skills through Community Managed Construction of Production Center with Facilities to Makers of Fresh Vegetables Noodles and Chips of Valderrama, Antique	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	1,421,300.00	108,200.00	1,529,500.00	11/10/2017	6/15/2018	100	Completed
REGION VII [Central Visayas]	NEGROS ORIENTAL	MANJUYOD	PANCIAO	Acquisition of Stocks for Cattle Fattening at Barangay Panciao	Livelihood Training	800,000.00	129,305.00	929,305.00	10/6/2017	5/7/2018	100	Completed
REGION VII [Central Visayas]	NEGROS ORIENTAL	LA LIBERTAD	MANDAPATON	Upscaling the Barangay Sagip-Saka as a Strategy for Climate Change Adaptation and Sustainable Upland Development	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	1,800,000.00	2,500.00	1,802,500.00	10/3/2017	2/8/2018	100	Completed
REGION VIII [Eastern Visayas]	LEYTE	MATAG-OB	SANTA ROSA	Acquisition of Transportation Facility for Agricultural Products	Multi-Purpose Vehicle (Land)	1,220,000.00		1,220,000.00	4/9/2018	5/28/2018	100	Completed
REGION VIII [Eastern Visayas]	BILIRAN	BILIRAN	BUSALI	Infra Support to Fishery Livelihood Production	Boat	2,889,432.00		2,889,432.00	5/21/2018	6/15/2018	100	Completed
REGION VIII [Eastern Visayas]	BILIRAN	MARIPIPI	BINALAYAN EAST	Salabat Making	Livelihood Training	158,445.00		158,445.00			0	On-going
REGION VIII [Eastern Visayas]	LEYTE	CALUBIAN	CABALQUINTO	Hograising/Piggery	Livelihood Training	239,650.00		239,650.00			0	Waived/Damaged
REGION VIII [Eastern Visayas]	LEYTE	CALUBIAN	RAILES	Hograising/Piggery	Livelihood Training	239,650.00		239,650.00			0	Waived/Damaged
REGION VIII [Eastern Visayas]	LEYTE	CALUBIAN	LARAY	Cassava Value Chain Enhancement	Livelihood Training	136,650.00		136,650.00	5/26/2018	6/6/2018	100	Completed
REGION XIII [Caraga]	SURIGAO DEL SUR	LIANGA	POBLACION	LIANGA ICE PLANT AND COLD STORAGE FACILITY	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	5,067,786.00	62,040.00	5,129,826.00	12/17/2017		49.91	On-going
REGION XIII [Caraga]	DINAGAT ISLANDS	TUBAJON	IMELDA	MUDCRAB FATTENING AT BRACKISH WATER	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	523,581.00	2,500.00	526,081.00	10/31/2017	3/27/2018	100	Completed
REGION XIII [Caraga]	SURIGAO DEL SUR	CARMEN	ANTAO	Establishment and Operation of a Food Terminal	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	4,999,950.00	89,655.00	5,089,605.00	11/18/2017	5/31/2018	100	Completed
REGION XIII [Caraga]	AGUSAN DEL NORTE	LAS NIEVES	DURIAN	Facility Support for Livelihood and Farm Production Activities	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	2,707,238.00	248,856.00	2,956,094.00	8/24/2017	2/19/2018	100	Completed
REGION VII [Central Visayas]	NEGROS ORIENTAL	BINDOY (PAYABON)	NALUNDAN	Cattle Fathening with Cattle Shed cum Skills Training on Cattle Raising Management	Livelihood Training	1,957,100.00	20,600.00	1,977,700.00	2/12/2018	4/30/2018	100	Completed
REGION VII [Central Visayas]	BOHOL	PANGLAO	POBLACION	Skills Training on Basic Training on Snorkeling Standards, Guides, and Principles cum Provision of Tool/ Starter Kit In Baicasag Island, Panglao, Bohol	Livelihood Training	1,897,550.00	201,150.00	2,098,700.00	4/30/2018	6/29/2018	100	Completed
REGION VI [Western Visayas]	NEGROS OCCIDENTAL	CALATRAVA	SUBA (POB.)	Skills Training for Micro-Enterprise Development on Food Processing with Provision of Food Carts to Quail Egg Producers in the Municipality of Calatrava, Negros Occidental	Livelihood Training	592,414.00	5,125.00	597,539.00	11/18/2017	11/23/2017	100	Completed

REGION VII [Central Visayas]	BOHOL	SAGBAYAN (BORJA)	CANMAYA CENTRO	Capability Building on Cattle Fattening with Starter Kit	Livelihood Training	1,080,000.00	112,580.00	1,192,580.00	12/29/2017	3/23/2018	100	Completed
REGION VII [Central Visayas]	BOHOL	SAN MIGUEL	BUGANG	Skills Training on Backyard Cattle Fattening cum Provision of Starter Inputs in the Municipality of San Miguel (Livelihood and Enterprise)	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	1,000,000.00	139,650.00	1,139,650.00	12/6/2017	4/13/2018	100	Completed
REGION VII [Central Visayas]	NEGROS ORIENTAL	TAYASAN	BAGO	Construction of Rice Mill with Solar Drier	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	2,541,440.00	3,375.00	2,544,815.00	4/30/2018		70	On-going
REGION VII [Central Visayas]	NEGROS ORIENTAL	TAYASAN	DALAUPON	Cattle Fattening	Livelihood Training	1,066,750.00	130,500.00	1,197,250.00	10/30/2017	3/23/2018	100	Completed
REGION IV-A [CALABARZON]	QUEZON	BURDEOS	CARLAGAN	Construction of Warehouse with Solar Drier and Installation of Ricemill with Accessories for Operation	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	1,570,000.00	30,000.00	1,600,000.00	11/13/2017	2/26/2018	100	Completed
REGION VIII [Eastern Visayas]	SOUTHERN LEYTE	PADRE BURGOS	BUNGA	Water Refilling Station	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	520,000.00	5,853.75	525,853.75	5/2/2018	5/31/2018	100	Completed
REGION VIII [Eastern Visayas]	SOUTHERN LEYTE	ANAHAWAN	LO-OK	Skills Training on Coconut Based by-products: Coco Sugar, Virgin Coconut Oil and Suka Making with Starter Kit	Livelihood Training	1,100,000.00		1,100,000.00			0	Waived/Damaged
REGION VIII [Eastern Visayas]	SOUTHERN LEYTE	HINUNDAYAN	DISTRICT II (POB.)	Acquisition and Operation of Motorboat	Boat	525,000.00		525,000.00	5/6/2018	5/30/2018	100	Completed
REGION VIII [Eastern Visayas]	SOUTHERN LEYTE	PINTUYAN	SON-OK I	Skills Training on Coconut Vinegar Production and Construction of Vinegar Processing Plan	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	375,000.00		375,000.00			0	Waived/Damaged
REGION XIII [Caraga]	SURIGAO DEL NORTE	PILAR	DATU	MudCrab Fattening at Brackish water	Livelihood Training	589,150.00	57,100.00	646,250.00	3/10/2018	4/27/2018	100	Completed
REGION VIII [Eastern Visayas]	BILIRAN	BILIRAN	SAN ISIDRO (POB.)	Infrastructure Support to Fishery Livelihood Production	Boat	1,926,288.00		1,926,288.00	5/21/2018	6/15/2018	100	Completed
REGION VIII [Eastern Visayas]	SOUTHERN LEYTE	BONTOC	BUENAVISTA	Egg Production with Skills Training	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	1,933,380.00		1,933,380.00	5/8/2018	5/31/2018	100	Completed
REGION VIII [Eastern Visayas]	SOUTHERN LEYTE	BONTOC	HIMAKILO	Expansion of Accelerated Vinegar Production	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	983,000.00		983,000.00	5/8/2018	5/31/2018	100	Completed
REGION VIII [Eastern Visayas]	SOUTHERN LEYTE	LIBAGON	JUBAS (POB.)	Jubas Women's Catering Services	Livelihood Training	554,955.00		554,955.00	5/24/2018	5/31/2018	100	Completed
REGION VIII [Eastern Visayas]	SOUTHERN LEYTE	LIMASAWA	MAGALLANES	Skills Training on Fish and Squid Drying, Processing and Marketing	Livelihood Training	518,980.00		518,980.00			0	On-going
REGION VIII [Eastern Visayas]	SOUTHERN LEYTE	MACROHON	LOWER VILLA JACINTA	Provision of Motorized Fishing Boat and Equipment	Boat	763,048.00		763,048.00	4/28/2018	6/6/2018	100	Completed
REGION VIII [Eastern Visayas]	SOUTHERN LEYTE	MACROHON	SANTA CRUZ (POB.)	Purchase of 4x4 Multicab Drop Side and Construction of Facilities	Multi-Purpose Vehicle (Land)	546,320.00		546,320.00	5/1/2018	5/31/2018	100	Completed
REGION VIII [Eastern Visayas]	SOUTHERN LEYTE	MACROHON	CAMBARO	Purchase of Farm Seeds, Farm Tools and Equipment (Spray Pump, Plastic Barrel etc.)	Pre & Post Harvest Facilities	1,220,000.00		1,220,000.00	5/21/2018	5/30/2018	100	Completed
REGION VIII [Eastern Visayas]	SOUTHERN LEYTE	SAINT BERNARD	MAHAYAG	Purchase of Mobile Rice Mill	Pre & Post Harvest Facilities	746,000.00		746,000.00	5/22/2018	5/28/2018	100	Completed
REGION VIII [Eastern Visayas]	SOUTHERN LEYTE	SAINT BERNARD	KAUSWAGAN	Abaca Production	Pre & Post Harvest Facilities	120,000.00		120,000.00	5/25/2018	5/31/2018	100	Completed
REGION VIII [Eastern Visayas]	SOUTHERN LEYTE	SAINT BERNARD	HIMOS-ONAN	Purchase of Flat Bed Drier	Pre & Post Harvest Facilities	730,000.00		730,000.00			0	Waived/Damaged
REGION VIII [Eastern Visayas]	SOUTHERN LEYTE	SAINT BERNARD	TAMBIS I	Purchase of Hand Tractor with Trailer, Thresher and Stainless Sprayer for Rice Production	Pre & Post Harvest Facilities	552,000.00		552,000.00	5/26/2018	5/30/2018	100	Completed
REGION VIII [Eastern Visayas]	SOUTHERN LEYTE	SAN JUAN (CABALIAN)	BOBON A	Procuring of 6 Units Motorcab with Vulcanizing Shop	Multi-Purpose Vehicle (Land)	895,450.00		895,450.00	5/31/2018	5/31/2018	100	Completed
REGION VIII [Eastern Visayas]	SOUTHERN LEYTE	SAN JUAN (CABALIAN)	BOBON B	Provision of Motorized Banca, Fishing Equipment and Gears	Boat	539,420.00		539,420.00			0	Waived/Damaged

REGION VIII [Eastern Visayas]	SOUTHERN LEYTE	SAN JUAN (CABALIAN)	SANTO NIA'O (POB.)	Improvement of Facilities and Purchase of Equipment for Meat Processing	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	424,615.50		424,615.50	5/18/2018	5/31/2018	100	Completed
REGION VIII [Eastern Visayas]	SOUTHERN LEYTE	TOMAS OPPUS	HINAGTIKAN	Native Chicken Production	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	715,000.00		715,000.00	4/30/2018	5/31/2018	100	Completed
REGION VIII [Eastern Visayas]	LEYTE	JAVIER (BUGHO)	INAYUPAN	Provision of Mobile Rice Mill	Pre & Post Harvest Facilities	1,365,000.00		1,365,000.00	5/21/2018	5/31/2018	100	Completed
REGION VIII [Eastern Visayas]	LEYTE	JAVIER (BUGHO)	RIZAL	Combined Rice Harvester (DC60)	Pre & Post Harvest Facilities	2,118,307.57		2,118,307.57	5/21/2018	5/31/2018	100	Completed
REGION VIII [Eastern Visayas]	LEYTE	JULITA	POBLACION DISTRICT I	Rice Retailer with Amenities	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	320,900.00		320,900.00	5/17/2018	5/31/2018	100	Completed
REGION VIII [Eastern Visayas]	LEYTE	BATO	KALANGGAMAN DISTRICT (P	Dried Fish Production (Training and Facilities)	Livelihood Training	250,000.00		250,000.00	5/5/2018	6/7/2018	100	Completed
REGION VIII [Eastern Visayas]	SOUTHERN LEYTE	PINTUYAN	BULAWAN	Skills Training on Cookery	Livelihood Training	149,650.00		149,650.00	5/24/2018	5/31/2018	100	Completed
REGION VIII [Eastern Visayas]	LEYTE	LA PAZ	POBLACION DISTRICT 3	Purchase of 10 units sewing machine with training and starting	Livelihood Training	428,635.00		428,635.00	5/20/2018	5/29/2018	100	Completed
REGION VIII [Eastern Visayas]	LEYTE	LA PAZ	BONGTOD	Provision of 100 heads eggs, laying chicken, feeds, vaccines and construction shed house	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	200,000.00		200,000.00	5/7/2018	5/31/2018	100	Completed
REGION VIII [Eastern Visayas]	LEYTE	LA PAZ	BAGACAY WEST	Provision of 100 heads eggs, laying chicken, feeds, vaccines and construction shed house	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	200,000.00		200,000.00	5/16/2018	5/31/2018	100	Completed
REGION VIII [Eastern Visayas]	LEYTE	LA PAZ	BAGACAY EAST	Purchase of rice mill and construction of shed house	Pre & Post Harvest Facilities	540,000.00		540,000.00	5/16/2018	6/5/2018	100	Completed
REGION VIII [Eastern Visayas]	LEYTE	LA PAZ	PAWA	Purchase of egg machine, feeds, vaccines and construction of shed house	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	200,000.00		200,000.00	5/18/2018	5/31/2018	100	Completed
REGION VIII [Eastern Visayas]	LEYTE	LA PAZ	BOCAWON	Purchase of egg machine, feeds, vaccines and construction of shed house	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	200,000.00		200,000.00	5/8/2018	5/31/2018	100	Completed
REGION VIII [Eastern Visayas]	LEYTE	MACARTHUR	LIWAYWAY	Construction of Agrivet Store	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	2,000,000.00		2,000,000.00			0	Waived/Damaged
REGION VIII [Eastern Visayas]	LEYTE	MACARTHUR	POBLACION DISTRICT 2	Construction of 2 storey building for events and trading	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	2,800,000.00		2,800,000.00			0	Waived/Damaged
REGION VIII [Eastern Visayas]	LEYTE	MAYORGA	GENERAL ANTONIO LUNA	Provision of Training for Salt and Salted Egg Production	Livelihood Training	267,200.00		267,200.00	5/29/2018	5/31/2018	100	Completed
REGION VIII [Eastern Visayas]	SOUTHERN LEYTE	LIBAGON	TALISAY (POB.)	Swine Fattening Production	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	707,500.00		707,500.00	5/21/2018	5/31/2018	100	Completed
REGION VIII [Eastern Visayas]	NORTHERN SAMAR	MAPANAS	JUBASAN	Broiler Production (45 days)	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	117,250.00		117,250.00				Not yet started
REGION VIII [Eastern Visayas]	NORTHERN SAMAR	CATUBIG	HIPARAYAN	Purchase of Abacca Stripping Machine	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	650,000.00		650,000.00	5/25/2018		53.03	On-going
REGION VIII [Eastern Visayas]	NORTHERN SAMAR	CATUBIG	CALINGNAN	Purchase of 2 Unit Combine Rice Harvester	Pre & Post Harvest Facilities	1,900,000.00		1,900,000.00	5/26/2018	6/7/2018	100	Completed
REGION VIII [Eastern Visayas]	NORTHERN SAMAR	LAVEZARES	VILLA	Handicraft Making	Livelihood Equipment / Building / Center (sq.m. for buildings/center and unit for equipments)	248,700.00		248,700.00	5/17/2018	5/25/2018	100	Completed